

NOTICE

(1) The Shutdown Planning of 132 KV MTPS-Motihari Transmission Line which was scheduled for 15 days w.e.f 25.08.2014 for reconductoring work has been postponed due to water logging problem.

**Regards
SLDC, BSPTCL**