
BIHAR STATE POWER TRANSMISSION COMIPANY LTD., PATNA 

A subsidiary company of Bihar State Power (Holding) Company I.td. Patna 

CIN U74110BR2012SGCO18889 

SAVE ENERGY OR BENEFIT OF SELF AND NATION 
Head Oflice, Vidyut Bhawan. Bailey Road, Patna 800021 

Telephone No. 0612-2504655, 

Fax No. 

-mail address ce.lrans66gnail.com 
www.bsptcl.in 0612-2504655, Website 

Patna, Dated... ***''' 
Leter NO,,.. ** *ists 

Trans/Misc/P-1/117/2017-Part-11 

From, 
Sri Ratan Kumar 

Chicf Engineer (Project-1) 

To. 
Chief Engineer (P&E, BSPTCL, Patna, 
Chief Engincer (Project-1), BSPTCL, Patn 
Chief Engineer ,Trans (O &M) BSPTCL, Patna 
Chief Engincer (S.O), BSPTCL, Patna 
Chief Engineer (Training), BSPTCL, Patna 
GM-cum-CE, Transmission Zone, Patna 
GM-cum-CE, Transmission Zone, Muzaff'arpur 
GM-cum-CE, Transmission Zone Bhagalpur 

Sub.: Standard Bidding Documents (SBD) for turnkey project for BSPTCL. 

Ref: i) UOI No:-26 dated 30.06.2022 

Dear Sirs. 
With reference to above, this is to informed that Board of Directors ( BolD) OF BSPTCL 

in its 100th meeting held on 27.06.2022 vide Resolution No:-100-21 have accorded approval for 

of following:- 

(a) Modification in technical eligibility criteriain Standard Bidding Ducument for 

construction of New Transmission Line / Re-conductoring of Transmiss ion Line with 
Conductor other than AcSR (i.e. Special conductor, ALS9, ITLS cte) under iurnkey 

projects of BSPTCL. 

(b) Modification in Limit of estimated tender cost from Rs. 15.00 Crs to Rs. 25.00 Crs. for 

where requirement of technical experience of the JV partner is not applicable. However. al 
the partners jointly shall meet the minimum technical experience as mentioncd at para 2.i 

in the SBD. 

(c) Addition of Specific requirements of the contract for specifie work of GSS nd ror lines 
required to be completed in specific time period and to be declared in the NiT as speci! 

contract under turnkey projects of BSPTCL. 

Accordingly, modification in SBD (Revision-12) has been done incorporatne tine aboy 

approval and is uploaded on BSPTCL website. 
This for further necessary action. 

Yours fithiully 

Sl/ 
(Ratan Kunar) 

Chief Eugincer (Project-1) 
Memo No.:.. .... 
Copy forwarded to GM( HR & Admn./DBA, BSPTCL, Patna for information and uploading the modified 
SBD (Revision-12) on BSPTCL website. 

Date: LD...g.1. 

Sd/- 
(Ratan Kunar) 

Chief Engineer (Projeet-1) 
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STANDARD BIDDING DOCUMENTS 

 

 

Name of work 

 

Turn Key Contracts for Design & Engineering for Supply, Erection, Testing 

andCommissioningofPlantandEquipments including CivilWorks 

 

 

 

Applicable to BSPTCL 

 

 

[Transmission Circle,………] 

 

 

 

 

 

NIT NUMBER-……./PR/BSPTCL/20…… 
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SECTION-I: INVITATION FOR BIDS (IFB) 

 

 

 

 

Name of work 

 

 

For 

 

 

 

Transmission Circle, ……….. 

 

 

[DOMESTIC COMPETITIVE BIDDING] 

 

 

 

[TWO PART BIDDING] 

 

 

 

DATE OF ISSUANCE OF NIT : 

 

 

 

NITNUMBER :…….. /PR/BSPTCL/20….. 

 

 

FUNDING : [………………………….](Name of Scheme)
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1. This invitation for Bids follows the procurement  notice  Invitation  for  Bids  for  the  

subject package(s) which appeared in International/ National and Regional News paperson 

orafter ……………(date)andalsoavailableonwebsites BSPTCL and 

www.eproc2.bihar.gov.in website effective from……………(date). 

 

2. This Bid is called by Bihar State Power Transmission Company Limited (hereinafter 

referredto as BSPTCL/ Owner/ Employer, the works shall be executed as EPC Contract and 

payments made to contractors out of[State Plan] 

 

3. In pursuance with the above, Designated Officer of The Employer [BSPTCL] hereby, 

invites online tenders following e-procurement system (Bids)from eligible bidders for 

the following packages, following the Domestic/International Competitive Bidding 

Process: 

 

No. Package Estimated cost 

(Rs. in Cr.) 

1 
Name of work ………………………………  

 

 

 

 

NOTE TO BIDDERS 

[BiddermaypleasenotethattheEmployer hastakenadequatecaretoensurethattheestimated project 

cost reflects the true cost of work to be executed under the tender. Nonetheless it is 

reasonable to expect that during actual execution there might be upward or downward 

variations.InsuchacaseBiddersshallexecutetherevisedquantityandget paid forsameasper the item 

wise unit rate. However, this will be as per the quantity variation clause of the tender 

specificationonly. 

4. The Package (s) cover(s) the following scope ofworks: 

The scope of work covered under the subject Transmission line shall include design, 

engineering, manufacture, testing, supply including transportation & insurance, delivery, 

unloading at site, storage, erection, testing and commissioning at site of the complete 

equipment/material/items, associated civil works, internal roads, drains, necessary buildings 

etc. and other electrical and mechanical auxiliary systems on turnkey basis for the successful 

execution of Transmission line for Name of 

work………………………………………………………………………asspecified 

intheTechnicalSpecificationandat anyotherplace of the Bidding Documents, complete in 

allrespect. 

Theabovescopeofworkis indicativeandthedetailedscopeofworkisgivenintheTechnical 

Specification, BoQ and at any other place of the Bidding Documents (allinclusive). 

Bidders shall have to follow latest practices, standards (as amended time to time) and 

specifications. 

http://www.eproc.bihar.gov.in/
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Bidders may note that various reference drawings, Quality Assurance Plan (QAP) including 

Manufacturing Quality Plan (MQP) and Field Quality Plan (FQP) is uploaded onthe website 

of BSPTCL, which shall be followed, as applicable during the execution of the contract 

without any extra cost implication to theBSPTCL. 

(a) 

(b) 

(c) 

(d) 

(e) 

(f) 

(g) …. (n) 

5. The completion period for the work under the Bid shall be …………………..months as 

specified in ITB. 

6. The complete Bidding Documents including tender drawings and technical specifications are 

available at websitewww.bsptcl.in and/orwww.eproc2.bihar.gov.infor the benefit of 

prospective bidders. Prospective Bidders may obtain further information from the office of 

the designatedofficer of BSPTCL, between 10:00 hours and 17:00 hours on workingdays. 

7. CompletesetofBidDocumentsalongwithtenderspecificationscanbedownloadedfromthe 

website www.eproc2.bihar.gov.in after making online payment through e-payment mode of 

INR 11800.00 to BSPTCL towards the Cost of Tender and INR 5900.00 towards the Bid 

ProcessingFee(tobepaiddirectlytoBELTRON)andirrevocableBankGuaranteeamounting to1 

Cr [1%Percentageofcontractvalue] ofEstimatedValueoftheTenderbut limited to maximum of 

Rupees. 1 Crore for each Packages as applicable separately. The draft and 

thebankguaranteeshallbeinfavourof“AccountsOfficer,BSPTCL,Patna”Payableat 

Patna. Original BG towards the Bid Security (EMD) from a Public Sector Bank or a 

Scheduled Commercial Bank must be submitted to Chief Engineer (Projects- II) of 

BSPTCL], 4th Floor, Vidyut Bhawan Patna without fail on or before 17:00 hours, one 

day prior to Online submission of Tender Documents failing which Bid shall be 

summarily rejected. In case Bidder has submitted EMD through Online mode, in that 

caseinformationinformofdocumentaryevidenceofthesamehastobefurnishedtoCE 

Project- II on or before 16:00 hrs prior to one day before scheduled date and Time for 

Online submission ofTender. 

The cost of Bid and bid processing fees are non refundable. Also, in case of re-tender/ 

Cancellation of tender the above fees are non refundable. 

 

“Bid along with necessary online payments must be submitted through e-payment portal 

www.eproc2.bihar.gov.in before the date & time specified in the NIT. 

 

8. The Company [BSPTCL] does not take any responsibility for the delay / Non submission of 

theTender/Nonreconciliationofonlinepaymentonorbeforescheduleddateandtimecaused due to 

non- availability of internet connection, network traffic/ holidays or any other reasonwhat so 

ever it maybe. 

 

The bidder shall be solely responsible for non uploading of bids complete in all respect (i.e. 

http://www.bsptcl.in/
http://www.eproc2.bihar.gov.in/
http://www.eproc2.bihar.gov.in/
http://www.eproc2.bihar.gov.in/
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original Cost Of Tender, EMD (in original hard copy also), Tender documents/bids in 

softcopy etc. as stipulated in the NIT) within or upto scheduled date and time and their bid 

shall be summarily rejected. 

 

9. For registration with e-procurement and online bid submission, bidders may contact help 

desk of e- Procurement system at the followingaddress: 

 

Registration with e-procurement i.e. BELTRON (www.eproc2.bihar.gov.in and e-

Procurement Help Desk) is the sole responsibility of Bidders/ participants. BSPTCL shall 

not be made responsible for non participation due to non registration with the BELTRON. 

 

10. A pre-bid meeting will be held at Bihar State Power Transmission Company Limited, 

4
th

Floor,VidyutBhawan,JawaharLalNehruMarg,Patna(Bihar)PIN800001ondated 

07.04.2021 at 11.00 hours hrs to clarify the bidders various issues raised by prospective 

bidders. Any clarification/query of prospective participants/bidders shall be submitted in 

writtenformbefore/duringthescheduleddateandtimeofpre-bidmeeting.Thereply/response 

ofthesubmittedrequestforclarifications/queriesmaybeuploadedonthetenderwebsite,if 

requiredso. 

 

11.  This Bid shall follow Single Stage Two Envelope [or Single Stage One Envelope or Two 

Stage Two Envelope as the case may be] biddingprocess. 

 

12. Bid documents i.e. Techno-commercial Bid and Price Bid shall be submitted in e-form 

atwww.eproc2.bihar.gov.inon or before 15:00 hours (IST) on 20.04.2021 Delayed or Late 

Bids shall be summarilyrejected. 

 

13. Techno Commercial Part shall be opened after16:00 hours on 22.04.2021in the presence of 

the bidders‟ representatives if they choose to attend in person. In case holiday is declared, the 

bids will be opened on next workingday. 

 

14. The Employer reserves the right to cancel/withdraw this invitation for bids without assigning 

any reason thereof at any stage and shall bear no liability whatsoever to prospective bidders/ 

bidders as a result of such cancellation/withdrawal.All correspondences with regard to the 

above shall be to the followingaddress. Designated office of theEmployer 

 

Chief Engineer(Projects II), 

Bihar State Power Transmission Company Limited, 

4
th

Floor, VidyutBhawan, 

Jawahar Lal Nehru Marg, 

Patna (Bihar) PIN800001 

Mob. No. +91 7763816743 

Email: ceprojecttwobsptcl@gmail.com 

 

15. e-Tendering Process Related Instructions - Submission of Proposals Through electronic 

modeonly. 

i) The bidder shall submit his bid/tender on e-Procurement platform atwww.eproc2.bihar.gov.in. 

 

http://www.eproc2.bihar.gov.in/
http://www.eproc2.bihar.gov.in/
http://www.eproc2.bihar.gov.in/
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ii) The bidder must have the Class II/III Digital Signature Certificate (DSC) with signing + 

Encryption, and User-id of the e-Procurement website before participating in the e-Tendering 

process.ThebiddermayusetheirDSCiftheyalreadyhave.TheycanalsotakeDSCfromany of the 

authorized agencies. For user-id they have to get registeredthemselves on e-procurement 

website www.eproc2.bihar.gov.in and submit their bids online on the same. Offline bids 

shall not be entertained by the Tender Inviting Authority for the tenders published in e-

procurementplatform. 

 

iii) Thebiddersshallsubmittheireligibilityandqualificationdetails,Technicalbid,Financialbid etc., 

in the online standard formats given in e-Procurement web site at the respective stage only. 

The bidders shall upload the scanned copies of all the relevant certificates, documents etc., 

in support of their eligibility criteria / technical bids and other certificate /documents in the e-

Procurement web site. The bidder shall digitally sign on the supporting 

statements,documents, certificates, uploaded by him, owning responsibility for their 

correctness / authenticity. The bidder shall attach all the required documents for the specific 

tender after uploading the same during the bid submission as per the tender notice and 

biddocument. 

 

iv) All the required documents should be attached at the proper place as mentioned in the e-

formsotherwise thetenderofthe bidderwillberejected. 

 

v) TenderProcessingFee(TPF)tobepaidthroughe-Paymentmode(i.eNEFT/RTGS,Credit/ Debit 

Card &Net Banking) only. 

 

vi) Cost of BOQ / Form Fee to be paid through e-Payment mode (i.e. NEFT / RTGS, Credit / 

Debit Card &Net Banking) only. 

 

vii) “Earnest Money Deposit (EMD) can be paid either through online mode or manual mode 

(BG,DDetc).IncaseofmanualmodeofpaymentofEMD,theoriginalhardcopyoftheEMDWhichm

ay be a DD / BG or any other instrument that should be submitted in the tendering authority 

office within the next working day after tender closing date.” 

 

Note: "Bids along withnecessary online payments mustbe submitted through e-

Procurement portal www.eproc2.bihar.gov.in before the date and time specified in the 

NIT/RFP.Thedepartment/TenderingAuthoritydoesn'ttakeanyresponsibilityforthe 

delay/NonSubmissionofTender/NonReconciliationofonlinePaymentcauseddueto Non-

availability of Internet Connection, Network Traffic / Holidays or any other reason." 

 

viii) The tender opening will be done onlineonly. 

 

ix) Anycorrigendumordateextensionnoticewillbegivenonthee-Procurementwebsiteonly. 

 

x) For support related to e-tendering process, bidders may contact at following address “e- 

Procurement HELP DESK First Floor, M/22, Bank of India Building, Road No-25, Sri 

Krishna Nagar, Patna-800001 Ph. No: 1800 572 6571, Mob- 7542028164” or may visit the 

link “Vendor Info” atwww.eproc2.bihar.gov.in 

http://www.eproc2.bihar.gov.in/
http://www.eproc2.bihar.gov.in/
http://www.eproc2.bihar.gov.in/
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SECTION II: INSTRUCTION TO BIDDERS (ITB) 

 

 

1. PREAMBLE: 

1.1 This part, Instruction to Bidders (ITB), Section II of the Bidding Documents provides 

the information necessary for prospective bidders to prepare responsive bids, in 

accordance with the requirements of the Employer. It also provides information on bid 

submission, opening and evaluation and on contractaward. 

It also provides information on bid submission and uploading the bid on Portal 

www.eproc2.bihar.gov.in,online bid opening, evaluation and award of contract. This 

Section (Section II) contains provisions that are to be used unchanged unless Section 

III, which consists of provisions that supplement, amend, or specify in detail, 

information or requirements included in Section II and that are specific toeach 

procurement and EPC works. If there is a conflict between the provisions of Section – 

II & Section – III, the provisions of Section – III shall prevail. 

 

1.2 It is to be noted by the Bidders that, this section does not include the matters governing 

risks, rights and obligations of parties under the contract or matters governing the 

performance of the Contractor, payments under the contract. Such items shall be part of 

Section IV, General Conditions of Contract, and/or Section V, Special Conditions of 

Contract 

 

2. GENERALINSTRUCTIONS 

2.1 The Employer: This invitation to bids, open to all domestic Bidders, is called by Bihar 

State Power Transmission Company Limited, as an aid to Prospective Bidders to prepare 

and submit their Bids in accordance with these instructions. 

2.2 Source of funds: This project is being funded from the funds provided by deposit scheme. 

3. ELIGIBILITY OFBIDDER 

3.1 This Invitation for Bids is open to firms/companies, Government Owned or Private 

registered and incorporated in India as per Company Act. Firms/ companies not 

registered and incorporated in India are not permitted to bid for Domestic Competitive 

Bidding, but they are eligible for ICBs. 

Bidder who is blacklisted by any State Govt/ Central Govt./Govt. Undertaking in India or 

debarred by BSPHCL and Subsidiary companies will not be eligible for participating in the 

Bid. In case of false declaration, the earnest money deposited by the bidder will be forfeited 

and appropriate action as decided by the BSPTCL shall be taken. 

The bidders have to provide an affidavit that they have not been blacklisted/debarred by the 

Employer or other subsidiary companies ofBSPHCL or other State/Centre Utilities or other 

government entities. 

3.2 Bidder(s) not to have Conflict of Interest: A Bidder shall not have a conflict of 
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interest. Any Bidder found to be having a conflict of interest shall be disqualified. The 

bidder shall beconsidered to have conflict of interest with one or more parties in this 

bidding process, if: 

 

a. They have a controlling partner incommon, 

b. They  receive  or  have  received  any  direct   or  indirect   subsidy  from  any  of  them; or 

c. They have the same legal representative for purpose of this bid;or 

d. They have a relationship with each other, directly or  through  common  third 

parties, that puts them in position to have access  to  information  about  or 

influence on the bid of another Bidder, or influence the  decisions  of  the 

Employer regarding this bidding process;or 

e. A bidder submits more than one bid in the bidding process, either individually [including 

bid submitted as agent /authorized representative on behalf ofoneor more 

manufacturer(s) or through Licensee - Licensor route, wherever permitted as per the 

provision of Qualification requirement for Bidders] or as partner in a joint venture, 

except for alternative offers permitted under Invitation to Bid. This results in 

disqualification of all suchbids. 

f. However, this does not limit the participation of a Bidder as a sub-contractor in another 

Bid, or of a firm as a sub-contractor in more than one bid;or 

g. A Bidder or any of its affiliates participated as a consultant in the preparation of the 

design or technical specification of the services/works that are subject of the bid,or 

h. The Bidder, directly or indirectly shall not be a dependent agency of theEmployer. 

 

3.3 This Bid is open to any Bidder who provides satisfactory evidence that: 

 

a. It is a qualified manufacturer or erector who supplies, erects and is capable of testing and 

commissioning work specified in the bid document and has adequate technical knowledge 

and practical experience for the same; howeverthis shall be subject to conditions mentioned 

under clause no. 2 of eligibilitycriteria. 

b. It does not anticipate change in the ownership during project execution period(if such a 

change is anticipated, the scope and effect thereof shall bedefined); 

c. It has adequate financial stability and status to meet the financial obligations related to 

scope of theproject; 

d. It has adequate field services organization to provide the necessary field erection and 

managementservicesrequiredtosuccessfullyerect,testandcommissionequipmentsas per 

Specifications and Documents;and 

e. It has established quality assurance systems and Organization designed to achieve high 

levels of equipment reliability, during manufacturing and field installation, 

commissioning and operationalphase. 

3.4 The above stated requirements are a minimum and Employer reserves the right to 

request for any additional information and also reserves the right to reject the Proposal 

of any Bidder, if in the opinion of Employer, the qualification data is incomplete or 

the Bidder is found   not qualified to satisfactorily perform the Contract. 
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3.5 Eligible Plant, Equipment, and Services: For the purposes of these Bidding 

Documents, the words “facilities,” “plant and equipment,” “installation services,” etc., 

shall be construed in accordance with the respective definitions given to them in the 

General Conditions ofContract. 

3.6 All plant and equipment to be supplied and installed and services carried out under the 

contract shall have their origin in our countryonly. 

 

4. COST OFBIDDING 

4.1 The Bidder shall bear all costs and expenses associated with preparation and 

submission of its bid including pre-bid &post-bid discussions, technical and other 

presentations etc, and Employer will in no case be responsible or liable for those 

costs /expenses, regardless of the conduct or outcome of the bidding process. 

 

A. The BiddingDocument 

 

5. THE BIDDINGDOCUMENTS: 

 

5.1 The goods and services required, bidding procedures and contract terms are 

prescribed in the Bidding Document. The Bidding Document is a compilation of the 

following and shall include amendments, if any, thereto: 

 

VOLUME - I:CONDITIONS OF CONTRACT 

 

SectionI: Invitation for Bid (Section -IFB) 

Section II:Instructions to Bidders(ITB) 

Section III:Bid Data sheets (BDS) 

 

Section IV: General Conditions ofContract  

SectionV: Special Conditions of Contract  

SectionVI: Sample Forms andProcedures 

1. Bid Form & PriceSchedule 

2. BidForm 

3. PriceSchedule 

4. Bid SecurityForm 

5. Form of Notification by the Employer to theBank 

6. Applicable for forfeiture of BankGuarantee 

7. Applicable for conditional claim pending extension of Bank Guarantee bythebidder. 

8. Form of „Notification of Award ofContract‟ 

9. Formof„NotificationofAwardofContract‟forSupplyofPlantandequipment 
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10. Form of „Notification of Award of Contract‟ for Installation ofPlant andequipment 

11. Form of Contract Agreement-Alternative A andB 

12. Appendix-1: Terms and Procedures ofPayment:Grid Substation, Augmentation, R&M 

worksandTransmissionLine. 

Appendix -2: Price Adjustment (If applicable) 

13. Appendix-3: InsuranceRequirements 

14. Appendix-4: TimeSchedule 

15. Appendix-5: List of ApprovedSubcontractors 

16. Appendix-6:ScopeofWorksandSupplybytheEmployer 

17. Appendix-7: List of Document for Approval orReview 

18. Appendix-8 (a): Guarantees, Liquidated Damages forNon-Performance 

19. Performance SecurityForm 

20. Bank Guarantee Form for AdvancePayment 

21. Form of Taking overCertificate 

22. Form of Indemnity Bond to beexecuted by the Contractor for the Equipment handed over in 

one lot by Employer for performance of itscontract. 

23. Form of Indemnity Bond to beexecuted by the Contractor for theEquipment handed over in 

installment by Employer for performance of itscontract. 

24. Form of AuthorizationLetter 

25. Form of Trust Receipt for Plant, Equipment and Materialsreceived 

26. Form ofExtension of Bank Guarantee 

27. Form ofPower of Attorney for Joint Venture 

28. FormofUndertaking bytheJointVenturePartners 

29. Format for Evidence of Access to or Availability ofCredit/ Facilities 

30. Form of OperationalAcceptance 

31. FormofSafetyPlantobesubmitted bytheContractorwithinsixtydaysofawardofcontract 

32. Form of joint deed of undertaking by the Sub-contractor along with the bidder /contractor 

FormofCertificateofFinancialParameters forQR 

VOLUME - II: TECHNICAL SPECIFICATIONS AND DRAWINGS 

 

Section I:Civil Works & Soil Investigation,  

Section II:Technical Specifications 

Section III:Tender Drawings 

 

Section IV: Project Management System (PMS), Quality Assurance Mechanism(QAM) 
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Volume - III: Bid -Proposal Sheets 

 

Section I: Bid Form 

Section II:Guaranteed Technical Particulars (GTP) 

 Section III:Price Schedule 

5.2 Understanding of bid documents: A prospective Bidder is expected to examine all 

instructions, forms, terms, technical specifications, tender drawings and scope of works 

in the Bid documents and fully inform himself as to all the conditions and matters which 

may in any way affect the scope of work or the cost thereof. Failure to furnish all 

information required in the Bid document or submission of a Bid not substantially 

responsive to the Bid document in every respect will be at the Bidder‟s risk and may 

result in the rejection of its bid. 

 

5.3 Scope of Work is given in Volume-II of Bidding Documents titled “Technical 

Specifications”. 

 

UtmostcarehasbeentakenbytheEmployerinformulatingtheprogrammedAttachmentsand Price 

Schedules. Bidders are expected to thoroughly verify with trial run at their end and notify to 

the Employer Arithmetical, Logical, Formatting or any such error, if found in the same for 

suitable action. Irrespective of corrections made in this regard through amendment(s), if any, 

rectification of error for evaluation shall be carried out in accordance with stipulated 

provisions of BiddingDocuments. 

 

6. CLARIFICATIONS ON BID DOCUMENTS AND PRE -BIDMEETING 

6.1 If the prospective Bidder finds discrepancies or omissions, in specifications and 

document or is in doubt as to the true meaning of any part, he shall at once make a 

request, in writing, for an interpretation/clarification, to Employer at his mailing 

address indicated in Bidding Documents on or before scheduled pre-bid meeting. 

 

6.2 Verbal clarification and information given by Employer or his employee(s) or his 

representative(s) shall not in any way be binding on Employer. 

6.3 LOCAL CONDITIONS: Prospective Bidders shall inform themselves of local 

conditions and    factors,    which    may    execution    of    the    Contract    and    they    

shall     be sole responsible for the same. Employer  shall  have  no  responsibility  what  

so  ever towards  this  and  shall  not  entertain  any  request   for   clarifications   from   

the   Bidders, in this regard. The Employer shall assume that Bidders have properly 

investigated such factors before bid submission.   No   claim   of   whatever   nature 

either towards cost or extension of contract completion period due to these mattersshall 

be entertained by the Employer at any time during the pendency of the Contract. 
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6.4 Bidders are invited to attend a pre-bid meeting. The purpose of the above meeting is to 

provide clarification to Bidders on Bid Documents, Bidding Conditions and Technical 

Specification. Bidders are requested, to submit questions/ clarification in writing, so as 

to reach the Employer not later a day prior to such meeting. Employer‟s responses, on 

questions raised will be transmitted without any delay to all the purchasers of the 

Bidding Documents. These will also be published on the website referred to in the 

document. 

6.5 Bidders are encouraged to attend the pre-bid conference. Nonetheless, the non-

attendance at the pre-bid meeting will not be a cause for disqualification of a bidder. 

6.6 The Bidder is advised to visit and examine the site before pre-bid meeting where the 

facilities are to be installed and its surroundings and obtain information/data for the 

project specific for itself on its own responsibility and cost all information that may be 

necessary for preparing the bid and entering into a contract for supply and installation 

of the facilities. The costs of visiting the site shall be at the Bidder‟s own expense. 

6.7 The Bidder and any of its personnel or representatives will be granted permission by the 

Employer on written request of the Bidder to enter upon its premises and lands for the 

purpose of such inspection, but only upon the express condition that the Bidder, its 

personnel or representatives will release and indemnify the Employer and its personnel 

and agents from and against all liability in respect thereof and will be responsible for 

death or personal injury, loss of or damage to property and any other loss, damage, 

costs and expenses incurred as a result of the inspection. 

 

7. AMENDMENT TO BIDDINGDOCUMENT 

7.1 At any time prior to the deadline for bid submission, the Employer may, for anyreason, 

whether on its own or in response to a clarification requested by a prospective Bidder, 

modify the Bidding Document by issuing amendment (s). 

7.2 The amendment will be notified on the website www.eproc2.bihar.gov.in and it will be 

assumed that the information contained therein will have been taken into account by the 

Bidder in its bid. The Employer will bear no responsibility or liability arising out of 

non-receipt of the same in time or otherwise. 

7.3 In order to afford prospective Bidders reasonable time in which to take the amendment 

into account in preparing their bids, the Employer may, at its discretion, extend the 

deadline for Bid Submission in such cases, the Employer shall notify on the website 

www.eproc2.bihar.gov.in of the extended deadline. 

7.4 All notifications and clarifications also are uploaded by Employer on the website. 

7.5 All amendments, clarifications, etc, shall be binding on the Bidders and will begiven 

due consideration by the Bidders while they submit their bids and invariablyenclose 

such documents as a part of the bid. 

http://www.eproc2.bihar.gov.in/
http://www.eproc2.bihar.gov.in/
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B. Preparation ofBids 

 

8. LANGUAGE OF BID 

8.1 The bid document, all accompaniments and all correspondences and other enclosed 

documents shall be in English provided that any printed literature furnished by the 

Bidder may be written in another language, as long as such literature is accompanied   

by a translation of its pertinent passages in the language of the bid, in which case, for 

purposes of interpretation of the bid, the translation shall govern. The translation should 

be done by the registered and licensed translators. 

 

9. DOCUMENTS COMPRISING THEBID 

9.1 This bidding shall be based on e-tendering system. On due date of submission of bids, 

bids shall be submitted by the Bidder (s) under “Single Stage -Two Bid Envelope” 

procedure of bidding. Techno Commercial Part (First bid) and Price bid (Second bid) 

shall be uploaded by bidder on or before the schedule date and time. These shall be 

opened on notified date and time. 

9.2 The Techno Commercial Bid and Price bid shall be uploaded by the bidder on web 

portal on www.eproc2.bihar.gov.in    on    or    before    due    date    and    time     for     

submission of bids. The price bid shall be opened on notified date and time in presence 

of participating bidders who have qualified technically and commercially. The price 

breakup shall be uploaded by bidders on-line on web portal on due date of submission 

of bids. Due intimation shall be given to technically and commercially cleared/qualified 

bidders about date and time of opening of on-line bids. The bids shall comprise of the 

following documents: 

 

Techno Commercial Part: 

a. Bid Form duly completed and signed by the Bidder, together with all 

Attachments(availableinVolume-III).AllAttachmentsshallbe asperITBSub-Clause 

9.4 b. 

b. Technical Data Sheets (available in Volume-III), if any, duly completed by theBidder. 

c. All fields/parameters of technical datasheets shall be filledup. 

9.3 Alternative bids shall not be accepted. 

9.4 Each Bidder shall submit with its Techno - Commercial Part the following attachments: 

 

a. Attachment 1: Bid Security and Cost of Tender Documents: Bids should be submitted 

along with scanned copies of non-refundable Demand Draft towards cost of tender 

document and Bank Guarantee towards Bid Security deposit failing which the tender 

shall be summarily rejected. The Demand Draft and the Bank Guarantee should be in 

favourof Accounts Officer, BSPTCL, Patna(of theEmployer) 

 

The Bid Security in favour of the Accounts Officer, BSPTCL, Patna, (Employer) must be 

http://www.eproc.bihar.gov.in/
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issued by (i) a Public Sector Bank or (ii) a Scheduled Commercial Bank; Demand Draft 

towards cost of tender and BG towards Bid security must be submitted to Chief Engineer 

[Projects- II of BSPTCL], 4th Floor, Vidyut Bhawan Patna without fail on or before 

17:00 hours, to Online submission of Tender Documents failing which Bid shall be 

summarily rejected. In case Bidder has submitted EMD through Online mode, in that 

case informationinformofdocumentaryevidenceofthesame hastobefurnishedtoCE[Project-

II ofBSPTCL]onorbefore17:00hrsonscheduleddateandTimeforOnline submission 

ofTender. 

 

Bidder shall submit the hard copy of the Bid Security and cost of Tender in original. 

 

b. Attachment 2: Power of Attorney: A power of attorney, duly notarized, indicatingthat 

the person(s) signing the bid has (ve) the authority to sign thebid and thus that the bid 

is binding upon the Bidder during full period of its validity. 

Scanned copy of documents shall be uploaded. 

c. Attachment 3: Bidder‟s Eligibility and Qualifications: In the absence of 

prequalification, documentary evidence establishing that the Bidder is eligible to bid 

and is qualified to perform the contract. 

 

The documentary evidence of the Bidder‟s eligibility to bid shall be established to the 

Employer‟s satisfaction that the Bidder, at the time of submission of itsbid. 

 

The  documentary  evidence  of   the   Bidder‟s   qualifications   to   perform   the  

contract, if its bid is accepted, shall need to be established  to  the  Employer‟s  

satisfaction  that  theBidderhas   the   financial,   technical,   production, procurement,   

shipping,   installation   and   other    capabilities    necessary    to perform  the   contract,   

and,   in   particular,   meets   the   experience   and   other criteria outlined in the 

Qualification Requirement for the Bidders inAnnexure 

- A (BDS)  and  shall  also  include  the  complete  annual  reports  together  with 

Audited statement of accounts of the company for  last  five  years  of  its  own 

(separate)  immediately  precedingthedateof  submissionof   bid.   In   case   of joint 

ventures annual reports shall be submitted for all the members of theJV 

Scanned copy of documents shall be uploaded. 

 

[Note  I:  In  the  event  the  Bidder  is  not  able   to  furnish  the  above  information  of   

its own (i.e., separate), being a subsidiary company and its accounts are being 

consolidated  with  its   Group/   Holding/Parent   company,   the   Bidder   should  submit   

the   audited   balance   sheet,   income   statement,   other    information pertaining  to   it   

only   (not   of   its   Group/Holding/Parent   company) duly   certified  by any one of the 

authority [(i)  Statutory  Auditor  of  the  Bidder/(ii)  Company Secretary of the Bidder a 

(iii)A certified Public Accountant] certifying that such  information/documents  are  based   

on   the   audited   accounts   as   the   case   maybe. 
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[Note  II  Similarly,  if  theBidder  happens  tobe  a   Group/Holding/   Parent company, 

the Bidder should submit the above documents/information of its own (i.e., exclusive    of    

its    subsidiaries)     duly    certified     by     any    one    of    the authority   mentioned   in   

Note   I   above   certifying   that    these information/documents are based on audited 

accounts, as the case maybe.] 

Unless  otherwise  mentioned  in   BDS,   bids   submitted   by  a   joint   venture  of  two 

firms  as  partners,  if  allowed  as   per   stipulated  in Qualification   Requirements shall 

comply with the following requirements: 

 

i. Thebidshallincludealltheinformationrequiredasdescribedaboveforeachjointventure 

partner. 

ii. The bid shall be signed so as to be legally binding on allpartners. 

iii. One of the partners responsible for performing a key component of thecontract shall be 

designated as leader (here in after known as the Lead); this authorization shall be 

evidenced by submitting with the bid a power of attorney signed by legally authorized 

signatories. 

iv. Theleadershallbeauthorizedtoincur liabilitiesandreceiveinstructionsforandonbehalf of any 

and all partners of the joint venture, and the entire execution of the contract, including 

payment, shall be done exclusively with the leader, provided otherwise requested by the 

joint venture and agreed   between   the   Employer   and   the   leader in 

exceptionalcircumstances. 

v. Allpartnersofthejoint ventureshallbejointlyandseverallyresponsibleandliableforthe 

execution of the contract as per terms and conditions ofcontract. 

vi. Acopyoftheagreemententeredintobythejointventurepartnersshallbesubmittedwith the 

bid as per Prescribed format Section-VI (Sample Forms and Procedures), including 

interalia delineating roles, responsibilities and obligations of  each  

partnersinthecontract,notwithstandingthejointandseveralresponsibilityandliability. 

vii. The joint venture agreement should indicate precisely the responsibility of all members of 

JV    in    for     every     stage     including     and     not     limited     to     planning, 

design, manufacturing, supply, installation, commissioning andtraining. 

viii. All members of JV shall actively participate in execution of the contract. The 

constitutionofJVshallnotbevaried/modifiedsubsequentlywithoutpriorwrittenapproval of the 

Employer;and 

ix. In order for a joint venture to qualify, each of its partners or combinationofpartners must 

meet      the      minimum      criteria      listed      in      the       Qualification 

Requirement for the Bidder in enclosed Annexure-A (BDS) for an individual Bidder for 

the component of the contract they are designated to perform. Failure tocomply with this 

requirement will result in rejection of the joint venturebid. 

x. A firm can be a partner in only one joint venture; bids submitted by joint ventures or 

consortia including the same firm as partner will be summarily rejected. 

xi. InthecaseofaBidderwhoofferstosupplyand/orinstall plant andequipmentunder 
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the    contract    is    not    the    OEM    and    other    wise     does     not 

manufacture  or  otherwise   produce   and/or   install   the plants, and equipments, 

the Bidder  shall  (i)  have  the  requisite  financial  and  other capabilities necessary 

to perform the contract; (ii) have been duly authorized by the manufacturer or 

producer of the related plant and equipment or component as per performain 

attachment 8to supply and/or install that item to the Employer; and (iii) be 

responsible for ensuring  that  the  manufacturer  or  producer   complies   with the 

requirements of ITB Sub-Clause 3.2 (conflict of interest) and meets the minimum 

criterialistedforanindividualBidderforthat item. 

 

d. Attachment 4: Eligibility and Conformity of the Facilities- Documentary evidence 

established that the facilities offered by the Bidder are eligible and conformto the 

requirements of the Bidding Documents. 

The documentary evidence of the conformity of the facilities to the Bidding Documents 

may be in the form of literature, drawings and data, and shall furnish: 

(i) A detailed description of the essential technical and performance characteristics of the 

facilities; 

(ii) A list giving full particulars, including available sources, of all spare parts, special tools, 

etc., necessary for the proper and continuing functioning of the facilities for a period of 

Fifteen (15) years following completion of facilities in accordance with provisions of 

contract;and 

(iii) A commentary on the Employer‟s Technical Specifications and adequate evidence 

demonstrating the substantial responsiveness of the facilities to those specifications. 

Biddersshallnotethatstandardsforworkmanship,materialsandequipmentdesignatedby the 

Employer in the Bidding Documents are intended to be descriptive (establishing standards 

of quality and performance) only and not restrictive. The Bidder may substitute 

alternative standards, brand names and/or catalog numbers in its bid, provided that it 

demonstrates to the Employer‟s satisfaction that the substitutions are substantially 

equivalent or superior to the standards designated in the TechnicalSpecifications. 

(iv) All details regarding after sale service support offered. 

(v) All details regarding proposed training for Employer‟spersonnel. 

(vi) Detailed answers to all the Questions in the Questionnaire, if prescribed in the Bidding 

Document. 

(vii) Details establishing the responsiveness of the offer in accordance with Technical 

Specification,Volume-II. 

 

e. Attachment 5: Subcontractors Proposed by the Bidder: The Bidder is notauthorized to 

sublet or subcontract full work. Where ever the bidder plans to subcontract/sublet part 

of the work without in any way diluting his responsibilities on the project, the same is 

possible only with prior written permission of the Employer. In such cases the bidder 

shall include in its bid details of all items of supply or services that it proposes to 

purchase or sublet, and shall give details of the name and registered office and the 
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Corporateoffice addresses of the proposed Subcontractor, along with the details of key 

individuals and their contact details including vendors, for each ofthoseitems. Bidders 

are free to list more than one Subcontractor against each item of the facilities. Their 

participation should be confirmed with a letter of intent between the parties, as needed, 

in Attachment 8. Quoted rates and prices will be deemed to apply to whichever 

Subcontractor is appointed, andno adjustment of the rates and prices will be permitted. 

The  Bidder  shall  be  responsible  to  ensure  that  Subcontractors/sub   vendors 

proposedcomplywiththerequirementsofITBClause2,andthatanyplant,equipmentor 

services to be provided by Subcontractor (s) comply with the requirements of ITB Clause 

3 and Qualification Requirement for the Bidder, enclosed asAnnexure-A(BDS). 

The Employer reserves the right to delete any proposed Subcontractor from the list both 

prior to award of contract and after award of the contract, and after discussion between 

the Employer and the Contractor, the Appendix-5 of Volume-I:Section VI - Form of 

Contract Agreement shall be completed, listing the approved Subcontractors for each item 

concerned. 

 

f. Attachment 6 :Manufacturer‟s Authorization Form Scanned copy of documents shall 

beuploaded. 

g. Attachment 7 : Work Completion Schedule. Attach Bar Chart for Work 

CompletionSchedule Scanned copy of documents shall beuploaded 

h. Attachment 8 :GuaranteeDeclaration-To be submitted with Techno-commercial bid as 

well as Price Bid.Scanned copy of documents shall be uploaded 

i. Attachment 9: Information regarding ex-employees of Employer inBidder‟sfirm. 

j. Attachment 10: Price Adjustment Data. Not applicable for contracts with FIRMprice. 

k. Attachment 11: Integrity Pact: The Bidder shall complete enclosed IntegrityPact, 

whichshall     be     applicable     both     for     bidding      and     during      contract     

execution.  It shall be duly signed on each page by the person signing  the  bid  and  

shall  be  returned by the Bidder to  the  Employer  in  two  (2)  originals  along  with  

the  Techno  -  Commercial  Part  in  a  separate  envelope,  duly  inscribed   „Integrity 

Pact‟.  The Bidder   shall   submit the Integrity Pact on a non-judicial stamp paper   of 

Rs.1000/-. 

a) If the Bidder is a partnership firm or a consortium, the Integrity Pact shall be signed 

by all the partners or consortiummembers. 

b) Bidder‟s failure to submit duly signed Integrity Pact in Original shall lead to outright 

rejection of theBid. 
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l. Attachment 12: Option for Initial Advance (either Interest Bearing Initial AdvanceorNo 

Initial Advance) and Information for E-payment, PF details and declaration regarding 

Micro/Small & Medium Enterprises 

In this Attachment, the Bidder is required to clearly mention whether the Bidder would opt 

for Interest bearing initial advance in addition to providing the other information asabove. 

 

m. Attachment 16: AdditionalInformation: 

i. Certificate from their Banker(s) (as per prescribed formats indicatingvariousfund 

based/non     fund   based     limits   sanctioned     to     the     Bidder     and      the extent 

of utilization   as   on   date.   Such   certificate   should   have   been   issued not earlier 

than  three  months  prior  to  the  date  of  bid  opening.  Wherever necessarythe 

Employer may make queries with the Bidders‟Bankers. 

ii. Detailed information on any litigation or arbitration arising out of contracts completed 

or under execution by it over the last five years. A consistent history of awards 

involving litigation against the Bidder or any partner of JV may result inrejection of Bid. 

(An Affidavit to be submitted in thisregard) 

iii. Any other information which the Bidder intends tofurnish. 

 

n. Attachment14: Declaration for tax exemptions, reductions, allowances orbenefits 

o. Attachment 15:Declaration 

p. Attachment 16: Bank Guarantee verificationchecklist 

 

10. BID FORM AND PRICESCHEDULES 

10.1The Bidder shall complete the Bid Form(s) and the appropriate Price  Schedulesfurnished in 

the Bidding Documents as indicated there in, shall be uploaded onweb portal ondue date and 

time of submission ofbids. 

 

11. BIDPRICES 

11.1Unless otherwise specified in the Technical Specifications, bidders shall quotefor  the entire   

facilities   on   a   “single   responsibility”   basis   such   that   the    total    bid price  covers  

all  the  Contractor‟s  obligations  mentioned  in  or  to  be  reasonably  inferred  from  the  

Bidding  Documents  in  respect  of   the   design,  manufacture, including procurement and  

subcontracting (if  any),  delivery,  construction, installation  and    completion    of    the     

facilities     including     supply     of     mandatory     spares (if any). This includes all  

requirements  under  the  Contractor‟s  responsibilities  for  testing,  pre-commissioning  and  

commissioning  of  the  facilities  and,  where  so   required by the Bidding Documents, the 

acquisition  of  all  permits,  approvals  and licenses,  etc.;  the operation, maintenance  and  

training  services   and   such   other items  and  services  as  may  be  specified  in  the  

Bidding  Documents,  all   in   accordance with the requirements of the General Conditions of 

Contract. 

Items against which no price is filled/entered/quoted by the Bidder in the price schedule 

which is covered under the scope of work is deemed to be covered in the prices 



Page | 30 
 

Quotedforother items by the bidder and shall be supplied and executed by the bidder 

without any extra cost to BSPTCL. No claim as such shall be entertained by BSPTCL. 

 

11.2Bidders are required to quote the price for the commercial, contractual and technical 

obligations outlined in theBidding Documents. No deviations are allowed while quoting the 

pricebid. 

11.3Bidders shall give a breakup of prices in the manner and detail called for in PriceSchedules. 

Where no Price Schedules are included  in  the  BiddingDocuments,  Bidders shall present 

their prices in the following manner: 

Separate numbered schedules shall  be  up-loaded  for  each  of  the  following elements. 

The total amount from each Schedule 1 to 4 shall be summarized in a grand summary of 

Price Proposal (Schedule 5) giving the total bid price(s) to be entered in the BidForm. 

 

Schedule1: PlantandEquipment(includingmandatorySpares)tobesupplied(including 

Type Test Charges to be furnished in respective priceschedule) 

Schedule2: Transportation, Insurance and other incidental services applicable for supply 

of Plant &Equipment 

Schedule3: Installation Services forErection, TestingandCommissioning including Local 

Transportation, 

Schedule4: Taxes not included in Schedule 1 to 3 

Schedule5: Grand Summaries (Schedule Nos. 1 to4) 

Bidders shall note that the plant and equipment included in Schedule No. 1 above exclude 

materials used for civil, building and few other construction/erection works. All such 

materials shall be included and priced under Schedule No. 3, Installation Services. 

 

11.3.1 It shall be the responsibility of the bidders to pay all statutory taxes and levies to the 

relevant authorities as required during execution of this contract. The bidders shall submit 

an indemnity bond to keep Employer harmless from any liability, before release of such 

material to the bidder byEmployer. 

 

11.3.2 Set/Lot/Lump sum shall be governed as per the requirement ofthe corresponding item 

description read in conjunction with relevant provisions ofTechnical Specifications. 

 

11.3.3 Thebidpricefor(i)theitemsforwhichquantitieshavebeenindicatedaslumpsumorlotor set 

and/or (ii) where the quantities are to be estimated by the Bidder shall remain constant 

unless there is change made in the Scope of Work by Employer. The quantities and unit 

prices (i) subsequently arrived while approving the Bill of Quantities (BOQ) /Billing 

breakup of lump sum quantities/lot/Set and/or (ii) estimated by the bidder shall be for on 

accountpaymentpurposeonly.Incaseadditionalquantities,overandabovethequantities 

BOQ/billing breakup and /or estimated by the bidder, are required for successful 

completion of the scope of work as per Technical Specification, the Biddershall 

executeadditional quantities of these items for which no additional payment shall be 

made over and above the lump sum bid price. In case quantities of these items supplied at 
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site are in excess of that required for successful completion of scope of work, such 

additional quantities shall be the property of the bidders and they shall be allowed to take 

back the same from the site for which no deduction from the lump sum bid price shall be 

made. Further, in case actual requirement of quantities for successful completion of scope 

of work is less than the quantities identified in the approved BOQ /billing breakup and/or 

estimated by the bidder, the lump sum bid price shall remain unchanged and no deduction 

shall be made from the lump sum price due to such reduction of quantities. 

Itshallbetheresponsibilityofthetenderertopayallstatutorytaxesandleviesto the 

concerned authorities for such surplus material which would otherwise have been, 

lawfullypayable.ThetenderershallsubmitanindemnitybondtokeepBSPTCLharmless from 

any liability before release of such material to the tenderer byBSPTCL. 

 

11.3.4 In the schedules, Bidder shall give the required details and a break -up of theirprice as 

follows: 

 

a. Plant and equipment including mandatory spares, shall be quoted on an EXW (ex-factory, 

ex-works, ex-warehouse or off-the-self, as applicable) basis and Type Test Charges 

(including the Type Test to be conducted abroad in case of an Indian Bidder) shall also be 

quoted in Schedule1. 

 

In respect of direct transaction between the Employer and the Contractor, price shall be 

inclusive of all cost including all taxes (viz., GST, custom, excise etc.) paid or payable on 

components, raw materials and any other items used for their consumption incorporated or to 

be incorporated in the Plant &Equipment. 

 

GST and other leviesfor equipment/items under directtransaction including cess as 

applicable for destination site/state shall not be included in the price but shall be 

indicated wherever applicable in respective column of Schedule 4.This is applicable for 

the direct transaction between the Employer and the Contractor. 

 

Wheneverpriceis quoted exclusive of excise duty and/or VAT, then the due credit under the 

CENVAT (Central Value Added Tax)/VAT scheme as per the relevant Government 

policieswhereverapplicableshallbetakenintoaccountbytheBidderwhile quotingbidprice. 

 

In   respect   of   bought-out   finished   items,   which   shall   be   dispatched   directly   

from the sub-vendor‟s works to the Employer‟s site (sale-in-transit), price shall beinclusive 

of all cost as well astax(viz., GST, custom duties & levies,  etc.)  Paid or payable. While 

quoting theprice, inclusive of excise duty and/or VAT, the due credit under the CENVAT 

(Central Value Added Tax)/VAT scheme as per therelevantGovernmentpolicies wherever 

applicable shall be taken into account by theBidder. 

However,taxasapplicablefordestinationsite/stateshallnotbe includedinthepricebutshall be 

indicated separately in respective column of Schedule4. 
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Requisite Tax Declaration forms for all the equipments/items to be supplied from within 

India shall be furnished by theEmployer. 

 

b. Local transportation, insurance and other Services incidental to delivery of the Plant and 

Equipment including mandatory spares to be supplied shall bequotedseparately in Schedule 

2. 

c. Installation Charges shall be quoted separately (Schedule 3) and shall include ratesand 

prices for all labour, Contractor's equipment, temporary works, materials, and 

consumables 

andallmattersandthingsofwhatsoevernature,provisionofoperationsandmaintenance 

manuals,etc.whereveridentifiedinthe BiddingDocumentsasnecessaryforthe proper 

execution of all installationservices. 

 

d. The bidder shall include the Tax/Cess on Works Contract, Turnover Tax or any other 

similar taxes under the GST Act for services to be performed, as applicable in theirquoted 

bid price and Employer would not bear any liability on this account.  Employer on behalf of 

the Owner shall, however, deduct such taxes at source as per the rules and issue Tax 

Deducted at Source (TDS) Certificate to thebidder. 

e. The Bidder shall include GST and surcharge/cess etc.  on it  as applicable in their quoted  

bid price and Employer would not bear any liability whatsoever on this account. Employer 

(or the Employer on behalf of theOwner) shall, however, deduct such tax at source as per 

the rules and issue necessary Certificate to theContractor. 

 

f. The Bidder shall include insurance charges in its bid prices as per insurancerequirement 

mentioned in Section - IV: General Conditions of Contract (GCC)and Appendix-3: 

Insurance Requirements to Form of Contract Agreement.Bidder shall further note that the 

Employer shall not be liable to make any payment/ reimbursement to 

theContractorwhatsoever for insurance of Contractor‟s Plant andMachinery. 

 

If the prices on account of insurance are not furnished in the schedule, it shall be considered 

included in other prices and no extra payment shall be made on the above account. 

 

g. Discount(s)/rebate(s) offered by the bidder shall be indicated as a percentage of price 

component(s). Bidder shall also indicate in his bid, the pricecomponent(s) on which the 

discount is to beapplied. To enable the bidders for effecting discount/reductions in the 

prices already filled up in Price Schedules by way of discounts, the work sheet titled 

„Letter of Discount‟ is to be uploaded as included as part of price Schedules. However, all 

discounts to be offered in the online original/uploaded Price schedulesonly. 

 

11.3.5 The prices shall be in accordance with the following: The prices shall be inaccordance 

with Appendix-2 of section-VI: Sample forms andprocedures 

 

12. BIDCURRENCIES 

12.1Prices shall be quoted in Indian Rupees (INR)Only. 
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13. BIDSECURITY 

13.1The Bidder shall furnish, as part  of  its  bid,  a  bid  security  in  the  amount  and currency  

as  stipulated  in  the  Bid  Documents.The bid   security   must   be submitted in the form 

provided in the Bidding Documents. As a general principle it shall be 1% of the estimated 

value of the tender limited to Rupees OneCrores. 

13.2The bid security shall be in the form of bank guarantee from 

 

i. A Public Sector Bank located in India;or 

ii. A ScheduledBank 

The format of the bank guarantee shall be in accordance with the form of bid security 

includedintheBiddingDocuments.BidsecurityshallremainvalidforaperiodofThirty(30) days 

beyond the original bid validity period, and beyond any extension subsequently granted by 

theEmployer. 

 

The Bid Security shall be in favour of Accounts Officer, BSPTCL of the, Employer as the 

case may be. 

13.3Any bid not accompanied by an acceptable bid security shall be rejected considered non-

responsive and shall be summarily rejected. The bid security of a joint venture must 

beinthenameofallthepartnersinthejointventure submitting the bid. 

 

13.4The bid securities of unsuccessful bidders will be returned as promptly as possible, but not 

later than twenty-eight (28) days after the execution of agreement. 

 

13.5The successful Bidder shall be required to keep its bid security valid for a sufficient period 

till the performance security(ies) pursuant to this ITB are furnished to Employer‟s 

satisfaction. The bid security of the successful Bidder will be returned when the Bidder has 

signed the Contract Agreement and on submission ofthe required performance security 

Guarantee (in Original and Hard copies). 

 

13.6The bid security will be forfeited: 

a. If the Bidder withdraws its bid during the period of bid validity specified by the 

Bidder in the Bid Form;or 

b. If,aspertherequirementofQualificationRequirementstheBidderisrequiredtosubmit a 

Deed of Joint Undertaking and he fails to submit the same, duly attested by Notary 

Public of the place(s) of the respective executant(s), within ten days from the date of 

intimation of post - bid discussion;or 

 

c. In the case of a successful Bidder, if the Bidder fails within the specified timelimit 

 

a) To sign the Contract Agreement, in accordance withGCC 

b) Tofurnishtherequiredperformancesecurity(ies),inaccordancewithITBandGCC. 
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13.7No interest shall be payable by the Employer on the above BidSecurity. 

 

14. PERIOD OF VALIDITY OFBID 

 

14.1 Bids shall remain valid for the period of 180 days after the date of opening of 

Techno - Commercial Part i.e. Bid Envelope, prescribed by the Employer, pursuant to ITB 

Sub-Clause20.1. A bid valid for a shorter period shall be considered nonresponsive and 

rejected. 

 

14.2 In case of requirement the Employer may ask Bidders for extension of the bid 

validity period. The request and responses thereto shall be made in writing or by e-mail. If a 

Bidder accepts to prolong the period of validity, the bid security shall also be suitably 

extended. ABidder     may     refuse      the      request      without      forfeiting      its      bid    

security. A Bidder granting the request will not be required or permitted to modify its bid. 

 

 

15. INTENTIONALLY NOTUSED 

 

 

 

16. INTENTIONALLY NOTUSED 

 

 

 

17. INTENTIONALLY NOTUSED 

 

 

 

18. INTENTIONALLY NOTUSED 

 

 

 

19. INTENTIONALLY NOTUSED 
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20. BID OPENING ANDEVALUATION 

 

20.1The bid documents received by the time of Bid acceptance shall be opened in the presence 

ofrepresentativeofbidderswhochoosetobepresent 

 

20.2Tenders which have been uploaded late or which are not accompanied by requisite cost of 

tender document and EMD (in original) shall not be opened. 

 

20.3On opening of techno commercial bid, On behalf of Employer, the Integrity Pact will be 

signed by its representative at the time of Bid Opening. One original of the Integrity Pact 

willberetainedbyEmployer andtheother originalwillbereturned to therepresentative of the 

bidders present during bid opening. If the Bidder‟s representative is not present during the 

Bid Opening, the other original shall be sent to the bidder by post/courier. 

 

20.4The Employer shall prepare minutes of the bidopening. 

 

20.5Bids not opened at the time of bid opening shall not be considered further for evaluation, 

irrespective of thecircumstances. 

20.6After evaluating the technical bids received by the purchaser department bythecompetent 

committee or authority, if only one tender remains for evaluation of financial bid, then re-

tender shall be invited for it immediately. The terms & conditions of the tender may be 

revisited, if required, in an attempt to ensure adequate participation in competitivebidding. 

If after inviting re-tender also, only one bid remains for evaluation of financialbid 

aftertechnicalevaluation, thenthematterwillbedisposedoffbytheauthorityofonelevel above 

of the competentauthority. 

 

21. CLARIFICATION DURING BIDEVALUATIONS 

 

21.1During bid evaluation process, the Employer may, at its discretion, ask them Bidder (s) 

for clarification on the bids submitted, in case of erroneous/non submission of 

documents. The Employer may give Bidders not more than 7 working days written notice 

to rectify mistakes/furnish more documents as required. If the bidders fail to comply with 

the above the bid shall be liable for rejection. As part of clarification no change in the 

price or substance of the bid shall be sought, offered or permitted. 

22. PRELIMINARY EXAMINATION OFBIDS 

 

22.1The Employer will examine bids received to determine whether they are complete, 

whether    required    sureties    have     been     furnished,     whether     the documents 

have been properly signed, and whether the bids are generally in order. 

 

22.2The Employer, at its sole discretion may waive any minor informality, nonconformity or 

irregularity in a bid that does not constitute a material deviation and that does not 

prejudice or affect the relative ranking of  any  Bidder  as  a  result  of  the  technical  and 

commercial evaluation. 

 

22.3Prior to the detailed evaluation, the Employer will determine whether each bid is of 
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acceptable quality, is complete and is responsive to tender conditions. No deviation, 

conditionality or reservation is permitted and in case the same is there the bid shall be 

considerednon-responsive.Aresponsive bid is onethat conforms toallthe terms, conditions 

and specifications of the Bidding Documents without material deviations, objections, 

conditionality or reservations. A material deviation, objection, conditionality  or 

reservation is one (i) that affects in any substantial way the scope,  quality  or  

performance of the contract; (ii) that limits in any substantial way, inconsistent with the 

Bidding Documents, the Employer‟s rights or the successful Bidder‟s obligations under 

the contract; or  (iii)  whose  rectification  would  unfairly  affect  the  competitive 

positionofotherbidderswhoare presenting substantially responsive bids. 

 

22.4No deviations to any of the GCC or SCC Conditions are permitted in the Bids and bids 

having the same shall be considered unresponsive. 

 

22.5If a bid is found non-responsive during evaluation,  it  will  be  rejected  by  the  

Employer, and may not  subsequently  be  made  responsive  by  the Bidder  by  

correction of the non conformity.The Employer‟s determination of a bid‟s responsiveness 

is to be based on the contents of the bid  itself without  recourse  to extrinsic  evidence.  

Employer‟s  determination  of  non-responsiveness  of  the   Bid shall be final and the 

Bidder hereby repudiates all his  claims  what  so  ever  in  this  regard 

 

23. QUALIFICATION 

 

23.1The Employer will ascertain to its satisfaction whether Bidders with responsive bids are 

qualified, as per the Qualification Requirement specified in Annexure - A (BDS) to 

satisfactorily perform the contract. The Employer shall be the sole judge in this regard 

and theEmployer‟sinterpretationoftheQualificationRequirement shall be final and 

binding. 

 

23.2The determination will take into account the Bidder‟s financial, technical Capabilities, 

production   capabilities   (if   applicable),   in    particular    the    Bidder‟s    contract  

work in hand, future  commitments  &  current  litigation  and  past  performance  

including fatal accidents during execution of contracts that have been awarded bythe 

Employer on the Bidder. It will  be  based  upon  an  examination  of  the  documentary  

evidence  of  the  Bidder‟s  qualifications  submitted  by  the  Bidder  as  well  as  such  

other  information  the  Employer   may   deem   necessary   and appropriate. 

 

23.3This shall, however, be subject to assessment that may be carried out, if required, by the 

Employer as per the provisions of Annexure -A (BDS). Subsequent to Bidder‟s 

involvement in three cumulative fatal accidents during any financial year, bids submitted 

by such bidder during next three months period reckoned from the date of the last 

accident, shall be considered non-responsive. However, if there is no bid from such 

bidder during the said three months period, any one bid submitted after three months will 

be considered non-responsive. The Employer shall be the sole judge in this regard. 

 

23.4An affirmative determination will be a prerequisite for the Employer to evaluate the 
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Techno- Commercial Part and to intimate successful bidders to be present on new date, 

time & location to open the online price schedules of the Bidder. A negative 

determination will result in rejection of the Bidder‟s bid. 

 

23.5Any Bid subsequent to Bidder‟s involvement in three cumulative fatal accidents during 

any financial year will be considered non-responsive. The Employer shall be the sole 

judge in this regard. 

 

24. EVALUATION OF TECHNO - COMMERCIAL PART (BIDENVELOP) 

 

24.1The Employer will carry out a detailed evaluation of the bids of the qualified bidders in 

order    to    determine    whether    the    technical     aspects     are     in     accordance 

with the requirements set forth in the Bidding Documents. Towards this  end,  the 

Employer  will  examine  information  supplied  by  the  bidders,   and   other 

requirements in the Bidding Documents, taking into account the following factors: 

a. Overall completeness and compliance with the Technical Specifications and 

Drawings; suitability of the facilities offered in relation to the environmental and 

climatic conditions prevailing at the site; and quality, function and operation of any 

process control concept included in thebid. 

b. Achievement of specified performance criteria by thefacilities 

c. Compliance with the time schedule called for in the correspondingAppendixto

 the Form of Contract Agreement and evidenced as needed in a milestone schedule 

providedinthebid;ContractExecution `Timeschedule(programofperformance)The plant 

and equipment covered by this bidding shall have the„Taking Over‟ by the Employer 

after successful Completion within the period specified in BDS.  Bidders are required   

to   base   their   prices on   the time schedule   given in  Appendix  4 

[Volume-I : Section-VI (Sample Forms and Procedures)] to the Form of Contract 

Agreement (Time Schedule) or, where no time schedule is given in Appendix 4, on 

the Completion date(s) given above. For evaluation purpose, no credit will be given 

toearliercompletionduringBid.Bidsofferingcompletionbeyondthespecifiedperiod 

areliableto

 berejected.Howevercontractorscompletingthecontractpriortocompletionperiodareentit

ledforBonus/Incentiveaspermittedunderconditionsof these Bid Documents. 

d. Type, quantity and long-term availability of mandatory and recommended spare parts 

and maintenanceservices 

e. Any other relevant technical factors that the Employer deems necessary orprudent to 

take intoconsideration. 

f. Any deviations to the commercial and contractual provisions stipulated in theBidding 

Documents. 

g. DetailsfurnishedbythebidderinresponsetotherequirementsspecifiedinVolume-IIof the 

BiddingDocuments. 

h. Theacceptabilityofthevendorsandsubcontractorsproposed in Attachment 5tobe used by 

the Bidder will be evaluated. Should a vendor or subcontractor, for the itemsother than 

those covered under Annexure-A (BDS), be determined to be unacceptable, the bid will 

not be rejected, but the Bidder will be required to substitute an acceptable vendor or 
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subcontractor without any change to the bid price. 

 

i. Capitalization of losses and evaluation of bids: As and where applicable, the 

guaranteed values of losses shall be mentioned by the bidder while submitting 

technical bid. The guaranteed losses given by bidder shall be examined at the time of 

technical scrutiny of thepackage. 

 

The guaranteed losses of different types of transformers have been fixed by CEA and 

have been adopted in BSPTCL; bidders have to offer losses accordingly. 

The bids offering Transformer with higher than the specified value will be out rightly 

rejected. No incentive shall be given in case the offered losses are lower than the 

specified value. 

 

However this shall also be inconformity with the provisions made under volume II 

(Technical specifications). 

 

25. OPENING OF PRICESCHEDULES 

 

25.1 Price Part of only those Bidders shall be opened on-line who are determined as 

havingsubmitted    responsive    bids    and    are    found    to    be     technically    

acceptable     by the Employer during technical evaluation.  Such Bidders shall be   

intimated   about   the date and time for opening of Price Bid through the portal for which a 

notice shall be uploaded  on   the  website.   Bidders,    whose    bids    are    not    found    to    

be technically qualified, shall be notified their price bid shall not be opened. 

 

25.2The Price Bid submitted online by the bidders shall be opened at the specified time and date 

in the presence of bidders‟ designated representatives who choose to attend, at the time, 

date, and location stipulated in the intimation for opening of price bid. 

 

25.3The bidders‟ names, the Bid Prices or any discounts, and any such other detailsconsidered 

appropriate by the Employer, will be announced by the Employer at the opening. The prices 

and details read out during the bid opening and recorded in the Bid Opening Statement 

would not be construed to determine the relative ranking amongst the Bidders, 

orthesuccessfulBidder,andwouldnotconferanyrightorclaimwhatsoeveronanyBidder. The 

successful Bidder (also referred to as the L1 Bidder) shall bedetermined asper the provisions 

of this tender document. 

 

25.4The Employer shall prepare minutes ofthe bid opening, including the informationdisclosed 

to those present in themeeting. 

 

25.5Bids not opened but read out at the time of bid opening shall not be consideredfurther for 

evaluation, irrespective of thecircumstances. 

 

26. CONVERSION TO SINGLECURRENCY 

 

26.1Not applicable. Prices are to be quoted in IndianRupees 
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27. EVALUATION OF PRICEBIDS 

 

27.1Evaluation of Price Bid will be done in totality of Bid Price 

 

27.2The Employer will examine the Price Bids to determine ascertain theircompleteness, to 

ensure     that     they     are      free      of      computational      errors      and      generally in 

order. Price  Bids  containing  any  deviations  and  omissions  from  the  contractual  and 

commercial conditions and the Technical Specifications shall be rejected 

Arithmetical errors will be rectified on the following basis.  If  there  is  a  discrepancy 

between the unit price and the  total  price,  which  isobtained  by multiplying the unit 

price and quantity specified by the  Employer,  or  between  subtotals  and  thetotal  price,  

the  unit  or  subtotal  price  shall  prevail,  and  the quantity and the total price shall be 

corrected.  However,  in  case  of  items  quoted without indicating any quantity or the 

items for which the quantities are tobeestimated by the Bidder, the total price  quoted  

against  such  items  shall  prevail.  Ifthere isa discrepancy between words and figures,  

theamount  in  words   will prevail. 

 

The  prices  of  all  such  item(s)  against  which  the  Bidder  has  not  quoted  

rates/amount (viz., items left blank or against which '-' is indicated) in the Price Schedules 

will be deemed to have been included in otheritem(s). 

 

Items against which no price is filled/entered/quoted by the Bidder in the price 

schedule which is covered under the scope of work is deemed to be covered in the 

prices quoted for other items by the bidder and shall be supplied and executed by the 

bidder without any extra cost to BSPTCL. No claim as such shall be entertained by 

BSPTCL. 

If the discount(s)/rebate(s) offered  by  the  Bidder  is  a  percentage  discount  and  the  

price  component(s)  on  which  the  said  discount  is  not  indicated  in  the  bid,  the  

same shall be considered on the total bid price [i.e. proportionately on each price 

component], in the event of award. However, if lump-sum discount is offered, the same 

shall be considered in full on the Ex-works price component (by proportionately reducing    

Ex-works    price    of    individual    items),     in     case     of     award. Further,   

discounts/rebates,    if    any,    offered    by    the    bidder    shall    not    be taken into 

consideration for evaluation. It shall, however, be considered in case of award. 

 

In  respect  of   taxes   and   other   levies   indicated   by   the   Bidder   in   the   Bid, 

which are reimbursable in line  with the provisions of the Bidding Documents, the 

applicable rate and amount thereof shall be  ascertained  by  the  Employer   based  on 

which, if  required,  necessary  rectification  and  arithmetical  correctionshall  be carried 

out by the Employer.  The rate and amount soascertained by the Employer shallprevail. 

 

The subtotal, total price or the total bid price to be identified in Bid Form for this purpose, 

irrespective ofthe discrepancy between the amounts for the same indicated in words or 

figures shall be rectified in line with the procedure explainedabove. 
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Employer‟sdeterminationofcorrectionforerrorandarithmeticalmistakesshallbefinaland 

binding on bidders. If the Bidder does not accept the correction of errors as per this clause, 

its bid will be rejected and the amount of Bid Securityforfeited. 

Bidders shall ensure that prices quoted under various price schedules areconsistent with 

each other. In case of any inconsistency detected by the Employer in the prices furnished in 

the specified price schedules to be identified in Bid Formfor this purpose, theEmployer shall 

be entitled to consider the highest price for the purpose of evaluation and 

forthepurposeofawardofthe Contractusethelowest ofthepricesintheseschedules. 

 

27.3The comparison shall beon thetotal pricein Price Schedule No. 5 Grand Summary (Totalof 

Schedule Nos. 1 to 4). 

 

The   comparison   shall   also   include   the   applicable   taxes   and   other   levies, 

which are reimbursable in line with the provisions of the BiddingDocuments. 

 

Bids shall be evaluated on total lump-sum prices for the entire scope of work under the 

package and adding capitalization cost of losses ofthe  

Station/power/Autotransformers,andprevailingtaxasapplicabletobetakenuniformlyonall 

materialstobesupplied(forcomparison)asmentionedinschedule-1ofpricebid 

Work   will   be   awarded   on   total   lump sum   price    including    all   taxes,    freight 

&insurance except local taxes as per bid proposal. Local taxes (if any) shall be borne bythe 

State/Employer as the case maybe. 

 

27.4The Employer‟s evaluation of a bid will take into account, in addition to the bid prices 

indicated in Price Schedule Nos. 1 through 4 (online price schedules), the following costs 

and factors that will be added to each Bidder‟s bid price in the evaluation using pricing 

information available to the Employer. 

 

a. The functional guarantees of the facilitiesoffered: 

 

Bidders shall state the functional guarantees (e.g., performance, efficiency, 

consumption) of the proposed facilities in response to the Technical Specifications. 

Plant and equipment offered shall have a minimum (or a maximum, as the case may 

be) level of functional guarantees specified in the Technical Specifications to be 

considered responsive. Bids offering plant and equipment with functional guarantees 

less (or more) than the minimum (or maximum) specified shall berejected. 

 

b. The performance of the equipmentoffered: 

Bidder shall state the guaranteed performance or efficiency of the Equipments, named 

in the BPS, in response to the Technical Specifications. Equipment offered shall have 

a minimum (or a maximum, as the case may be) level of guarantees specified in the 

Technical Specifications to be considered responsive. Bids offering plant and 

equipment with guarantees less (or more) than the minimum (or maximum) specified 

shall berejected. 
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c. the extra cost of work, services, facilities, etc., required to be provided by the 

Employer or third parties; 

 

d. Any other relevant factors listed inBPS. 

 

The estimated effect of the price adjustment provisions of the Conditions of Contract, 

applied over the period of execution of the contract, shall not be taken into account in 

bid evaluation. 

 

27.5Following evaluation methods will be followed: 

a. Functional Guarantees of thefacilities 

For the purposes of evaluation, the adjustment specified in the Technical 

Specificationswillbeaddedtothebidpriceforeachdrop(orexcess)intheresponsive 

functional guarantees offered by the Bidder, below (or above) either a norm of one 

hundred (100) or the value committed in the responsive bid with the most performing 

functional guarantees, as specified in the TechnicalSpecifications. 

 

b. Performance Guarantees of theEquipments 

 

For the purposes of evaluation, the adjustment specified in the BDS will be added to 

the bid price. 

 

c. Work, services, facilities, etc., to be provided by theEmployer 

 

d.  Where bids include the undertaking of work or the provision of services or facilities 

by the Employer in excess of the provisions allowed for inthe 

 

Bidding Documents, the Employer shall assess the costs of such additional work, 

services and/or facilities during the duration of the contract. Such costs shall be added 

to the bid price for evaluation. 

27.6Any adjustments in price that result from the above procedures shall be added, for purposes 

of comparative evaluation only, to arrive at an “Evaluated Bid Price.” Bid prices quoted by 

bidders and rectified as per ITB Sub Clause 27.2 shall remain unaltered. 

 

28. CONFIDENTIALITY AND CONTACTING THEEMPLOYER 

 

28.1After the public opening of bids, information relating to the examination, clarification, and 

evaluation of bids and recommendations concerning awards shall not be disclosed to 

Bidders or other persons not officially concerned with this process until the publication of 

contract award. From the time of bid opening to the time of contract award, if any Bidder 

wishes to contact the Employer on any matter related to its bid, it should do so in writing. 

28.2Any effort by a Bidder to influence the Employer in the Employer‟s bid evaluation, bid 

comparison or contract award decisions may result in rejection of the Bidder‟s bid. The 

Employer shall be the sole judge in this regard. 
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C. Award ofContract 

Work shall be awarded after price evaluation as per conditions of theBidding Documents 

 

29. AWARD CRITERIA 

 

29.1The Employer will award the contract to the successful Bidder (also referred to asthe L1 

Bidder) whose bid has been determined to be substantially responsive and to be the lowest 

evaluated bid, further provided that the Bidder is determined to be qualified, as per 

theQualification Requirement specified in Annexure-A (BDS) to perform the contract 

satisfactorily. 

29.2The Employer reserves the right to vary the quantity of any of the spares and/ordelete any 

itemsofsparesaltogether at thetimeofAwardofContract.Suchvariationshall be withinthe 

variation specified under the contractconditions 

29.2.1 The award shall be made separatelyfor; 

I. First Contract: For supply of all equipment and materialsincluding mandatory 

spares. 

II. Second Contract: For providing all services i.e. inland transportation for delivery at 

site, insurance, unloading, storage, handling at site, installation, 

Testing and Commissioning includingperformance testing in respect 

of all the equipment supplied under the "First Contract", Type 

Tests to be conducted (whether in India or abroad), Training to be 

imparted (whether in India or abroad) and any other 

servicesasspecified in theContractDocuments. 

 

Both contracts will contain a cross fall breach Clause specifying that breach of one will 

constitute breach of the other. 

30. EMPLOYER’S RIGHT TO ACCEPT ANY BID AND TO REJECT ANY 

ORALLBIDS 

 

30.1The Employer reserves the right to accept or reject any bid, and to annul the bidding 

process at any stage and reject one or all bids at any time prior to award of contract, 

without thereby incurring any liability to the affected Bidder or bidders or any obligation 

to inform the affected Bidder or bidders of the grounds for the Employer‟s action. 

 

31. NOTIFICATION OF AWARD 

 

31.1Prior to the expiration of the period of bid validity, the Employer will notify thesuccessful 

Bidder in writing, regarding acceptance of its Bid.   The notification of awardwill 

constitute concluded contract. 

 

31.2The Employer shall publish the results on its website, identifying the bid  and 

Specification numbers and the following information: (i) name of each Bidder who 

submitted a Bid; (ii) bid prices as read out  at  bid opening;  (iii) name  and evaluated 

prices of each Bid thatwasevaluated;(iv)name of bidderswhosebidswererejectedandthe 

reasons for their rejection; and (v) name of the winning Bidder, and the price it offered, as 
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well as the duration and summary scope of the contract awarded 

 

The Employer shall promptly respond in writing to any unsuccessful Bidder who, after 

notification of award in accordance with above, requests in writing the grounds on which 

its bid was notselected. 

 

Upon the successful Bidder‟s furnishing of the performance security pursuant to ITB Clause33, 

the Employer will promptly return the bid security. 

 

32. SIGNING THE CONTRACTAGREEMENT 

 

32.1At the same time as the Employer notifies the successful Bidder that its bid hasbeen 

accepted, the Employer in consultation with the Bidder will prepare the Contract 

Agreement provided in the Bidding Documents, incorporating all agreements between the 

parties. 

 

32.2The Contract Agreement shall be prepared within Thirty(30) days of the Notification of 

Award and the successful Bidder and the Employer shall sign anddate the Contract 

Agreement immediatelythereafter. 

33. PERFORMANCE SECURITY 

33.1Contract Performance Guarantee: The successful bidder shall furnish to theEmployer a 

Contract Performance Guarantee against the contract as per the terms prescribed below. 

 

An amount of 10% of total contract value (supply and erection plus civilwork) towards 

successful performance of the contract in terms of conditions of the contract. 

However, if the estimated cost of the tender is upto Rs.25.00Crs.(Rupees Twenty Five 

Crores), then the successful bidder shall furnish to the Employer a Contract Performance 

Guarantee against the contract of an amount of 10% of total contract value (Supply 

&Erection) towards successful performance of the contract in terms of conditions of the 

contract in the following manner:- 

 Bank guarantee of the amount equivalent to 5% (five percent) of the total contract 

value shall be deposited after receipt of NOA and before the execution of the 

agreement. 

 The balance amount of 5% (five percent) will be deducted from the running account 

bills of thecontractor. 

 Alternatively, the contractor may furnish one single Bank guarantee of the 10% (ten 

percent) of the total contract value as contract performanceguarantee. 

The amount of security money /Performance Security deposited shall be refunded after 

successful  completion  of  the  entire  work  &  taking  over  of  the  project   & 

submission  of  performance  guarantee.   Validity   of   Bank   Guarantee   for 

Performance Security will be 60 days beyond  schedule  completion  period  of  the  

project and  will  be  extended  till  actual  successful  completion  of  the  entire  work  

and taking over of the project and submission of performanceguarantee. 

 

33.1.1 The performance security shall cover the following guarantee also, to theOwner. 
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33.1.2 The successful bidder guarantees the successful and satisfactory operation of the equipment 

furnished and erected under the contract, as per the tender specifications. 

 

33.1.3 The Successful bidder further guarantees that the equipment provided and installed byhim   

shall    be   free   from   all   defects   in    design,    material    and workmanship and shall 

upon written notice from the Owner, fully remedy free of expense to the Owner/ such 

defects as developed under the normal use of the said equipment within the period of 

guarantee specified in the tender specifications. 

 

33.1.4 The contract performance security is intended to secure the performance of the entire 

contract. However, it is not to be construed limiting the damages under performance 

guarantee Clauses and damages stipulated in otherClauses in the tender document. 

 

33.1.5 Thecontract performance guarantee will be returned to the Contractor without any interest 

at the end of the period mentioned in contract and after taking over of the project including 

submission of performance guarantee, unless otherwise specified in the tender 

specifications. 

 

33.1.6 The Bank Guarantee shall be issued from a Nationalized Indian Bank or Eligible Scheduled 

Bank) (and shall become acceptable to the Employer only after verification by a competent 

authority/ officials. 

 

33.1.7 The successful bidder, after award/issuance of NOA/LOI, shall execute the agreement 

within 30 days of award of the contract after duly furnishing the 10% bank guarantee(In 

original Hard copies). If there is delay beyond the specified period in submission of 

contract performance BG, 15 days notice will be given to the successful bidder and after 

which the Employer may entail cancellation of letter of award after giving another 15 days 

final notice and forfeiting of Earnest Money/bid guarantee as also detailed under Earnest 

Money Clause. 

 

34. PERFORMANCEGUARANTEE 

34.1 To ensure satisfactory performance of works up to the guarantee period, the 

contractor shall, after full completion of the work furnish Bank Guarantee of the amount 

equal to 5% (Five percent) of the value of the order (supply and erectionplus civil work). 

i. In case some items have guarantee period more than that of project, corresponding 

performance BG will require to be submitted and the performanceBG would be 

released only after receipt of suchBG. 

ii. The validity of Bank Guarantee will be60 days beyond guarantee/warrantee/defect 

liabilityperiod. 

iii. On due performance and execution' of the order in all respects, the BG will be 

returned the contractor without any interest on presentation of "No Demand  

Certificate." 

 

34.2 Failure of the successful Bidder to submit performance security or  Performance  

Guarantee as stipulated shall constitute sufficient grounds for the annulment of the award 

and forfeiture of the bid security, in which event the Employer may make the  award to the 

next lowest evaluated Bidder or call for new bids. 
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35. FRAUD ANDCORRUPTION 

 

35.1 It is the Employer‟s policy that requires the Bidders, suppliers and contractors and 

their subcontractors under the contracts to observe the highest standard of ethics during the 

procurement and execution of such contracts. In pursuance of this policy, the Employer: 

 

a. defines, for the purpose of this provision, the terms set forth below asfollows: 

b. “corrupt practice” is the offering, giving, receiving or soliciting, directly or 

indirectly, of anything of value to influence improperly the actions of anotherparty; 

c. “fraudulent practice” is any act or omission, including a misrepresentation, that 

knowingly or recklessly misleads or attempts to mislead, a party to obtain a financial or 

other benefit or to avoid anobligation; 

d. “collusive practice” is an arrangement between two or more parties designed to 

achieve an improper purpose, including to influence improperlytheactionsof another 

party; 

e. “coercive practice” is impairing or harming, or threatening to impair or harm, directly 

or indirectly, any party or the property of the party to influence improperly the 

actions of aparty; 

 

f. “obstructive practice”is 

(aa) Deliberately destroying, falsifying, altering  or  concealing  of  evidence 

material  to  the  investigation  or  making   falsestatements  to  investigators 

in order to  materiallyimpedeaEmployer‟s investigation into allegations 

of a corrupt, fraudulent, coercive or collusive practice; and/or threatening, 

harassing   or  intimidating   any   party  to   prevent   itfrom disclosing its 

knowledge of matters relevant to the investigation or from pursuingthe 

investigation; 

OR 

(bb)   Acts intended to materially impede the exercise oftheEmployer‟s inspection 

and auditrights. 

g. Willrejectaproposalforaward ifitdeterminesthatthebidderrecommendedforward has, 

directly or through an agent, engaged in corrupt, fraudulent,   collusive,  coercive or 

obstructive practices in competing for the contract inquestion; 

h. Will sanction a firm or individual, including declaring ineligible, 

eitherindefinitely or for a stated period of time, to be awarded a contract ifit 

atanytime determines that the firm has, directly orthrough an agent,engagedin

corrupt, fraudulent, collusive, coercive or obstructive practices in competing for, or 

in executing, a contract;and 

i. Will have the right to require that the provision be included in 

BiddingDocuments and in contracts, requiring Bidders, suppliers,and contractorsand 

their sub-contractors to permit the Employer to inspect theiraccountsand

records and other documents relating to  bid submission and contract performance  

and  to  have  them  audited  by  auditors appointedbyTheEmployer. 
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36. STATUTORY FEE AND OTHER CHARGES:- 

 

36.1 Thetenderer will be deemed to have made themselves acquainted with any special difficulty 

associated with the site and work indicated in the tender including any additional cost or 

expense which need to be incurred to ensure full compliance with current statutory 

regulation in force. The right of way, way leave, crop compensation, crossing of National 

Highway, State Highway, River, Power lines and all other clearances except forest and 

Railway clearance will be the responsibility of thecontractor and expenditures towards  

above  if  any, for charging of the Equipments, GSS and Lines etc. shall be borne by 

the contractor. Wherever applicable, the contractor shall furnish all relevant 

documents/designs/drawings etc. well in advance for completion of the work as per the 

contractual schedule. Any delay in execution of the complete work shall be the sole 

responsibility of Contractor. Further, Employer shall extend all assistance in obtaining he 

clearances from the Govt. Departments in co-ordination with the contractor but obtaining 

clearance will be the sole responsibility of the contractor. 

However, all the statutory fees towards Forest Clearance and RailwayCrossingshall be paid 

by the contractor which shall be reimbursed by the Employerto the contractor on actual 

basis. 
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SECTION - III 

 

BID DATA SHEETS (BDS) 

 

Name of work …………………….
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SECTION III : BID DATA SHEET 

BID DATA SHEETS (BDS) 

 

1. PREAMBLE 

 

Section III is intended to assist the Employer in providing the specific information in 

relation to corresponding Clauses in the Instructions to Bidders included in Section II, and 

it is to be prepared separately for each specific procurement. 

The Employer should specify in the Bid Data Sheet information and requirements 

specificto the circumstances of the Employer, the processing of the procurement, the 

applicable rules regarding bid price and currency, and the bid evaluation criteria that will 

apply to the bids. In preparing Section III, the following aspects should bechecked: 

 

a) Information that specifies and complements provisions of Section II must be 

incorporated. 

b) Amendments and/or supplements, if any, to provisions of Section II, as 

necessitated by the circumstances of the specific procurement, must also be 

incorporated. 

c) The bid-specific data in BDS for the Turn key Contract for the plant  and  

equipment to be procured shall amend and/or supplement the provisions in the 

Instructions to Bidders (ITB) i.e. Section II. Whenever there is a conflict, the 

provisions herein shall prevail over those in theITB. 

The following bid specific data for the Plant and Equipmentserves as an illustration as 

was used for Turnkey Contract tenders by BSPTCL. These shall be amended and/or 

supplement the provisions in the Instruction to Bidders (ITB). 

 

 

S.No. 
ITB Clause  

Ref.No. 
Bid Data Details 

 

1. 

 

ITB 1.1 

The Owner is: 

Bihar State Power Transmission Company Limited, 

Vidyut Bhawan, Bailey Road, Patna-800021 

 

 

2. 

 

 

ITB 1.1 

The Employer is: 

Bihar State Power Transmission Company Limited, 

Vidyut Bhawan, Bailey Road, Patna-800021 

Kind Attn.: 

Designated office of the Employer, Name ofEmployer 

3. ITB 1.1 As per need 

4. 
ITB 2.1,2.2, 

2.3 & 3.2 
As per need 
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5. ITB 6.1 
Address  of  the  Employer:  Asabove 

Email Address:- 

ce.trans664@gmail.com  / ceprojecttwo@gmail.com 

 

 

 

6. 

 

 

 

ITB 6.4 

Venue, date and time for Pre-bid Meeting: 

The Bidder‟s designated  representative  is  invited 

to attend a pre-bid meeting, which will take place at 

the venue and time as givenbelow: 

 

Venue: Vidyut Bhawan, BSPTCL.4th floor, 

BaielyRoad Date:……………………. 

Time: 11.00 Hours 

7. ITB 9.2 As per need 

8. ITB 9.3 As per need 

 

9. 

 

ITB 13.1 

Amount of Bid Security: One percent of estimated contract value 

but limited to Rupees One Crore. 

[Correct Value to be put as per procurement Manual] 

 

 

 

 

 

 

 

 

10. 

 

 

 

 

 

ITB 16.2(a), 

ITB 16.2(b), 

ITB 17.1, 

ITB19.3(a) 

and ITB 

20.1 

Address for submission of Bids and its modification and 

withdrawal, if any; 

Website: www.eproc2.bihar.gov.in 

Up to 15:00Hrs. on ………………. 

 

Address for Bid Opening: 

Vidyut Bhawan, Bailey Road, Patna 

Time and date for Bid Opening - 

Bid Envelope: Techno Commercial Part shall be open After16 

:00 Hrs. (IST) 

Date: Preferably on the same date for Bid Submission or as 

decided by BSPTCL. 

Bid Title: Name and description of the Work to be given 

b) BID ENVELOPE 

Do not open before opening time (Indian 

Standard Time) on Date/ Month/Year 

11. ITB 16.3 As per need 

 

12. 

 

ITB 24.1(c) 
The Time for Completion of the contract shall be 

……………… Monthsfrom the date of Notification of 

Award/Letter of Intent. 

13. ITB 27.2 As per need 

14. ITB 27.4(b) As per need 

15. ITB 27.4(c) As per need 

16. ITB 27.5(b) As per need 

17. ITB 27.5(c) As per need 

18. ITB 34.1 In addition to the Performance Security of 5% of the Contract 

mailto:ce.trans664@gmail.com
mailto:ceprojecttwo@gmail.com
http://www.eproc2.bihar.gov.in/


Page | 50 
 

  Price, the successful bidder is required to furnish additional 

performance security (ies), if applicable, as per Clause no. 4 of 

Joint Deed of Undertaking mentioned in Section -VI: Sample 

Forms and Procedures. 
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QUALIFICATION OF THE BIDDERS  

 

2. ELIGIBILITYCRITERIA 

 

2.0 The Technical and Financial Eligibility Criteria for Turnkey Projects are as 

follows:Bids must be submitted by a registered company(ies) that meets all the 

technical and financial qualifications, experience and requirement set forth.  

Eligibility of the bidder will be based on meeting the minimum pass/fail criteria specified 

below regarding the bidder‟s Technical Experience and financial position as demonstrated 

by the Bidder‟s responses in the corresponding Bidding schedules. The bidder shall also be 

required to furnish the information specified in the specification in their bid. Tenderer 

(holding company/lead partner of joint venture) must be a turnkey contractor who is having 

adequate in house engineering and design infrastructure facilities, quality assurance and 

safety setup to carry out similar type of work (as defined in the para 2.1 below). 

 

Subcontractor‟stechnicalexperienceandfinancialresourcesshallnotbetakenintoaccount in 

determining the Bidder‟s compliance with the qualifyingcriteria. 

The Employer reserves the rights to further independently assess the capacity and 

capability of the bidder, should circumstances warrant and if such an assessment is 

considered necessary to correctly assess eligibility of the bidders. The Employer also 

reservestheright towaiveminor deviationsiftheydo notmateriallyaffectthecapabilityof 

theBiddertoperformthecontract.This isadomestictenderandforeignworkexperienceof the 

Turn-key contractor will not be considered for judging eligibility.  

 

This assessment may inter-alia include (i) document verification; (ii) bidders 

work/manufacturingfacilitiesvisit;(iii)manufacturingcapacity,detailsofworksexecuted, 

works in hand, anticipated in future & the balance capacity available for present scope of 

works; (iv) details of plant and machinery, manufacturing and testing facilities, manpower 

and financial resources; (v) details of quality systems in place; (vi) past experience and 

performance; (vii) customer feedback; (viii) banker‟s feedbacketc. 

 

The bid can be submitted by an individual firm (single entity) or a joint venture of two 

firms.The bidder (single entity or all the partners taken together in case of a JV) must meet 

all thetechnical and financial qualifications, experience and requirement set forth. 

 

Note: -In case where the complete work awarded by any utility to any other agency and 

subsequently sublet to other agency, the experience of the agency on which the order has 

been directly placed by utility, will be only considered for evaluation of qualification 

purpose. 
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2.0.1   Specific requirements of the contract for specific work of GSS and /or lines required 

to be completed in specific time period and to be declared in the NIT as Special 

Contract. 

The Bidder should have successfully executed/completed and commissioned any Power 

projects  under Central /State Power Utility, Joint Venture Company of Central / State 

Power Utility, Major Qualified Transmission Companies (Transmission Licensee(s)) in 

India as a Prime Contractor or as a Member of Joint Venture in any one project within the 

time period specified in the instant tender during last ten (10) financial years and the 

executed value of such project in any One (1) financial year shall not be less than 10 % of 

Estimated Contract Value of Instant Tender . 
 

Note:- This clause shall be applicable only to the contracts in which declaration has been 

made by BSPTCL in the NIT/Tender that the above clause shall be applicable for 

NIT/Tender under reference. 
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2.1 Technical Experience: 

 

2.1.1.A Technical Experience for construction of new GIS GSS/ construction of new GIS 

Bays: 

Route-1: 

The Bidder must have designed, manufactured, type tested (as per IEC or equivalent 

standard), supplied and supervised erection & commissioning of at least two (2) nos. Gas 

Insulated Switchgear (GIS) circuit breaker bays@ of 345kV or above voltage class/ 220 

KV or above voltage class / 110 KV or above voltage class (as the case may be) in one (1) 

GIS Substation or Switchyard during the last seven (7) years in India and these bays must 

be in satisfactory operation# for at least two (2) years as on the originally scheduled date 

of bid opening. 

 

OR 

Route-2: 

 The Bidder, who has established manufacturing & testing facility in India 345kV or above 

voltage class/ 220 KV or above voltage class / 110 KV or above voltage class (as the case 

may be) GIS but not meeting the requirement stipulated in para Route-1 above, shall also 

be considered provided that- 

 

a) TheBidder must have manufactured, at least one (1) no. 345kV or above voltage class 

/220 KV or above voltage class / 110 KV or above voltage class (as the case may be) 

GIS circuit breaker bays@ based on technological support of the collaborator(s), 

provided that the collaborator(s) meets the requirement stipulated in para Route-1 

above. Further bidder must have either supplied or type tested above GIS circuit 

breaker bay (as per IEC or equivalent standard) as on the originally scheduled date of 

bid opening mentioned above. 

 

b) Further, the bidder shall also submit the following along with the bid: 

i. A legally enforceable undertaking (jointly with the Collaborator(s)) to guarantee  

quality, timely supply, performance and warranty obligations as specified for the 

equipment(s); 

ii. A confirmation letter from the Collaborator(s) stating that the Collaborator(s) shall 

furnish additional contract performance security BG for an amount of 10% of the 

ex-works cost of such equipment(s). This performance security shall be in addition 

to Contract Performance security to be submitted by the bidder. 

iii. A valid collaboration agreement for technology transfer / license to design, 

manufacture, test and supply 345 kV or above voltage level /220 KV or above 

voltage level / 110 KV or above voltage level (as the case may be) GIS equipment 

in India. 
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OR 

Route-3: 

Bidder, who has established manufacturing & testing facility in India for 345kV or above 

voltage level/ 220 KV or above voltage level / 110 KV or above voltage level(as the case 

may be) GIS as Subsidiary/ JVC/ Group company  by its parent/ principal but not 

meeting the requirement stipulated in para  Route-1 above, shall also be considered 

provided that- 

 

a) The Bidder must have manufactured, at least one (1) no. 345kV or above voltage 

class /220 KV or above voltage level / 110 KV or above voltage level(as the case 

may be) GIS circuit breaker bays@ based on technological support of the 

parent/principal, provided that the parent/ principal meets the requirement stipulated 

in para  Route-1 above. Further bidder must have either supplied or type tested 

above GIS circuit breaker bay (as per IEC or equivalent standard) as on the 

originally scheduled date of bid opening mentioned above. 

 

b) Further, the bidder shall also submit the following along with the bid: 

i. A legally enforceable undertaking (jointly with the parent/principal company) to 

guarantee quality, timely supply, performance and warranty obligations as 

specified for the equipment(s); 

ii. A confirmation letter from the parent/principal company stating that the 

parent/principal company shall furnish additional contract performance security 

BG for an amount of 10% of the ex-works cost of such equipment(s). This 

performance security shall be in addition to Contract Performance security to be 

submitted by the bidder. 

 

iii. A valid collaboration agreement for technology transfer / license to design, 

manufacture, test and supply 345kV or above voltage level /220 KV or above 

voltage level / 110 KV or above voltage level (as the case may be) GIS equipment 

in India. 

OR 

Route-4: 

In case, the Bidder is not a GIS manufacturer, he shall also be considered, if: 

 

i. In case of tenders/bids invited for construction of New GIS GSS: 

The Bidder must have supplied, erected and commissioned at least one (1) no. 400 kV 

or above voltage level /220KV or above voltage level/ 110KV or above voltage level 

(as the case may be) GIS substation in India having at least cumulatively five (05) nos. 

circuit breaker bays of 400 kV or above / 220 KV or above/ 110KV or above (as the 

case may be) during last seven (07) years and the same  must be in satisfactory 

operation# for at least two (2) years  as on the originally scheduled date of bid opening. 
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ii. In case of tenders/bids invited for construction of New GIS Bays: 

The bidder must have supplied, erected and commissioned at least two (02) nos. GIS 

circuit breaker bays of 400 kV or above voltage level /220KV or above voltage level/ 

110KV or above voltage level (as the case may be) in GIS substation in India during 

last seven (07) years and these bays must be in satisfactory operation# for at least two 

(2) years  as on the originally scheduled date of bid opening. 

 

a) Further, the bidder shall also submit the following along with the bid: 

 

i. The GIS must be offered from Indian GIS manufacturer, who meets the qualifying 

requirements mentioned at para Route-1 or Route-2 or Route-3 above. Necessary 

documents shall be submitted in this regard. 

 

ii. The Bidder shall submit a legally enforceable undertaking (Manufacturer‟s 

Authorization Form) on the Non-Judicial Stamp Paper of Rs. 1000.00 (Rupees One 

Thousand) along with the bid from the Indian GIS Manufacturer (one or more) to 

guarantee quality, timely supply, performance and warranty obligations as specified 

for the equipment(s) stating that the GIS Manufacturer shall furnish additional 

contract performance security BG for an amount of 10% of the ex-works cost of 

such equipment(s). This performance security shall be in addition to the Contract 

Performance security to be submitted by the Bidder. 

Note :- 

 

1. (#)Satisfactory operation means certificate issued by the Employer i.e. Central /State 

Power Utility certifying the operation without any adverse remark. Certificate issued 

by Joint Venture Company of Central / State Power Utility / Major Qualified 

Transmission Companies (Transmission Licensee(s)) will also be considered, 

provided it is supported by Purchase Order & Work Order Copies and satisfactory 

completion & operation certificate without any adverse remark. Further, the 

Employer reserves the rights to independently verify such certificates submitted by the 

bidder from the issuing authority. 

2. (@) For the purpose of qualifying requirement, one no. of circuit breaker bay shall be 

considered as a bay used forcontrolling a line or a transformer or a reactor or a bus 

section or a bus coupler and comprising of at least one circuit breaker, one 

disconnector and three nos. of single phase CTs / BushingCTs. 

3. Type Test:- The GIS modules should have been type tested (as per IEC or equivalent 

standard) in National / International Test House (accredited laboratories) duly 

furnishing Credentials of the Test House. Such type tests of offered GIS Module 

should have been conducted within last 10 (ten) years as on the date of bid opening. 

Necessary documents in support of the same should be enclosed along with the offer. 

4. Guarantee:-The offered GIS Module along with all fitting and accessories supplied 

shall carry a performance guarantee of the equipment supplied for a priced of 48 

monthsfromthedateof commissioningoftheequipmentor60monthsfromthedateof receipt 

of the last consignment at site/stores, whichever isearlier. 
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5. The GIS Manufacturer shall guarantee supply of spares upto a minimum of 10 (ten) 

yearsfromthedateoftakingover.Necessarydocumentaryevidenceshallbesubmitted in 

thisregard. 

 

6. In case bidder is a holding company, the technical experience referred to in Route-1, 

Route-2, Route-3 and Route-4 above as the case may be shall be of that holding 

company only (i.e. excluding its subsidiary/group companies). In case bidder isa 

subsidiary of a holding company, the technical experience referred to in Route-1, 

Route-2, Route-3 and Route-4 above (as the case may be) shall be of that 

subsidiaryCompany only (i.e. excluding its holding company). 

 

7. In case bidder is qualifying through Route-1, type test reports of Collaborator/ Parent 

Company/ Subsidiary Company/JVC / Group Company shall also be acceptable, for 

which a confirmation shall be furnished along with the bid as per format attached in 

the bidding documents. 

2.1.1.A-I Technical Experience for erection, testing and commissioning of 400/220 

KV (or 400/132 KV) Power Transformer of minimum of 200MVA or 

above rating (220/132 KV Power Transformer of 100 MVA or above 

rating / 132/33 KV PowerTransformer of 20 MVA or above rating, as 

applicable):- 

For construction of GIS Grid Sub-station, the eligibility criteria have been 

detailed above. However, the bidder meeting the eligibility criteria for this 

work shall also comply following conditions:- 

 

 Bidder either as main bidder / Indian associate registered in India (as per 

Companies Act 1956 or 2013 of India) /JV Partner/ JV company/ collaborator/ 

Subsidiaries 

company/consortium/Groupcompany/EPC/Turnkeyexecutermusthavesuccessfully 

erected, tested and commissioned 01 (one) no. of 400/220 KV (or 400/132 KV) 

Power 

Transformerofminimumof200MVAoraboverating(220/132KVPowerTransformer 

of 100 MVA or above rating / 132/33 KV Power Transformer of 20 MVA or 

above rating,asapplicable) inIndiaduring 

lastseven(7)yearsandthesameshouldhavebeen in successful operation# for at least 

one (1) year as on the originally scheduled dateofbid opening. 

 

  The bidder shall furnish documentary evidence in support of the qualifying 

 requirement stipulatedas above. 
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2.1.1.B   Technical Experience for construction of new GSS/ construction of new bays / 

R&M of GSS /Addition/ Replacement / capacity Augmentation of Power 

Transformer inGSS: 

(i) In case of tenders/bids invited for construction of NewGSS: 

 

Bidder should have completed construction{construction including supply of 

materials(with or without supply of Power Transformer), civil works of tower foundations, 

equipment foundations, control room building etc. and erection, testing and commissioning 

of all equipments including Power Transformer} on turnkeybasis: 

(a) Atleastone(01)no.newsubstationof400KV/HigherVoltageLevelincaseof400/220KV 

or400/132KVSubstation withTransformersof minimumof200MVA/aboveratinghaving 

minimumfour(4)AIS (Air Insulated Substation)/ GIS (Gas Insulated Substation) 

CircuitBreakerequippedbaysof400KVor Higher Voltage Level. 

(b) at least one (01) no. new substation of 220 KV or Higher Voltage Level in case of 220/132 

KVSubstation withTransformersof minimumof 100MVAoraboveratinghavingminimum 

four(4) AIS (Air Insulated Substation)/ GIS (Gas Insulated Substation) Circuit Breaker 

equipped bays of 220 KV or Higher Voltage Level. 

(c) Atleastone(01)no.newsubstationof132KVorHigherVoltageLevelincaseof132/33KV 

Substation with Transformers of minimum of 20MVA or above rating having minimum 

four(4) AIS (Air Insulated Substation)/ GIS (Gas Insulated Substation)  Circuit Breaker 

equipped bays of 132 KV or Higher Voltage Level. 

The above experience should be for the works executed during the last seven 

(07) years and these GSS must be in satisfactory operation# for at least one (01) year 

as on the originally scheduled date ofbidopening ............. (date to be mentioned)(##). 

Note:- 

 However,incaseoftenderinvitedforconstructionofnewAIS/GISGridSub-Stationon 

turnkey basis (turnkey projects), the bidder having experience of execution ofcomplete 

AIS/ GIS Sub-Station without Supply of Power Transformer in AIS/ GIS Sub-Station 

shall also be considered for eligibility with the followingconditions: 

 If the Power Transformer has been supplied by the Employer / Utility and the 

Erection, Testing, Commissioning etc. of the Power Transformer has been 

carried out by thebidder. 

OR 

 The bidder has successfully completed Supply, Erection, Testing, 

Commissioning etc. of Power Transformer in AIS/ GIS Grid Sub-Station on 

turnkey basis. 

(ii) In case of tenders/bids invited for construction of newAISBays: 

Bidder should have completed construction (construction including supply of materials, 

civil works of tower/ equipment foundations and erection, testing and commissioning etc.) 

on turnkey basis: 
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(a) at least two (02) nos. new AIS (Air Insulated Substation)/ GIS (Gas Insulated Substation) 

Circuit Breaker equipped bays of 400 KV or Higher Voltage Level in case of 400 KVbays. 

 

(b) at least two (02) nos. new AIS (Air Insulated Substation)/ GIS (Gas Insulated Substation)  

Circuit Breaker equipped bays of 220 KV or Higher Voltage Level in case of 220 KVbays. 

 

(c) at least two (02) nos. new AIS (Air Insulated Substation)/ GIS (Gas Insulated Substation) 

Circuit Breaker equipped bays of 132 KV or Higher Voltage Level in case of 132 KVbays. 

 

The above experience should be for the works executed during the last seven 

(07) years and these GSS must be in satisfactory operation# for at least one (01) year 

as on the originally scheduled date ofbidopening ............. (date to be mentioned)(##). 

 

(iii) In case of tenders/bids invited for R&M ofGSS: 

Bidder should have completed construction {construction including supply of materials 

(withorwithoutsupplyofPowerTransformer),civilworksoftower/equipmentfoundations and 

erection, testing and commissioning of all equipments including Power Transformer} on 

turnkeybasis: 

(a) at least one (01) no. new substation of 400 KV or Higher Voltage Level in case of 400/220 

KV or 400/132 KV Substation with Transformers of minimum of 200MVA or above 

rating having minimum four(4) AIS (Air Insulated Substation) Circuit Breaker equipped 

bays of 400 KV or Higher Voltage Level with similar scope ofworks. 

OR 

R&Mofatleastone(01)no.substationof400KVorHigherVoltageLevelhavingminimum 

four(4) AIS (Air Insulated Substation) Circuit Breaker equipped bays of 400 KV or Higher 

Voltage Level with similar scope of works in case of R&M of 400/220 KVSubstation. 

(b) at least one (01) no. new substation of 220 KV or Higher Voltage Level in case of 220/132 

KVSubstation withTransformersof minimumof 100MVAoraboveratinghavingminimum 

four(4) AIS (Air Insulated Substation) Circuit Breaker equipped bays of 220 KV or Higher 

Voltage Level with similar scope ofworks. 

OR 

R&Mofatleastone(01)no.substationof220KVorHigherVoltageLevelhavingminimum 

four(4) AIS (Air Insulated Substation) Circuit Breaker equipped bays of 220 KV or Higher 

Voltage Level with similar scope of works in case of R&M of 220/132 KVSubstation. 

(c) Atleastone(01)no.newsubstationof132KVorHigherVoltageLevelincaseof132/33KV 

Substation with Transformers of minimum of 20MVA or above rating having minimum 

four(4) AIS (Air Insulated Substation) Circuit Breaker equipped bays of 132 KV or Higher 

Voltage Level with similar scope ofworks. 

OR 

 

R&Mofatleastone(01)no.substationof132KVorHigherVoltageLevelhavingminimum 

four(4) AIS (Air Insulated Substation) Circuit Breaker equipped bays of 132 KV or Higher 

Voltage Level with similar scope of works in case of R&M of 132/33KV. 

The above experience should be for the works executed during the last seven 



Page | 59 
 

(07) years and these GSS must be in satisfactory operation# for at least one (01) year 

as on the originally scheduled date ofbidopening ................. (date to be mentioned) 

(##). 

(iv) In case of tenders/bids invited for Addition/ Replacement /Capacity Augmentation of 

Power Transformer inGSS: 

Bidder should have completed construction {construction including supply of materials 

(withorwithoutsupplyofPowerTransformer),civilworksoftower/equipmentfoundations and 

erection, testing and commissioning of all equipments including Power Transformer} on 

turnkeybasis: 

(a) at least one (01) no. new substation of 400 KV or Higher Voltage Level in case of 400/220 

KV or 400/132 KV Substation with Transformers of minimum of 200MVA or above 

rating having minimum four(4) AIS (Air Insulated Substation) Circuit Breaker equipped 

bays of 400 KV or Higher Voltage Level with similar scope ofworks. 

OR 

Addition/ Replacement /Capacity Augmentation of at least two (02) nos. of Transformers 

of minimumof 

200MVAoraboverating(asapplicablei.e.withbaysforthetendersinvitedforAugmentationwork 

with bays or without bays for the tenders invited for augmentationwork without bays) in 

case of Addition/ Replacement /Capacity Augmentation of 400/220 KV Substation. 

(b) at least one (01) no. new substation of 220 KV or Higher Voltage Level in case of 220/132 

KVSubstation withTransformersof minimumof 100MVAoraboveratinghavingminimum 

four(4) AIS (Air Insulated Substation) Circuit Breaker equipped bays of 220 KV or Higher 

Voltage Level with similar scope ofworks. 

OR 

Addition/ Replacement /Capacity Augmentation of at least two (02) nos. of Transformers 

of minimumof 100MVAoraboverating(asapplicablei.e.withbaysforthetendersinvitedfor 

augmentation work with bays or without bays for the tenders invited for augmentationwork 

without bays) in case of Addition/ Replacement /Capacity Augmentation of 220/132 KV 

Substation. 

(c) Atleastone(01)no.newsubstationof132KVorHigherVoltageLevelincaseof132/33KV 

Substation with Transformers of minimum of 20MVA or above rating having minimum 

four(4) AIS (Air Insulated Substation) Circuit Breaker equipped bays of 132 KV or Higher 

Voltage Level with similar scope ofworks. 

OR 

Addition/ Replacement /Capacity Augmentation of at least two (02) nos. of Transformers 

of minimum of 20MVA or above rating (as applicable i.e. with bays for the tenders invited 

for augmentation work with bays or without bays for the tenders invited for 

augmentationwork without bays) in case of Addition/ Replacement /Capacity 

Augmentation of 132/33 KV Substation. 

The above experience should be for the works executed during the last seven 

(07) years and these GSS must be in satisfactory operation# for at least one (01) year 

as on the originally scheduled date ofbidopening ................. (date to be mentioned) 

(##). 
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Note: 

 (#)Satisfactoryoperation means certificate issued by the Employer i.e. Central /State Power 

Utility certifying the operation without any adverse remark. Certificate issued by Joint 

Venture Company of Central / State Power Utility / Major Qualified Transmission 

Companies (Transmission Licensee(s))will also be considered, provided it is supported by 

Purchase Order & Work Order Copies and satisfactory completion & operation certificate 

without any adverse remark. Further, the Employer reserves the rights to independently 

verify such certificates submitted by the bidder from the issuing authority. 

 (##) The date of issue of performance certificate should be on or before the date of opening 

ofPartIi.e.Techno-commercialpartofthetender/bids.Theperformancecertificateissued after 

opening of the Part I i.e. Techno-commercial part of the tender/bids shall not be 

considered. 

2.1.2 Technical Experience for construction of new Transmission Line/Second Circuit 

Stringing/Re-conductoring of TransmissionLine: 

(i) A. In case of tenders/bids invited for construction of New TransmissionLine: 

Bidder should have completed construction of Transmission line projects of the 400KV or 

220KV or 132KV or 33KV voltage class for which tender has been invited (i.e. for 400KV 

the required experience to be 400KV or higher voltage, for 220KV the required experience 

to be 220KV or higher voltage, for132KV the required experience to be 132KV or higher 

voltage and for 33KV the required experience to be 33KV or higher voltage), involving 

supply of materials, tower foundations, erection, stringing, testing and commissioning with 

a cumulative line length of not less than 50% (Fifty Percent) (rounded off to the 

nextwhole No.) of the total length of the transmission line with same type of 

conductor** forwhich tender/bids are invitedon turnkey basis during the last seven (07) 

years and these lines must be in satisfactory operation# for at least one (01) year as on the 

originally scheduled date of bidopening ............. (Date to bementioned)(##). 

However, the total experience for construction of transmission lines shall not be less 

than 10 KM even if, the total length of transmission line, for which tenders/bids have been 

invited is less than 20KM. 

Note:- 

 Generally, the new transmission lines are to be constructed with the tower designs 

already adopted and used by BSPTCL. However, for the tenders, which cover 

designing of new type of Transmission Line Towers i.e. special design/ special type / 

specific purpose (which are not in use in BSPTCL) and proto testing, type testing etc. 

of newly designed Towers are to be carried out, in such cases, the bidders are 

required to have the prior experience of designing of new types of transmission line 

towers of the same or higher voltage level for which tender has been invited.Further, 

the bidder have to furnish the required details and documents in support of their 

experience i.e. Tower Designed with Type Test Reports, relevant Purchase Order / 

WorkOrdercopies,Completioncertificates,Performancecertificatesetc.issuedfrom the 

Central/ State Govt.Utility. 
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** The type and no. of bundled conductors /configuration shall be the same or higher 

capacity for which the tender has been invited. 
 

B. Construction of New Transmission Line with Conductor other than ACSR (i.e. 

Special conductor, AL59, HTLS etc) 

Clause A . Experience of Manufacturer:  

The Bidder shall be a manufacturer of conductor for the last seven (7) years. The 

Manufacturer should have manufactured, tested and supplied at least cumulative length 

of same type of  conductor not less than 50% (Fifty Percent) (rounded off to the next 

whole No.) of the total length of the conductor for which tender/ bids are invited for 

same voltage or higher voltage class, however, the total experience for supply of 

conductor shall not be less than 25 KM in any case, on turnkey basis i.e conductor other 

than ACSR (viz. Special conductor, AL59, HTLS etc) having at least same or more 

number of strands as that of the conductor being offered in the package during last 

seven(7) years and the same should have been in satisfactory operation for a period of 

at least one (1) year in Central /State Power Utility/ Major Qualified Transmission 

Companies (Transmission Licensee(s))/ Joint Venture Company of Central / State 

Power Utility  as on the original date of bid opening.. 

Clause B. Experience of Erector 

 

The erector should have completed construction of Transmission line projects involving 

tower foundations, erection, stringing, testing and commissioning of same type of 

conductor for which tender/bids are invited on turnkey basis i.e conductor other than 

ACSR (viz. Special conductor, AL59, HTLS etc) for transmission line of cumulative 

circuit kilometres not less than 50% (Fifty Percent) (rounded off to the next whole No.) 

of the total length of the transmission line of 132 kV or higher voltage class in India as 

a prime contractor or as a partner in a Joint Venture within the last Seven (07) years in 

Central /State Power Utility/ Major Qualified Transmission Companies (Transmission 

Licensee(s))/ Joint Venture Company of Central / State Power Utility  as on the original 

date of bid opening and the same should have been in satisfactory operation for a period 

of at least one (01) year as on the originally date of bid opening. 

However, the total experience for construction of transmission lines for same type of 

conductor for which tender/bids are invited shall not be less than 10 KM even if, the 

total length of transmission line, for which tenders/bids have been invited is less than 

20KM. 

 

Eligible Bidders  

a) Manufacturer of Conductor having experience of manufacturing, supply, 

stringing, testing & commissioning of EHV transmission line Conductors as per the 

experience criteria mentioned for Manufacturing and ETC of Conductors as per 

clause A & B respectively. 

OR 

b) Manufacturer of Conductor having experience of manufacturing, supply of 

conductor as per criteria mentioned in clause A and erection is carried out through a 
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erector meeting experience criteria as per clause B. The bid shall include consent 

letter from erector (as per format -D1B) from the proposed erector. 

 

OR 

c) Erectors who have the experience as per the criteria mentioned in clause B and 

supply of conductor for which tender/bids are invited on turnkey basis i.e conductor 

other than ACSR (viz. Special conductor, AL59, HTLS etc) from such 

manufacture(s) who fulfills the criteria mentioned at clause A. The bid shall include 

MAF from manufacturer (as per prescribed Format) for the proposed conductor for 

which tender/bids are invited on turnkey basis i.e conductor other than ACSR (viz. 

Special conductor, AL59, HTLS etc) manufacturer. The manufacturer shall furnish 

an additional performance guarantee for an amount of 10% of the cost of such 

conductor for which tender/bids are invited on turnkey basis i.e conductor other than 

ACSR (viz. Special conductor, AL59, HTLS etc) in the form of BG. This 

performance guarantee shall be in addition to the contract performance guarantee to 

be submitted by the bidder of same validity before signing the contract agreement. 

(ii) In case of tenders/bids invited for Second Circuit Stringing of TransmissionLine: 

Bidder should have completed construction/second circuit stringing of Transmission line 

projectsofthe400KVor220KVor132KVor33KVvoltageclassforwhichtenderhasbeen invited 

(i.e. for 400KV the required experience to be 400KV or higher voltage, for 220KV 

therequiredexperiencetobe220KVorhighervoltage,for132KVtherequiredexperienceto be 

132KV or higher voltage and for 33KV the required experience to be 33KV or higher 

voltage), involving supply of materials, erection, stringing, testing and commissioning with 

a cumulative line length of not less than 50% (Fifty Percent) (rounded off to the 

nextwhole No.) of the total length of the transmission line with same type of 

conductor** forwhich tender/bids are invitedon turnkey basis during the last seven (07) 

years and these lines must be in satisfactory operation# for at least one (01) year as on the 

originally scheduled date of bidopening ............. (date to be mentioned)(##). 

However, the total experience for construction/second circuit stringing of 

transmissionlinesshallnotbelessthan10KMevenif,thetotallengthof transmissionline, for 

which tenders/bids have been invited is less than20KM. 

** The type and no. of bundled conductors /configuration shall be the same or 

higher capacity for which the tender has beeninvited. 
 

(iii) In case of tenders/bids invited for Re-conductoring of Transmission Line with ACSR 

Conductor: 

Bidder should have completed construction/second circuit stringing/re-conductoring of 

Transmission line projects of the 400KV or 220KV or 132KV or 33KV voltage class for 

whichtenderhasbeeninvited(i.e.for400KVtherequiredexperiencetobe400KVorhigher 

voltage, for 220KV the required experience to be 220KV or higher voltage, for132KV the 

requiredexperiencetobe132KVorhighervoltageandfor33KVtherequiredexperienceto be 

33KV or higher voltage), involving supply of materials, erection, stringing, testing and 

commissioning with a cumulative line length of not less than 50% (Fifty 
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Percent)(rounded off to the next whole No.) of the total length of the transmission line 

with same type of conductor** for whichtender/ bids are invited on turnkey basis 

during the last seven(07) years and these lines must be in satisfactory operation# for atleast 

one(01) year as on the originally scheduled date of bid opening (date to be mentioned)(##). 

 

However, the total experience for construction/second circuit stringing of transmission 

lines shall not be less than10KM even if, the total length of transmission line, for which 

tenders/bids have been invited is less than20KM. 

** The type and no. of bundled conductors /configuration shall be the same or higher 

capacity for which the tender has been invited. 

 

(iv) Incaseoftenders/bidsinvitedforRe-conductoringofTransmissionLinewithConductor 

other than ACSR (i.e. Special conductor, AL59, HTLSetc): 

Clause A . Experience of Manufacturer:  

 

The Bidder shall be a manufacturer of conductor for the last seven (7) years. The 

Manufacturer should have manufactured, tested and supplied at least cumulative length 

of same type of  conductor not less than 50% (Fifty Percent)(rounded off to the next 

whole No.) of the total length of the conductor for which tender/ bids are invited for same 

voltage or higher voltage class, however, the total experience for supply of conductor 

shall not be less than 25 KM in any case, on turnkey basis i.e conductor other than ACSR 

(viz. Special conductor, AL59, HTLS etc) having at least same or more number of 

strands as that of the conductor being offered in the package during last seven(7) years 

and the same should have been in satisfactory operation for a period of at least one (1) 

year in Central /State Power Utility/ Major Qualified Transmission Companies 

(Transmission Licensee(s))/ Joint Venture Company of Central / State Power Utility as 

on the original date of bid opening. 

Clause B. Experience of Erector 

 

The erector should have completed stringing of same type of conductor for which 

tender/bids are invited on turnkey basis i.e conductor other than ACSR (viz. Special 

conductor, AL59,HTLS etc) for transmission line of cumulative circuit kilometers not 

less than 25 kms of 132 KV or higher voltage class in India as a prime contractor or as a 

partner in a Joint Venture within the last seven (7) years in Central /State Power Utility/ 

Major Qualified Transmission Companies (Transmission Licensee(s))/ Joint Venture 

Company of Central / State Power Utility  and the same should have been in satisfactory 

operation for a period of at least one (1) year as on the originally date of bid opening. 

Eligible Bidders  

a) Manufacturer of Conductor having experience of manufacturing, supply, stringing, 

testing & commissioning of EHV transmission line Conductors as per the experience 

criteria mentioned for Manufacturing and ETC of Conductors as per clause A & B 

respectively. 

OR 
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b) Manufacturer of Conductor having experience of manufacturing, supply of conductor 

as per criteria mentioned in clause and erection is carried out through a erector meeting 

experience criteria as per clause B. The bid shall include consent letter from erector (as 

per format -D1A) from the proposederector. 

OR 

 

c) Erectors who have the experience as per the criteria mentioned in clause B and supply 

of conductor for which tender/bids are invited on turnkey basis i.e conductor other than 

ACSR (viz. Special conductor, AL59, HTLS etc) from such manufacture(s) who fulfills 

the criteria mentioned at clause A. The bid shall include MAF from manufacturer ( as per 

prescribed Format) for the proposed conductor for which tender/bids are invited on 

turnkey basis i.e conductor other than ACSR (viz. Special conductor, AL59, HTLS etc) 

manufacturer. The manufacturer shall furnish an additional performance guarantee for an 

amount of 10% of the cost of such conductor for which tender/bids are invited on turnkey 

basis i.e conductor other than ACSR (viz. Special conductor, AL59, HTLS etc) in the 

form of BG. This performance guarantee shall be in addition to the contract performance 

guarantee to be submitted by the bidder of same validity before signing the contract 

agreement. 

 

 

(v) In case of tenders/bids invited for construction of Pile Foundations (mentioned in the 

BoQ/Scope of work) for Transmission Line (132KV or 220 KV or 400KV): 

Bidder should have completed construction of Bored Cast-in-Situ Pile Foundations for at 

least 02 (two) nos. of Tower locations (each tower location having 04 nos. of legs and each 

leg consist of minimum 03 nos. of Pile Foundations) having minimum 750 mm & above 

dia and having minimum depth of 20 mtr. & above, below ground level with setting of 

stubs & earthing for 110 KV or 132 KV or 220 KV voltage class Transmission line on 

turnkey basis during the last seven (07) years and these pile foundations must be in 

satisfactory operation# for at least one (01) year as on the originally scheduled date of bid 

opening………………… (date to be mentioned) (##). 

 

OR 

 

Bidder should have completed construction of Bored Cast-in-Situ Pile Foundations for at 

least 01 (one) no. of Tower locations (each tower location having 04 nos. of legs and each 

legconsistofminimum04nos.ofPileFoundations)havingminimum1000mm&abovedia and 

having minimum depth of 20 mtr. & above, below ground level with setting of stubs & 

earthing for 400 KV or higher voltage class Transmission line on turnkey basis class 

Transmission line on turnkey basis during the last seven (07) years and these pile 

foundationsmustbeinsatisfactoryoperation#foratleastone(01)yearasontheoriginally 

scheduled date of bidopening ............................. (date to be mentioned)(##). 
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Note:  

 (#) Satisfactory operation means certificate issued by the Employer i.e. Central /State 

Power Utility certifying the operation without any adverse remark. Certificate issued by 

Joint Venture Company of Central / State Power Utility / Major Qualified Transmission 

Companies (Transmission Licensee(s))will also be considered, provided it is supported 

by Purchase Order & Work Order Copies and satisfactory completion & operation 

certificate without any adverse remark. Further, the Employer reserves the rights to 

independently verify such certificates submitted by the bidder from the issuing 

authority. 

 (##) The date of issue of performance certificate should be on or before the date of 

opening of Part I i.e. Techno-commercial part of the tender/bids. The performance 

certificate issued after opening of the Part I i.e. Techno-commercial part of the 

tender/bids shall not beconsidered. 

 

 However, in case of tender invited for construction/second circuit stringing/re-

conductoring of Transmission Lines with Conductor other than ACSR (i.e. Special 

conductor, AL59, HTLS etc) (turnkey projects), if the Conductor (Special conductor, 

AL59, HTLS etc.) has been supplied by the Employer / Utility and the 

Erection,Testing,Commissioningetc.oftheConductor(Specialconductor,AL59,HTLS etc.) 

has been carried out by the bidder and the bidder have the Manufacturer Authorization 

Certificate for the Conductor (Special conductor, AL59, HTLS etc.), such experience of 

the participating bidder shall also be considered for eligibility. This shall be applicable 

only for Transmission Lines with Conductor other thanACSR. 

 If the tender are invited for the work of construction of Transmission Lines which 

containsconstructionofPilefoundationsinthetenderspecification/BoQ,insuchcases, the 

bidder should meet the eligibility criteria laid down for construction of transmission 

lines as well as construction of pile foundations either in the same order or in the 

separate orders. 

(vi) Additional technical requirement (eligibility criteria) in case of tenders/bids invited for 

construction of new transmission line consisting of Monopole transmission towers 

(132KV or 220 KV or 400 KV): 

CASE A:-In case Bidder is a Manufacturer 

 

a) The bidder must have a manufacturing and galvanizing plant inIndia. 

(Documentary evidence of locations of such facilities needs to be submitted along with 

bid). 

b) Bidder should have experience in design, manufacturing, supply, erection, testing and 

commissioning of at least (02) two number of monopoles or 10 % (Ten Percent) (rounded off 

to the next whole No.) of total no of monopoles (for which tender is invited), whichever is 

higher, for 400KV or 220KV or 132KV voltage class for which tender has been invited (i.e. 

for 400KV the required experience to be 400KV or higher voltage, for 220KV the required 

experience to be 220KV or higher voltage and for 132KV the required experience to be 

132KV or higher voltage) and satisfactory operation for (01) one or more than one (1) year 

from the date of commissioning in Indian power utility of Government Sector within 

Seven(7) years.. 
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c) Bidder should have type test of at least two types of monopoles including one no. Tension type 

monopole out of Suspension, Tension and Multi-circuit type of monopoles of 400KV or 220KV 

or 132KV voltage class for which tender has been invited (i.e. for 400KV the required type test to 

be 400KV or higher voltage, for 220KV the required type test to be 220KV or higher voltage, and 

for 132KV the required type test to be 132KV or higher voltage) from CPRI/ERDA/ NABL 

accredited testing lab during the last Seven (7) years from date of original bid opening.  

(Type Test report should be submitted by the bidder along with the offer). 

 

(i) In case the bidder has not carried out the above type tests of 400KV or 220KV or 132KV 

voltage class for which tender has been invited in past, but having type test of higher 

voltage level monopoles, then the bidder must get at least one suspension and one tension 

type monopole of same voltage class for which tender has been invited and design type 

(similar to be installed in the line) along with one Multi-circuit Monopole type tested at 

their own cost at CPRI/ERDA/ third party independent NABL accredited testing lab after 

award of work & before commencement of supply.. 

 

(ii) In case the bidder has not carried out type test on any type of monopoles (Suspension/Multi 

ckt) at voltage class for which tender has been invited in past, then the bidder must get the 

remaining type tests(which has not been submitted with the Bid) of monopoles for which 

tender has been invited and Design type (similar to be installed in the line) along with one 

Multi-circuit Monopole type tested at their own cost at CPRI/ERDA/ third party 

independent NABL accredited testing lab after award of work & before commencement of 

supply. 

(Bidder should give confirmation regarding Type testing of Monopoles at their own cost 

before commencement of supply in the Tender Bid otherwise their Bid shall not be 

considered. Also no relaxation shall be given in completion schedule on account of this. i.e. 

for carrying Type test in the CPRI/ERDA/ third party independent NABL accredited testing 

lab. ) 

Note: - 

(i) Bidder must have carried out type test of one no. tension type monopole and one no. Multi-

circuit type or suspension type monopole of similar or higher voltage level. 

 

(ii) If the bidder has submitted type test of 220 KV monopole conducted at their own NABL 

accredited Lab along with the bid, then the bidder must get the type test of that monopole 

type tested at their own cost at CPRI/ERDA/ third party independent NABL accredited 

testing lab after award & before commencement of supply  

 

 

d) Bidder should have quality assurance plan (QAP) for design, engineering, welding of 

MetallicMaterials, manufacturing & supply of power transmission, distribution steel poles, 

including galvanization. 

(Copy of such certificates /declaration needs to be submitted along with bid.) 
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CASE B:-In case Bidder is a not Manufacturer 

 

In case, Bidder did not meet the criteria mentioned at “CASE A” above, Bidder shall 

provide the Manufacturer‟s Authorization Form along with techno-commercial bid, using 

the form provided as format for Manufacturer's Authorization Form for Monopole, showing 

that the Bidder has been duly authorized by the manufacturer to supply, erection, testing and 

commissioning of the work related to Monopole. In such case, bidder should qualify 

following condition:- ng of the work related to Monopole. In such case, bidder should 

qualify following condition:- 

 

a. Bidder should have experience in supply, erection, testing and commissioning of at 

least(02) two number of monopoles or 10 % (Ten Percent) (rounded off to the next 

whole No.) of total no of monopoles (for which tender is invited) ,whichever is higher, 

for 400KV or 220KV or 132KV voltage class for which tender has been invited (i.e. for 

400KV the required experience to be 400KV or higher voltage, for 220KV the required 

experience to be 220KV or higher voltage, and for 132KV the required experience to be 

132KV or higher voltage) in Indian power utility of Government Sector within Seven (7) 

years and satisfactory operation for (01) one or more than one (1) year from the date of 

commissioning. 

 

b. The MAF issuing manufacturer should possess qualifying conditions as mentioned at 

“CASE A” above except erection, testing and commissioning. 

 

c. Bidder shallfurnishalegallyenforceabledeed ofundertakingonRs1000/-Non-Judicial 

stamppaper forjointlymeetingallobligationunderthecontractforalltechnicalsupport, 

supply, erection, testing, commissioning etc of monopole, required for the smooth 

execution of the contract and for jointly meeting all obligation under the contract to 

guarantee quality, timely supply, performance and warranty for successful operation of 

the offered monopoles and be responsible under the contract in accordance with the 

requirement of thecontract. 

 

Note:  

 (#) Satisfactory operation means certificate issued by the Employer i.e. Central /State 

Power Utility certifying the operation without any adverse remark. Certificate issued by 

Joint Venture Company of Central / State Power Utility / Major Qualified Transmission 

Companies (Transmission Licensee(s))will also be considered, provided it is supported 

by Purchase Order & Work Order Copies and satisfactory completion & operation 

certificate without any adverse remark. Further, the Employer reserves the rights to 

independently verify such certificates submitted by the bidder from the issuing 

authority. 

(##) The date of issue of performance certificate should be on or before the date of 

opening of Part I i.e. Techno-commercial part of the tender/bids. The performance 

certificate issued after opening of the Part I i.e. Techno-commercial part of the 

tender/bids shall not be considered. 
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(vii) Specific requirements (in addition to the existing requirements) to meet the eligibility 

criteria, for tenders invited for construction of Design Based Transmission lines where 

the ceiling weights and foundation volumes for each type of Tower (including 

extensions as per technical specification) and Bolts & Nuts are to be assessed and 

quoted by the Bidder. 

 

a) The Bidder should have in-house design development department and have their own 

NABL accredited Tower Testing facility capable of testing 400kV /220kV/132 kV 

(as the case may be) or higher voltage class transmission line towers in India. The 

bidder shall submit an undertaking that the tower design, vetting (by CPRI) & testing 

of all types of tower shall be completed within nine (09) months from the date of 

notification of award (NOA) of work.  

The bidder should have in- housedesigned& type tested 400kV /220kV/132 kV (as 

the case may be) or higher voltage class transmission line towers and its foundation 

in the last 7 years as on the date of bid submission. The same shall be in satisfactory 

operation for a period of 02years as on the originally scheduled date of bid opening. 

 

Note: -It shall be the responsibility of the successful bidder to furnish all designs 

& drawing to BSPTCL and also to get it vetted by CPRI in association with 

BSPTCL. 

 

b) The Bidder should have theirown Tower manufacturing facility and having minimum 

annual capacity of double the required quantity of instant tender. Also Bidder should 

have manufactured & supplied at-least 70% of the required quantity of instant tender 

of 400 KV /220 KV/132 KV (as the case may be) or higher voltage class 

transmission line tower parts in any one of the calendar year in the last 05 years as on 

the originally scheduled date of bid opening. 

c) The Bidder should have successfully executed/completed and commissioned any 

Power projects under Central /State Power Utility , Joint Venture Company of 

Central / State Power Utility, Major Qualified Transmission Companies 

(Transmission Licensee(s))in India as a Prime Contractor or as a Member of Joint 

Venture in any one project within the time period specified in the instant tender i.e. 

18 months during last Seven (7) financial years and the executed value of such 

project in any One (1) financial year shall not be less than 10 % of Estimated 

Contract Value of Instant Tender.    

 

d) The bidder shall upload the relevant documents in support of (a) to (c) above, such as 

copy of the approval letter issued from utility for approved design documents, survey 

report, copy of the agreement /Purchase Order/ work order containing the details of 

scope of work etc. otherwise the bids shall be out rightly rejected. 
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e) The Bidder shall upload the following documents related to the tower design 

proposed in this tender based on which the ceiling weights/volumes have been 

offered , failing which the offer will be rejected: 

i. Tower loading trees, line diagram of the tower indicating live metal 

clearances, ground clearance, mid span clearance, shielding angle etc., for 

all types and voltage class of towers as per the latest standards i.e. IS/IEC. 

ii. Line diagram of the tower indicating all the dimensions including base 

width, panel height, and steel section used, redundant pattern etc., for all 

types and voltage class of towers. 

iii. Detail design calculation of the tower and foundation for all types and 

voltage class of towers. 

iv. Typical foundation sketches adopted for all types of soil for all types and 

voltage class of towers. 

 

Note:- In case the work executed under a contract that had been awarded on a 

joint venture, the experience of individual joint venture partner shall be 

considered limited to the scope of that partner under the said contract. 

The copy of the agreement executed with awarding agency shall be 

uploaded as proof of the same. 

 

f) General Requirement:- 

 The successful bidder shall obtain the prior consent of the Chief Engineer(Project-

I/II), BSPTCL, Patna for taking up the design and development activity of 400kV 

/220kV /132KV  transmission line(all types of D/C towers with extensions,suitable 

M/C towers, suitable M/C NB towers with extension, Transposition Tower(if 

required), under pass Gantry etc.). 

 

 Design of Tower:- 

As the tender is invited on design basis for 400kV /220kV /132KV  transmission 

line, the ceiling unit weights and foundation volumes for each type of Tower 

(including extensions as per technical specification) and Bolts & Nuts are to be 

assessed and quoted by the Bidder. Payment will be made on the actual weight or 

the ceiling weight whichever is less on MT basis after approval of the design of the 

Towers as follows:- 

 

1. If the individual weights of MS portion & HT steel portion of each type of tower 

is within ceiling weights quoted by the bidder and the total weight is within the 

ceiling limit, payment will be made for the actual weights at the respective rates 

quoted by the bidder for MS & HT steel. 
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2. If the individual weights of MS portion & HT steel portion of each type of tower 

exceeds ceiling weights quoted by the bidder and the total weight exceeds the 

ceiling limit, payment will be made for the respective ceiling weights at the 

respective rates quoted by the bidder for MS & HT steel. 
 

3. If the individual weight of MS portion of each type of tower exceeds ceiling 

weight & weight of HT steel portion of each type of tower is within ceiling 

weight quoted by the bidder and the total weight exceeds or is within the ceiling 

limit, payment will be made for the HT Portion as per actual weight at the 

quoted rate and for the MS Portion payment will be made as follows:- 

i. For the difference in weight of total ceiling weight of tower and actual HT 

portion weight admitted, if the total actual weights exceed the ceiling limits.  

ii. For the actual weights of MS, if the total actual weights are within 

theceiling limits. 
 

4. If the individual weight of MS portion is within ceiling weight & weight of HT 

steel portion of each type of tower exceeds ceiling weight quoted by the bidder 

and the total weight exceeds or is within the ceiling limit, payment will be made 

for the HT Portion as per the ceiling weight at the quoted rate for HT and for the 

MS Portion payment will be made for the difference in weight of total ceiling 

weight of tower and the ceiling weight of HT portion admitted.However, the 

payment shall be limited to lesser of total ceiling weight and total design weight 

in all cases.  
 

Note: The above procedure is based on the consideration that the rates quoted for MS 

is lesser than HT steel. In other scenario i.e. quoted rate of HT steel is lesser than 

MS; the above procedure will be reversed. i.e. in case, the guaranteed weight of 

individual component (HT steel or MS) increases and the total weight remains 

equal to or less than offered ceiling weight, the lowest rates of the HT steel or 

MS  shall be payable. However, the payment shall be limited to lesser of total 

ceiling weight and total design weight in all cases.  
 

 Unit Rates and Measurement for Foundation: 

The bidder is required to quote the unit rates for different foundation activity namely, 

excavation for different types of soils, concreting, supply and placement of 

reinforcement steel. 
  

The unit rates of excavation for each type of soil shall include excavation along with 

all associated activities like shoring, shuttering, dewatering  till completion of 

foundation work stock piling, dressing, back filling of foundations after concreting 

with excavated/borrowed earth (irrespective of lead) and consolidation of earth, 

carriage of surplus earth to the suitable point of disposal as required by the Employer 

or any other activity required for  completion of foundation work in all respect. 
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Where soil at a tower foundation is of composite nature, classification will be 

according to the type of soil, which is predominant in the footing and the rate for the 

same will apply for predominant soil in the foundation. However, for excavation, the 

payment shall be made for different soils as per soil encountered at the time of 

excavation but limited to the lowest of the following: 

 Amount calculated based on the volume of different types of soil encountered at 

the time of excavation at their respective rates and excavated volumes as per 

actual (i.e. strata wise). 

 Amount calculated based on the type of soil for which foundation is classified 

considering the applicable ceiling volume for that particular soil indicated in the 

purchase order as quoted by the contractor and its applicable rate. 

 Amount calculated based on the type of soil for which foundation is classified 

considering the design volume of excavation for that particular soil and its 

applicable rate.  
 

The decision of the Employer shall be final and binding with respect to classification 

of soil and foundations.  
 

Form boxes shall be used for casting of foundations. The unit rate of concreting shall 

include the cost of supply, fabrication and placement of form boxes, cement, water, 

coarse and fine aggregates mixing and placing of concrete, curing of concrete and 

any other activities related / required for completion of concreting works of 

foundation.  The payment for this item shall be limited to lesser of ceiling volume, 

design volume and actual volume  based on unit rates indicated in the letter of award. 
 

 The unit rate of „Reinforcement Steel‟ shall include supply and placement of 

reinforcement steel, stirrups, wire for binding the reinforcement, chairs, bolsters and 

spacers etc. as required to complete the foundation work. The payment of   Wastage, 

overlaps, spacer bars, chairs, stays, hangers and annealed steel wire shall not be 

measured for the payment and cost of these items shall be deemed to be included in 

the rates for reinforcement. The payment for this item shall be limited to lesser of 

ceiling volume, design volume and actual volume  based on unit rates indicated in the 

letter of award. 

 

g) In respect of design based transmission towers:- 

i. Bidders are required to upload all documents pertaining to Designing of 400kV 

/220kV /132KV transmission line (all types of D/C towers with extensions, 

suitable M/C NB towers with extension and Transposition tower (if required)), 

duly quoting Design & Type testing charges for towers & indicate their Ceiling 

weights & foundation volumes. The said documents will be considered for 

evaluation as per subject tender conditions.   
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ii. After the award of work, the successful bidder shall seek written permission from 

Chief Engineer (Project-I/II), BSPTCL, Patna before going ahead further for 

design activities. If the ceiling tower weights & foundation volumes offered by the 

bidder aremore thanthe weights & volumes of same type of towers being used by 

BSPTCL, the tower weights & foundation volumes may be provided by BSPTCL 

to the successful bidder. 

a) It is assumed that the Bidder shall offer the ceiling weight/ volume of each 

types of tower less than the designed weight/ volume being used by the 

BSPTCL. In case, the offered ceiling weight/ volume of each types of tower 

is more than the designed weight/ volume being used by the BSPTCL, 

BSPTCL at its discretion may instruct the successful Bidder not to carry out 

new design & Type testing of said towers & payment towards the same will 

not be made to the successful bidder. 

b) Further, successful bidder has to carry out Prototype inspection of said towers 

as per new tower weights & foundation volumes furnished by BSPTCL 

andsupply & erect said towers accordingly. Payment will be made for said 

tower weights & foundation volumes furnished by BSPTCL to the successful 

bidder at their quoted rate in the tender instead of Ceiling weights & 

foundation volumes of Design based towers filled in the BOQ by the bidder 

for subject work. 
 

NOTE: -The purchaser reserves the right to adopt, designs approved for BSPTCL 

or any other design provided by BSPTCL. The successful bidder should 

fabricate the towers accordingly and adopt the foundations as per the 

designs approved and communicated to them. 

 

(viii) Technical requirements (eligibility criteria) in case of tenders/bids invited for 

construction of 132 KV Transmission Line with XLPE underground Cable 

(including supply, laying and commissioning etc.) on turnkey basis.  

 

The bidder/bidders shall meet following conditions:-  
 

(a) The Bidders should have supplied, laid and commissioned at-least 50% of line length 

(Y CKM) of tendered quantity of 132 KV cable or higher (in this case it is 0.5 x Y 

CKM = 0.5Y CKM) during the last seven (07) years in India and the same must be in 

satisfactory operation# for at least one (1) year as on the originally scheduled date of 

bid opening. 
 

(b) The supply of above cable should be from Indian Cable Manufacturer who have 

manufactured and supplied at least 50 % of tendered quantity of the Cable of same or 

higher size of same or higher voltage during the last seven (07) years in India and the 

same must be in satisfactory operation# for at least one (1) year as on the originally 

scheduled date of bid opening. 
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The cables should have been successfully type tested within last ten (10) years. 

The corresponding certificates regarding type test and performance should be 

submitted with techno-commercial bid. 

 

In case, Bidder did not meet the criteria mentioned at (b) above, Bidder shall provide 

the Manufacturer‟s Authorization on the Non-Judicial Stamp Paper of Rs. 1000.00 

(Rupees One Thousand) along with techno-commercial bid, using the form provided 

as format for Manufacturer's Authorisation Form for 132 kV Cable, showing that the 

Bidder has been duly authorized by the manufacturer to supply and install the related 

132 kV Cable. In such case, conditions mentioned at (a)&(b) above should be 

possessed by manufacturer. The Bidder is responsible for ensuring that the 

manufacturer complies with the requirements of this NIT and meets the minimum 

criteria listed above for this item. 

 

Note: 1) All works comprising cable laying, jointing, termination, earthing etc including 

construction of cable trench complying to all statutory requirements of 

specification, IS/TEC etc. shall strictly be done under the supervision of cable 

manufacturer. This includes construction of culverts, provision of pipes, road 

crossing, drain crossing etc. Letter of consent with respect to this shall have to 

be submitted by bidder from cable manufacturer in format Annexure-D-3 along 

with techno-commercial bid.  

2) ROW clearance shall be arranged by bidder/contractor. All compensation 

towards ROW has to be paid by bidder/contract without any claim to BSPTCL. 

All statutory clearance from different authorities for laying of cable shall be 

obtained by the bidder/contractor and all expenses (except Railway & 

Forest)towards this shall be borne by bidders/contractor without any extra claim. 

The payments towards Railway department for Railway crossings &Forest 

Department for the forest clearances shall be reimbursed to the bidder/contractor 

against documentary evidence. 

3) In case of any damage done to any existing infrastructure i.e. roads, drains, 

buildings, boundary for execution of work, the same shall be rectified and made 

good by contractor/bidder without cost implication to BSPTCL. 

 

• (#) Satisfactory operation means certificate issued by the Employer i.e. Central /State 

Power Utility certifying the operation without any adverse remark. Certificate issued by 

Joint Venture Company of Central / State Power Utility / Major Qualified Transmission 

Companies (Transmission Licensee(s)) will also be considered, provided it is supported 

by Purchase Order & Work Order Copies and satisfactory completion & operation 

certificate without any adverse remark. Further, the Employer reserves the rights to 

independently verify such certificates submitted by the bidder from the issuing authority. 
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• (##) The date of issue of performance certificate should be on or before the date of 

opening of PartI i.e.Techno-commercial part of the tender/ bids. The performance 

certificate issued after opening of the Part I i.e. Techno-commercial part of the 

tender/bids shall not be considered. 

 

2.1.3 In case bidder is a holding company, the technical experience referred to in clause 

2.1.1/2.1.2 above shall be of that holding company only (i.e. excluding its 

subsidiary/group companies). In case bidder is a subsidiary of a holding company, the 

technical experience referred to in clause 2.1.1 /2.1.2 above shall be of that subsidiary 

company only (i.e. excluding its holdingcompany). 

 

2.1.4 Onaseparatepage,usingthefollowing format,theBidder is requestedtofurnishdetails 

ofpreviousexperienceagainsttherequirementsdetailedatpara2.1.1/2.1.2above,onthe basis of 

which the Bidder wishes to qualify. The information is to be summarised using following 

format for each previous experience of the Bidder on separatesheets. 

 

(Thebiddershallattachdocumentaryevidence,suchascopiesofutilitycertificates etc., in 

support of its general experience as listed in the following proforma for each 

experience/Contract just belowit) 

 

Format A:  

Format for the Bidder (Single Firm / Partner in case of Joint Venture) 

[In case of Joint Venture bidder, the QR data of each of the partner is also is to 

furnished, as applicable, using this format] 

Name of the Bidder (Single Firm/Lead 

partner/Partners of a JV) 

 

1. Name of Contract (Executed during the last 07 

Years as on the originally scheduled date of bid 

opening). 

 

2. Contract Reference No. & Date of Award 

(for each contract seperately) 

 

3. Name and Address of the Employer/Utility for 

whom the Contract was executed by bidder/ Parent 

Company (Principals)/ Collaborator 

e-mail ID 

TelephoneNo. 

FaxNo. 

 

…………………. 

…………………. 

…………………. 

…………………. 

…………………. 
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4. Details/features of the Contract undertaken relevant 

to the stipulated QR (the experience related to the 

Voltage Level equal to or above of the voltage 

rating of tendered Substation/ Line project only, 

should be furnished): 

 

Name of Substation/Switchyard/Line 

 

Details of Substation/ Switchyard/ Line 

commissioned:- 

Voltage Level of Substation/ Switchyard/ Line 

No. of Transformers commissioned for the above 

Substation/Switchyard 

MVA rating of Transformers commissioned for the 

above Substation/Switchyard 

Type of Conductors strung /commissioned for the 

above Line 

Length of Transmission Line strung/commissioned 

for the above Line (to be furnished for each line of 

eachcontract) 

No. of Pile foundations done for River Crossing the 

above Line (to be furnished for each line of each 

contract) 

Depth of Pile foundations done for River Crossing 

theaboveLine(tobefurnishedforeachlineofeach 

contract) 

TypeofEarthwire/OPGWcablesusedfortheabove 

Line (to be furnished for each line of eachcontract) 

(a) Nos. of Circuit Breaker Bays 

(Attach proof of nos. of Circuit Breaker Bays) 

(b) Nos. of Single Phase CTs or Bushing CTs inthe 

Bay 

(Attach proof of nos. of CTs in the Bays) 
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 (c) Nos. of Disconnectors/ Isolators in the Bay 

(Attach proof of nos. of Disconnectors/ Isolators in 

the Bays) 

Whether scope also include civil works of tower 

foundations, equipment foundations, control room 

building etc and erection, testing and 

commissioning. 

 

5. Date of Commissioning 

Period (no. of years) of satisfactory operation of 

Substation/ Switchyard/ Line as on the originally 

scheduled date of bid opening. 

“Satisfactory Operation” means Certificate issued 

by the Employer i.e. Central/State Power Utility 

certifyingtheoperationwithoutanyadverseremark 

  
 

 years 

6. Scope of work involved in the above Contract □ Design 

□ Manufacture 

□ Supply 

□ Testing 

□ Erection 

Installation & commissioning 

(Tick only whichever is/are 

applicable) 

7. Capacity in which the Contract was undertaken 

(Check One) 

P rime Contractor 

Sub - contractor 

Partner of JV. (In case of 

JVcopy of JV agreement, 

against which the work 

experience have been claimed, 

should be furnished) 

(Tick whichever is applicable) 

8. Details of documents submitted in the Bid in 

support of stated experience/Contract 

 

 

(Use separate sheet for each experience/ Contract)
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2.1 Financialrequirement 

 

2.2.1 FinancialPosition 

 

a) Net Worth for last 3 financial years should bepositive. 

 

b) Minimum Average Annual Turnover *(MAAT) for best three years (i.e. 36 months) out of 

last five financial years of the bidder should be minimum 50% of estimated value of the 

particular tender for which bid issubmitted. 

 

c) Bidder shall have liquid assets (L.A.) or/and evidence of access to or availability of credit 

facilities of not less than 10% of estimated value of the particular tender for which bid 

issubmitted. 

* Note:-  

 In case Bidders to qualify for more than one package, their financial position 

specified above shall not be less than the sum of the requirement for the packages 

they propose to qualifyfor. 

 Annual total income as incorporated in the profit & loss account except non-

recurring income e.g. sale of fixedassets. 

 The tenderer should furnish copy of latest GST Registration certificate EPF code 

number & Copy of PANNumber. 

 As per IND/AS guidelines, Net worth means the sum total of the Equity Share 

Capital and free reserves (excluding reserves created out of revaluation) reduced 

by aggregate value of accumulated losses (including debit balance in profit and 

loss accountforcurrentyear&Miscellaneousexpenditurestotheextentnotwritten off 

and carry forward losses) and intangible assets. Further, promoter should not use 

debt to infuse equity share capital in the biddingentity. 

 

2.2.2 In case bidder is a holding company, the Financial Position criteria referred toin clause 

2.2.1 above shall be that of holding company only (i.e. excluding its subsidiary / group 

companies). In case bidder is a subsidiary of a holding company, the Financial Position 

criteria referred to in clause 2.2.1above shall be that of subsidiary company only (i.e. 

excluding its holding company). 

Note: 

 

(i) In case bidder has established Gas Insulated Switchgear (GIS) manufacturing 

facility in India and yet to complete three (3) financial years, the Net Worth and 

average of the turnover as per financial statement for completed financial years 

shall be considered for the purpose of compliance to the specified Net Worth and 

MAATrequirements. 

(ii) In case of bidder qualifying through Route-3 as per para 2.1.1.A but not meeting 

theFinancialPositionrequirementasabovealongwithnote(i),thefollowingshall 

beapplicable: 

In case bidder is yet to complete five (5) years from the date of commercial production of 

such equipment(s) but no later than seven (7) years from the 
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Dateofincorporationofthesaidcompanyasontheoriginallyscheduleddate of 

bidopeningasabove,thefinancialpositionrequirementasperpara2.2.1& (c) of 

parent/principal company providing collaboration for technological support shall be 

considered. However, once he meets the turnover requirement on their own or 

completes five (5) years from the date of commercial production of such equipment 

(s) in India but no later than seven (7) years from the date of incorporation as on the 

originally scheduled date of bid opening as above, the financial position 

requirements as specified at 2.0 (b) and (c) above shall also be required to be met by  

such bidder on their own as per note (i) above and not based on their 

parent/principal company. Further, in case the bidder is yet to completeone 

(1) financial year, the Net worth requirement as per para 2.2.1 (a) above of 

parent/principal shall be considered. 

 

2.2.3 In support of its „Financial Position‟, in line with the above, the Bidder must provide the 

relevant information, along with documentary evidence, in the followingformat. 

 

Format B:  

Name of the Bidder 

(Single Firm/ Lead partner of JV/ JV 

Partner other than Lead partner 

 

A. Turnover / Networth details: 

Sl. 

No. 

Financial year Annual Turnover 

(in Rs. Crs.) 

Net worth 

(in Rs. Crs.) 

01    

02    

03    

04    

05    

Average annual turnover for best three 

years is: 

  

 

B. Liquid Assets details: 

Details of evidence of having Liquid assets 

(LA) 

OR, 

Details of evidence of access to or availability 

of credit facilities 
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2.3 JOINT VENTUREFIRMS: 

 

2.3.1 Technical experience in case of Joint Venture: 

 

(i) Bid can be submitted by a Joint Venture (JV) of two firms aspartners. There shall 

be one lead partner and one other partner. 

 

(ii) All the partners shall collectively meet the technical requirement in totality given at 

para 2.1.1 / 2.1.2 above. 

 

(iii) Any partner of the JV can be declared as lead partner, if the proposed lead partner 

meets the financial criteria as mentioned at para 2.3.2 and also having the minimum 

technical experience of: 

 

a. In case of Sub-Station: 

 

i. In case of tenders/bids invited forconstruction of New GIS GSS/ 

GISBays: 

 

(a) One of the partner(s) of JV must meet the Technical 

Experience criteria and the requirements stipulated under 

Route-1 or Route-2 or Route-3 as per para 2.1.1.Aabove. 

 

(b) The other partner(s) of JV mustmeet the Technical 

Experience criteria and the requirements stipulated under 

Route-1 or Route-2 or Route-3 as per para 2.1.1.Aabove. 

 

OR 

must have erected, tested and commissioned at least two (2) 

nos. GIS/AISCircuit Breaker equipped bays@ of 345kV or 

above voltage level (220 KV or above voltage level / 110 KV 

or above voltage level, as the case may be)in one (1) 

substation or switchyard during the last seven (07) years in 

Indiaandthesebays@mustbeinsatisfactoryoperation#forat 

least one (1) year as on the originally scheduled date of bid 

opening. 

 

ii. In case of tenders/bids invited for construction of New AIS 

GSS: 

(A) at least construction of 05 nos. bays of 400 KV or higher 

voltage level on turnkey basis in case of construction of 

400/220 KV or 400/132 KV NewGSS. 

 

(B) at least construction of 05 nos. baysof 220 KV or higher 

voltage level on turnkey basis in case of construction of 

220/132 KV NewGSS. 
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(C) at least construction of 05 nos. baysof 132 KV or higher 

voltage level on turnkey basis in case of construction of 

132/33 KV NewGSS. 

 

iii. In case of tenders/bids invited for construction of new Baysof 

new Bays/ R&M of GSS / Addition/ Replacement /Capacity 

Augmentation of Power Transformer inGSS: 

 

(A) at least construction of 02 nos. bays of 400 KV or higher 

voltage level on turnkey basis in case of construction of new 

Bays/ R&M of GSS / Addition/ Replacement /Capacity 

Augmentation of Power Transformer in 400/220 KV or 

400/132 KVGSS. 

 

(B) at least construction of 02 nos. bays of 220 KV or higher 

voltage level on turnkey basis in case of construction of new 

Bays/ R&M of GSS / Addition/ Replacement /Capacity 

Augmentation of Power Transformer in 220/132 KVGSS. 

 

(C) at least construction of 02 nos. bays of 132 KV or higher 

voltage level on turnkey basis in case of construction of new 

Bays/ R&M of GSS / Addition/ Replacement /Capacity 

Augmentation of Power Transformer in 132/33 KVGSS. 

 

 

b. In case of TransmissionLine: 

 

(For construction of New Transmission Line / Second Circuit 

Stringing / Re-conductoring of Transmission Line with ACSR 

Conductor/ Re-conductoring of Transmission Line with Conductor 

other than ACSR (i.e. Special conductor, AL59, HTLS etc.) 

 

(A) at least completion of 25% of tender quantity on turnkey basis of 

400 KV or Higher Voltage Level Transmission Lines in case of 

construction of 400 KV Transmission Lines/ Second Circuit 

Stringing / Re-conductoring of Transmission Line with ACSR 

Conductoras the case may be for which tender has beeninvited. 

 

(B) at least completion of 25% of tender quantity on turnkey basis of 

220 KV or Higher Voltage Level Transmission Lines in case of 

construction of 220 KV Transmission Lines/ Second Circuit 

Stringing / Re-conductoring of Transmission Line with ACSR 

Conductoras the case may be for which tender has beeninvited. 

 

(C) at least completion of 25% of tender quantity on turnkey basis of 

132 KV or Higher Voltage Level Transmission Lines in case of 
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construction of 132 KV Transmission Lines/ 

SecondCircuitStringing / Re-conductoring of Transmission Line 

with ACSR Conductoras the case may be for which tender has 

beeninvited. 

 

(D) Atleastcompletionof25%oftenderquantityonturnkeybasis of33 KV 

or Higher Voltage Level Transmission Lines in case of 

construction of 33 KV Transmission Lines/ Second Circuit 

Stringing / Re-conductoring of Transmission Line with ACSR 

Conductoras the case may be for which tender has beeninvited. 

 

(E) In case of construction of new Transmission Lines/ Second Circuit 

Stringing / Re-conductoring of Transmission Line with Conductor 

other than ACSR (i.e. Special conductor, AL59, HTLS etc. as the 

case may be for which tender has beeninvited 

 

(i) All the Partners of JV/Consortium shall meet collectively the 

requirement of Clause A & B given at para 2.1.2 (i)B / 2.1.2 

(iv) above. 

 

(ii) Each of the partners of the joint venture/Consortium must 

meet the minimum qualifying requirements as mentioned in 

clause No. A or B given at para 2.1.2 (i) B / 2.1.2 (iv)above. 

 

(iv) Each of the other JV partner(s) shall individually meets the financial 

criteria as mentioned at para 2.3.2 and also having the minimum technical 

experience of: 

 

a. Construction of New GIS GSS/ GISBays: 

As per clause no. 2.3.1(iii) a.i. above. 

 

b. Construction of new GSS / Bay Extension work / R&M of GSS/ 

Addition/ Replacement /Capacity Augmentation of Power 

Transformer inGSS: 

i. JV partner who are not manufacturer/ equipmentsupplier: 

 

(A) at least construction of 02 nos. bays of 400 KV or higher voltage 

levelonturnkeybasisincaseofconstructionof400/220KVGSS/ 

400/132 KV GSS / 400 KV Bay Extension work / R&M of 

400/220 KV GSS / R&M of 400/132 KV GSS/ Addition/ 

Replacement /Capacity Augmentation of Power Transformer in 

GSS. 

 

(B) at least construction of 02 nos. bays of 220 KV or higher voltage 

levelonturnkeybasisincaseofconstructionof220/132KVGSS/ 220 

KV Bay Extension work / R&M of 220/132 KV GSS/ Addition/ 

Replacement /Capacity Augmentation of Power Transformer in 
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GSS. 

OR 

at least construction of 04 nos. bays of 132 KV voltage level on 

turnkey basis in case of construction of 220/132 KV GSS / 220 

KV Bay Extension work / R&M of 220/132 KV GSS/ Addition/ 

Replacement /Capacity Augmentation of Power Transformer in 

GSS 

 

(C) at least construction of 02 nos. bays of 132 KV or highervoltage 

level on turnkey basis in case of construction of 132/33 KVGSS 

/ 132 KV Bay Extension work / R&M of 132/33 KV GSS/ 

Addition/ Replacement /Capacity Augmentation of Power 

Transformer in GSS. 

 

OR 

ii. JV partner who are manufacturer/ equipmentsupplier: 

(A) at least construction of 01 no. bay of 400 KV or higher voltage 

levelonturnkeybasisincaseofconstructionof400/220KVGSS/ 

400/132 KV GSS / 400 KV Bay Extension work / R&M of 

400/220 KV GSS / R&M of 400/132 KV GSS/ Addition/ 

Replacement /Capacity Augmentation of Power Transformer in 

GSS. 

 

(B) at least construction of 01 no. bay of 220 KV or higher voltage 

levelonturnkeybasisincaseofconstructionof220/132KVGSS/ 220 

KV Bay Extension work / R&M of 220/132 KV GSS/ Addition/ 

Replacement /Capacity Augmentation of Power Transformer in 

GSS. 

 

OR 

at least construction of 02 nos. bays of 132 KV voltage level on 

turnkey basis in case of construction of 220/132 KV GSS / 220 

KV Bay Extension work / R&M of 220/132 KV GSS/ Addition/ 

Replacement /Capacity Augmentation of Power Transformer in 

GSS 

 

(C) at least construction of 01 no. bay of 132 KV or higher voltage 

level on turnkey basis in case of construction of 132/33 KVGSS 

/ 132 KV Bay Extension work / R&M of 132/33 KV GSS/ 

Addition/ Replacement /Capacity Augmentation of Power 

Transformer in GSS. 
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c. In case of construction of TransmissionLine: 

(For construction of New Transmission Line / Second Circuit 

Stringing / Re-conductoring of Transmission Line with ACSR 

Conductor ) 

 

JV partner who are not manufacturer/ equipment supplier: 

 

(A) Atleast constructionof10%oftenderquantityonturnkeybasisof 400 

KV or Higher Voltage Level Transmission Lines in case of 

construction of 400 KV Transmission Lines/ Second Circuit 

Stringing / Re-conductoring of Transmission Line with ACSR 

Conductoras the case may be for which tender has beeninvited. 

 

(B) Atleast constructionof10%oftenderquantityonturnkeybasisof 220 

KV or Higher Voltage Level Transmission Lines in case of 

construction of 220 KV Transmission Lines/ Second Circuit 

Stringing / Re-conductoring of Transmission Line with ACSR 

Conductoras the case may be for which tender has beeninvited. 

 

OR 

Atleast constructionof20%oftenderquantityonturnkeybasisof 132 

KV Transmission Lines in case of construction of 220 KV 

Transmission Lines/ Second Circuit Stringing / Re-conductoring 

of Transmission Line with ACSR Conductor as the case may be 

for which tender has beeninvited. 

 

(C) Atleast constructionof10%oftenderquantityonturnkeybasisof 132 

KV or Higher Voltage Level Transmission Lines in case of 

construction of 132 KV Transmission Lines/ Second Circuit 

Stringing / Re-conductoring of Transmission Line with ACSR 

Conductor as the case may be for which tender has beeninvited. 

 

(D) Atleast constructionof10%oftenderquantityonturnkeybasisof 33 

KV or Higher Voltage Level Transmission Lines in case of 

construction of 33 KV Transmission Lines/ Second Circuit 

Stringing / Re-conductoring of Transmission Line with ACSR 

Conductoras the case may be for which tender has beeninvited. 

OR 

 

i. JV partner who are manufacturer/ equipmentsupplier: 

 

(A) at least construction of 5% of tender quantity on turnkey basisof 

400 KV or Higher Voltage Level Transmission Lines in case of 

construction of 400 KV Transmission Lines/ Second Circuit 

Stringing / Re-conductoring of Transmission Line with ACSR 

Conductoras the case may be for which tender has beeninvited. 
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(B) at least construction of 5% of tender quantity on turnkey basisof 220 

KV or Higher Voltage Level Transmission Lines in case of 

construction of 220 KV Transmission Lines/ Second Circuit 

Stringing / Re-conductoring of Transmission Line with ACSR 

Conductor as the case may be for which tender has beeninvited. 

 

OR 

at least construction of 10% of tender quantity on turnkey basis of 

132 KV Transmission Lines in case of construction of 220 KV 

Transmission Lines/ Second Circuit Stringing / Re-conductoring of 

Transmission Line with ACSR Conductor as the case may be for 

which tender has been invited. 

 

(C) at least construction of 5% of tender quantity on turnkey basisof 132 

KV or Higher Voltage Level Transmission Lines in case of 

construction of 132 KV Transmission Lines/ Second Circuit 

Stringing / Re-conductoring of Transmission Line with ACSR 

Conductor as the case may be for which tender has beeninvited. 

 

(D) at least construction of 5% of tender quantity on turnkey basisof 33 

KV or Higher Voltage Level Transmission Lines in case of 

construction of 33 KV Transmission Lines/ Second Circuit 

Stringing / Re-conductoring of Transmission Line with ACSR 

Conductor as the case may be for which tender has beeninvited. 

(v) The proposed minimum technical experience for each of the other JV 

partner(s) mentioned at para 2.3.1 (iv) will be applicable for the tenders 

having estimated cost is more than Rs. 25.00 Crs. (Rupees Twenty Five 

Crores). 

In case, if the estimated cost of the tender is upto Rs. 25.00 Crs. 

(Rupees Twenty Fifteen Crores), then the minimum technical experience 

for each of the other JV partner(s) as mentioned at para 2.3.1 (iv) will not 

be required. 

However, all the partners jointly shall meet the minimum technical 

experience as mentioned at para 2.1 in the SBD. 

 

(vi) In case, Tenders are invited for construction new GIS GSS/ construction of new 

GIS Bays/ new GSS/ construction of new bays / R&M of GSS /Addition/ 

Replacement / capacity Augmentation of Power Transformer in GSS (As per 

clause 2.1.1 above) along with construction of new Transmission Line/ Second 

Circuit Stringing/Re-conductoring of transmission Line/ construction of 132 KV 

Transmission Line with XLPE underground Cable (including supply, laying and 

commissioning etc.)(As per clause 2.1.2 above):-  

 
 



Page | 85 
 

In such case, the JV:- 

(a) The bidder having experience of criteria mentioned at (2.1.1 above) only, can 

participate through Joint venture along with bidder having experience of 

criteria at (2.1.2 above) or vice- versa.  

(b) All the partners shall collectively meet the technical requirement in totality 

given at para 2.1.1 / 2.1.2”.  

(c) Any partner of the JV can be declared as lead partner, if the proposed lead 

partner meets the financial criteria as mentioned at para 2.3.2 above. 

 

The above experience of JV Partners (lead as well as other partner) should be for 

the works executed during the last seven (07) years and the same must be in 

satisfactory operation# for at least one (01) year as on the originally scheduled date 

of bid opening (date to be mentioned)(##). 

 

 

Note:- 

 (#) Satisfactory operation means certificate issued by the Employer i.e. Central /State 

Power Utility certifying the operation without any adverse remark. Certificate issued 

by Joint Venture Company of Central / State Power Utility / Major Qualified 

Transmission Companies (Transmission Licensee(s)) will also be considered, provided 

it is supported by Purchase Order & Work Order Copies and satisfactory completion & 

operation certificate without any adverse remark. Further, the Employer reserves the 

rights to independently verify such certificates submitted by the bidder from the 

issuing authority. 

 (##) The date of issue of performance certificate should be on or before the date of 

opening of Part I i.e. Techno-commercial part of the tender/bids. The performance 

certificate issued after opening of the Part I i.e. Techno-commercial part of the 

tender/bids shall not be considered. 

2.3.2 Financial Requirement in case of Joint Venture: 

 

(i) In case a bid is submitted by a Joint Venture (JV) of two firms as partners, 

the Joint venture shall meet collectively all the requirement of para 

2.2.1(b)& (c) above. 

 

(ii) The figure of average annual turnover and liquid assets/credit facilities for 

each of the partners of the JV shall be added together to determine the JV‟s 

compliance with the minimum qualifying criteria set out in para 2.2.1 (b) & 

(c) above. 

However,for a JV to be qualified,the partner(s) ofJVmust also meet the following 

minimum criteria: 
 

a. All the partners of the JV shall meet individually the Financial 

Position criteria given at 2.2.1 (a)above. 
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b. The lead partner shall meet not less than 40% of the Financial 

Position criteria given at para 2.2.1 (b) & (c) above for MAAT and 

LA/ Credit Facility. It should be best out of last threeyears. 

 

c. Each of the other JV partner(s) shall individually meet not less 

than 25% of the Financial Position criteria given at para 2.2.1 (b) 

& (c) for MAAT and LA/ Credit Facility. It should be best out of 

last threeyears. 

Note: 

 If the bidder (Single/Partner of JV) submits technical experience of a joint 

venture in which the bidder was one partner, proportionate technical 

experience will be considered as per its share in the joint venture.  Copy of 

Joint Venture Agreement indicating the share of each JV partner shall be 

submitted in the Bid forabove. 

 The joint venture agreement should delineating precisely the roles, 

responsibilities and obligations of each partners in the contract, 

notwithstanding the joint and several responsibility and liability for 

every stage including and not limited to planning, design, 

manufacturing, supply, installation, commissioning andtraining.  

 Incase,the detailed roles, responsibilities and obligations of each 

partners of JV are not clear in the JV agreement, the certificate 

issued by the end user/ utility shall be considered.Further, the 

Employer reserves the rights to independently verify such 

certificates submitted by the bidder from the issuing authority. 

 

 Successful execution of the contract awarded to the firm by various 

customer/utility as well as number of years of satisfactory operation as on 

date of tender must be certified by the concerned customers and must 

accompany copyof letter of award/work order failing which the firm will not 

be consideredeligible to meet the qualifyingrequirements. 

 

 Sublette/back-to-

backworkwillnotbeconsideredfortechnicalexperience. Only the work 

awarded by a customer directly to the firm for which the certificate 

is issued by the customer to the firm will beconsidered. 

Further, in case where the complete work awarded by any utility to 

any other agency and subsequently subletted to other agency, the 

experience of the agency on which the order has been directly placed 

by utility, will be only considered for evaluation of qualification 

purpose. 

 

2.3.3 Only reputed and experienced agency or firms having sound financial/ technical 

background and management capacity either individually or with associates or in joint 

ventures meeting eligibility criteria shall apply. Non serious tenders from non-eligible 
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firms shall be considered non-responsive and rejected. 

 

Further, only the representative of lead partner shall be authorized by Joint 

Venture agreement/Power of Attorney to have direct role in project 

implementation. Only he/she 

shallbeauthorizedtointeractwiththepurchaserforsigningofbid,executionofcontract, 

receiving payment and all such matter relating to projectexecution. 

 

2.4 The Bidder shall also furnish following documents/details with itsbid. 

 

2.4.1 The complete annual reports together with Audited statement of accounts of the company 

for last five years of its own (separate) immediately preceding the date of submission of 

bid. 

 

Note: 

I. In the event the bidder is not able to furnish the information of its own (i.e 

separate),beingasubsidiarycompanyanditsaccountsarebeingconsolidatedwith 

its group/holding/parent company, the bidder should submit the audited 

balance sheets, income statements, other information pertaining to it only 

(not of its group/Holding/Parent Company) duly certified by any one of the 

authority [ (i) Statutory Auditor of the bidder /(ii) Company Secretary of the 

bidder or (iii) A certified Public Accountant] certifying that such 

information/documents are based on the audited accounts as the case 

maybe. 

II. Similarly,ifthebidderhappenstobeaGroup/Holding/ParentCompany,thebidde

r should submit the above documents/information of its own (i.e. exclusive 

of its subsidiaries) duly certified by any one of the authority mentioned in 

Note-Iabovecertifying that these information/documents are based on the 

audited accounts, as the case may be. 

 

2.4.2 The tenderer should furnish certificates, guaranteed by their bankers regarding the credit 

limit allowed to them and also banker‟s assessment of their solvency not earlier than three 

months from the date of tender. 
 

2.4.3 In case of bidder being a holding company, MAAT and LA/ Credit Facility shall be that 

of holding company only i.e. excluding MAAT and LA/ Credit Facility of its subsidiaries. 

However, in case of bidder being a subsidiary company, MAAT and LA/ Credit Facility 

shall be that of subsidiary company only, i.e. excluding MAAT and LA/ Credit Facility of 

its holding company. 

 

2.4.4 The bidder (s) shall necessarily have “A" Class license issued by the 

Electricalinspectorate of Govt of Bihar/Central Inspectorial organization of Govt. of 

India/ other state Govt. In case of the bid submitted joint venture firm, any of partners 

(more particularly the lead partner) should possess "A" class electrical license as stated 

above. After award of the contract, the tenderer must have valid electrical contractor 

license issued by Govt. of Bihar. 

 

2.5 However, for any other work, not covered under this Standard Bidding Document, the 

technical and financial eligibility criteria will be finalized by BSPTCL depending upon 
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the nature, size and complexity of the project and will be dealt separately. 

2.6 BID CAPACITY 

2.6.1 Bidders who meet the minimum qualification criteria will be qualified only if their 

available bid capacity is equal to or more than the total bid value. The available bid 

capacity will be calculated as under: 
 

Accessed available bid capacity is equal to :( A *M* N)-B where, 

A = Maximum annual turnover in any one year during last 5 years (Updated to the 

price level of last year @ 8% a year. i.e. Indexed at present value of last  

year taking  8% as indexing rate) taking into account the completed as well 

as works in progress. 

N= No. of years prescribed for completion of works for which bids are invited. 

Considering the project completion period of 24 

months, N=2 (i.e. for 18 months, N=1.5) 

M =3 

B = Value, at the current Price level of existing commitments and ongoing works 

(Electrical and other) to be completed during the period of completionofwork 

for which bids are invited (to be submitted by the bidder) 

Note: Declaration to be submitted by the bidder indicating the value of Existing 

commitments and on-going works as well as the stipulated period of completion 

remaining for each of the works listed in the declaration. 

 

2.6.2 In case of JV, bid capacity of each JV partner will be considered in the ratio of their share 

in the JV agreement. The aggregate bid capacity of the JV will be sum of the proportionate 

bid capacities of individual partners. For example, if the share in JV agreement of two 

firms is 65%and 35% and the individual bid capacities are Aand B respectively. Then the 

aggregate bid capacity of JV will be 65% of A+ 35% of B. 

2.7 In case of a Joint Venture, the following conditions shall alsoapply. 

(a) The specified form of Agreement shall be signed so as to be legally 

bindingonall partners (formenclosed.) 

 

(b) One of the partners shall be nominated as lead partner and this 

authorizationshall beevidenced by submitting a power of attorney signed 

by legallyauthorized signatories of all thepartners. 

 

(c) The lead partner shall be authorized to incur liabilities and receive 

instructions for and on behalf of any and all partners of the Joint Venture, 

and the entire execution  of the contract,including payment shall be done 

exclusively with the lead Partner as per Power conferred to him in the 

power of Attorney. 

 

(d) All partners shall be liable jointly and severally for the execution of  

thecontract in accordance with the contract terms, and a statement to this 

effect shall be included in the authorization mentioned under para mentioned 

above as well as in the bid forms and in the contract forms (in case of a 
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successfull bid). 

 

(e) Agreement entered into by the Joint Venture Partners shall be submitted 

with the bid indicating the share of each JV partner in thejoint venture. 

2.8 The bidder shall also furnish following document details with itsbid. 

i. A certificate from banker (in suitable format) indicating various fund 

based/non fund based limits sanctioned to the bidder and the extent of 

utilization as on date. Suchcertificate should have been issued not 

earlierthan three months prior to the date of tender. Whenever necessary, 

EMPLOYER or EMPLOYER as the case may be may make queries with 

the Bidder'sBankers. 

ii. The complete annual reports together with Audited statement of accounts of 

the company for last five years of its own (separate) immediately preceding 

the date of submission ofbid. 

 

2.9 In the event the bidder unable to furnish the information of its own (i.e.,separate), being a 

subsidiary company and its accounts are being consolidated with its group/holding/parent 

company, the bidder should submit the audited balance sheets, income statements, other in 

formations pertaining to it only (not of its group/Holding/Parent Company) duly certified by 

anyone of the authority [(i) Statutory Auditor of the bidder (ii) Company Secretary of the bidder 

or (iii) A certified Public Accountant] certifying that such information/documents are based on 

the audited accounts as the case may be. 

2.10 Similarly, if the bidder happens to be a Group/ Holding /Parent company, the bidder should 

submit the above documents/informations of its own only (i.e., exclusive of its subsidiaries) duly 

certified by anyone of the authority mentioned in para 2.9 above certifying that these 

information /documents are based on the audited accounts as the case may be. 

2.11 The bidder should provide detailed information on any litigation or arbitration arising out of the 

contracts completed or under execution by it over the last five years. A consistent history of 

awards involving litigation against the Bidder or any partner of J.V may result in rejection of 

bid. An affidavit in this regard is also to besubmitted. 

2.12 Any firm participating in this bid jointly with one lead partners in any capacityshall not be 

associated with any other firm/lead partner quoting for this bid in any capacity 

(eitherasJointVenturePartnerorasasubcontractor)Leadpartnerisalsonotpermittedto quote for this 

bid separately with different partners as a second bid. This practice means that 

anyleadpartnerorassociateorpartnercan participateinoneandonlyonebid. 

2.13 The tenderer shall include the following information and documents with theirtenders in the 

Performaenclosed. 

 

i. Copies of original documents defining the constitution or legal status, 
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placeof registration and principal place ofbusiness. 

ii. Written power of attorney of the authorized signatory of the bidder 

tosubmit the tender. 

iii. ReportsoffinancialstandingoftheTenderersuchasprofitandlossstatements

and auditor's report for the past fiveyears. 

iv. A certificate from a bank or reputable firm of accountants conforming the 

liquidity (liquid asset and credit facilities) of the tenderer, such certificate 

should nothavebeenissued threemonthspriortothedateofbidopening. 

v. Evidence of adequacy of working capital for this contract i.e. evidence 

ofaccessof line (s) of credit and availability of other financialresources. 

vi. Authority to seek references from the Tenderersbankers. 

vii. Information regarding any current litigationin which thetendereris involved, 

the parties‟ concerned and disputedamount. 

viii. Statement of safety policy and safety statistics for the last 5years. 

ix. Copy of QA certification and associateddocumentation. 

x. Copy of environmentalpolicy. 

2.14 Notarized affidavit will be submitted by the bidder along with the tenderthat; 

a. The bidder has not been blacklistedby any State Govt./Central Govt. / 

Govt.undertaking in India as on the final date of submission of bid/ proposal. 

b. Its agreement/work order has not been terminated on account of 

performance in past three years by any State Govt. /Central Govt. / Govt. 

undertaking in India as on the final date of submission of bid/Proposal. 

c. The bidder has not been blacklisted/ debarred by BSPHCL and its subsidiary 

companies as on the final date of submission of bid/proposal. 

2.15 Bidder who is blacklisted by any State Govt./Central Govt. / Govt. undertaking in India or 

debarred by BSPHCL and subsidiary companies will not be eligible for participating in the bid. 

In case of false declaration, the earnest money deposited by the bidder will be forfeited and 

appropriate action as decided by the BSPTCL shall be taken. 

2.16 Notarized affidavit will be submitted by the firm/ JV that all the information related    to 

technical, commercial, financial and other matter mentioned in the bid and relevant paper / 

documents submitted in this regard are true and correct. In case of false documents/ declaration 

by the firm / JV, earnest money deposited by the bidder will be forfeited and bid may be rejected 

/ LOI/LOA (Purchase Order &Work Order) may be cancelled. 

2.17 Not standing anything mentioned anywhere in the Tender document  the following 

condition shall prevail:- 

The Orders (PPP-MII Orders) issued by Govt. of India regarding Public Procurement 

(Preference to Make in India) circulated vide DIPP NotificationNo.-P-45021/2/2017-B.E-II 

dated 15.06.2017, its revision vide DIPP Notification No.-P-45021/2/2017-PP(B.E-II) dated 

28.05.2018, Order no. P-45021/12/2017-B.E.-II dated 29.05.2019, the revised „Public 

procurement (Preference to Make in India),Order 2017” dated 04.06.2020 and Public 

Procurement (Preference to Make in India) to provide Purchase Preference (linked with 

local content) in respect of Transmission Power Sector circulated vide MoP Notification 

No.- 11/05/2018-Coord dated 20/12/2018, dated 28/07/2020 & 17/09/2020, and the Order 
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issued to protect the security, integrity and reliability of the strategically important and 

critical power supply system and network in the country circulated vide MoP, GoI 

notification no.- 25-11/6/2018-PG dated 02.07.2020 and any subsequent 

amendments/modifications relevant for EPC contract shall be essentially complied by the 

bidders. 

 

The local content percentage prescribed by the MoP, GoI vide Notification No.- 

11/05/2018-Coord dated 20/12/2018 and subsequent modification/amendment dated 

28/07/2020 shall be applicable as on the date of issue of the Tender Notifications i.e. for NIT 

No. –……../PR/BSPTCL/20……. 

 

The required documents and statements with details about the value addition for the 

purpose of meeting the Minimum Local Content, Affidavits of self-certification regarding 

Minimum Local Content in line with PPP-MII Orders to be submitted by the bidders along 

with their bids on a Non-Judicial Stamp Paper of Rs1,000/-. 
 

Also, Certificate from statutory Auditor or Cost Auditor or Cost Accountant or Chartered 

Accountant giving the percentage of Local Content, in line with PPP-MII orders to be 

submitted by the bidders along with their bids on the letter head of issuer. 
 

All the guidelines and orders issued by MoP, DPIIT, CEA and MoF with reference to the 

imported items for the equipment‟s/ components/ parts/ services from time to time for EPC 

contracts will be applicable. 
 

Accordingly, all equipment‟s/ components/ parts/ services complying the instructions in 

respect of communicable parts/non-communicable parts/testing and their protocols/safe to 

connect and cyber security from the designated testing centres/labs as per protocols decided 

by MoP, CEA and BSPTCL and all other relevant orders issued from time to time by MoP, 

MoF, DPIIT and CEA, shall only be offered for vendor approval/ adoption by BSPTCL. 

An affidavit on the stamp paper of Rs. 1000/- by the EPC contractor/ Bidders (as per relevant 

annexed format),and Manufacturer, regarding compliances of all the directives issued by 

MoP, DPIIT, CEA, and MoF as well as successful testing of the equipment/ components/ 

parts in terms of specified qualities and its type test/ checks as per Tender Documents/ 

Tender Specifications shall be furnished with the proposal of the bidding or/and vendor 

approval/ adoption, otherwise the Bids shall be liable to be out rightly rejected. 

 

If any details of the above statement is found incorrect/wrong/ false after the supply, the 

penalty action shall be taken by BSPTCL as deemed fit as well as other authority as per the 

order. 

 No proposals for vendor approvals/ adoptions or/and supply of equipments shall be 

entertained in case of non-compliance of the above-mentioned orders/ guidelines/ 

clarifications. 

 Delay, if any, on this account shall be on the parts of bidders. 

In continuation of various order issued by Ministry of Power regarding supply & testing of 
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imported items in Power sector, MoP (and DPIIT) has issued order regarding testing protocol of 

Power system equipment for use in the supply system and network in the country for cyber 

security vide order No.- 12/34/2020- T&R, dated- 08.06.2021 of MoP and CEA order No.- 

CEA/PLG/R&D/MII/2021, dated-11.06.2021 will have to be complied. Any subsequent 

modifications/ amendments/ orders/ clarifications issued by MoP and CEA will also have to be 

complied. 

 

Note:-1)  The confirmation and detail about statement regarding local content, communicable 

equipment, components, parts, services etc, imported, country of import, 

communicable or non-communicable etc. shall furnish by the manufacturer / 

equipment supplier as well as  bidder/ contractors/ EPC agency on the Non- Judicial 

stamp paper of Rs 1000/-. 

2)   Any details of the above statement is found incorrect/wrong/ false after the supply, 

the penalty action shall be taken by BSPTCL as deemed fit as well as other authority 

as per the order. 
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VOLUME-I: SECTION IV GENERAL CONDITIONS OF CONTRACT 

(GCC) 
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SECTION IV: GENERAL CONDITIONS OF CONTRACT (GCC) 

 

GENERAL CONDITIONS OF CONTRACT (GCC) 

 

1. PREAMBLE 

The Section -IV of the Bidding documents constitutes the General Conditions of Contract 

(GCC).ItprovidesalltherightsandobligationsofthepartiesundertheContract.ThisGCCis 

uniformly applicable to all the EPC Contracts of EMPLOYER under different schemes. The 

document is to be read in totality and its individual Clauses are to be construed and 

constructed accordingly. Provisions of GCC are to be read and interpreted along with 

Special Conditions of the Contract (SCC) provided in Section- V of the Bidding 

DocumentsIncaseofanyconflict betweenaprovisionofGCCandthatofSCC,thenecessary 

provisions of SCC shallprevail. 

 

A. DEFINITIONS ANDINTERPRETATION 

2. DEFINITIONS 

 

2.1 The following words and expressions shall have the meanings hereby assignedtothem: 

 

a. “Arbitrator” means  theperson  or  persons   appointed   under   this   agreement between 

the Employer and the Contractor to make a decision on or to settle any dispute or 

difference between the Employer and the Contractor referred bythe  parties  pursuant to 

GCC Sub- Clause 41 (Arbitration)hereof. 

b. “Associate” means a party who has been employed by the Contractor to independently 

execute a pre-selected part of facilities of the contract andgranthim the associated 

contractual responsibilities, without diluting in any manner the overall responsibility of 

the contractor in respect of the Facilitiesunder the contract. 

c. “Collaborator” or“Parent Company” means firms/corporations who have provided 

technological support to the manufacturer for establishing production line for the specific 

Equipment. 

d. “Commissioning” means operation of the Facilities or any part thereof, being put to 

operation after successful testing, as per conditions of the Contract as specified in the 

Technical Specifications, as provided in relevant provisions pertaining  to 

Commissioning in the GCC for the purpose of Trial – Operation. 

e. “Completion” means that Facilities (or a specific part thereof where specific parts are 

specified in the Contract ) have been completed operationally and structurally and put  in 

a tight and clean condition and that all works in respect of pre-commissioning of the 

Facilities (or a specific part thereof where specific parts are specified in  the contract) has  

been  completed (wherever required, as per Technical Specifications) and 

Commissioning followed by Trial - Operation has been completed, as provided in 

Clauses pertaining to Completion of Facilities in the GCC and/or SCC as the case may 

be 

f. “Contract” means the Contract Agreement entered into between the Employer and the 

Contractor together with the Contract Documents referred totherein. 
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g. “Contract Documents” means the documents listed in  Clause  1.1  of  Article  1 

(Contract Documents) of the Form of  Contract  Agreement  (including  any amendments 

thereto); Volume-I: Section-VI. 

h. “Contract Price” means the sum specified in Clause 2.1 of Article 2 (Contract Price) of 

the Contract Agreement, subject to such additions or deductions there from, as may be 

made pursuant to the Contract. For the purpose of Liquidated Damages  and

 Contract Performance Guarantee, the “Contract Price” means the sum specified in 

Clause 2.1 of Article 2 (Contract Price) of the Contract Agreement. 

i. “Contractor” means the firm or firms whose bid for the Contract has been accepted by 

the Employer and is named in the Contract Agreement, and includes the legal successors 

or permitted assigns of the Contractor. 

j. “Contractor‟s Equipment” means all plant, facilities, equipment, machinery, tools, 

apparatus, appliances or things of every kind required  in  or  for  installation, completion 

and  maintenance  of  Facilities  that  are  to  be  provided  by  the  Contractor, but does 

not include Plant and Equipment, or other things intended to form or forming part of the 

Facilities. 

k. “Contractor‟s Representative” means such person nominated by the Contractor and 

approved by the Employer in the manner providedinGCC(Contractor‟s Representative 

and Construction Manager) to perform the duties delegated by the Contractor. 

l. “Day” means calendar day ofthe Gregorian calendar. 

m. “Defect Liability Period” means the period of validity of the warranties given by the 

Contractor commencing at Completion of the  Facilities  or  a  part  thereof,  during 

which  the  Contractor  is  responsible for  defects  with respect  to  the Facilities (or the 

relevant part thereof). 

n. “EffectiveDate”meansthedateofNotificationofAward/ LetterofIntentfromwhichthe Time 

for Completion shall be determined. 

o. “Employer” means BSPHCL and its all subsidiary companies (EMPLOYER, BSPTCL) 

pertaining to contracts in its respectivejurisdiction. 

p. “Facilities” means the Plant and Equipment to be supplied and installed, tested, 

commissioned and put to operation as per theContract. 

q. “GCC” means the General Conditions of Contracthereof. 

r. “GuaranteeTest(s)”meansthetest(s)specified in theTechnicalSpecifications to ascertain 

whethertheFacilitiesoraspecifiedpartthereof is able to attaintheFunctionalGuarantees 

specified in theTechnicalSpecifications)during/aftersuccessfulCommissioningfollowed 

by Trial -Operation. 

s. “Installation Services” means all those services ancillary to the supply of the Plantand 

Equipment for the Facilities to be completed as per Contract;  e.g., transportation  and 

provision of insurance, inspection,, site preparation works (including the provision and 

use of Contractor‟s Equipment and the supply of all construction  materials required), 

installation, testing, pre-commissioning, commissioning, operations, maintenance, the 

provision of operations and maintenance manuals, training, etc. 

t. “Month” means calendar month of the Gregorian Calendar. 
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u. “Notification of Award/ Letter of Intent” means the official notice issued by the 

Employer to the Contractor notifying acceptance of his Bid. 

v. “OperationalAcceptance”meanstheacceptancebytheEmployeroftheFacilities(orpart 

thereof in conformity with the provisions of the Contract there of as per Contract), which 

certifies the Contractor‟s fulfilment of the Contract in respect of Functional Guarantees 

of the Facilities (or the relevant part thereof) in accordance with the provisions of this 

GCC (Operational Acceptance) hereof after successful Commissioning followed by Trial 

- Operation. 

w. “Owner” means BSPHCL and its all subsidiary companies (EMPLOYER, BSPTCL) for 

contracts under their jurisdiction and shall include legal successors or assign. 

x. “Plant   and   Equipment”   means   permanent   plant,    equipment, machinery, 

apparatus, articles and things of all kinds to be provided and incorporated in the 

Facilities by the Contractor under the Contract, but does not include Contractor‟s 

Equipment. 

y. “Pre-commissioning” means testing, checking and other requirements specified in the 

Technical Specifications that are to be carried out by the Contractor in preparation for 

Commissioning asprovidedinthis GCC Sub-Clause 20.1.2 (Pre-Commissioning) hereof. 

z. “Engineer”or“Engineer- in Charge”or“ProjectManager”meansthepersonappointedby the 

Employer to perform the duties delegated by theEmployer. 

aa. “SCC” means the Special Conditions of Contract. 

bb. “Site” means the land and other places upon which the Facilities are to be installed, and 

such other land or places as may be specified in the Contract as forming part of the Site. 

cc. “Subcontractor”/”vendor”/”sub-vendor means firms/ corporations/government entities to 

whom execution of any part of the Facilities, including preparation of any design or 

supply of any Plant and Equipment, is sub-contracted directly or indirectly by the 

Contractor with prior consent of the Employer in writing, and includes its legal 

successors or permitted assigns. 

dd. “Taking Over” means the Employer‟s written acceptance of the Facilities under the 

Contract, after successful Trial - Operation for the specified period in accordance with 

the Contract, as provided in GCC Sub-Clause 20.1.5. 

ee. “Time for Completion” means the time within which Completion of the Facilities is to be 

achieved under this contract as per conditions and specified either as a whole or part 

where separate Time for Completion for such par is prescribed in the Contract. 

ff. “Scheduled Bank” means a bank included in the second schedule to the Reserve Bank of 

India Act, 1934, as modified from time to time. 

gg. “Specification” (i) means the Specification referred to in the Contract and any 

modification thereof or addition thereto, as approved in writing by the Engineer. (ii) 

“Drawings” means the Drawings of the Works, as included in the Contract and any 

additional / modified Drawings approved by the Engineer from time to time. (iii)“Bill of 

Quantities” means the priced and completed bill of quantities forming part of the Tender. 

hh. “Terms and expressions not herein defined” shall have the meanings assigned to them in 

the “Indian General Clauses Act, 1897” or the Indian Contract Act 1872 or the Indian 

Sale of Goods Act or any other applicable Indian Law, as the case may be. 
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3. INTERPRETATION 

3.1 Interpretation: In the Contract except where the context requires otherwise: 

 

a) Words indicating one gender include allgenders; 

 

b) Words indicating the singular also include the plural and words indicating the plural 

also include the singularand 

 

c) “Written” or “in writing” means hand-written, type written, printed or electronically 

(email, Fax) made and resulting in a permanentrecord. 

 

The marginal words and other headings shall not be taken into consideration in the 

interpretation of these conditions 

 

3.2 Contract Documents 

 

All  documents  forming  part  of  the  Contract  (and  all  parts  thereof)  are  intended  to  

be correlative,  complementary  and  mutually  explanatory,  subject  to  Clause  3.3 

(Order of Precedence) of the Contract Agreement. The Contract shall  be  read  as  a  

whole. 

 

3.3 Order of Preference (Priority of Documents) 

 

The several documents forming the Contract are  to  be  taken  as  mutually explanatory of 

one another. If any inconsistency or discrepancy is found in the documents, the Employer 

shall issue necessary clarification / instruction. For the purpose of interpretation, the priority 

of documents shall be in accordance with the followingsequence: 

 

a) The Contract Agreement (along with thepert chart andconstructionschedule as 

submitted andfinalized. 

 

b) The Letter of Intent and itsAcceptance 

 

c) The Notice Inviting Tender (NIT)/ Instructions to Tenderers(ITT) 

 

d) Special Conditions of Contract.(SCC) 

 

e) General Conditions of Contract.(GCC) 

 

f) Drawings 

 

g) Technical and otherSpecifications 

 

h) Schedules and any other document forming part ofContract 
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3.4 Communication and Language of the Contract 

 

3.4.1 Communications to be inwriting 

 

Communications between parties will be effective only when in writing. A notice will be 

effective only when delivered either in person or electronically (official email/Fax). 

3.4.2 Language of Contract 

 

The Contract document shall be inEnglish 

 

3.5 Joint and Several Responsibility 

 

If the Contractor is a joint venture, consortium, or other incorporated grouping of two or 

more Persons/Firms: 

 

a. These Persons/Firms shall be deemed to be jointly and severally liable to the 

Employer for the performance of theContract; 

b. these Persons/Firms shall notify the Employer of their leader who shall have 

authoritytobindtheContractorand eachofthesepersons;and 

c. the Contractor shall not alter its composition or legal status without the prior 

consentoftheEmployerduringthe pendencyofthecontract 

 

3.6 Entire Agreement 

 

The Contract constitutes the entire agreement between the Employer andContractorwith 

reference to the Contract and supersedes all communication, negotiations and 

agreements (whether written or oral) of parties with respect thereto made prior to the 

date of Contract. Nonetheless, Bidding Documents of the Bidder and Letter of 

Award/Intent and other documents specified in clause 3.3. of GCC shall make integral 

part of theContract. 

3.7 Amendment 

 

No amendment or other variation of the Contract shall be effective unless it is in writing, 

is dated, expressly refers to the Contract, and is signed by a duly 

authorizedrepresentative of each partyhereto. 

3.8 Independent Contractor 

 

The Contractor shall be an independent contractor performing the Contract. The Contract 

does not create any agency, partnership, joint venture or other joint relationship between 

the parties hereto. 

Subject to the provisions of the Contract, the Contractor shall be solely responsible 

for the manner in which the Contract is performed. All employees, representatives or 

Subcontractors engaged by the  Contractor  in  connection  with the performance of 

the Contract shall be under the complete control of the 

ContractorandshallnotbedeemedtobeemployeesoftheEmployer,and 
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nothing contained  in  the  Contract  or  in  any  subcontract  awarded  by  the 

Contractor shall be construed  to  create  any  contractual  relationship  between  any  

such employees, representatives or Subcontractors and theEmployer 

3.9 Non-Waiver 

3.9.1 Subject to GCC sub clause 3.9.2 below, No relaxation, forbearance, delay orindulgence by 

either party in enforcing any of the terms and conditions of the Contract or the granting of 

time by either party to the other shall prejudice, affect or restrict the rights of that party 

under the Contract, nor shall any waiver by either party of  any  breach  of  Contract operate 

as waiver of any subsequent or continuing breach of Contract. 

3.9.2 Any waiver of a party‟s rights, powers or remedies under the Contract must be in writing, 

must be dated and signed by an authorized representative of theparty granting such waiver, 

and must specify the right and the extent to whichit is being waived. 

3.10 Severability 

 

If any provision or condition of the Contract is prohibited or rendered invalid 

orunenforceable, such prohibition, invalidity or unenforceable shall not affect thevalidity 

or enforceability of any other provisions and conditions of the Contract. 

 

3.11 Notices 

 

3.11.1 UnlessotherwisestatedintheContract,allnoticestobegivenundertheContractshallbe in 

writing, and shall be sent by personal delivery, Registered post acknowledgement 

due, special courier, reputed courier services, emailing of scanned signed notice or 

through email in urgent situations, to the address of the relevant party set out in the 

Contract Agreement. 

 

3.11.2 Notices shall be deemed to include any approvals, consents, instructions,orders and 

certificates to be given under the Contract. 

 

3.12 Governing Law & itsJurisdiction 

 

The Contract shall be governed  by  and  interpreted  in  accordance  with  laws  of  

Union of India  and  that  of  the  State  of  Bihar  as  the  case  may  be  and  the  Courts 

at  Patna  shall  have  exclusive  jurisdiction  in  all  maters  arising  under   this  

Contract. 
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B. SUBJECT MATTER OF CONTRACT 

4. SCOPE OFFACILITIES 

4.1 Unless otherwise expressly limited in the Technical Specifications, theContractor's 

obligation shall include the provision of all Plant and Equipment and the performance of all 

Installation Services required for the design, manufacture (including procurement, quality 

assurance, construction, installation, associated civil  works,  pre-commissioning, 

commissioning and delivery) of the Plant and Equipment and the installation, completion, 

commissioning and performance testing of facilities in accordance with plans, procedures, 

specifications, drawings, codes and any other documents as specified in Technical 

specifications. Such  specifications include, but are not limited to, the provision of 

supervision and engineering services; supply of labour, materials, equipment, spare parts and 

accessories; Contractor's Equipment; construction utilities and supplies; temporary materials, 

structures and facilities; transportation (including without limitation, custom clearance, port 

handling, unloading 

andhaulingto,fromandattheSite);storageandtrainingexceptforthosesupplies,works and services 

that will be provided or performed by the Employer, as set forth in Appendix-6 (Scope of 

Works and Supply by the Employer) to the ContractAgreement. 

4.2 The Contractor shall, unless specifically excluded in the Contract, perform all such work and/or 

supply all such items and materials not specifically mentioned in the Contract but that can be 

reasonably inferred from the Contract as being required for attaining Completion of the 

Facilities as if such work and/or  items  and  materials  were  expressly mentioned in the 

Contract. 

4.3 The supply of Mandatory Spare Parts, if any, shall be included in the Contract. Beside the 

aforesaid Mandatory Spares parts, the Contractor shall ensure the availability of spare parts 

required for the operation and maintenance of the Facilities to the Employer for a minimum 

period of 15 years from Completion of the Facilities. The Contractor shall carry sufficient 

inventories to ensure an ex-stock supply of consumable spares for the plant and equipment. If so 

desired by the Employer, the Contractor shall submit the specifications, price and the terms and 

conditions relating to the supply thereof for such spares identified by the Employer with validity 

period of 6 months within 30 days of receipt of request from Employer for its consideration and 

placement of order. 

4.4 The Contractor shall guarantee that in the event of termination of production of spare parts by 

the Contractor or his Sub-Contractor: 

i. The Contractor shall send advance notification to the Employer of the pending 

termination, with 2 (two) years timeto permit the Employer to procure needed 

requirements,and 

ii. Followingsuchtermination,theContractorshallfurnishatnocosttotheEmployerthe 

blueprints, drawings and specification of the spare parts, ifrequested. 

4.5 In case the Contractor fails to supply the spares parts in accordance with the terms stipulated 

above, the Employer shall sanction the Contractor declaring them ineligible for a stated period 

of time for future projects. 
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5. TIME FOR COMMENCEMENT ANDCOMPLETION 

 

5.1 Both Contractor and  the  Employer  agree  that  time  is  the  essence  ofcommencement and 

completion of the contract. The Contractor shall commence work from the Effective Date of 

Contract (i.e. Date of issue of Letter of Intent/Notification of 

Award)unlessotherwisespecifiedintheSCCandtheContractorshallthereafterproceed with 

discharge of his obligations on the Facilities in accordance with thetime schedule specified in 

the corresponding Appendix - 4 (Time Schedule) to the Contract Agreement of Volume-I : 

Section-VI (Sample Forms andProcedures). 

5.2 The Contractor shall attain Completion of the Facilities (or of a part where theContract 

provides for part completion) within the time stated under Time forCompletion or within such 

extended time which the Contractor is granted underprovisions of the Contract. 

6. CONTRACTOR’SRESPONSIBILITY 

6.1 The Contractor shall design (unless otherwise provided), manufacture (includingassociated 

purchases and/or subcontracting), install, test, do all pre-commissioning activities, 

commission and complete the Facilities with due care  and diligence in accordance with the 

Contract within the original or extended completion period. 

6.2 The Contractor confirms that it has entered into this Contract on the basis of a proper 

examination of the data relating to the Facilities  provided  by  the Employer, and on the basis 

of information that the Contractor has independently verified the facts about site conditions 

prior to bid submission. The  Contractor  acknowledges  that  any  failure to acquaint itself 

with all such data and information shall not relieve its responsibility for properly estimating 

the difficulty or cost of successfully performing the Facilities. 

6.3 The Contractor shall acquire in its name all permits, approvals and/or licensesfrom alllocal, 

state or national government authorities or other statutory,regulatory and public service 

undertakings as the case may be that are necessary for the performance of the Contract. 

ThisshallalsoincludevisasfortheContractor‟sandSubcontractor‟spersonnelandentry 

permits for all imported Contractor‟s Equipment. The Contractor shall acquire all other 

permits, approvals and/or licenses that are not the responsibility of theEmployer. 

6.4 The Contractor shall comply with all laws in force in India and the State of Bihar. The laws 

will include all local, state, national  or  other  laws  that  affect  the performance of the 

Contract and bind the Contractor. The Contractor shall indemnify and hold harmless the 

Employer from and against any and  all liabilities, damages, claims,  fines, penalties and 

expenses of whatever nature arising or resulting  from  the violation of such laws by the 

Contractor or its personnel, including the Subcontractors and their personnel. 
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6.5 SUBCONTRACTING 

- The contractor may, after informing the project manager and getting his written 

approval, assign or sub-let the supply contract or any part thereof other than for raw 

material, for minor details or for any part of the plant for which makes are identified in 

the contract. Suppliers of the equipment not identified in the contract or any change in 

the identified suppliers shall be subjected to approval by the project manager. The 

experience list of equipment vendors under consideration by the contractor for this 

contract shall be furnished to the project manager for approval prior to procurement of 

all such items/equipment. 

Field execution of the contract shall not be sub –contracted without written permission 

of the Employer. 

On case to case basis, if the employer gets satisfied with, permission for sub- contracting  

entire or part project execution work may be permitted(level-I). However, further sub-

letting of field execution works by sub-contractor (Level-2) shall not be acceptable by 

Employer. In case of further subletting of contract, it should be construed as non 

performance and breach of the contract. Contractual action shall then be initiated as per 

provisions of the contract. 

Such assignment/sub-letting shall not relieve the contractor of any obligation, duty or 

responsibility under the contract. 

 

6.6 The Contractor shall permit the Employer to inspect the Contractor‟s accountsand records 

relating to theContract. 

6.7 First-aid: The Contractor shall provide necessary first-aid facilities  for  all itsemployees, 

representatives and workmen working at the Site. Enough number of Contractor`s personnel 

shall be trained in administering first-aid. 

6.8 Cleanliness: The Contractor shall be responsible for keeping the entire area allotted to it clean 

and free from rubbish, debris etc. during the period of Contract. The Contractor shall employ 

enough number of special personnel to thoroughly clean its work-area at least once in a day. 

All such rubbish and scrap material shall be stacked or disposed off in a place to be identified 

by the Engineer. Materials and stores shall be so arranged to permit easy cleaning of the area. 

In areas where equipment might drip oil and cause damage to the floor surface, a suitable 

protective cover of a flame resistant, oil proof sheet shall be provided to protect the floor from 

such damage. 

Similarly the labourcolony,theofficesandtheresidentialareas of the Contractor‟s 

employees and workmen shall be kept clean and neat to the entire satisfaction of the 

Engineer. Proper sanitary arrangement shall be provided by the Contractor,inthework-

areas,officeandresidentialareasoftheContractor. 

6.9 Fire Protection: The work procedures that are to be used during the erection shall be those, 

which minimize fire hazards. Combustible materials, combustible waste and rubbish shall be 

collected and removed from the Site at least once each day. Fuels, oils and volatile or 

inflammable materials shall be stored away from the construction and equipment and 

materials storage areas in safe containers. Un-treated materials shall not at all be used at Site 

for any other purpose unless otherwise specified. If any such materials are received with the 

equipment at the Site, the same shall be removed and replacedwithacceptablematerialsbefore 
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moving into the construction or storage area. 

Similarly, corrugated paper fabricated cartons etc. will not be permitted in the 

construction area for either storage or handling of materials. All such materials used 

shall be of waterproof and flame resistant type. All other materials such as working 

drawings, plans etc., which are combustible but are essential for the works to be 

executed shall be protected against combustion resulting from welding sparks, cutting 

flames and other similar fire sources. 

AlltheContractor‟ssupervisorypersonnelandsufficientnumberofworkersshallbe 

trained for fire fighting and shall be assigned specific fire protection duties. Enough 

of such trained personnel must be available at the Site during the entire period of the 

Contract. 

The Contractor shall provide enough fire protection equipment of the types and 

numbers for the warehouses, office, temporary structures, labourcolony area etc. 

Accesstosuchfireprotectionequipmentshallbe easyandkeptopenat alltimes. 

Security: The Contractor shall have total responsibility for all equipment andmaterials 

in its custody/stores, loose, semi-assembled and/or erected at Site. The Contractor shall 

make suitable security arrangements including employment of security personnel to 

ensure the protection of all materials, equipment andworks from theft, fire, pilferage 

and any other damages andloss. 

6.10 Contractor‟s Area Limits: The Engineer will mark-out the boundary limits of access roads, 

parking spaces, storage and construction areas for the Contractor and  the Contractor 

shall not trespass the areas not so marked out for him except withpermission of the Engineer 

in  charge.  The restrictionsmutus- mutandis shall also apply to Contractor‟s personnel. 

6.11 Contractor‟s Co-operation with the Employer: In case where the performance of 

Contractor‟s work affects the operation of the system facilities of the Employer, such work 

shall be performed only in the manner stipulated by the Engineer at all times without fail. The 

Engineer may impose such restrictions on the facilities provided to the Contractor such as 

electricity, water, etc. as it may think fit in the interest of the Employer without unduly 

affecting contractors work and the Contractor shall work with such restrictions and co-

operate with the Engineer. It will be the responsibility of the Contractor to provide all 

necessary temporary instrumentationandother measuring devicesrequired during start- up 

andoperation of the equipment systems, which are erected by it. The Contractor shall also be 

responsible for flushing and initial filling of all the oil and lubricants required for the 

equipment furnished and erected by it, so as to make such equipment ready for operation. The 

Contractor shall  be responsible for supplying such flushing oil and other lubricants unless 

otherwise specified elsewhere in the document and specifications. 

6.12 Compliance with Regulations and Bylaws 

The Contractor shall conform in all aspects with: 

 TheprovisionofanyenactmentinIndia asapplicable fromtimetotime 

 Theregulationsorbye-lawsofanylocalbodyandutilities. 

 The Contractor shall be bound to give all notices required by statute, regulations 

orby-laws, as aforesaid and to pay all fees and bills payable in respect thereof. The 
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Contractor will arrange necessary clearances and Approvals before theWorkistaken up. 

 IgnoranceofActs,Rules,and RegulationsandBylawsshallnotconstituteabasisforany 

claimatanystageofwork. 

7. EMPLOYER’SRESPONSIBILITIES 

7.1 The Employer shall ensure the accuracy of all information and/or data to besupplied   by it to 

the Contractor as provided in Appendix - 6 (Scope of Worksand Supply by the Employer) to 

the Contract, except when otherwise expressly stated in theContract. 

7.2 The Employer will be responsible for providing the Site timely and access thereto, as 

specified in accordance with the Contract Agreement.Where ever due to extenuating 

circumstances Employer is not able to provide Land to the Contractor within reasonable time-

frame, suitable Extension of Time shall be granted without Levy of Liquidated Damage. For 

the avoidance of doubt it is made clear that even where there is late handing over of Land the 

Contractor shall make all reasonable endeavorto complete the work (part of work as the case 

may be) in reasonable time-frame without no or much time over run. It is also expressly 

clarified that on account of non-giving of Land(in case of substation) and fixation of 

originating &termination/ connecting points (incaseoftransmissionlines)asspecified in 

theContract,apartfromExtensionofTime, the Contractor shall not be eligible for any other 

claim or compensation what so ever. 

7.3 If requested by the Contractor, the Employer shall make best endeavors to assist the 

Contractorfortimelyobtainingandexpeditiouslypermits,approvalsand/or licenses from 

government authorities for the execution of thecontract. 

7.4 Contract Closing: 

On completion of handing over formalityand successful completion of defect liability / 

guarantee period, the contract shall be closed on completion of the following procedures 

/ processesand 

i. Materialreconciliation, 

ii. Payment reconciliations, submission and verifications that reconciliationofpayment 

toward statutory provisions like GST/ExciseDuty, any other dues etc asrequired. 

iii.  Approval for extension of Completion period, with or withoutcompensation,as 

required. 

iv.  Certification from agency regarding payment of dues to its workers/contract 

labourers, payment of statutory dues toward Provident Funds, wages etc asrequired. 

v. Certification of Engineer & agency to the effect that erection, testing and 

commissioning of the equipment have been completed as per specificationslaid down 

in the contract and defects noted at the time of commissioning and notified to the 

agency have been liquidated to the satisfaction ofOwner. 

vi.  Removal of construction meant for site stores, hutment, labor colonyetc. in the 

premises ofOWNER. 

vii.  Certificate from Engineer in charge regarding final amendment ofdrawings and 

details of suchamendments. 

viii.  Certificate by the Engineer in Charge that all as builtdrawings etc. have been 

received for thecontractor. 

ix. Shortfall in equipment / performance Certificate issued by EngineerinCharge, 
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x. No demand certificate issued by contractor&concernedESE, 

xi. Certificate about completion of Defect Liability Period of thepackage byEngineer 

inCharge, 

xii. Certificate regarding return of BGs / Indemnity Bond by Engineer inCharge/ Finance 

department. 

xiii. Certificate by Engineer In Charge that Contractor has handed over thesite in good 

working condition after clearing of all his materials andrubbish from thesite. 

 

C. PAYMENT 

8. CONTRACTPRICE 

8.1 The Contract Price shall be as specified in Article 2 (Contract Price and Terms 

ofPayment) of the Form of Contract Agreement. 

8.2.1 The contract price shall be Firm in all cases. No price variation shall be allowed on any 

account for the scope of work specified in the tender specifications. In case of 

modifications (increase/decrease) in the quantities of the items/works specified in the 

tender specifications/LOI/orders, the contract price shall be increased/decreased based 

upon the unit rates available in the LOI/Orders according to the provisions made under 

Quantity variation clause of GCC/SCC. 

8.2.2 In case of provisions of Price variations, if detailed under SCC, the Contract Price shall 

be subject to adjustment  in  accordance  with  the provisions of Price Variation Clause  

in this GCC.The Contract Prices shall be increased or reduced on account of PV and 

also the provisions made under SBD/Tender Specifications. 

8.3 Subject to extant provision in this the Contractor shall  be  deemed  to  havesatisfied 

itself as to the correctness and sufficiency of the Contract Price, which shall, except as 

otherwise provided for in the Contract, cover all its obligations under the Contract. 

 

8.4 The Contractor will be deemed to have made themselves acquainted with any special 

difficulty associated with the site and work indicated in the  tender  including any 

additional cost or expense which need to be incurred to ensure full compliance with 

current statutory regulation in force. The right of way, way leave, crop compensation, 

crossing of National Highway, State Highway, River, Power lines and all other 

clearances except forest and Railway clearance will be the responsibility of the contractor 

and expenditures towards  above  if  any, for charging of the Equipments, GSS and Lines 

etc.  shall  be borne by the contractor. Wherever applicable, the contractor shall  furnish 

all relevant documents/designs/drawings etc. well in advance for completion of the work 

as per the contractual schedule. Any delay in execution of the complete work shall be the 

sole responsibility of Contractor. Further, Employer shall extend all assistance in 

obtaining the clearances from the Govt. Departments in co-ordination with the contractor 

but obtaining clearance will be the sole responsibility of the contractor. 

However, all the statutory fees towards Forest Clearance and Railway Crossing shall be 

paid by the contractor which shall be reimbursed by the Employer to the contractor on 

actual basis. 
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8.5 If any non schedule item is required to be executed, which is not covered in the contract 

document, the rate of such item will be decided in the following manner which shall be 

agreeable between Employer and the Contractor: 

 

Items for which rates are not available in the BOQ/Orders:- 

(i) Items covered under CivilWorks:- 

(a) PrevailingrateofSORofRCD/BCDofGOBshallbeadopted. However,iftherates 

areavailableinSORofbothRCD&BCD,inthatcase,lowestrateshallbeadopted. 

(b) If the rates are not available in the SOR of RCD/BCD of GOB, in that case rate 

available in CPWD shall beadopted. 

(c) IftheratesarenotavailableintheSORofRCD/BCDofGOB&CPWD, inthatcase rate 

will be judiciously decided after proper rate analysis based upon the prevailing 

marketrateofsuchitems, latestordersofBSPTCL/OtherGovt.Utilitiesandmutually 

agreeable between Employer and theContractor. 

(ii) Itemsother than CivilWorks:- 

(a) Rate of such items will be taken from latest SOR of BSPTCL. 

If rate will not be available in SOR of BSPTCL then rates of such items will be 

judiciously decided after proper rate analysis based upon latest orders of BSPTCL/ 

Other Govt. Utilities/ the prevailing market rate of such items and mutually 

agreeable between Employer and the Contractor. 

 

 

9. CONTRACTS WITH FIRM PRICES 

The prices are firm in all cases. No price variation will be allowed under any 

circumstances. 

 

10. TERMS OFPAYMENT 

10.1 The Contract Price shall be paid as specified in the corresponding Appendix – 1(Terms and 

Procedures of Payment) to the Contract Agreement of Volume-I: Section-VI (Sample Forms 

and Procedures). The procedures to be followed in making application for and processing 

payments shall be those outlined in the same Appendix. 

10.2 All payments shall be made in Indian Rupees under the Contract. 

10.3 The Employer has taken special care to simplify the payment terms andprocedure of  stage 

payment/running bill payment of Contractors. The revisedprocedure aims to ensure periodic 

assured liquidity to contractors by processingand passing contractors bills in time bound 

manner 

 

11. SECURITIES 

11.1 Issuance of Securities 

The Contractor shall provide the securities specified below in favour of 

theEmployeratthetimes,andintheamount,mannerandformspecifiedbelow. 

 

 

11.2 PerformanceSecurity 
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11.3 The successful bidder shall furnish to the Employer a Performance Securityequivalent 

to10%  of  total  contract  value  (supply  &  erection)   towards   successful   performance 

of the contract  in  terms  of  conditions  of  the  contract.  The Performance Security shall 

be refunded after  successful  completion of  the  entire  work & taking over of the project 

& submission of performance guarantee. 

11.4 Validity of Bank Guarantee for Performance Security will be 60 days beyond scheduled 

completion period of the project and will be extended till actualsuccessful completion of 

the entire work and taking over of the project and submission of performance guarantee. 

11.4.1 The performance security shall cover the following guarantee also, to the Owner. 

11.4.2 The successful bidder guarantees the successful and satisfactory operation of the 

equipment furnished and erected under the contract, as per the tender specifications. 

11.4.3 The Successful bidder further guarantees that the equipment provided and installed by him 

shall be free from all defects in  design,  material  and workmanship and shall  upon written 

notice from the Owner, fully remedy free of expense to the Owner/ such defects as 

developed under the normal use of the said equipment within the period of guarantee 

specified in the tender specifications. 

11.4.4 The contract performance guarantee is intended to secure the performance of the entire 

contract. However, it is not to be construed limiting the damages under performance 

guarantee Clause and damages stipulated in other Clauses in the tender document. 

11.4.5 The performance guarantee will be returned to the Contractor without any interest at the 

end of the stipulated period mentioned under Clause 34.1.2 above, unless otherwise 

specified in the tender specifications. 

11.4.6 The Bank Guarantee shall be issued from a Nationalized Indian Bank or Scheduled Bank) 

(and shall become acceptable to the Employer only after verification by a competent 

authority/ officials. 

11.4.7 The successful bidder, after receipt of LOA, shall execute the agreementwithin 30 days of 

award of the contract after duly furnishing the 10% bank guarantee. If there isdelay beyond 

the specified period in submission of contract performance BG, 15 days‟ notice will be 

given to the successful bidder and after which the Employer may entail cancellation of 

letter of award after giving another 15 daysfinal noticeand forfeiting ofEarnest Money/bid 

guarantee as also detailed under Earnest Money Clause. 

 

11.5 Performance Guarantee 

To ensure satisfactory performance of works up to the guarantee period, the contractor 

shall, after full completion of the work furnish Bank Guarantee of the amount equal to 

5%(Fivepercent)ofthevalueoftheorder(supplyanderectionpluscivilwork).TheB.G. of 5% 

submitted against  contract performance guarantee may  be adjusted with 

performanceB.G. 

a. In case some items have guarantee period more than that of project, 

correspondingPerformanceBGwillrequiretobesubmittedandtheperformanceBG 

would be released only after receipt of suchBG. 

b.  The validity of BankGuaranteewill be 60 days 

beyondGuarantee/warrantee/defect liability period. 

c. Ondueperformanceandexecution'oftheorderinallrespects,theBGwill bereturned the 

contractor without any interest on presentation of "NoDemand Certificate." 

11.6 Failure of the successful Bidder to comply with the requirements of Clause 11.4 and 

Clause 11.5 of GCC shall constitute sufficient grounds for the annulment of the   award 

and forfeiture of the bid security, in which event the Employer may make the award to the 

next lowest evaluated Bidder or call for new bids. 
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11.8 Indemnity 

11.8.1 For the equipment/material to be provided in the Contract, Contractor shall have 

responsibility to take delivery, unload and store the materials at Site and execute an 

Indemnity Bond and obtain authorization letter from Employer as per Performa enclosed at 

Serial No. 9 - „Form for Indemnity Bond to be executed by the Contractor‟ of Volume-I: 

Section VI (Sample Forms and Procedures), in favour of the Employer against loss, 

damage and any risks involved for the full value of the materials. This Indemnity Bond 

shall be furnished by the Contractor before commencement of the supplies and shall be 

valid till thescheduled date of Taking Over of the equipment by the Employer. 

11.8.2 In case of divisible Contracts, where the Employer hands over his equipment to the 

Contractor   for    executing    the    Contract,    then    the    Contractor    shall,    at    the 

time of taking delivery of the equipment through Bill of  Landing  or  other  dispatch  

documents,  furnish  trust  Receipt  for  Plant,   Equipment   and   Materials and also 

execute an Indemnity Bond in favour of the Employer in  the  form acceptable to the 

Employer for keeping  the  equipment  in  safe  custody  and  to  utilize the same 

exclusively for the purpose of the said Contract.  Samples  of Performa for the Trust receipt 

and Indemnity Bond are enclosed at Serial No.10 of Volume-I: Section VI (Sample Forms 

and Procedures). The Employershall  also  issue  a  separate  Authorization  Letter  to   the  

Contractor  to   enable  him to take physical delivery of plant, equipment and materials 

from the Employer as per Performa enclosed under Section VI (Sample  Forms  and 

Procedures). 

12. TAXES ANDDUTIES 

12.1 TheContractor shall be responsible for payment of all taxes, duties, license fees, cessand 

other such levieslegally payable/incurred until successful completion of the work. 

Ifitisstatutoryrequirementtomakedeductionstowardssuchtaxesanddutiesoranyother 

applicabletaxesandduties,thesameshallbemade bytheEmployerandacertificatefor the 

same shall be issued to theContractor. 

12.2 The Contractor shall also be solely responsible for the taxes that may be levied on the 

Contractor's persons or on earnings of any of his employees and shall hold the Employer 

indemnified and harmless against any claims that may be made against the Employer. The 

Employer does not take any responsibility whatsoever regarding taxes under Indian Income 

Tax Act, for the Contractor or it‟s personnel. If it is obligatory under the provisions of the 

Indian Income Tax Act, deduction of Income Tax at source shall be made by the Employer. 

12.3 GST, excise duty and other levies  for  the  Equipment/items  under  „direct  transaction‟ 

including local tax as applicable for destination site/state will not be included in the price 

these amounts will be payable by the Employer on the supplies made by the Contractor but 

limited to the tax liability on the transaction between the Employer and the Contractor. 

12.4 Employer would not bear any liability on account of GST. Employer shall, however, deduct 

such tax at source as per the rules and issue necessary Certificate tothe Contractor. 

12.5 Contract Price specified in Article 2(Contract Price and Terms of Payment) of the Contract 

Agreement should be based on the taxes, levies and charges prevailing at the date seven 

(07) days prior to the last date of bid submission (hereinafter called “Tax”. If any rates of 

Tax are increased or decreased, a new Tax is introduced, an existing Tax is abolished, or 

any change in interpretation or application of any Tax occurs in the course of the 

performance of the contract which was or will be assessed on the contractor in connection 

with performance of the contract, an equitable adjustment of theContract price shall be 
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made to take into account such change by addition to the Contract price or deduction there 

from, as the case may be, in accordance with GCC clause 32 (Changes in Laws and 

Regulations) hereof. However, these adjustments would be restricted to direct transactions 

between the Employer and the Contractor for which the taxes and duties are reimbursable 

by the Employer as per the Contract. These adjustments shall not be applicable on 

procurement of raw materials, intermediary components etc. by the Contractor and also not 

applicable on the bought out items dispatched directly from sub- vendor‟s works to site. 

D. INTELLECTUALPROPERTY 

13. COPYRIGHT 

 

13.1 The copyright in all drawings, documents and other materials containing dataand 

information furnished to the Employer by the Contractor herein shall remain vested in the 

Contractor or, if they are furnished to the Employer directly or through the Contractor  by 

any third party, including supplies of materials, the copyright in such materials shall remain 

vested in such third party. 

The Employer shall however be free to reproduce all drawings, documents and other 

material furnished to the Employer for the  purpose  of  the  Contract  including, if 

required, for operation and maintenance. 

13.2 The copyright in all drawings, documents and other materials containing dataand 

information furnished to the Contractor by the Employer herein shall remainvested in the 

Employer. 

 

 

14. CONFIDENTIALINFORMATION 

 

14.1 The Employer and the Contractor shall keep confidential and shall not, withoutthe written 

consent   of   the   other   party   hereto,   divulge   to    any    third    party    any 

documents, data or other information  furnished  directly  or  indirectly  by  the  other  

party hereto in connection with the Contract, whether such information  has  been furnished  

prior  to,  during  or  following  termination   of   the   Contract. Notwithstanding  the 

above,  the Contractor  may  furnish  to   its   Subcontractor(s)  such documents, data and 

other information  it  receives  from  the  Employer  to  the extent required for the 

Subcontractor(s) to  perform  its  work  under  the Contract, in which event the Contractor 

shall obtain from such Subcontractor(s) an undertaking of confidentiality similar to that 

imposed on the Contractor under this GCC Article 14. 

14.2 The Employer shall not use such documents, data and other information received from the 

Contractor for any purpose other than the operation and maintenance of the Facilities. 

Similarly, the Contractor shall not use such documents, data and other information received 

from the Employer for any purpose other than the design, procurement of Plant and 

Equipment, construction or such other work and services as are required for the 

performance of the Contract. 

14.3 The obligation of a party under GCC Sub-Clauses 14.1 and 14.2 above, however,shall not 

apply to that information which 

 

(a) Now or hereafter enters the public domain through no fault of thatparty 

(b) Canbeproventohavebeenpossessedbythatpartyatthetimeofdisclosureandwhich was 

not previously obtained, directly or indirectly, from the otherpartyhereto 
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(c) Otherwise lawfully becomes available to that party from a third party that hasno 

obligation ofconfidentiality. 

14.4 The above provisions of this GCC Clause 14 shall not in any way modify  any  undertaking 

of confidentiality given by either  of  the  parties  hereto prior to the date of the Contract in 

respect of the Facilities or any part thereof. 

14.5 The provisions of this GCC Clause 14 shall survive termination, for whatever reason, of the 

Contract. 

 

15. WORKPROGRAM 

15.1 Contractor’s Organization 

The Contractor shall supply to the Employer its proposed organizational chart for 

efficient, effective, and timely execution of the work. The chart shall include the identity 

of key personnel together withthe curricula vitae of such key personnel to be employed 

within fifteen (15) days of issue of Letter of Intent (LOI)/ NOA. The Contractor shall 

promptly inform the Employer and Engineer in Charge in writing of any revision or 

alteration of such an organizationchart. 

15.2 Program ofPerformance 

Within twenty-one daysof issue of Letter of Intent (LOI)/ NOA the Contractor shall submit 

to the Project Manager a detailed milestone based program of performance of the Contract 

(L2 Network) in the form ofthe Critical Path Method (CPM), the PERT network, or other 

internationally used programs and showing the sequence  in  which  it  proposes  to  

design, manufacture, transport, assemble, install, test and commissioning ofthe Facilities. 

The program so submitted shall be in accordance with the Time Schedule included in 

Appendix-4  (Time  Schedule) to  the Contract  Agreement  and any other dates and 

periods specified in the Contract. The Contractor shall update and revise the program as 

and when appropriate or when required by the Engineer In Charge, but without 

modification in the Times for Completion under and any extension granted in accordance 

with shall submit all such revisions to the ProjectManager. 

15.3 ProgressReport 

(a) The Contractor shall monitor progress of all the activities specified in the program 

referredabove,andsupplyaprogressreporttotheProjectManagereverymonth. 

(b) The progress report shall be in a form acceptable to the Project Manager and shall 

indicate: 

i. Percentage completionachievedcomparedwiththe plannedpercentagecompletion / 

milestone for each activity;and 

ii. Whereany activity is behind the program/milestone, giving comments and likely 

consequences and stating the corrective action beingtaken. 

(c) It is understood both by Employer and the Contractor that the Employer is in   the  

process of infusion of  technology  in  monitoring  of  the  project  implementation.  

Thesaidsystemsarelikelytobeinplacesoon. TheContractor agrees to provide 

necessary timely input for online real time project  monitoring  system  being  rolled  out 

by theEmployer. 
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15.4 Progress ofPerformance 

If at any time the Contractor‟s actual progress falls behind the program referred to in GCC 

Sub-Clause 15.2, or it becomes apparent that it will so fall behind, the Contractor shall 

prepare and submit to the Project Manager a revised program, taking into account the 

prevailing circumstances, and shall notify the Project Manager of the steps being taken to 

expedite progress so as to attain Completion of the Facilities within the Time for 

Completion under GCC Sub-Clause 4.2, any extension thereof entitled under GCC Sub-

Clause34.1, or any extended period as may otherwise be agreed upon between the 

Employer and the Contractor. If the project manager is not convinced about genuineness of 

the reason of delay, stage penalty shall be levied in terms of GCC. 

15.5 WorkProcedures 

The Contract shall be executed in accordance with the Contract Documents and the 

procedures given in the section on Sample Forms and Procedures of the Contract 

Documents. 

The Contractor may execute the Contract in accordance with its own standard project 

execution plans and procedures to the extent that they do not conflict with the provisions 

contained in the Contract. 

16. DESIGN ANDENGINEERING 

16.1 Specifications and Drawings 

16.1.1 The Contractor shall execute the basic and detailed design and the engineeringwork in 

compliancewith the provisions of the Contract, or where not so specified,  in  accordance with 

good engineering practice. 

 

The  Contractor  shall  be   responsible   for   any   discrepancies,   errors  or  omissions 

in  the  specifications,  drawings  and  other  technical  documents  that  it  has  

prepared,  whether  such  specifications,   drawings   and   other   documents   have 

been  approved  by  the  Project  Manager  or  not,  provided   that   such   

discrepancies, errors or omissions are not  because  of  inaccurate  information  

furnished in writing to the Contractor by or on behalf of theEmployer. 

 

16.1.2 The Contractor shall be entitled to disclaim responsibility for any design, data, drawing, 

specification or other document, or any modification thereof provided or designated by or on 

behalf of the Employer, by giving a notice of such disclaimer to the Project Manager. 

16.2 Codes andStandards 

Wherever references are made in  the  Contract  to  codes  and  standards  in  

accordance with which the Contract shall be executed, the edition or the  revised  

version of such codes and standards current  at  the  date  twenty-  eight  (28)  days  

prior to date of bid submission shall apply unless otherwise specified. During Contract 

execution, any changes in such codes and standards shall be applied after approval by 

theEmployer. 



Page | 112 
 

16.3 Approval/Review of Technical Documents by ProjectManager 

 

16.3.1 The Contractor shall prepare (or cause its Subcontractors to prepare)  and  furnish to  the 

Project Manager the documents listed in Appendix- 7 (List of Documents for Approval or 

Review) to the Contract Agreement  for  its  approval or review as specified and as in 

accordance with the requirements of GCC Sub-Clause 15.2 (Program of Performance). 

 

Any part of the Facilities covered by or related to the documents to be approved 

bytheProjectManagershallbeexecutedonlyaftertheProjectManager'sapproval 

thereof. 

 

16.3.2 Within ten (10) days after receipt by the Project Manager of any document requiring the 

Project Manager's approval in accordance with GCC Sub-Clause 16.3.1, the Project 

Manager shall either return one copy thereof to the Contractor with its approval endorsed 

thereon or shall notify the Contractor in writing of its disapproval  thereof and the reasons 

thereof and the modifications that the Project Manager proposes. 

 

16.3.3 The Project Manager  will  not  disapprove  any  document,  except  on  the grounds that 

the document does not comply with specific provision or specifications of the contract or 

which makes the programme unreasonable/ lopsided. 

 

16.3.4 If the Project Manager disapproves the document, the Contractor shall modify the 

document and resubmit it for the Project Manager's approval within seven days. If it is 

delayed beyond seven days for reason not in control of contractor, it shall be done with 

prior approval of project manager. The Project Manager approves the document subject to 

modification(s), within ten days the Contractor shall make the required modification(s).The 

procedure for submission of the documents by the Contractor and their approval by the 

Project Manager shall be discussed and finalized with the Contractor. 

 

16.3.5 If any dispute or difference occurs between the Employer and the Contractor in connection 

with or arising out of the disapproval by the Project Manager of any document and/or any 

modification(s) thereto that cannot be settled between the parties within a reasonable  

period,  then  such  dispute  or difference may be referred to an Arbitrator for 

determination. If such dispute or difference is referred to an Arbitrator, the Project 

Manager shall give instructions as to whether and if so, how, performance of the Contract 

is to proceed. The Contractor shall proceed with the Contract in accordance with the 

Project Manager‟s instructions, provided that if the Arbitrator upholds the Contractor‟s 

view on the dispute and if the Employer has not given notice for Arbitration, then the 

Contractor shall be reimbursed by the Employer for any additional costs incurred by reason 

of such instructions and shall be relieved of such responsibility or liability in connection 

with the dispute and the execution of the instructions as the Arbitrator shall decide, and the 

Time for Completion shall be extended accordingly. 

16.3.6 The Project Manager‟s approval, with or without modification of the documentfurnished 

by the Contractor, shall not relieve the Contractor of  any responsibility  or  liability 

imposed upon it by any provisions of the Contract. 
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16.3.7 The Contractor shall not depart from any approved document  unless the  Contractor  has 

first submitted to the Project Manager an amended document and obtained the Project 

Manager‟s approval thereof. 

17. PLANT AND EQUIPMENT 

 

17.1 The Contractor shall manufacture or procure and transport all the Plant and Equipment in 

an expeditious and orderly manner to the Site. 

 

17.2 Employer-Supplied Plant, Equipment, and Materials 

 

If the corresponding Appendix - 6 (Scope of Works and Supply by the Employer) to the 

Contract Agreement provides that the Employer shall furnish any specific items of 

machinery,equipmentormaterialstotheContractor,thefollowingprovisionsshallapply: 

 

17.2.1 The Employer shall, at its own risk and expense, transport each item to the place on or near  

the   Site   as   agreed   upon   by   the   parties   and   make   such   item   available  to  the  

Contractor  at  the  time  specified  in   the  program  furnished  by   the Contractor, 

pursuant to  GCC  Sub-Clause  15.2,  unless  otherwise  mutually agreed. 

 

17.2.2 The equipment & materials to be  furnished  by the Employer shall  be supplied to  the 

Contractor at the depots established by the Contractor or the Employer. The Lorry Receipts 

for the materials will be handed over to the Contractor by the representative   of the 

Employer as and when the same are received. The Contractor shall be  responsible for 

taking delivery of these materials from the railways/road transporter, unloading them from 

the transporter, carting them to different stores built by him for the purpose, the unloading 

and cartage being at the cost of the Contractor. However, any toll tax if legally payable by 

the Contractor shall be reimbursed to him at actuals, subject  to production of documentary 

evidence. All wharfage  and  demurrage  charges  incurred due to delay in taking delivery 

will be to the Contractor‟s account, except those due to reasons beyond his control in 

which case the Contractor shall immediately intimate the Engineer for settling the claims. 

The Contractor shall be responsible for proper handling andstorage of these materials from 

the time of receipt  upto the  time of Taking Over of the Facilities by the Employer. 

 

17.2.3 Yards and store provided by the Contractor for stacking and storage of materials shall   be   

open   for    inspection    by    the    Employer    as    and   when  required. The cost of 

handling and storage shall be to the Contractor‟s account. 

 

17.2.4 Upon receipt of such item, the Contractor shall inspect the same  visually  and notify the   

Project   Manager    of    any    detected    shortage,    defect    or    default.    For the 

material being arranged by the Employer and supplied to the Contractorfor erection, are 

received short, broken or  damaged,  an  entry shall  be  made  in the delivery register  of  

the  railway  authorities/road  transporter  as  far  as possible and a report of the same 

giving full details of shortage and damages along with a copy of report  entered  in  the  

delivery  register  of  the  road  transporter/railways shall be  submitted  by  the  Contractor  

to  the  Project Manager and Employer‟s consignee immediately.  The  Employer  shall 

immediately remedy any shortage, defect or default, or the Contractor shall, if practicable 

and possible, at the request of  the Employer,  remedy  such  shortage, defect or default at  



Page | 114 
 

the  Employer‟s  cost  and  expense.  After  inspection, such item shall fall under the care, 

custody and control of the Contractor. The provision of this GCC Sub-Clause 17.2.4 shall 

apply to any item supplied to remedy any such shortage or default  or  to  substitute  for  

any  defective item, or shall apply to defective items that have been repaired. 

17.3 Transportation 

17.3.1 The Contractor shall at its own risk and expense transport all the Plant and Equipment and 

the Contractor‟s Equipment to the Site by the mode of transport that the  Contractor judges 

most suitable under all the circumstances. 

17.3.2 Unless otherwise provided in the Contract, the Contractor shall be entitled to select any safe 

mode of transport operated by any person to carry the Plant and Equipment and the 

Contractor‟s Equipment. 

17.3.3 Upon  dispatch  of  each  shipment  of  the  Plant  and  Equipment  and  the  Contractor‟s  

Equipment,  the   Contractor   shall   notify  the  Employer   by  fax,   email  or  special  

courier  dispatch  of  the   description   of   the   Plant   and Equipment  and  of  the  

Contractor‟s  Equipment,  the  point   and   means   of dispatch, and  the  estimated  time  

and  point  of  arrival  in  the  country  where  the  Site is located, if applicable, and at the 

Site. The Contractor shall  furnish  the Employer with  relevant  shipping  documents  to  

be  agreed  upon  between  the parties. 

17.3.4 The Contractor shall be responsible for obtaining, if necessary, approvals from the 

authorities for transportation of the Plant and Equipment and the Contractor‟s Equipment 

to the Site. 

17.4 Delivery andDocuments 

17.4.1 Delivery Documents 

 

Uponshipment,theContractorshallnotifytheEmployer withfulldetailsofthedispatch and 

shall furnish the documents as specified in the corresponding Appendix -  1 (Terms 

and Procedures of Payment) to the ContractAgreement 

17.4.2 Packing 

 

(a) The Contractor shall provide such packing of the Goods as it  is required  to   prevent 

their damage or deterioration during transit to their final destination as indicated in the 

Contract. The packing shall be sufficient to withstand, without limitation,  rough  

handling during transit andexposure to extreme temperatures, saltandprecipitationduring 

transit and open storage. Packing case size and weights shall take into 

consideration,whereappropriate,theremotenessoftheGoodsfinaldestinationandthe 

absence of heavy handling facilities at all points intransit. 

(b) The packing, marking and documentation within and outside thepackages shall comply 

strictly with such special requirements as shall be expressly provided for in the Contract 

and, subject to any subsequent instruction ordered by the Employer consistent with the 

requirements of theContract. 

17.4.3 Materials Handling and Storage: 

(c) All the equipment furnished under the Contract and arriving at Site shallbe promptly 

received, unloaded, transported and stored in the storage spaces by theContractor. 
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(d) Contractor shall be responsible for examining all the shipment and notify the Engineer 

immediately       of       any       damages,       storage,        discrepancy        etc,        for 

the   purpose   of    Engineer‟s    information    only.    The    Contractor    shall    submit 

to  the  Engineer  every  week  a  report   detailing   all   the   receipts   during   the   

week.   However,   the   Contractor   shall   be    solely    responsible    for    any 

shortages   or   damages   in   transit,    handling    and/   or    in    storage    and   erection 

of   the   equipment   at   Site.   Any    demurrage,    wharfage    and    other    such 

charges   claimed   by   the   transporters,   railways   etc,   shall   be   to   the   account    

of theContractor. 

(e) The Contractor shall maintain an accurate and exhaustive recorddetailing out the list of 

all       equipment       received       by       him       for        the        purpose        of  

erection  and  keep  such  record  open  for  the  inspection   of   the   Engineer   in- 

charge. 

(f) Allequipmentshallbe handledverycarefullyto prevent anydamageorloss.Nobarewire ropes,      

slings,      etc.       shall       be       used       for       unloading       and/or handling  of  the  

equipment  without  the  specific  written  permission  of   the   Engineer. The equipment 

stored shall be properly protected to prevent damage either to the equipment or to the 

floor where they are stored. The equipment from the store shall be 

movedtotheactuallocationattheappropriatetimesoastoavoiddamageofsuchequipment atSite. 

(g) Allelectricalpanels,controlgears,motorsandsuchotherdevicesshallbe properlydriedby 

heating before they are installed and energized. Motor bearings, slip ring, commutators 

and other exposed parts shall beprotectedagainst moisture ingress and corrosion during 

storage and periodicallyinspected. 

(h) All the electrical equipment such as motors, generators, etc. shall be tested for 

insulationresistanceatleastonceinthreemonthsfromthe dateofreceipttillthedate of 

commissioning and a record of such measured insulation values maintained by the 

Contractor.SuchrecordsshallbeopenedforinspectionbytheEngineer. 

(i) The Contractor shall ensure that all the packing materials and protection devices, used for 

various equipment during transit and storage, are removed before the equipment are 

installed. 

(j) The consumable and other supplies likely to deteriorate due to storage must bethoroughly 

protected and stored in a suitable manner to prevent damage or deterioration in quality by 

storage. 

(k) All the materials stored in the open or dusty location must be covered with suitable 

weatherproof and flame proof covering material whereverapplicable. 

(l) If the materials belonging to the Contractor are stored in areas other than those earmarked 

for him, the Engineer will have the right to get it moved to the area earmarked for the 

Contractor at the Contractor‟scost. 

(m) TheContractorshallberesponsibleformakingsuitableindoorstoragefacilities to 

store all equipment, which require indoor storage. Normally all 

theelectricalequipmentsuch as motors, control gears, generators, exciters and 

consumableslikeelectrodes, lubricants etc. shall be stored in the closed storage space. The  

Engineer,inaddition,maydirectthe

Contractor to move certain other materials, which in hisopinionwill require indoor 

storage, to indoor storage areas, which the Contractor shallstrictly 
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comply with. 

 

18. INSTALLATION 

18.1 Setting Out/Supervision/Labour 

18.1.1 Bench Mark: The Contractor shall be responsible for the true  and  proper  setting-

out of the Facilities in relation  to  bench  marks,  reference  marks and lines 

provided to it  in writing by or on behalf of the Employer. 

If, at any time during the progress of installation of the Facilities, any error shall 

appear in the position, level or alignment of the Facilities, the Contractor shall forthwith 

notify the Project Manager of such error and, at its  own  expense,  immediately  

rectify such error to the reasonable satisfaction of the Project Manager. If such error is 

basedonincorrectdataprovidedinwritingbyoronbehalfoftheEmployer,theexpense of 

rectifying the same shall be borne by theEmployer. 

18.1.2 Contractor‟s Supervision: The Contractor shall give or provide all necessary 

superintendence during the installation of the Facilities, and the Construction 

Manager or its deputy shall be constantly on the  Site to provide  full-time  

superintendence of the installation. The Contractor shall provide and employ only 

technical personnel who are skilled and experienced in their respective callings and 

supervisorystaff who are competent to adequately supervise the work at hand. 

18.1.3 Labour 

a. The Contractor shall provide and employ on the Site in the installation of the Facilities 

such skilled, semi-skilled and unskilled labour as is necessary for the proper and timely 

execution of the Contract. The Contractor is encouraged to use local labourthat has the 

necessaryskills. 

b. Unless otherwise provided in the Contract, the Contractor at its own expense shall be 

responsiblefortherecruitment,transportation,accommodationandcateringofalllabour, 

local or expatriate, required for the execution of the Contract and for all payments in 

connectiontherewith. 

c. The Contractor shall at all times during the progress of the Contract use its 

bestendeavours to prevent any unlawful,  riotous or  disorderly conduct  or  behaviorby 

or amongst its employees and the labourof itsSubcontractors.The Contractor shall, in all 

dealings with its labourand the labourof  its Subcontractors currently employed on or  

connected  with  the  Contract,  pay  due  regard  to  all  recognized  festivals,  official  

holidays,  religious  or  other   customs and all local laws and regulations pertaining to 

the employment oflabour. 

18.2 Contractor’s Equipment 

 

18.2.1 All Contractors‟ Equipment brought by the Contractor onto the Site shall be deemed 

to be intended to be used exclusively for the execution of the Contract. The 

Contractor shall not remove the same from the Site without the Project Manager‟s 

consent that such Contractor‟s Equipment is no longer required for the execution of 

the Contract. 

18.2.2 Unless otherwise specified in the Contract, upon completion of the Facilities, the 

Contractor shall remove from the Site all Equipment brought by the  Contractor onto  

the Site and any surplus materials remaining thereon. 

18.3 Site Regulations and Safety 

 

The Employer and the Contractor shall establish Site regulations setting out the rules to 
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be observed in the execution of the Contract at the Site and shall comply therewith. The 

Contractor shall prepare and submit to the Employer, with a copy to the Project 

Manager, proposed Site regulations for the Employer‟s approval, which approval shall 

not be unreasonably withheld. 

SuchSiteregulationsshallinclude,butshallnotbelimitedto,rulesinrespectofsecurity, safety 

of the Facilities, gate control, sanitation, medical care, and fireprevention. 

 

18.3.1 Compliance with LabourRegulations 

 

d. During continuance of the contract, the Contractor and his sub-contractors shall abide at 

all times by all applicable existing labour enactments and rules made there under, 

regulations    notifications    and    byelaws    of    the    State    or    Central    

Government or local authority  and  any  other  labour  law  (including  rules), 

regulations  bye  laws  that  may  be  passed  or  notification  that  may   be   issued 

under any  labourlaw in  future  either  by  the  State  or  the  Central  Government  or the  

local  authority.  It  shall  be  responsibility  of  the  Contractor  to  ascertain existence  of  

or  passing  or  any  new  statute,  policy  or  regulation  in  this  regards  and Employer 

shall not be responsible in any manner for the  same.  Lack  of  knowledge  of  a  

particular   statute,   enactment   or   policy   or   regulation,   notification or bylaws by the 

Contractor shall not  discharge  the Contractor of its obligations in thisregard 

The employees of the Contractor and the Sub-contractor in no case shall be treated as the 

employees of the Employer at any point of time. 

e. The Contractor shall keep the Employer indemnified in case any action is takenagainst the 

Employerbythecompetentauthorityonaccountofcontraventionofanyoftheprovisions of any 

Act or rules made there under, regulations or notifications includingamendments.If the 

Employer is caused to pay under any law as principal Employer such amounts as may  be   

necessary   to   cause   or   observe,   or   for   non-observance   of   the  provisions    

stipulated    in    the   notifications/   byelaws/Acts/Rules/regulations including  amendments,  

if  any,  on  the  part  of  the  Contractor,  the  Employer   shall have the rightto deduct 

anymoneyduetothe Contractorunderthiscontract orany other  contract  with  the  Employer  

including  his  amount  of  performance  security  for  adjusting   the  aforesaid   payment.   

The  Employer   shall  also   have   right to  recover  from  the  Contractor  any  sum   

required   or   estimated   to   be   required formakinggoodthe 

lossordamagesufferedbytheEmployer. 

f. Notwithstanding the above, the Contractor shall furnish to the Employer the 

details/documents evidencing the Contractor‟s compliance to the lawsapplicable to 

establishments engaged in building and other construction works, as may be sought by the 

Employer. In particular the Contractor shall submit quarterly certificate regarding 

compliance in respect of provisions of Employees‟ Provident FundandMisc. Provisions 

Act 1952 or latest to the Employer and all other important statues and regulations. 

 

18.3.2 Protection of Environment 

a. The Contractor shall take all reasonable steps to protect the environment onand off the 

Site and to avoid damage or nuisance to persons or to property of the public or others 

resulting from pollution, noise or other causes arising as consequence of his methods of 
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operation. 

b. During continuanceoftheContract,theContractorandhisSub-contractorsshallabide at all 

times by all existing enactments on environmental protection and rules made there 

under, regulations, notifications and bye- laws of the State or Central Government, or 

local authorities and any other law, bye-law, regulations that may be passed or 

notificationthatmaybeissuedinthisrespect infuturebytheStateorCentralGovernmentor the 

localauthority. 

c. Salient features of some of the major laws that are applicable are givenbelow: 

i. The Water (Prevention and Control of Pollution) Act, 1974 or its latestversion, 

This   provides   for   the   prevention    and    control    of    water    pollution 

and  the  maintaining  and  restoring  of  wholesomeness   of   water.   

„Pollution‟ means such contamination of water or such alteration of the  

physical, chemical or biological  properties  of  water  or  such  discharge  of  

any sewage or trade effluent or of any other liquid, gaseous  or  solid  

substanceinto water  (whether  directly  or  indirectly) as  may,  or  is  likely to, 

create a nuisanceor render suchwaterharmfulorinjurioustopublic health or safety,  

or  to  domestic,  commercial,  industrial,  agricultural  or  other legitimate uses, 

or to the life and health of animals or  plants  or  of  aquaticorganisms. 

ii. The Air (Prevention and Control of Pollution) Act, 1981 or its latest version, 

this provides for prevention, control and abatement of air pollution. „Air 

Pollution‟ means the presence in the atmosphere of any „air pollutant‟, which 

means any solid, liquid or gaseous substance (including noise) present inthe 

atmosphere in such concentration as may be or tend to be injurious to human 

beings or other living creatures or plants or property or environment. 

iii. The Environment (Protection) Act, 1986 or its latest version, provides for the 

protection      and      improvement      of      environment      and       for   

matters connected therewith,  and  the  prevention  of  hazards  to  human 

beings, other living creatures, plants and property. „Environment‟ includeswater, 

air and land and the inter-relationship which exists among and between water, 

air and land, and human beings, other living creatures, plants, micro-organism and 

property. 

d. The Public Liability Insurance Act, 1991 or latest provides for public liability insurance 

for the purpose of providing immediate relief to the persons affected by accident 

occurring while handling hazardous substances and for matters connected herewith or 

incidental thereto. Hazardous substance means any substance or preparation which is 

defined as hazardous substance under Environment (Protection) Act, 1986 or latest, and 

exceeding such quantity as may be specified by notification by the CentralGovernment. 

 

18.3.3 Safety Precautions 

A. The Contractor shall observe all applicable regulations regarding safety ontheSite. 

 

Unless otherwise agreed, the Contractor shall, from the commencement of work on Site 

until Taking Over, provide: 

a) Fencing, lighting, guarding and watching of the Works,and 

b) temporary  roadways,  footways,  guards  and  fences  which   may   be   
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necessary for the accommodation and protection of Employer /  

hisrepresentatives and occupiers of adjacent property, the public andothers. 

B. The Contractor shall ensure proper safety of all the workmen, materials, plant and 

equipment belonging to him or to Employer or to others, working at the Site. The 

Contractor shall also be responsible for provision of all safety notices and safety 

equipment required both by the relevant legislations and the Project  Manager,ashemay 

deemnecessary. 

 

C. The Contractor will notify well in advance to the Project Manager of his intention tobring 

to the Site any container filled with liquid or gaseous fuel or explosive or petroleum 

substance or such chemicals which may involve hazards.  The Project  Manager  shall 

have the right to prescribe the conditions, under which such container is to be stored, 

handled and used during the performance of the works and the Contractor shall strictly 

adhere to and comply with such instructions. The Project Manager  shall have  the right 

at his sole discretion to inspect any such container or such construction plant/equipment 

forwhichmaterialinthecontainer isrequiredtobeusedandifinhisopinion,itsuseisnot safe, he 

may forbid its use. No claim  due to such prohibition  shall  be entertained by  the 

Employer and the Employer shall not entertain any  claim  of  the  Contractor  towards 

additional safety provisions/conditions to be provided for/constructed as per the Project 

Manager‟sinstructions. 

Further, any such decision of the Project Manager shall not, in any way, absolve the 

Contractor of his responsibilities and in case, use of such a container or entry thereof into 

the Site area is forbidden by the Project Manager, the Contractor shall use alternative 

methods with the approval of the Project Manager without any cost implication to 

theEmployer or extension of work schedule. 

 

D. Where it is necessary to provide and/or store petroleum products or petroleum mixtures 

and explosives, the Contractor shall be responsible for carrying-out such provision 

and/or storage in accordance with the rules and regulations laid down in Petroleum Act 

1934 or latest, Explosives Act, 1948 or latest and Petroleum and Carbide of Calcium 

Manual published by the Chief Inspector of Explosives of  India.  All  such  storage  

shall  have  prior approval  of theProject  Manager. In case, any approvals are 

necessary from the Chief Inspector(Explosives) or any statutory authorities, the 

Contractor shall be responsible for obtaining thesame. 

 

E. All equipment used in construction and erection by Contractor shall meet 

Indian/International Standards and where such standards do not exist, 

theContractorshall ensure these to be absolutely safe. All equipment shall be strictly 

operated and maintained by the Contractor in  accordance  with  manufacturer‟s  

Operation Manual and safety instructions and as per Guidelines/rules of  Employer  in  

this regard. 

 

F. Periodical examinations and all tests for all lifting/hoisting equipment & tackles shall be 

carried-out in accordance with the relevant provisions of Factories Act 1948 or latest or 

latest, Indian Electricity Act 2003 and associated Laws/Rules in force from time to time. 

A register of such examinations and tests shall be properly maintained by  the  
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Contractor and will be promptly produced as and when desired by the Project Manager  

or by the person authorised byhim. 

 

G. The Contractor shall be fully responsible for the safe storage of his and his Sub-

Contractor‟s radioactive sources in accordance with BARC/DAE Rules and other 

applicable provisions. All precautionary measures stipulated by BARC/DAE in 

connectionwithuse,storageandhandlingofsuchmaterialwillbetakenbytheContractor. 

 

H. The Contractor shall provide suitable safety equipment of prescribed standard to all 

employees and workmen according to the need, as may be directed by the Project 

Manager who will also have right to examine these safety equipmenttodetermine their 

suitability, reliability, acceptability andadaptability. 

 

I. Where explosives are to be used, the same shall be used under the direct control and 

supervision of an expert, experienced, qualified and competent person strictly in 

accordance with the Code of Practice/Rules framed under Indian Explosives Act 

pertaining to handling, storage and use ofexplosives. 

J. The Contractor shall provide  safe working  conditions to  all workmen and employeesat 

the Site including safe means of access, railings, stairs, ladders,scaffoldingsetc. The 

scaffoldings shall be erected under the control andsupervisionof an experienced and 

competent person. For erection, good and standard quality of material only shall be used 

by theContractor. 

 

K. The Contractor shall not interfere or disturb electric fuses, wiring and otherelectrical 

equipment belonging to the Employer or other Contractors under any circumstances, 

whatsoever,unlessexpresslypermittedinwritingbyEmployertohandlesuchfuses,wiring or 

electrical equipment „ 

 

L. Before the Contractor connects any electrical appliances to any plug or socket belonging 

to the other Contractor or Employer, heshall: 

a. Satisfy the Project Manager that the appliance is in good 

workingcondition; 

b. Inform the Project Manager of the maximum current rating, voltage and 

phases of theappliances; 

c. Obtain permission of the Project Manager detailing the sockets to whichthe 

appliances may beconnected. 

 

M. TheProjectManagerwillnotgrantpermissiontoconnectuntilheissatisfiedthat; 

a. The appliance is in good condition and is fitted with suitableplug; 

b. The appliance is fitted with a suitable cable having two earth conductors, one of 

which shall be an earthed metal sheath surrounding thecores. 

N. No electric cable in use by the Contractor/Employer will be disturbed without prior 

permission. No weight of any description will be imposed on any cable and no ladder or 

similar equipment will rest against or attached toit. 

 

O. No repair work shall be carried out on any live equipment. The equipment must be 
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declared safe by the Project Manager and a permit to work shall be issued by the Project 

Manager before any repair work is carried out by the Contractor.While working on 

electric lines/equipment, whether live or dead, suitable type and sufficient quantity of 

toolswillhavetoheprovidedbytheContractortoelectricians/workmen/officers. 

 

 

P. The Contractors shall employ necessary number of qualified, full 

timeelectricians/electrical supervisors to maintain his temporary electrical 

installation. 

 

Q. The Contractor employing more than 250 workmen

 whethertemporary, casual,probationer, regular or permanent or on contract, 

shall employ at least one full time officer exclusively as safety officer to supervise 

safetyaspects of 

the equipment and workmen, who will coordinate with the Project Safety Officer. In 

case of work being carried out through Sub- Contractors, theSub-Contractor‟s 

workmen/employeeswillalsobeconsideredas theContractor‟s 

employees/workmen for the above purpose. 

R. The name and address of such Safety Officers of the Contractor will be promptly 

informed in writing to Project Manager with a copy to Safety Officer-In charge 

before he starts work or immediately after any change of the incumbent is made 

during currency of the Contract. 

 

S. In case any accident occurs during the construction/ erection or other associated activities 

undertaken by the Contractor thereby causing any minor or major or fatal injury to his 

employees due to any reason, whatsoever, it shall be the responsibilityofthe Contractor 

to promptly inform the same to the Project Manager in prescribed form and also to all the 

authorities envisaged under the applicablelaws. 

 

T. The Project Manager shall have the right at his sole discretion to stop the work, if in his 

opinion the work is being carried out in such a way that it may cause accidents and 

endanger the safety of the persons and/or property, and/or equipment.  In  such  cases, 

the Contractor shall be informed in writing about thenature of hazards and possible 

injury/accident and he shall comply to remove shortcomings promptly. The Contractor 

after stopping the specific work can, if felt necessary, appeal against the order of 

stoppage of work to the Project Manager within 3 days of such stoppage of work and 

decision of the Project Manager in this respect shall be conclusive and binding on the 

Contractor. 

 

U. The Contractor shall not be entitled for any damages/compensation for stoppage of work 

due to safety reasons and the period of such stoppage of work will not be taken as an 

extension of time  for completion of work and will not  be the  groundforwaiveroflevy of 

liquidateddamages. 

 

V. It is mandatory for the Contractor to observe during the execution of the works, 

requirements of Safety Rules which would generally include but not limited to following 
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SafetyRules 

A. Each employee shall be provided with initial indoctrination regarding safety by the 

Contractor, so as to enable him to conduct his work in a safemanner. 

B. No employee shall be given a new assignment of work unfamiliar to him without 

proper introduction as to the hazards incident thereto, both to  himself  

andhisfellowemployees. 

C. Under no circumstances shall an employee hurry or take unnecessary chance 

when working under hazardousconditions. 

D. Employees must not leave naked fires unattended. Smoking shall not be permitted 

around fire prone areas and adequate fire fighting equipment shall be provided at 

cruciallocation. 

E. Employees under the influence of any intoxicating beverage, even to the slightest 

degree shall not be permitted to remain atwork. 

F. There shall be a suitable arrangement at every work site for rendering prompt 

and sufficient first aid to theinjured. 

G. The staircases and passageways shall be adequatelylighted. 

H. The employees when working around moving machinery must not be permitted to 

wear loose garments. Safety shoes are recommended when working in shops or 

places where materials or tools are likely to fall. Only experienced workers shall be 

permitted to go behind guard rails or to clean around energized or movingequipment. 

I. The employees must use the standard protection equipment intended for each job. 

Each piece of equipment shall be inspected before and after it isused. 

J. Requirements of ventilation in underwater working to licensed andexperienced 

divers, use of gum boots for working in slushy or in inundated conditions are essential 

requirements to befulfilled. 

K. In case of rock excavation, blasting shall invariably be done through licensed  

blasters   and   other   precautions   during    blasting    and  storage/transport  of 

charge material shall be observedstrictly. 

 

The Contractor shall follow and comply with all Safety Rules, relevant provisions of 

applicable lawspertainingtothesafetyofworkmen,employees,plantandequipmentasmay be 

prescribed from time to time without any demur, protest or contest or reservations. In 

caseofanydiscrepancybetweenstatutoryrequirement andSafetyRulesreferredabove,the latter 

shall be binding on the Contractor unless the statutory provisions are morestringent. 

 

If the Contractor failsin providing safe working environment as per Safety Rules or 

continuesthework even after being instructed to stop work by the Project Manager as 

provided. The Contractor shall promptly pay  to  Employer,  on  demand  by  the  

Employer,  compensation  at  the  rate   of  Rs.   5,000/-   per   day  of  part   thereof  till  

the instructions are  complied  with  and  so  certified  by  theProject  Manager.  However,  

in  case   of   accident   taking   place   causing   injury   to   any   individual,  the  

provisions  shall  also  apply  in  addition  to  compensation  mentioned  in  this  Clause. 

 

Ifthe  Contractor  does  not  take  adequate   safety   precautions   and/or   fails   to comply 

with the SafetyRulesasprescribedbytheEmployerorunderthe applicable law for the safety  
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of  the  equipment  and  plant  or  for  the  safety  of personnel    or    the     Contractor     

does     not     prevent     hazardous     conditions which  cause  injury   to   his own   

employees   or   employees   of   other   Contractors  or  Employer‟semployeesor  any  

other  personwho  areat  Site  or   adjacent  thereto, then  the  Contractorshall  be  

responsiblefor  payment  of  a  sum  as  indicated  below  to  be  deposited   with   the   

Employer,   which   will   be   passed   on 

bytheEmployertosuchpersonornexttokithandkinofthedeceased: 

a. 
Fatal injury or accident causing death or 

permanent disablement. 

Minimum Rs. 10, 00,000/- 

per person 

b. 
Major injuries or accident causing 25% 

injury or permanent disablement 

Rs. 1, 00,000/- per person 

c. Permanent Disablement 
Minimum Rs. 10, 00,000/- 

per person 

Permanent disablement shall have same meaning as indicated in Workmen‟s Compensation 

Act. The amount to be deposited with Employer and passed on to the person mentioned 

above shall be in addition to the compensation payable under the relevant provisions of  

the Workmen‟s Compensation Act and rules framed there under or any other applicable 

laws as applicable from time to time.  In  case  the  Contractor  does  not  deposit  the 

above mentioned amount with Employer,  such  amount  shall  be  recovered  by  

Employer from any monies due or becoming due to the Contractor under the contract orany 

other on-goingcontract. 

W. If the Contractor observes all the Safety Rules and Codes, Statutory Laws 

andRulesduring the currency of Contract and no accident occurs then 

Employermayconsider  the performance of the Contractor and award suitable 

„ACCIDENT FREE SAFETY MERITORIOUS AWARD‟ as per scheme as may be  

announced separately  from  time totime. 

 

X. The Contractor shall also submit „Safety Plan‟ as per Performa specified inSection - 

Sample Forms and Procedures of the Bidding Documents along with all therequisite 

documents mentioned therein and as per check- list containedthereinto the Engineer 

In-Charge for its approval within 30 days from issue of LoA. Further, one of the 

conditions for release of first progressive payment /subsequent payment towards 

Services Contract shall be submission of „Safety Plan‟ along with all requisite 

documents and approval of the same by the EngineerIn-Charge. 

 

18.4 Opportunities for Other Contractors 

18.4.1 The Contractor shall, upon written request from the  Employer  or  the Project  

Manager,    give     all     reasonable     opportunities     for     carrying     out     the 

work to any other contractors employed by the Employer on or near the Site. 

18.4.2 If the Contractor, upon written request from the Employer or the Project Manager, 

makes available to other contractors any roads or  ways the maintenance for which  

the Contractor is responsible, permits the use by such other contractors of the 

Contractor‟s Equipment, or provides any other service of whatsoever nature for such 

other contractors, the Employer shall fully compensate the Contractor for any loss or 

damage caused or occasioned by such other contractors in respect of any such use or 

service, and shall pay to the Contractor reasonable remuneration for the use of such 
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equipment or the provision of such services. 

18.4.3 The Contractor shall also so arrange to perform its work as to minimize, to the extent 

possible, interference with the work of other contractors. The Project Manager shall 

determine the resolution of any difference or conflict that may arise between the 

Contractor and other contractors and the workers of the Employer in regard to 

theirwork. 

18.4.4 The Contractor shall notify the Project Manager promptly of any defects in the other 

contractors‟ work that come to its notice, and that could affect the Contractor‟s 

work.The Project Manager shall determine the corrective measures, if any, required 

to rectify the situation after inspection of theFacilities. Decisions made by the Project 

Managershall be binding on theContractor. 

18.5 Emergency Work 

If,byreasonofanemergencyarisinginconnectionwithandduringtheexecutionof the 

Contract, any protective or remedial work is necessary as a matter of urgency to 

prevent damage to the Facilities, the Contractor shall immediately carry out such 

work. 

 

If the Contractor is unable or unwilling to do such work immediately,  the 

Employer may do or cause such work to be done as the Employer may determine is 

necessary in order to prevent damage to the Facilities. In such  event  the  Employer 

shall, as soon as practicable after the occurrence of  any  such emergency, notify the 

Contractor in writing of such  emergency, the  work  done and the reasons there for. 

If the work done or caused to be done by the Employer   is work that the Contractor 

was liable to  do  at  its own expense under the  Contract, the reasonable costs 

incurred by the Employer in connection therewith shall be paid by the Contractor to 

the Employer. In case such work is not in the scope of the Contractor, the cost of 

such remedial work shall be borne by the Employer. 

 

18.6 Site Clearance 

18.6.1 Site Clearance in Course of Performance: In the  course of  carrying  out  

theContract,  the Contractor shall keep the Site reasonably free from all unnecessary 

obstruction, store  or remove any  surplus  materials, clear away any wreckage, 

rubbishor temporary  works   from   the  Site,  and   remove   any Contractor‟s 

Equipmentno longer required for execution of the Contract. 

 

18.6.2 Clearance  of  Site  after  Completion:  After  Completion  of  all  parts  of   the   

Facilities, the Contractor shall clear away and remove all wreckage, rubbish and 

debris of any kind from the Site, and shall leave the Site and Facilities clean and 

safe. 

18.7 Watching and Lighting 

18.7.1 The Contractor shall provide and maintain at its own expense all lighting, fencing, 

and watching when and where necessary for the proper execution and the protection 

of the Facilities, or for the safety of the Owners and occupiers of adjacent property 

and for the safety of the public. 

 

19. TEST ANDINSPECTION 

9.1 The Contractor shall at  its own expense carry out  at  the place of manufactureand/or  on 

the Site all such tests and/or inspections of the Plant and Equipment and any part ofthe 

Facilities as are specified in the Contract. 

9.2 The Employer and the Project Manager or their designated representatives shall be entitled 
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to attend the aforesaid test  and/or  inspection,  provided  that  the  Employer shall bear all 

costs and expenses incurred in connection with such attendance including, but not limited 

to, all traveling and board and lodging expenses. 

9.3 Whenever the Contractor is ready to carry out any such test and/or inspection, the 

Contractor shall give four weeks advance notice of such test and/or inspection and of the 

place and time thereof to the Project Manager. The Contractor shall obtain from any 

relevant third party or manufacturer any necessary permission or consent to enable the 

Employer and the Project Manager (or their designated representatives) to attend the test 

and/or inspection. 

9.4 The Contractor shall provide the Project Manager with a certified report of theresults of 

any such test and/or inspection. 

If the Employer or Project Manager (or their designated representatives) fails to attend 

the test and/or inspection, or if it is agreed between the parties that such persons shall 

not do so, then the Contractor may proceed with the test and/or inspection in the 

absence of such persons, and may provide the Project Manager with a certified report of 

the resultsthereof. 

9.5 The  Project  Manager  may  require   the   Contractor   to   carry   out   any   test and/or 

inspection not required by the Contract, provided that the Contractor‟s reasonable costs and 

expenses incurred in the carrying out of such test and/or  inspection shall be added to the 

Contract Price. Further,  if  such  test  and/or  inspection impedes the progress of work on 

the Facilities and/or the Contractor‟s performance of its other obligations under the 

Contract,  due  allowance  will  be  made in respect of the Time for Completion and the 

other obligations so affected. 

9.6 If any Plant and Equipment or any part of the Facilities fails to pass any test and/or 

inspection, the Contractor shall either rectify or replace such Plant and Equipment or part 

of the Facilities and shall repeat the test and/or inspection upon giving a notice under GCC 

Sub-Clause 19.3. 

9.7 If any dispute or difference of opinion  shall  arise  between  the  parties  in connection 

with or arising out of the test and/or inspection of the  Plant  and  Equipment or part of the  

Facilities  that  cannot  be  settled  between  the parties  within a reasonable period of time, 

it may be referred to an Arbitrator for determination in accordance with GCC. 

 

9.8 The Contractor shall afford the Employer and the  Project  Manager,  at  the Employer‟s 

expense, access at any reasonable time  to  any  place  where  the  Plant  and Equipment are 

being manufactured or  the  Facilities  are  being  installed,  in order to inspect the progress 

and the  manner  of  manufacture  or  installation,  provided that the Project Manager shall 

give the  Contractor  a  reasonable  prior  notice. 

9.9 The Contractor agrees that neither the execution of a test and/or inspection of Plant and 

Equipment or any part of the Facilities, nor the attendance by theEmployer or the Project 

Manager, nor the issue of any test  certificate  shall release the Contractor from any other 

responsibilities under the Contract. 

 

9.10 No part of the Facilities or foundations shall  be  covered  up  on  the  Sitewithout  the    

Contractor    carrying    out    any    test    and/or    inspection    required  under the 

Contract. The Contractor shall give a reasonable notice to the Project Manager whenever 

any such part of the Facilities or  foundations  is  ready  or about to be ready for test and/or 

inspection; such  test  and/or  inspection  and  notice thereof shall be subject to the 

requirements of the Contract. 

 

9.11 The Contractor shall uncover any part of the Facilities or foundations, or shallmake 

openings in or through the same as the Project Manager may from time to time require at 



Page | 126 
 

the Site, and shall reinstate and make good such part or parts. 

 

20. COMPLETION OF THE FACILITIES AND OPERATIONALACCEPTANCE 

20.1 Completion of the Facilities 

20.1.1 Physical Completion 

20.1.1.1 Assoon as the Facilities or anypart thereof has, in theopinion of theContractor, been 

completed operationally and structurally and put in a tight and clean condition as 

specified in the Technical Specifications, excluding minor items not  materially 

affecting the operation or safety of the Facilities, the Contractor shall so notify the 

Employer in writing. 

 

20.1.2 Pre-Commissioning 

20.1.2.1 Within seven (7) days after receipt of the notice from the Contractor under GCC 

Sub-Clause    20.1.1.1,     the   Project     Manager     shall     deploy  the   operating 

and  maintenance  personnel  and  other  material  if  so  specified  in  the  

corresponding  Appendix  -  6   (Scope   of  Works   and   Supply  by  the   Employer) 

to the Contract Agreement for Pre-commissioning of the  Facilities  or  any  part  

thereof. 

20.1.2.2  As soon as reasonably practicable after the operating  and  maintenance 

personnel have been deployed by the Employer and other materials have been provided 

by the Employer in accordance with GCC Sub-Clause 20.1.2.1, the Contractor  shall 

commence Pre-commissioning of the Facilities or the relevant  part  thereof,   in 

presence of the Employer‟s representatives, as per  procedures detailed in 

Technical Specifications in preparation for Commissioning. 

20.1.2.3  As soon as  all  works  in  respect  of  Pre-commissioning  are  successfully 

completed and, in the opinion of the Contractor, the Facilities or any part thereof is 

ready for Commissioning, the Contractor shall notify the Project Manager in writing.  

20.1.2.4 The Project Manager shall, within fourteen (14) days after  receipt  of  

theContractor‟s notice under GCC Sub-Clause 20.1.2.3, notify the  Contractor 

inwriting of any defects and/or deficiencies. 

20.1.2.5 If the Project Manager notifies the Contractor of any defectsand/ordeficiencies, the 

Contractor shall then correct such defects and/or deficiencies, and shall repeat  the 

procedure described in GCC Sub-Clause 20.1.2.2. If in the opinion of the Contractor, 

the Facilities or any part thereof is now ready for Commissioning, the Contractor shall 

again notify the Project Manager in writing. If further defects and/or deficiencies are 

not notified by the Project Manager and if the Project Manager is satisfied that the Pre-

commissioning of Facilities or that part thereof have been successfully completed, the 

Project Manager shall, within seven (7) days after receipt of the Contractor‟s such 

notice, advise the Contractor to proceed with theCommissioning of the Facilities or 

part thereof. 

 

20.1.2.6 If   the Project Manager fails   to   inform the Contractor of any defects 

and/ordeficiencies within fourteen (14) days after receipt of the Contractor‟s notice 

under GCC Sub-Clause 20.1.2.4 or within seven (7) days after receipt of the 

Contractor‟s notice on completion of repeat procedure under GCC Sub- Clause 

20.1.2.5,  then the  Pre-commissioning  of the  Facilities or that  part thereof

 shall be considered to have been successfully completed as of the date of the 

Contractor‟s notice. 

20.1.2.7 As soon as possible after Pre-commissioning, the Contractor shall complete all 

outstanding minor items so that the Facilities are fully in accordance with the 

requirements of the Contract, failing which the Employer will undertake such 

completion and deduct the costs thereof from Contractor‟s account.  
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20.1.2.8 In the event that the Contractor is unable to proceed

 with the Pre-commissioning  of  the  Facilities  pursuant  to  Sub-Clause 

 20.1.2 for reasons attributable to the Employer either on account of non-availability 

of other facilities under the  responsibilities  of  other  contractor(s),  or  for  reasons 

beyondthe Employer's control, the following provisions shall apply: 

WhentheContractorisnotifiedbytheProjectManagerthathewillbeunabletoproceed with the 

activities and obligations pursuant to above GCC sub Clause 20.1.2.8, the Contractor 

shall be entitled to thefollowing: 

 

a. The Time of Completion shall beextended for theperiod of suspension without 

imposition of liquidated damages pursuant to GCC Sub-Clause21.2. 

 

The provisions of GCC Sub-Clause 29.1 shall apply to the Facilities during the same period. 

 

a. As and when, after the period of suspension under GCC Sub-Clause 20.1.2.8, 

theContractoris notified by the Project Manager that the Facilities are ready for Pre-

commissioning; the Contractor shall proceed without delay in performing all activities 

and obligations under theContract. 

 

20.1.3 Commissioning 

a) Commissioning of the Facilities or any part thereof shall be commenced by theContractor 

immediately after being advised by the Project Manager, pursuant to GCCSub-Clause 

20.1.2.5 or immediately after the Pre-commissioning isconsidered to be completed under 

GCC Sub-Clause 20.1.2.6. 

b) CommissioningoftheFacilitiesoranypartthereofshallbecompletedbytheContractoras per 

procedures specified in thecontracts. 

c) The Employer shall, to the extend specified in Appendix - 6 (Scope of works and 

supplybytheEmployer),deploytheoperatingandmaintenancepersonneland  supply all 

raw materials, utilities, lubricants, chemicals, catalysts,facilities,services and other 

materials required forcommissioning. 

d) In the event that the Contractor is unable to proceed with theCommissioningof the 

Facilities pursuant to Sub-Clause 20.1.3 for reasons attributable to the Employer either 

on account of non-availability of other facilities under the responsibilities of other 

contractor(s), or for reasons beyond the Employer's control, the provisions of GCC Sub-

Clause 20.1.2.8 shallapply. 

e) Asandwhen, aftertheperiodofsuspensionunder GCCSub-Clause20.1.2.8, theContractor is 

notified by the Project Manager that the Facilities are ready for Commissioning; the 

Contractor shall proceed without delay in performing allactivitiesand obligations underthe 

Contract. 

 

20.1.4 Trial – Operation 

20.1.4.1 Trial - Operation of the Facilities or any part thereof shall be commenced by the 

Contractor immediately after the Commissioning is completed. 

20.1.4.2 Trial - Operation of the Facilities or any part thereof shall be completed bythe 

Contractor for the period specified in Technical Specification (or for a continuous 

period of 72 hours where such period is not specified in Technical Specification) and as 

per procedures detailed in Technical Specifications. 
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20.1.4.3 At any time after the events set out in GCC Sub-Clause 20.1.4.2 haveoccurred, the 

Contractor may give a notice to the Project Manager requesting theissue of an Taking 

Over Certificate in the form provided in  the  contract  or in another  form  acceptable to 

the Employer in respect of the Facilities or the part thereof specified in such notice as of 

the date of such notice. 

20.1.4.4  The Project Manager shall within fifteen (15) days after receipt of the Contractor's 

notice, issue an Taking Over Certificate. 

20.1.5 Taking Over 

a) Upon successful Trial - Operation of the Facilities or any part thereof, pursuant 

toGCCSub-Clause 20.1.4, the Project Manager shall issue to the Contractor a Taking 

Over CertificateasaproofoftheacceptanceoftheFacilitiesor anypartthereof Suchcertificate 

shall not relieve the Contractor of any of his obligations which otherwise  survive, by  

the terms and conditions of Contract after issue of suchcertificate. 

b) If within fifteen (15) days after receipt of the Contractor's notice, the Project Manager 

fails to issue the Taking Over Certificate or fails to inform the Contractor in writing ofthe 

justifiable reasons why the Project Manager has not issued the Taking Over Certificate, 

the Facilities or the relevant part thereof shall be deemed to have been Taken Over as at the 

date of the Contractor's saidnotice. 

c) Upon Taking Over of the Facilities or any part thereof, the  Employer  shall be 

responsibleforthecareandcustodyoftheFacilitiesortherelevantpartthereof, together 

withtheriskoflossordamagethereto,andshallthereaftertakeovertheFacilitiesortherelevant 

part thereof. 

20.2OperationalAcceptance 

20.2.1 Guarantee Test 

20.2.1.1 TheGuaranteeTest(andrepeatsthereof),ifanyspecifiedintheSCCand/orthe 

TechnicalSpecification, shall be conducted by the Contractor after successful Trial - 

Operation of the Facilities or the relevant part thereof to ascertain whether the Facilities 

or the relevant part can attain the Functional Guarantees specified in the Contract 

Documents or if otherwise required as per the Technical Specifications. The 

Contractor's and Project Manager's advisory personnel may witness the Guarantee Test. 

The Contractor shall promptly provide the Employer with such information as the 

Employer may reasonably require in relation to the conduct andresults of the Guarantee 

Test (and any repeats thereof). 

20.2.1.2 If for reasons not attributable tothe Contractor, the  Guarantee  Test  of the 

Facilities or the relevant part thereof cannot be successfully completed within the time 

stipulated in the TechnicalSpecificationstheperiod for completingthe same shall be as 

agreed upon by the Employer and the Contractor. 

 

20.2.2 OperationalAcceptance 

 

a. OperationalAcceptance shalloccurinrespectofthe 

Facilitiesoranypartthereof asmentioned below: 

i. In case no Functional Guarantees are applicable, Operational 

Acceptance shall occur when the Facilities or part thereof have been 

successfully Commissioned  and Trial - Operation for the specified 

period have been successfullycompleted 
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ii. In case Functional Guarantees are applicable, Operational Acceptance 

shall occur when the Functional Guarantees are met. 

b. At any time after any of the events set  out in GCC Sub-Clause 20.2.1  

haveoccurred, the Contractor may give a notice to the Project 

Manager requesting the issue of an Operational Acceptance 

Certificate in the form provided in the Bidding Documents or in 

another form acceptable to the Employer in respect of the Facilities or 

the part thereof specified in such notice as of the date of such notice. 

c. The Project Manager shall within forty (40) days after receipt of the 

Contractor's notice, issue an Operational Acceptance Certificate. 

d. Upon Operational Acceptance, pursuant to GCC Sub-Clause 20.2.2, 

the Project Manager shall issue to the Contractor aOperational 

Acceptance Certificate as a proofof the final acceptance of the Plant 

and Equipment. Such certificate shall not relieve theContractor of any 

of his obligations which otherwise survive, by the termsand 

conditions of Contract after issue of such certificate. 

e. If within forty (40) days after receipt of the Contractor‟s notice, the 

Project Manager fails to issue the Operational Acceptance Certificate 

or fails to inform the Contractorin writing of the justifiable reasons 

why the Project Manager has not issued the Operational Acceptance 

Certificate, the Facilities or the relevant part thereof shall be deemed 

to have been accepted as at the date of the Contractor's said notice. 

20.2.3 PartialAcceptance 

20.2.3.1 If the Contract specifies that Commissioning shall be carried out 

in respect of partsof 

theFacilities,theprovisionsrelatingtoCommissioningincludingtheTrial-

Operationand Guarantee Test shall apply to each such part of the 

Facilities individually, and the 

OperationalAcceptanceCertificateshallbeissuedaccordinglyforeachsuc

hpartofthe Facilities. 

20.3QuantityVariation 

20.3.1 The Employer has taken reasonable care to correctly assess the 

requirement//quantity in the   contract   but   due   to   inherent   nature   of   the    

contract,    it    is    to    be noted  by  the  contractors   that   such   

requirement/quantity   are   approximate actual and subject to increase or 

decrease as the case may be. No claim will be entertained for the decrease in 

quantity or elimination of items.  If  it  is  jointly assessed  by  the  Employer  

and   the   Contractor   that   any  major   item/component of the  work  

essential  for  completion  is  not  included  in  the  specification  (and  is  of 

such nature  that  has  to  be  necessarily  be  included  separately),  then  cost  

of  such items shall be negotiated finalizedin accordance with GCC Clause 8.5 

and 20.3.3. It is nevertheless understood by both Employer and the 

Contractors that such a provision is  enabling  in  nature  and  is  to  be  used  

in  only  

exceptionalcircumstancesingenuinedeservingcasesofomissionfromspecification
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sofa majoritems 

 

20.3.2 The scope of work under this tender/contract shall be generally as bill of 

quantities 

andasdetailedunderTechnicalSpecifications.TheOwnerreservestherightto 

increaseor decrease the quantities of works/items covered under this contract 

during its execution without any change in the rates, terms and conditions. 

There shall be no limit of quantity for the individual items but the total 

variations in all such items shall be limited to (+20%) plus or minus twenty 

percent of the contract prices without any change in unit rates, terms 

andconditions. 

 

Also, the quantities of individual items may exceed LOA quantity as per site 

requirement within the approved lump-sum award cost. The Contractor shall be 

responsible for supply and execution of suchenhanced quantity for completionof the 

works after approval of competentauthority. 

 

The contractor shall be paid for such finalized quantity at the unit rate indicated in 

the Letter of Award/Contract. 

 

 

20.3.3 If any non schedule item is required to be executed, which is not covered in the 

contract document, the rate of such item will be decided in the following 

manner which shall be agreeable between Employer and theContractor: 

Items for which rates are not available in the BOQ/Orders:- 

i. Items covered under CivilWorks:- 

(a) PrevailingrateofSORofRCD/BCDofGOBshallbeadopted.However,iftheratesare 

available in SOR of both RCD & BCD, in that case, lowest rate shall beadopted. 

(b) IftheratesarenotavailableintheSORofRCD/BCDofGOB, inthatcaserateavailable in 

CPWD shall beadopted. 

(c) If the rates are not available in the SOR of RCD/BCD of GOB & CPWD, in that case 

rate will be judiciously decided after proper rate analysis based upon the 

prevailingmarket rate of such items, latest orders of BSPTCL/ Other Govt. Utilities and 

mutually agreeable between Employer and theContractor. 

ii. Items not covered under CivilWorks:- 

(a) Rate of such items will be taken from latest SOR of BSPTCL. 

If rate will not be available in SOR of BSPTCL then rates of such items will be 

judiciously decided after proper rate analysis based upon latest orders of BSPTCL/ 

Other Govt. Utilities/ the prevailing market rate of such items and mutually agreeable 

between Employer and the Contractor. 

 

 

20.4Electrical Inspectorinspection: 

After successful completion of the work  permission  from  State  Electrical  

Inspectorate may be required. Necessary fee etc. shall be paid by the Contractor. However 

if Contractor pays such fee, it shall be reimbursed on actual basis on documentary 
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evidence. Defects / in-complete works notified by Electrical Inspectorate shall be 

completed by the agency at no extra cost implication toOwner. 

 

E. GUARANTEES AND LIABILITIES 

21. SUBMISSION OF PERFORMANCESECURITY 

a) As soon as the LOI/NOAis issued, successful bidder shall submit required 

Performance Security equivalent to 10% of the Contract value within the prescribed 

period (within 28 days ofthe issue ofLOI/NOA)in the form of Bank 

Guarantee/DemandDraft. 

The Bank Guarantee/Demand Draft shall be issued from a Nationalized Indian 

Bank / Scheduled Bank as detailed under specification only and shall become 

acceptable to the BSPTCL only after verification by a competent official of the 

BSPTCL. The Bank guarantee shall be in the approved format of BSPTCL. 

b) In case the Contractor has quoted its tendered cost below ten percent (10%) or more 

upto 25% of the estimated cost of the Employer, in that case an additional 

Performance Security to the tune of 10% of the differential cost shall be givenextra. 

However, this clause will not be applicable for the tenders having estimated cost upto 

Rs. 25.00Crs. 

c) Notice will be issued to the successful bidder in case Performance Security isnot 

submitted within 28 day of the issue of LOI/NOA. At the same time, EMDsubmitted by 

it shall be kept valid till the date of the signing of the agreement. In the case of failure of 

the signing of the agreement within the stipulated time frame of EMD is liable to 

beforfeited. 

d) In any situation time to submit Performance Security will not be extended beyond one 

week that too with approval of competentauthority. 
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e) Upon receipt of Performance Security from the successful bidder, the same shall be 

checked by the Accounts wing of Employer for conformity to the specified format, 

validity, amount and acceptabilityetc. 

f) Also if found in order the accounts wing will get the genuineness of the Performance 

Security authenticated from theissuing bank. 

g) Normally, change in the specified Performance Security format will not be permitted. 

However, minor changes/ variations, which do not affect intent and spiritor which are 

necessitated due to any specific need of a particular contract, may be accepted after 

approval of competent authority of anEmployer 

h) Performance Security from a bank other than scheduled bank shall not beaccepted. 

22. RELEASE OF INITIAL ADVANCE TOCONTRACTOR 

 

a) For release of initial  advanceif provided   in   the contract, theContractor shall 

be required to complete the followingformalities: 

i. Contract Agreement has beensigned 

ii. Submission of Performance Security in the form of BG or otherwise asapplicable; 

iii. Finalization of PERT chart for contract execution of the contract only in case of 

turnkeycontracts; 

iv. Setting up of site office where so provided in the contract;and 

v. Submission of BG for 110% amount of the initial advance from the bank for the 

validityaspertheprovisionsofthecontract. 

 

b) Submission of request for payment of advance containing relevant documentsincluding 

BG. 

c) The Employer satisfying itself about the genuineness of theBG. 

d) Payment of advance shall be released as per the conditions of contract after completingall 

necessary formalities including acceptance of BGs, deduction of TDS and other  statutory 

deduction 

 

SPECIALNOTE:SAFEGUARDSINCASEOFBANKGUARANTEE(BGs) 

 

During life cycle of a Contract, on numerous occasions Bank Guarantee (BG) plays an 

important role including as EMD, SPG, SD and for release of Mobilization and other 

Advances. It has been general experience of numerous organizations involved in 

contracting that on many a times Agencies submit forged/fake BGs and the system of 

verifyingthegenuineness/authenticityofBGatthetimeofsubmissionisoftenfaulty. 

It is against this background that that this GCC prescribes following procedure:- 

 

a) CopyoftheprescribedformatonwhichBGsareacceptedfromBiddersformpartofevery tender 

document and original BGs submitted by Bidders shall be verified verbatim with the format. 

b) It shall be insisted upon contractors, that BGs to be submitted by them at everystage, should 

be sent to the Employer ,directly from the issuing branch ofthe bank under Registered Post 

(A.D) 
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c) In the exceptional cases where such BGs are received directly through the contractors, 

the issuing branch of the Bank shall be requested to immediately send by Registered Post 

(A.D.) an unstamped duplicate copy of the guarantee directly to the Employer with a 

covering letter from bank requesting the company to compare with the original Bank 

Guarantee received from their customer ( the Contractor) and confirm that it is inorder 

d) As an additional measure of abundant precaution, all BGs shall  beindependently  

verified by Employer BGs shall be accepted only after carefulscrutiny and verification  

of genuineness after scrupulously following the abovementionedprocedure. 

 

 

23. COMPLETION TIMEGUARANTEE 

23.1 TheContractorguaranteesthatitshallattainCompletionoftheFacilities(orapartfor 

which a separate time for completion is specified in the SCC) within the Time for 

CompletionspecifiedintheSCCorwithinsuchextendedtimetowhichtheContractor 

shall be entitled underGCC. 

23.2 Liquidated Damages / Stage Penalty 

a) All contracts shall provide for a clause on LD for delay in supply or completion of 

work by the supplier/contractor/vendors. The amount of LD shall be equal to half 

percent 0.5%) per week of delay subject to a maximum of ten percent (10%) of 

the value of the contract. However, in case of supplies with milestone based 

delivery schedule and payment terms, the LD shall be calculated on the 

unexecuted portion of the supply and execution of the work. 

b) Provision may also be made for recovery of LD from other Employer or with other 

subsidiaries of BSPHCL with approval from CompetentAuthority. 

23.3 Early Completion Bonus/ Incentive 

Incentive shall be paid to the contractor for completion of project ahead of schedule, @ 

0.25% per week subject to maximum 2.0% of the contract price excluding GST. 

However, No early completion bonus/ incentive shall be paid to the contractors in case 

of Time Extension given to the contractor based on either reasons attributable to the 

Employer or Contractor. 

 

A. Pre-dispatch Inspection: 

 

Pre-dispatch inspection  shall  be  performed  on  various  materials   at   manufacturer‟s 

work place for which contractor shallbe required to raise requisition giving at least 7-

day time. Depending on requirement, inspection shall be witnessedbyrepresentatives of 

Employer. 

 

The  turnkey  contractor  shall  ensure  that  pre-dispatch  inspection   for   materials   

are  intimated  only  when  the  material  is  completely  ready  for  inspection.   On   

due date of inspection, if it is found that materials  are  not  ready  in  required 

quantities,  all  expenditures  incurred  on  deployment   of   various   inspecting 

officials along with a fine of Rs 50,000/- shall be recovered from the bills of the agency. 
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2nd such situation at same manufacturer/supplier may result minimum Rs 1, 00,000/- 

penalty and rejection of name of manufacturer from list of approvedvendors/sub-vendors. 

24. DEFECTLIABILITY 

 

24.1The Contractor warrants that the Facilities or any part thereof shall be free from defects in 

the design, engineering, materials and workmanship of the Plant and Equipment supplied 

and of the work executed. 

24.1.1 The Defect Liability Period shall be twelve (12) months from the date of Taking Over or as 

given by manufacturer whichever is higher. 

24.2If during the Defect Liability Period any defect should be found in the design, engineering, 

materials and workmanship of the  Plant  and  Equipmentsupplied or of the work executed 

by the Contractor, the Contractor shall promptly, in consultation and agreement with  the  

Employer  regarding  appropriateremedyof  the  defects,  and  at  its cost, repair, replace or 

otherwise make good such defect as well as any damage to the Facilities caused by such 

defect. All such cost involved will be borne by the Contractor. 

24.3The Contractor‟s obligations under this GCC Clause shall not apply to 

a. Any materials that are supplied by the Employer  are  normally  consumed  

inoperation, or have a normal life shorter than the Defect Liability Period statedherein 

b. Anydesigns,specificationsorotherdatadesigned,suppliedor specifiedbyoronbehalfof 

theEmployeroranymattersforwhichtheContractorhasdisclaimedresponsibilityherein 

c. Any other materials supplied or any other work executed by or on behalf of the 

Employer, except for the work executed by theEmployer. 

 

24.4The Employer shall give the Contractor a notice stating the nature of any suchdefect together 

with all available evidence thereof, promptly following the discovery thereof. The Employer 

shall afford all reasonable opportunity for the Contractor to inspect any such defect. 

24.5The Employer shall afford the Contractor all necessary access to the Facilities and the Site to 

enable the Contractor to perform its obligations under this GCC Clause 24. The Contractor 

may, with the consent of the Employer, remove from the Site any Plant and Equipment or 

any part of the Facilities that are defective if the nature of the defect, and/or any damage to 

the Facilities caused by the defect, is such that repairs cannot be expeditiously carried out at 

the Site. 

24.6If the repair, replacement or making good is of such a character that it may affect 

theefficiency of the Facilities or any part thereof, the Employer may give to the Contractor a 

notice requiring that tests of the defective part of the Facilities shall be made by the 

Contractor immediately upon completion of such remedial work, whereupon the Contractor 

shall carry out such tests. 

If such part fails the  tests,  the  Contractor  shall  carry  out  further  repair,  

replacement or making good (as the case may be) until that part of the Facilities passes 

suchtests. 

24.7If the Contractor fails to commence the work necessary to remedy such defect or any 

damage  to  the  Facilities  caused  by  such  defect   within   a   reasonable   time (which 

shall in no event be considered to be less than fifteen  (15)  days),  the Employer may, 
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following notice to the Contractor, proceed to do such work, and the reasonable costs 

incurred by the Employer in connection therewith shall be paid to the Employer by the 

Contractor or may be deducted by the Employer from any money due the Contractor or 

claimed under the Performance Security. 

24.8If the Facilities or any part thereof cannot be used by reason of such defect and/or making 

good of such defect, the Defect Liability Period of the Facilities or such part, as the case may 

be, shall be extended by a period equal to the period during which the Facilities or such part 

cannot be used by the Employer because of any of the aforesaid reasons. Upon correction of 

the defects in the Facilities or any part thereof by repair/replacement, such 

repair/replacement shall have theDefect Liability Period extended by a period specified in 

GCC from the time of such replacement/repair of the facilities or any part thereof. 

24.8.1 At the end of the Defect Liability Period, the Contractor's Liability ceasesexcept for latent 

defects. The Contractor's liability for latent defects warranty shall be limited to period of 

Five (5) years from the end of Defect Liability  Period. For the purpose of  this Clause, the 

latent defects shall be the defects inherently lying within the material or arising out of design 

deficiency, which do not manifest themselves during the Defect Liability Period defined in 

this GCC Clause 24, but later. 

25 FUNCTIONALGUARANTEES 

25.1 The Contractor guarantees that the Facilities and all parts thereof shallattain  the 

Functional Guarantees specified in the Technical Specifications, subject to and upon the 

conditions therein specified. 

25.2 If, for reasons attributable to the Contractor, the minimum level of the Functional 

Guarantees specified in the Technical Specifications are not met either in whole or 

in part, the Contractor shall at its cost and expense make such changes, 

modifications and/or additions to the Plant or any part thereof as may be necessary 

to meet at least the minimum level of such Guarantees. The Contractor shall notify 

the Employer upon completion of the necessary changes, modifications and / or 

additions, and shall  request the Employer to repeat the Guarantee Test until the 

minimum level of the Guarantees has been met.  If  the  Contractor eventually fails 

to meet  the minimum level of Functional Guarantees, the Employer may consider 

termination of theContract pursuant to GCC and recover the  payments  already  

made  to  the Contractor. 

26 EQUIPMENT PERFORMANCE GUARANTEES 

26.1 The Contractor guarantees that the Equipment, named in the SCC, shall attain the rating 

and performance requirements specified in the Contract Agreement, subject to and upon 

the conditions therein specified. 

a) If the guarantees specified in Contract Agreement are not established, 

thentheEmployer shall reject theequipment. 

26.2 If the Employer reject the equipment, the Contractor shall at its  cost  and  expense make 

such changes, modifications and/or additions to the equipment or  any part thereof as 

may be necessary to meet the specified guarantees. The Contractor shall notify the 

Employer upon completion of the necessary changes, modifications and/or additions, and 

shall request the Employer to repeat the Test until the level of the specified guarantee 

has been met. 



Page | 136 
 

27 PATENTINDEMNITY 

 

27.1 The Contractor shall,  subject to the indemnify and hold  harmless the Employer and  

its employees and officers from and against any and all  suits,  actions  or  

administrative proceedings, claims, demands, losses, damages, costs, 

andexpenses of whatsoever nature, including attorney‟s fees and expenses, which the 

Employer may suffer as a result of any infringement or alleged infringement of any 

patent, utility model, registered design, trademark, copyright or other intellectual 

property right registered or otherwise existing  at  the date of the  Contract  by reason 

of: (a) the installation of the Facilities by the Contractor or the use of the Facilities in 

the country where the Site is located; and (b) the sale of the products produced by the 

Facilities in any country. 

27.2 If any proceedings are brought or any claim is made against the Employer arising out of 

the matters referred  to  in  GCC  Sub-Clause  27.1,  the  Employer  shall  promptly 

give the Contractor a notice thereof, and the Contractor may at its own expense and in 

the Employer‟s name conduct such proceedings or claim and any negotiations for the 

settlement of any such proceedings or claim. If theContractor fails to notify the 

Employer within fifteen (15) days after receipt of such notice that it intends   to  

conduct any such proceedings or claim, then the Employer shall  be  free  to  conduct  

the same at the cost of contractor. 

27.3 The Employer shall indemnify and hold harmless the Contractor

 and itsemployees, officers and Subcontractors from and against any and all suits, 

actions or administrative proceedings, claims, demands, losses, damages, costs, and 

expenses of whatsoever nature, including attorney‟s fees and expenses, which 

theContractor may suffer as a result of any infringement or alleged infringement of 

any patent, utility model, registered design, trademark, copyright or otherintellectual 

property right registered or otherwise existing at the date of the Contract arising out of 

or in 
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27.4 connection with any design, data, drawing, specification, or other documents or 

materials provided or designed by or on behalf of the Employer.  

 

F. RISKDISTRIBUTION 

28 TRANSFER OF OWNERSHIP 

28.1 Ownership of the Plant and  Equipment (including  spare  parts),  shall  betransferred to 

the Employer upon loading on to the mode of transport to be used to carry the Plant and 

Equipment from the works to the site and upon endorsement of the dispatch documents 

in favour of the Employer. 

28.2 Ownership of the Contractor‟s Equipment used by the Contractor and itsSubcontractors 

in connection with the Contract shall remain with the Contractor or its Subcontractors.  

28.3 Ownership of any Plant and Equipment in excess (only for the items where the quantities 

has been furnished by the Contractor)  of  the  requirements  for  the  Facilities shall 

revert to the Contractor upon  Completion  of  the  Facilities  or  at such earlier time 

when the Employer and the Contractor agree that the Plant and Equipment in question 

are  no  longer  required  for  the  Facilities  provided  quantity  of any Plant and 

Equipment specifically stipulated in the Contract shall be the property of the Employer 

whether or not incorporated in the Facilities. 

28.4 Notwithstanding the transfer of Ownership of the Plant and Equipment, theresponsibility 

for care and custody thereof together with the risk of loss ordamage thereto shall remain 

with the Contractor until Completion of the Facilitiesand Taking Over by the Employer.  

29 CARE OF FACILITIES 

 

29.1   The  Contractor shall be responsible for the care  and custody of the  Facilities oranypart  

thereof  until   the   date   of   Taking   Over   Certificate   issued  by  the Employer 

where the Contract provides for Completion  of  the  Facilities  in  parts,  until the date 

of Completion of the relevant part,  and  shall  make  good  at  its  own cost any loss or 

damage that may  occur  to  the  Facilities  or  the  relevant  part thereof  from  any  

cause  whatsoever  during  such   period.   The  Contractor   shall also be  responsible  

for  any  loss  or  damagetotheFacilities  caused  by  the Contractor or its Subcontractors 

in the course  of  any  work  carried  out,  pursuant  to thisGCC. 

30 LOSS OF OR DAMAGE TO PROPERTY; ACCIDENT OR INJURY TO 

WORKERS;INDEMNIFICATION 

30.1 The Contractor shall indemnify and hold harmless the

 Employeranditsemployees and officers from and against any and all suits, actions 

or administrative proceedings, claims, demands, losses, damages,  costs,  and  expenses 

of whatsoever nature, including attorney‟s fees and expenses, in respect of the death or 

injury of any person or loss of or damage to any property (other than the Facilities 

whether accepted or not), arising in connection with the supply and installation of the 

Facilities and by reason of the negligence of theContractor or its Subcontractors, or their 

employees, officers or agents, except anyinjury, death or property damage caused by the 

negligence of the Employer, its contractors, employees, officers or agents.  

30.2 If any proceedings are brought or any claim is made against the Employer that might 
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subject the Contractor to liability under GCC, the Employer shall promptly give 

theContractor a notice thereof and the Contractor may at its own expense and in the 

Employer‟s name conduct such proceedings or claim and any negotiations for the 

settlement of any such proceedings or claim. 

If the Contractor failsto notify the Employer within fifteen(15) days after receipt of 

such notice that it intends to conduct any such proceedings or claim, then the Employer 

shall be free to conduct the same at contractor‟s cost. Unless the Contractor has so 

failed to notify the Employer within the fifteen (15) days period, the Employer shall 

make no admission that may be prejudicial to the defenceof any such proceedings or 

claim. 

31 INSURANCE 

31.1 Insurance Requirements 

 

Before commencing execution of Works, it shall be obligatory for the Contractor to 

obtain at his own cost stipulated insurance cover under the following requirements: 

a) Contractor‟s All Risk and Third PartyCover 

b) Liability under the Workmen‟s compensation Act, 1923, Minimum Wages Act, 

1948 and Contract Labour(Regulation and Abolition) Act, 1970.and other 

applicable statutes 

c) Accidents to staff, Engineers, Supervisors and others who are not governed 

byWorkmen‟s CompensationAct. 

d) Damage to Material, machinery and Works due to transit, fire, theftetc. 

e) Any other risk may be specified in the Special Conditions ofContract. 

f) Anyotherinsuranceaskedfor bytheEmployerduring executionoftheContract The 

contractor shall be solely responsible for compliance of the aboveprovisions. 

31.2Policy In Joint Names Of Contractor And Employer 

The policies shall be obtained in the joint names of the Contractor and the Employer 

and shall inter-alia provide coverage against the following, arising out of or in 

connection with execution of Works, their maintenance and performance of 

theContract. 

 

g) Loss of life or injury involving public, employee of the Contractor, or that of 

Employer and Engineer, labouretc. 

h) Injury, loss or damages to the Works or property belonging to public, 

Governmentbodies, local authorities, utility organizations, Contractors, Employer or 

others. 

31.3 Currency of Policy 

The policies shall remain in force throughout the period of execution of the Works and 

till the expiry of the Defects Liability Period. If the Contractor fails to effect or keep in 

force or provide adequate cover in the Insurance policies or any other insurance he 
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mightberequiredtoeffectundertheContract,then,theEmployermayeffectandkeepin 

forceanysuchinsuranceorfurtherinsuranceandthecostandexpensesincurredbyhimin this 

regard shall be deductible from payments due to the Contractor or from the Contractor‟s 

PerformanceSecurity. 

32 CHANGE IN LAWS AND REGULATIONS 

32.1 If, after the date seven (07) days prior to the date of  BidOpening,any law,regulation, 

ordinance, order or by-law having the force of law is enacted, promulgated, abrogated 

or changed in India (which shall be deemed to include any change in interpretation or 

application by the competent authorities) that subsequently affects the costs and 

expenses of the Contractor and/or the Time for Completion, the Contract Price shall be 

correspondingly increased or decreased, and/or the Time for Completion shall be 

reasonably adjusted to the extentthat the Contractor has 

thereby been affected in the performance  of  any  of  itsobligations  under  the 

Contract. However, these adjustments would be restrictedto  direct  transactions 

between the Employer and the Contractor and not on procurement of raw materials, 

intermediary components etc. by the Contractor for which the Employer shall be the 

sole judge. Notwithstanding the foregoing, suchadditional or reduced costs shall  not 

be separately paid or credited if the same has already been accounted for in the price 

adjustment provisions where applicable, in accordance with the Appendix-2 to the 

ContractAgreement. 

Where the word Sales Tax, Sale Vat, Local Taxes etc. have been used, which have been 

subsumed under GST, the provision of GST shall prevail in totality. Further, the bidder 

must be GST compliant. However, this will be subject to adoption by the Govt. of Bihar. 

33 FORCE MAJEURE 

33.1 “Force Majeure” shall mean any event beyond the reasonable control of the 

Employer or of the Contractor, as the case may be, and which is unavoidable 

notwithstanding the reasonable care of the party affected, and shall include, without 

limitation, the following: 

a. War, hostilities or warlike operations (whether war be declared or not), invasion,  

act of foreign enemy and civilwar, 

b. Rebellion, revolution, insurrection,  mutiny,  usurpation  of  government, 

conspiracy, riot and civilcommotion, 

c. Earthquake, landslide, volcanic activity, flood or cyclone, or other inclement 

weather condition, nuclear and pressure waves or other natural or physicaldisaster, 

33.2 Neither party shall be considered  to  be  in  default  or  in  breach  of  his 

obligations under the Contract to the extent that performance of  such obligation is 

prevented by any circumstances of Force majeure, which arises after date of 

Notification of Award. 

33.3 If either party is prevented, hindered or delayed from or in performing any of its 

obligations under the Contract by an event of Force Majeure, then it shall notify the 

other in writing of the occurrence of such event  and  the  circumstances  thereof within 

fourteen(14) days after the occurrence of such event. 
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33.4 The party who has given such notice shall be excused from the performance or 

punctual performance of its obligations under the Contract for so long as the relevant 

event of Force Majeure continues and to the extent that such party‟s performance is 

prevented, hindered or delayed. The Time for Completion shall be extended. 

 

 

 

G. CHANGE IN CONTRACTELEMENTS 

34. CHANGE IN THE FACILITIES 

 

34.1Introducing a Change 

 

34.1.1 The Employer shall  have the right to propose,  and  order the Contractor fromtime   to time 

during the performance of the Contract to make any change, modification, addition or 

deletion to, in or from the Facilities (hereinafter  called  “Change”), provided that such 

Change falls within the general scope of the  Facilities  and  does  not constitute unrelated 

work and that  it  is  technically practicable, taking  into account both the state of 

advancement of the Facilities and the technical compatibility of the Change envisaged with 

the nature of the Facilities as specified in the Contract. 

34.1.2 The Contractor may from time to time during its performance of the Contract propose to the 

Employer any Change that the Contractor considers necessary or desirable to improve the 

quality, efficiency or safety of the Facilities. The Employer may at its discretion approve or 

reject any Change proposed by the Contractor. 

34.1.3 Changes made necessary because of any default of the Contractor in the performance of its 

obligations under the Contract shall be not be deemed to be a Change, and such change shall 

not result in any adjustment of the Contract Price or the Time for Completion. 

34.1.4 The procedure on how to proceed with and execute Changes is specified below. 

 

34.2 Changes Originating from Employer 

 

34.2.1 The pricing of any Change shall, as far as practicable, be calculated in accordance with the 

rates and prices included in the Contract. If such rates and prices are inequitable, the parties 

thereto shall agree on specific rates for the valuation of the Change. 

34.2.2 The Contract Price for (i) the items for which quantities have been indicated as lump sum 

or   lot   or   set   and/or   (ii)   where    the    quantities    are    to   be    estimated    by the 

Contractor shall remain constant unless there is change made in the Scope of Work by 

Employer.    The    quantities    and    unit     prices     (i)     subsequently     arrived while 

approving the Bill of Quantities (BOQ)/Billing breakup of lump sum quantities/lot/Set  

and/or  (ii)  estimated  by  the  Contractor  shall   be   for   on   account   payment   purpose  

only.   In   case   additional   quantities,    over  and above the quantities in  BOQ/billing  

breakup  and /or  estimated  by  the Contractor,  are required for successful completion of 

the scope of work as per Technical Specification,   the   Contractor   shall   execute    

additional quantities of these items  for which no additional payment shall be made over 

and  above  the  lump  sum Contract Price. In case quantities of these items supplied at site 
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are in excess of that required for successful completion of scope of work, such additional 

quantities shall  be the property of the Contractor and they shall be allowed to take back the 

same from the site for which no deduction from the lump sum Contract Price shall be 

made. Further, in case actual requirement of quantities for successful completion of scope 

of work isless than the quantities identified in the approved BOQ /billing breakup and/or 

estimated by the Contractor, the lump sum contract price shall remain unchanged and no 

deduction shall be made from the lump sumprice due to such reduction of quantities. 

It shall be  the  responsibility  of  the  Contractor  to  pay  all  statutory  taxes,  duties 

and  levies   to   the   concerned   authorities   for   such   surplus   material  which 

would otherwise have been, lawfully payable in case  of  non-deemed  export 

contracts. The Contractor shall submit an  indemnity  bond  to  keep  Employer 

harmless  from  any  liability,  before  release   of  such   material  to  the   Contractor 

byEmployer. 

Set/Lot/Lump  sum  shall  be  governed  as  per  the  requirement  of  the 

corresponding item description read in conjunction with relevant provisions of 

Technical Specifications and the Billing breakup referred to above shall be issued by 

the Employer based on Contractor‟s request, if and as may be required during the 

currency of theContract. 

34.3 Changes Originating fromContractor 

 

34.3.1 If the Contractor proposes a Change, the Contractor shall submit to  the Project  Manager a 

written “Request for Change Proposal”, giving reasons for the proposed Change and which 

shall include the following: 

a. Briefdescription 

b. Effect on CompletionTime 

c. Estimated cost of the Change whereadmissible. 

d. Effect on Functional Guarantees (ifany) 

e. Effect on any other provisions of theContract. 

Upon  receipt  of  the  Request   for   Change   Proposal,   the   parties   shall   follow  

theproceduresforchangesoutlinedabove.However,shouldtheEmployerchoosenotto 

proceed, the Contractor shall not be entitled to recover the costs of preparing the 

Request for ChangeProposal. 

35. SURPLUSMATERIALS 

 

a. Oncompletionoftheworksallsuchmaterialssuppliedbycontractorforerection that 

remain unutilized, if any, shall be taken back by Contractor after detailed 

materials and paymentreconciliations. 

b. The Contractor, within two (2) months from the taking over of the equipment/ 

materials under the package, shall submit payment and materials account for the 

reconciliations, failing whichnecessaryrecoveries will be made from the 

outstanding bills of the Contractor for the cost of the materials left unaccounted as 

decided by theEngineer. 
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36. TIME EXTENSION AND LIQUIDATED DAMAGES(LD) 

 

a) Time is the essence of contracts. But despite best efforts there will be occasion of 

delay in contract execution either on account of the Contractor or on account of the 

Employer. In case of the later suitable time extension shall be granted without 

imposing Liquidated Damage. In case delay is on account of Contractor time 

extension onthe contract shall be only with applicable LD. 

b) While extending time for completionof the contract, a decision on 

imposition/waiver of LD, fully or partly, on account of delay of Employer 

will be taken dully recording full facts of case. Since reasons for delay are 

generally diverse, the issue of time extension with imposition/waiver of LD 

shall be dealt with meticulously duly considering all relevant aspects. The 

relevant aspectsto be considered include the reasons for delay, the period of 

delay attributableto either parties and the loss or damages, if any, suffered by 

the Employer. 

c) In normal course, the proposal for time extension with or without LD shall be 

initiated upon receipt of request from the concerned Contractor. It shall be 

ensured that extension of time invariably is granted within the contract validity 

period. 

d) For imposition of LD, the loss/damages suffered by the Employer due to delaysby 

the Contractor are the basic criteria. The fundamental principle underlying the 

theory of damages is not punishment but compensation, againstdamage. 

e) The recovery towards compensation under the clauses specified in the contracts 

shall take place when loss/damage has actually taken place on account of delay 

caused by the Contractor. Even if there is a delay in execution of the contract and 

reasons for delay are attributable to the Contractor but the Employer has not 

sufferedanylossspecificallyduetodelayinperformanceofthecontract, inthatcase a 

nominal LD upto10% of the contract value will be deducted asLD. 

f) Incontractsawarded,delayinperformanceofthecontractmaybeonaccountofone or 

more of thefollowing: 

i. Reasons attributable to the Employer viz., delay in providing land,delayin 

providing Governmentapprovalsincluding but notlimited to Railways, 

Highways and Forest clearances,non-approval or delayed approval of 

drawings etc. for reasons not attributable to Contractor, delay in issue of 

Employersupplied itemsand/orfulfilmentofotherobligationsaspercontract 

byEmployer. 

ii. Reasons attributable to “ForceMajeure” 

iii. Reasons attributable to the supplier Contractor  viz.,  delay  in  

mobilization, submission of drawings, finalization of Sub-vendors,non-

execution of contract as per the approved BAR/PERT 

chartnetworksupplyofitemsandnon-fulfilmentofotherobligationsof 

the Contractor under the contract, etc. 

g) The proposal for time extension and decision on LD shall, accordingly, contain a 

detailed analysis indicating reasons & period of delay on each account, 

alongwithdocumentary and pictorial (if applicable) evidence. Based on facts of 
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the case and the analysis, the period of delay due to „Force Majeure‟ and for 

reasons attributable to the Employer shall beidentified. 

h) The idea of the exercise is to find out the net delay, attributable to theContractor. 

But in most of the case, all the three (3) types of delay mentionedabove are so 

much  intermingled,  with  one  running  concurrently  with   another,  it   

becomes  extremely  difficult   to  directly  identify  the    delay attributable to the 

Contractor. Therefore a practicable  approach  for working out the net delay 

attributable to the Contractor, as described below, shall be adopted: 

 

i. Total delay in number of days in contract completion =A 

ii. Cumulative period of delay on account of “Force Majeure” =B 

iii. CumulativeperiodofdelayonaccountoftheEmployer =C 

iv. Cumulative period of delay on account of “Force Majeure” and the 

Employer =B+C 

v. Net period of delay attributable to the Contractor, Z = A-(B+C) 

 

Related records shall be maintained by Offices of the Project Manager/Engineer 

In-Charge. 

 

i) While calculating the period of delay, attributable to Employer andForce Majeure, 

all efforts shall be made to objectively analyses whether a delay in a particular 

activity has really contributed in extending the contract completion. This is 

important because a number of activities of a contract undergoing delay may not 

impact on overall delay as subsequent site activities  are not entirely dependent 

upon them. Such delays, not directly contributing in extension of completion 

period, will be ignored. Also in situation where it is not possible to objectively 

determine impact of some of delays in intermediateactivities, a practical view 

shall be taken and a judicious assessment of overall impact shall be made using 

normal prudence. 

j) In case the period Z, arrived as above, is not positive i.e. delay is not on account of 

agency then, the time extension, till the actual completion of the project, shall 

be allowed without any LD. In case the period Z, is positive, action will betaken 

as describedhereunder. 

k) In cases where Contractor is responsible for delay, the time extension, till the 

actual completion of the supply/works/service shall be allowed with 

imposition of LD @ 0.5 % for every week subject to a maximum of 10% of 

the ContractValue. 

Alternatively, appropriate situations penal action including termination of the 

contract, retendering and award of the balance work at RISK AND COST of the 

original agency may be undertaken. It is clarified that the original Contractor will not 

be allowed to participate in the risk tender. 

l) Once a time extension is granted, the completion period for purposes of 

extensionof validity of BGs/securities shall be determined by the extended 

period ofcompletion 

m) Incaseswhere,becauseofinitialdelayduetoproblemsinlandacquisitionoringrant of 
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Right of Way or other local problems or any other valid reasons notattributable to 

the Contractor, the commencement of work by the Contractor is delayed and 

consequently contractual completion period  needs  to  be  extended,  there  will 

be no objection to grant extension to the completionperiodin the initial stage 

itself. 

 

Note:  

No early completion bonus/ incentive shall be paid to the contractors in case of 

Time Extension given to the contractor based on either reasons attributable to the 

Employer or Contractor. 

 

 36.1 PROVISIONAL TIMEEXTENSION 

 

In cases where contract period is completed but works are not completed (and the 

agencyarenotdemobilized)needtoexecutetheworkswithacceleratedspeedisfelt 

essential. In such cases, the following procedure may beadopted: 

a) On specific request of turnkey contractor, a “Provisional Time Extension” 

shall be granted up to a reasonably assessed completion period by BSPTCL 

withouttakingadecisiononlevyofLDorwaiveitoffortoimposepartialLD. Hence, 

no stage penalty shall be deducted at thisjuncture. 

b) Once entire project is completed, “Final Time Extension” with or without 

time extension shall formally be approved by an authority of BSPTCL who 

had earlier accorded approval for award of the contract/ SPC. Whileaccording 

final time extension on completion of project, detailed analysis shall be 

performedtoestablishreason(s)fordelayattributedtoturnkeycontractor,toBSPTC

L, to both BSPTCL and turnkey contractor or to neither BSPTCL nor turnkey 

contractor. Depending on merit of the case, BSPTCL shall take a decision on 

final time extension of the project with levy of full LD, part LD or waiver of 

LD. 

c) Provisional time extension shall be granted for the purpose of keeping the 

contractor live and it is given without prejudice to BSPTCL‟s right to levy LD 

at the time of Final Time Extension. A draft letter to grant Provisional Time 

Extension is enclosed with this document as FORM24. 

d) Provisional Time Extension is purely an administrative decision while Final 

Time Extension with or without LD is contractual decision keeping all aspect 

in view asabove. 

 

37. SUSPENSION 

37.1 The Employer may notice to the Contractor, to order the Contractor to 

suspendperformance of any or all of its obligations under the Contract. Such notice 

shall specify the obligation of which performance is to be suspended, the effective date 

of the suspension and the reasons there for. The Contractor shall thereupon suspend 

performance of such obligation (except those obligations necessary for the care or 
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preservation of the Facilities) until ordered in writing to resume such performance by 

the Project Manager. 

If, by virtue of a suspension order given by the Project Manager, other than  by  

reason of the Contractor‟s default or breach of the Contract, the Contractor‟s 

performance of any of  its  obligations  is  suspended  for  an  aggregate  period  of  

more than ninety (90) days, then at any  time  thereafter  and  provided  that  at  that 

time such performance is still suspended, the Contractor may give a notice to  the 

Project Manager requiring  that  the  Employer  shall, within  twenty-eight  (28)  days of 

receipt of the notice, order the resumption of such performance or request and 

subsequently order a change in accordance with GCC Clause 34, excluding the 

performanceofthesuspendedobligationsfromtheContract. 

IftheEmployerfailstodosowithinsuchperiod,theContractormay,byafurthernoticeto the 

Project Manager, elect to treat the suspension, where it affects a part only of the 

Facilities, as a deletion of such part in accordance with GCC Clause 34 or, where it 

affects the whole of the Facilities, as termination of the Contract under GCC Sub-Clause 

38.1. 

37.2 If the Contractor‟s performance of its obligations is suspended or the rate of progress is 

reduced pursuant to this GCC Clause 37, then the Time for Completion shall 

beextended in accordance with GCC Sub-Clause 35.1. 

37.3 During the period of suspension, the Contractor shall not remove from the Site any 

Plant and Equipment, any part of the Facilities or any Contractor‟s Equipment, without 

the prior written consent of the Employer. 

38. TERMINATION 

 

38.1 Termination in National Interest / Other Exceptional reason for 

Employer‟sConvenience 

38.1.1 The Employer may at any time terminate the Contract for extenuating reason by giving 

the   Contractor   a   one   month   notice   of   termination   that    refers    to    this  GCC 

Sub- Clause 38.1. It is expressly understood by both Employer and the Contractor  that  

this  Clause  is  an  enabling  condition  to  be  used   by   the Employer in the 

exceptional circumstances and resort to such a means of termination shall not  be  

resorted  to  in  ordinary  course  of  business  unless  Employer has compulsion to 

terminate the agreement for Convenience. 

38.1.2 Upon receipt of the notice of termination under GCC Sub-Clause 38.1.1, the Contractor 

shall upon the date specified in the notice of termination 

a) Cease all further work, except for such work as the Employer may specify in the 

notice of termination for the sole purpose of protecting that part of theFacilities 

already executed, or any work required to leave the Site in a clean and safe 

condition 

b) Terminate all subcontracts, except those to be assigned to the Employer pursuant 

to paragraph (d) (ii)below 

c) Remove all  Contractor‟s  Equipment  from  theSite,  repatriate  the Contractor‟s 

and its Subcontractors‟ personnel from the Site, remove from theSite any 

wreckage, rubbish and debris of any kind, and leave the whole of the Site in a clean 
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and safecondition 

d) In addition, the Contractor, subject to the payment specified in GCC Sub-Clause 

38.1.3,shall 

i. Deliver to the Employer the parts of the Facilities executed by the 

Contractoruptothedateoftermination 

ii. To the extent legally possible, assign to the Employer all right,title and 

benefit of the Contractor to the Facilities and  to the  Plant and Equipment  

as of the date of termination, and, as may be required by the Employer, in any 

subcontracts concluded between the Contractor and itsSubcontractors 

iii. Deliver   to the Employer  all  non-proprietary  drawings, specifications and 

other documents prepared by the Contractor or its 

SubcontractorsasatthedateofterminationinconnectionwiththeFacilities. 

38.1.3 In the event of termination of the Contract under GCC Sub-Clause 38.1.1, theEmployer 

shall pay to the Contractor the following amounts: 

a. The Contract Price, properly attributable to the parts of the Facilities executed 

bytheContractorasofthedateoftermination 

b. The costs reasonably incurred by the Contractor in  the  removal  of  

theContractor‟s Equipment from the Site and in the repatriation  of  the  

Contractor‟s and its Subcontractors‟personnel 

c. Any amounts to be paid by the Contractor to its Subcontractors  in connection  

with the termination of any subcontracts, including any cancellationcharges 

d. Costs incurred by the Contractor in protecting the Facilities and leaving the Site in a 

clean and safe condition pursuant to paragraph (a) of GCC SubClause38.1.2 

e. The cost of satisfying all other obligations, commitments and claims that 

theContractor may in good faith have undertaken with third parties  in connection  

with the Contract and that are not covered by paragraphs (a) through (d)above. 

38.2 Termination for Contractor‟s Default 

38.2.1 The Employer, without prejudice to any other  rights  or  remedies  it  may  possess, 

may   terminate   the   Contract   forthwith   in   the   following  circumstances by 

giving a notice of termination and its reasons therefore to the Contractor, referring to 

this GCC Sub-Clause 32.2: 

a. If the Contractor becomes bankrupt or insolvent, has a receiving order issued 

against it, compounds with its creditors, or, if the Contractor is a corporation, a 

resolution is passed or order is made for its winding up (other than a voluntary 

liquidation for the purposes of amalgamation or reconstruction), a receiver is 

appointed over any part of its undertaking or assets, or if the Contractor takes or 

suffers any other analogous action in consequence ofdebt 

b. If the Contractor assigns or transfers the Contract or any right or interest therein in 

violationoftheprovisionofthisGCC. 

c. If the Contractor, in the judgment of the Employer has engaged in corrupt or 

fraudulentpracticesincompetingfororinexecutingtheContractForthepurpose of 

this Sub-Clause: 

“Corrupt practice” is the offering, giving, receiving or soliciting, directly or 
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indirectly, of anything of value to influence improperly the actions of another 

party; 

 

“Fraudulent practice” is  any  act  or  omission,  including  a  

misrepresentation, that knowingly or recklessly misleads or attempts to 

mislead, a party to obtain a financial or other benefit or to avoid anobligation; 

 

“Collusive practice” is an arrangement between two or more parties designed 

to achieve an improper purpose, including  to  influence  improperly the 

actions of anotherparty; 

 

“Coercive practice” is impairing or harming, or threatening to impair or harm, 

directly or indirectly, any party or the property of the party to influence 

improperly the actions of a party; 

 

“Obstructive practice” is 

 

i. Deliberately destroying, falsifying, altering or concealing of evidence 

material to   the   investigation   or   making  

falsestatementstoinvestigators in order to materially impede a 

Employer‟s investigation into allegations of a corrupt, fraudulent, 

coercive or collusive practice; and/or threatening, harassing or 

intimidating any party  to  prevent  it from  disclosing  its  knowledge  of  

matters   relevant   to the investigationor from pursuing theinvestigation; 

 

Or 

ii. Acts intended to materially impede the exercise of the 

Employer‟s inspection and auditrights. 

 

In persuasions of its policy, the Employer will sanction a firm or individual, 

including declaring ineligible,  either  indefinitely  or  for  a  stated  period  of  time, 

to be awarded a contract  if  it  at  any  time  determines  thatthefirm  has, directly  

or  throughan  agent,  engaged  in  corrupt,  fraudulent,   collusive, coercive or 

obstructive practices in competing for, or in executing, acontract. 

38.2.2 If the Contractor 

 Has abandoned or repudiated the Contract or shown the inclination to repudiate 

the contract 

 Has without valid reason  failed  to  commence  work on the  Facilitiespromptly  

or has suspended (other than pursuant to GCC Sub-Clause 37.2) the progress of 

Contract performance for more than twenty- eight (28) days after receiving a 

written instruction from the Employer toproceed 

 Persistently fails to execute theContractin accordance with theContractor 

persistentlyneglectstocarryoutitsobligationsundertheContractwithoutjustcause 

 Refuses or is unable to provide sufficient materials, services or labourto execute 

and complete the Facilities in the manner specified in the programfurnished at rates 



Page | 148 
 

of progress that give reasonable assurance  to  the Employer that the Contractor 

can attain Completion of the Facilities by the Timefor Completion as extended, then 

the Employer may, without prejudice to any other  rights  it  may possessunder the 

Contract, give a  notice to the Contractor stating the  nature of the default and 

requiring the Contractor to remedy thesame. 

 Clause 38.2.1 and 38.2.2 shall attract termination  of  the  contract  for 

contractors‟default 

38.2.3 Procedure for Contract Termination 

a) In case the Contractor is falling behind in its responsibility to progresswith a 

contract or part thereof as per agreed PERT chart/work schedule/supply delivery 

schedule, the Engineer in charge, immediately on noticing such slippage, shall 

send detailed communication to the Contractor to expedite the Contract as  

prescribed  in Clause 36.2.2 above 

b) In case the Contractor persistently fails to expedite the contract despite foregoing,  

it  shall be considered sufficient default, for initiating Termination procedure in 

terms of default clauses of General Conditions ofContract. 

c) To initiate the termination process, Contractor shall be given a final fifteen 

days‟notice to make good the Default. In case it fails to remedy the Default and 

expedite the delivery on contract during the period to the satisfaction  of  Engineer  

in  Charge,  then a seven day final notice for intention to terminate the Contract 

shall be issued to the Contractor. 

d) In such of fresh presentation by Contractor, if the Engineer in charge is 

convinced of Contractor‟s intent and capability to make good the lost time, the 

seven day notice may  bewithdrawn. 

e) In case, the Contract fails to remedy the Default even in the seven day notice 

period, 

thentheContractshallbeterminatedaftergivingafinal48hours‟noticetoContractor 

to wind up and clear the site free of allencumbrances. 

f) On or before Termination, the Employer shall encashContract Performance 

Guarantee and Security Deposit. Further in case due to Default of the Agency, if 

BSPTCL has suffered financial losses, such Terminationof Contract shall be at 

Risk and Cost of the Contractor. 

g) Such termination shall invariably at the Risk and Cost of theAgency. 

 

38.2.4 Upon receipt of the notice of termination under GCC Sub-Clauses 38.2.1 or 38.2.3, 

the Contractor shall, either immediately or upon such date as is specified in the notice 

of termination, 

a. Ceaseallfurtherwork,exceptforsuchworkastheEmployermayspecifyinthenoticeof 

termination for the sole purpose of protecting that part of the Facilities already 

executed,oranyworkrequiredtoleavetheSiteinaclean andsafecondition 

b. Terminate all subcontracts, except those to be assigned to the Employerpursuant to 

paragraph (d)below 

c. Deliver to the Employer the parts of the Facilities executed by the Contractorup to the 

date oftermination 

d. Assign to the Employer all right, title and benefit of the Contractor to the  Facilities  
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and to the Plant and Equipment as of the date of termination, and, as may be required by 

the Employer, in any subcontracts concluded between the Contractor and  its 

Subcontractors 

e. Deliver to the Employer all  drawings, specifications and other documents  prepared   

bytheContractororitsSubcontractorsasofthedateoftermination inconnectionwiththe 

Facilities. 

38.2.5 The Employer may enter upon the Site, expel the Contractor, and complete the 

Facilities itself or by employing any third party at the risk and cost of contractor. 

38.2.6 Risk and Cost Tender 

a. Upon termination of the Contract at the Risk and Cost of the Contractor the firststep will 

be to ensure joint measurement of the completed portion of the workduring the final 48 

Hours‟ noticeperiod. 

b. In case the Contractor does not co-operate in measurement, the Employer shall 

undertake Ex Partemeasurement or joint measurement along with PMC if oneexists. 

c. The Employer shall be free to complete the left over portion of the work either on itsown 

or through engagement of another Contractor at the Risk and Costof the original 

Contractor. 

d. IntheTendertofinalizeanotherContractortheoriginalcontractorshallnotbeallowedto 

participate in theTender. 

e. TheEmployershallbefreetorecovertheextracostincurredoncompletionofthebalance work 

either through forfeiting SPG and SD and in case the same is found to be insufficient 

from other works of the Contractor under Employer or with any other subsidiary of 

BSPHCL or even from the other contracts of the Contractor with any department of the 

stateGovernment. 

 

39. ASSIGNMENT 

39.1  The  Contractor shall not  without the express prior  written consent of the Employer,  

assign full or part of this contract to any thirdparty. 

 

H. RESOLUTION OFDISPUTES 

40. SETTLEMENT OFDISPUTES 

40.1 If any dispute of any kind whatsoever shall arise between the Employer and the Contractor 

in connection with or arising out of the Contract, including without prejudice to the 

generality of the foregoing, any question regarding its existence, validity or termination, or 

the execution of the  Facilities,  whether  during  the  progress of the Facilities or after their 

completion and whether before or after the termination, abandonment or breach of the 

Contract, the parties shall seek to resolve any such dispute or difference, to the extent 

possible, amicably by mutual consultation. 

40.2 If the parties fail to resolve such a dispute or difference by mutual consultation at the 

execution site level, then the dispute shall be referred by the Contractor to the Project 

Manager, who, within a period of thirty (30) days after being requested by Contractor to do 

so, shall give written notice of his decision. 

40.2.1 The decision/instruction of the Project Manager shall be deemed to have been accepted by 
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the Contractor unless notified by the Contractor of his intention to refer the matter for 

Arbitration within thirty (30) days of such decision/instruction. 

40.2.2 In the event the Project Manager fails to notify his decision as aforesaidwithin thirty (30) 

days, the Contractor, if he intends to go for Arbitration, shall notify his intention to the 

Project Manager within 30 days of expiry of the first mentioned period of thirty days 

failing which it shall be deemed that there are no dispute or difference between the 

Employer and the Contractor. 

40.2.3 In case of dispute or difference between the Employer and the Contractor, if the Employer 

intends to go for Arbitration, he shall notify suchintention to the Contractor. 

41. ARBITRATION 

41.1 All disputes or differences in respect of which the decision, if any, of the Project Manager 

and/or the Head of the Implementing Authority has not become final or binding as 

aforesaid shall be settled by arbitration in the manner  provided  herein  below: 

41.2 The arbitration shall be conducted by three arbitrators, one each to be nominated by the 

Contractor and the Employer and the third to be appointed by both the arbitrators in 

accordance with the Indian Arbitration Act, 1996 as amended from time to time. For this 

purpose a panel of five arbitrators shall be provided by Managing Director of the Employer 

from which Employer and Contractor will choose one each and the third Arbitrator shall be 

chosen by two Arbitrators from the same list. If either of the parties fails to appoint its 

arbitrator within sixty (60) days after receipt of a notice from the other party invoking the 

Arbitration Clause, the arbitrator appointed by the  party  invoking the arbitration Clause 

shall become the sole arbitrator to conduct the arbitration. 

41.3 The language of the arbitration proceedings and that of the documents and communications 

between the parties shall be English. The arbitration shall be conducted in accordance with 

the provisions of the  Indian  Arbitration  and Conciliation Act, 1996 or any statutory 

modification thereof. The venue of arbitration shall be Patna. 

41.4 The decision of the majority of the arbitrators shall be final and binding uponthe parties. In 

the event of any of the aforesaid arbitrators dying, neglecting, resigning or being unable to 

act for any reason, it will be lawful for the party concerned to nominate another arbitrator in 

place of the outgoing arbitrator. 

41.5 During settlement of disputes and arbitration proceedings, both parties shall be obliged to 

carry out their respective obligations under the Contract. 

42. UP-FRONT INTIMATION OF APPROVED MANUFACTURERS AND 

CRITERION FOR FRESH VENDORAPPROVAL: 

42.1 Employer shall up-front intimate list containing name

 ofalready approved vendors/manufacturers of various materials and equipments. 

Employer shall up- load the list on their web portal. Turnkey contractor shall choose one 

or more than  one vendors from the pre-approved lists depending upon capacity and 

capability of vendors to supply materials or equipments. No separate approval for 

vendorshall be required from Employer. 

42.2 Also, normal procedure being followed for empanelment of new vendors shallbe uploaded 

and up-front intimated to all turnkey contractors. In case Turnkey Contractor desires to add 

new vendor, up-front intimation shall be available on criterion and procedure for selection 

of vendors as below: 



Page | 151 
 

ThevendorshallbeapprovedbythecompetentauthorityoftheBSPTCLfromtheapproved 

listofvendorsfromleadingCentral&StatePowerUtilities.Thisshallbesubjecttoscrutiny of the 

updated performance report of the Vendors. Theoffered equipment/material shallconform 

to type test conducted within 5 years as on the date of bid opening at CPRI /NTH/ ERDA 

or other Government Laboratory of repute. 

 

43. UP-FRONT INTIMATION OF GUARANTEED TECHNICALPARTICULARS: 

 

43.1 Technical Specifications are enclosed with the bid documents. Employer shall up-front 

intimate acceptable Guaranteed Technical Particulars of various materials through their 

web portal. 

43.2 Turnkey  contractor  shall  examine  these  documents  and   supply   only thosematerials 

which meets the above acceptable criterion.  In  case  there areEmployer‟s approved 

vendor(s) (one or more) through which Turnkey Contractor wish to procure the materials 

and  are  complying  with  the  acceptable  GTP parameters of Employer as available on 

their web portal, subsequently Agency has to submit the proposed GTP & Drawings along 

with valid type test reports and credentials for project specific approval. 

43.3 In event of change in name of vendor or change in GTP parameter, separate approval of 

Employer shall be sought by successful turnkey contractor. 

44. TURNKEY CONTRACTOR’S STORE AT PROJECTSITE: 

 

44.1 “Project wise separate Site Stores shall be  maintained  and  manned  by  

turnkeycontractor. Same store shall not be used for more than one project even if 

neighbouring projects are awarded to the same agency. The turnkey contractor shall 

deploy his own manpower in stores for round the clock security and for its day to day 

operation through trainedStore-keeper. 

 

 

45. REPORTS ANDPHOTOGRAPHS 

 

45.1 During the variousstages of work progress, the contractor shall at its own cost submit 

computer generated periodic progress reports/ MIS reports as may be reasonably 

required by the Engineer-in-Charge with such materials as charts,networks, 

photographs and video films containing dates, test certificates etc. Suchreports shall be in 

format and size as may be required by Engineer-in-Charge and shall be submitted in at 

least three copies, or as required. 

Report for assets capitalization shall also be submitted in appropriate format to be 

decided in consent with the Engineer-in-Charge. 

46. CLOSURE OFPROJECTS 

 

46.1     Closure proposal will be prepared by the contractor after completion of theproject  

as per terms and conditions of the Contract. Details of supplied materials &works 
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executedasperthecontractwillbepreparedbytheContractorandreconciled with 

the Engineer to hissatisfaction. 

 

47. LEFT OVER BALANCEMATERIALS 

 

47.1  During  closure,  the  unused  left  over  materials  will  be  taken  back   by   the  

contractor. The unused materials will be lifted from the site on their own cost 

bythecontractor. This shall also be covered by the terms and conditions 

mentioned/described under the various clauses of TenderSpecifications. 

 

 

48. RECONCILIATION OFACCOUNTS 

 

48.1 The contractor shall prepare and submit every three months statement covering 

payments claimed and the payments received vis-à-vis the works executed, for 

reconciliation of accounts with the Employer. The contractor shall also prepare and 

submit a detailed account of Employer issued materials received and utilized by him for 

reconciliation purpose in a format to be discussed and finalized with theEmployerbefore 

the award ofcontract. 

 

 

49. CONSTRUCTION OF THECONTRACT 

49.1 Notwithstanding anything stated elsewhere in the bid documents, the contract to be entered 

into will be treated as a divisible Supply and Erection Contract Award shall be placed on the 

successful Bidder as follows: 

I. First Contract: For supply of all equipment and materials including mandatory 

spares. 

II. Second Contract: For providing all services i.e. inland transportation for deliveryat 

site, insurance, unloading, storage, handling at site, installation, 

Testing and Commissioning including performance testing in 

respect of all the equipment supplied under the  "First 

Contract", Type Tests to be conducted (whether in India or 

abroad),Trainingtobeimparted(whetherinIndiaorabroad)and any 

other services as specified in theContract Documents. 

 

Both these contract will contain interlinking cross fall breach Clause specifying that 

breach of one contract will constitute breach of the other contract. 

50. RIGHT OFEMPLOYER 

50.1 The Employer reserves the right to accept or reject part or whole of any or the entire tender 

without assigning any reason. 

50.2 The Employer reserves the right to cancel whole or part of the awarded contract without 

assigning any reason of those firms which are found defaulters of delayed work. 
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51. DEBARMENTFROM FUTURE TENDERS:- 

 

51.1 In the event of non-completion of 80 % of any mile stone during contract period for any 

reason other than those attributable to Employer and Force Majeure, then the Employer 

maydebarthecontractortoparticipateinthefuturetendersofBSPHCLanditssubsidiary 

companies till whole project is completed by thecontractor. 

 

52. IMPORTANTNOTES:- 

 

 52.1 In case the GCC and SCC are not in line with the Applicable Law, all such terms and 

conditions shall be modified to bring it in line with the ApplicableLaw. 

 52.2 In case of Change in Law, the agreement shall be amended to bring it in line with the 

revisedlaw/regulations. 

52.5 Applicable Technical Standards &Specification areseparate. 
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SECTION - V 

 

 

SPECIAL CONDITIONS OF CONTRACT (SCC) 
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SECTION V: 

 

SPECIAL CONDITIONS OF CONTRACT (SCC) 

 

SimilartotheClausesinthe BidDataSheetinSectionIII,theClausesinthisSectionVare intended 

to help the Employer to provide contract-specific information in relation to 

corresponding Clauses in the General Conditions ofContract. 

 

The provisions of Section V complement the General Conditions of Contract included in 

Section IV, specifying contractual requirements linked to the special circumstances of the 

Employer and the facilities installed and to be supplied and installed. In preparing Section 

V, for tenders the following aspects should be checked: 

 

(a) Information that complements provisions of Section IV must beincorporated. 

(b) Amendmentsand/orsupplementstoprovisionsofSectionIV,asnecessitatedbythe 

circumstances of the specific contract, must also beincorporated 

 

It shall be ensured that all standard items are part of GCC and not SCC. Special condition 

of Contract shall include only those specific clauses which have special relevance to a 

particular contract. Every SCC clause shall be linked and narrated in a tabular form with 

reference to a specific Article/ Clause/ Sub-clause of GCC to which it corresponds too. 

 

In case of a conflict between Article/ clause / Sub-clause of GCC and SCC, the one 

pertaining to SCC shall prevail. 
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SECTION - VI 

 

 

SAMPLEFORMSANDPROCEDURES(FORMS) 
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Appendix No Appendix 

Appendix 1 Term and Procedures of Payment 

Appendix 2 Price Adjustment 

Appendix 3 Insurance Requirements 

Appendix 4 Time Schedule 

Appendix 5 List of Approved Subcontractors 

Appendix 6 Scope of Works and Supply by the Employer 

Appendix 7 List of Document for Approval or Review 

Appendix 8 Guarantees, Liquidated Damages for Non-Performance 
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SECTION VI: 

SAMPLE FORMS AND PROCEDURES (FORMS) 

 

 

1. PREAMBLE 

 

This Section (Section -VI) of the Bidding Documents [Sample Forms and Procedures 

(FORMS)] provides Performa to be used by the bidders at the time of their bid 

preparation and by the Contractor subsequent to the award of Contract. 

The Bidder shall complete, sign and submit with its bid the relevant FORMS to be used 

un-amended, in accordance with the requirements included in the Bidding Documents. 

The Bidder shall provide the Bid Security, either in the form included hereafter or in 

another form acceptable to the Employer, pursuant to the provisions in the instructions to 

Bidders. 

The Form of Contract Agreement shall be used un-amended, except for the need to 

complete Article 1.1 (Contract Documents), as appropriate. The form shall also include 

the Appendices listed, as required, which should be completed according to the 

instructions for their completion provided at the beginning of each Appendix. The Price 

Schedule deemed to form part of the contract shall be modified according to any 

corrections or modifications to the accepted bid resulting from price corrections, pursuant 

to the provisions of the Instructions to Bidders. 

The Performance Security(ies) and Bank Guarantee for Advance Payment  forms 

should not be completed by the bidders at the time of their bid preparation. Only the 

successful Bidder will be required to provide the Performance Security(ies) and Bank 

Guarantee for Advance Payment, according to one of the forms indicated herein or in 

another form acceptable to the Employer and pursuant to the provisions of the General 

and Special Conditions of Contract,respectively. 

Depending on specific facts and circumstances related to the Bid, other specific 

agreement, if any, and the contract, the text of the Forms herein may need to be 

modified to some extent. The Employer reserves the right to make such  

modificationsin conformity with such specific facts and  circumstances  and  rectify  

and consequent discrepancies, if any. However, modifications, if any, to the text of the 

Forms that may be required in the opinion of the Bidder/Contractor shall be effected 

only if the same is approved by the Employer. The Employer‟s decision in this regard 

shall be final andbinding. 
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1. BID FORMS AND PRICESCHEDULES 

 

 

1.1 Bid Form 

Please see Volume - III. 

 

 

1.2 Price Schedule 

Please see Volume - III 
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2. BID SECURITYFORMS 

 

(To be stamped in accordance with Stamp Act, the Non-Judicial Stamp Paper should be 

inthe name of the issuing Bank) 

 

Bank Guarantee No.:............................... 

Date:............................... 

 

To: Accounts Officer 

Bihar State Power Transmission Company Ltd. 

Vidyut Bhawan , Bailey Road, Patna 

(insert Name and Address of Employer) 

WHEREAS M/s. …. (Insert name of Bidder)…… having its Registered/Head Office  

at ….. (Insert address of the Bidder) ……….. (hereinafter called "the Bidder") has 

submittedits  Bid  for  the  performance  of  the  Contract  for ................................. (insert 

nameofthePackage)……………under………….(insertSpecificationNo)…………… 

(Hereinafter called "the Bid" 

 

KNOW ALL PERSONS by these present that WE …….. (Insert name & address of the 

issuing bank) ……… having its Registered/Head Officeat .................... (Insert addressof 

registered office of the bank)…….. (Hereinafter called "the Bank"), are bound unto …… 

(Insert name of Employer)….. (Hereinafter called "the Employer") in the sum of    (Insert 

amount of Bid Security in figures & words)......……………. for which payment well and 

truly to be made to the said Employer, the Bank binds itself, its successors and assigns by 

these presents. 

 

Sealed with the Common Seal of the said Bank this ....... day of ...........20.... 

THECONDITIONS of this obligation are: 

(1). IftheBidderwithdrawsitsbidduringtheperiodofbidvalidityspecifiedbythe Bidder 

in the Bid Form;or 

(2). If, as per the requirement of Qualification Requirements the Bidder is 

required to submit a Deed of Joint Undertaking and he fails to submit the 

same, duly attested by Notary Public of the place(s) of the respective 

executant(s) or registered with the Indian Embassy/High Commission in that 

Country,withintendaysfromthedateofintimationofpost-biddiscussion;or 

(3). in the case of a successful Bidder, if the Bidder fails within the specified timelimit 

i. To sign the ContractAgreement, 

ii. To furnish the required performancesecurity, 

iii. In any other case specifically provided for inITB. 

 

WE undertake to pay to the Employer up to the above amount upon receipt of its first 

written demand, without the Employer having to substantiate its demand, on the same 

working day, without referring the matter back to the Bidder for what so reason it may be 
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provided that in its demand the Employer will note that the amount claimed by it is due to 

it, owing to the occurrence of any of the above-named CONDITIONS or their 

combination, and specifying the occurred condition or conditions. 

 

This guarantee will remain in full force up toandincluding..................(Insert date, which 

shall be the date 30 days after the period of bid validity)…... and any demand in 

respect thereof must reach the Bank not later than the above date. 

 

For and on behalf of the Bank 

 

[Signature of the authorised signatory (ies)] Signature 

 

 

Name 

Designation 

POANumber 

Contact Number(s): 

Tel.MobileFaxNumber 

email 
 

Common Seal of the Bank 

 

 

Witness 

 

 

Signature 

 

 

Name 

 

 

Address_ 

 

 

ContactNumber(s):Tel. Mobile 

 

 

Email 
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Note:  

 

1) In case the bid is submitted by a Joint Venture, the bid security  shall  be in the 

name of the Joint Venture and not in the name of the Lead Partner or any other 

Partner(s) of the JointVenture. 

 

The Bank Guarantee should be in accordance with the Performa as provided. However, in 

case the issuing bank insists for additional paragraph for limitation of liability, the 

following may be added at the end of the Performa of the Bank Guarantee [i.e., end 

paragraphoftheBankGuaranteeprecedingthesignature(s)oftheissuingauthority(ies)of the 

BankGuarantee]: 

 

 

Quote 

 

“Notwithstanding anything contained herein: 

 

1. OurliabilityunderthisBankGuaranteeshallnotexceed (value in 

figures)(value inwords)]. 

 

2. This Bank Guarantee shall bevalid upto (validitydate). 

 

3. We are liable to pay the guaranteed amount or any part thereof under this Bank 

Guarantee only & only if we receive a written claim or demand on or before 

(Validitydate) .” 

 

Unquote 
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3. (FORM 3 A) FOR NOTIFICATION BY THE EMPLOYER TO THEBANK 

 

(Applicable for Forfeiture of Bank Guarantee) 

 

 

 

To: (insert Name and Address of the issuing Bank) 

 

 

Ref..:   Forfeiture   of   Bid   SecurityAmountagainst   Bank  Guarantee   No. …… 

…………… dated ………… for …... issued byyou on behalfof M/s ................ (Insert 

name of the Bidder) ………... 

 

Dear Sirs, 

 

Please  refer  to  the  subject  Bank  Guarantee  executed  by  you  in  our  favour  for 

……………………. as  Bid  Security for the bid  submittedbyM/s .................. (insert 

name  of  the Bidder)  ………... against  ….. (insert  nameof thePackage)................... ; 

Specification No. ……………………. 

 

 

As per the terms of the said guarantee, the bank has guaranteed and undertaken to pay 

immediately  on  demand   by   the   Employer   theamount of ............................. without 

anyreservation, protest, demur and recourse. Further, any demand made by the Employer 

shall be conclusive and binding on the Bank irrespective of any dispute or difference 

raised by the Bidder. 

 

 

In terms of the said guarantee, we hereby submit our claim/demand through this letter for 

remittanceofBidSecurityamountto….(InsertnameoftheEmployer) .................... owing tothe 

occurrenceoftheconditionreferredtoatSl.No .................. TheBankisrequestedtoremit 

the fullguaranteedsum ........................................ towards proceeds of the bid security inthe 

form of Demand Draft in favourof „…. (insert name oftheEmployer) ............. ‟, payableat 

…. (Insert place of the Employer) 

 

 

Thanking you, 

 

 

Copy to: 

 

….. (Registered Office of the Bank)…. 



Page | 164 
 

For 

 

Designated office of the Employer , 

EMPLOYER as the case may be 

Vidyut Bhawan, Bailey Road, Patna 

(Name of the Employer) (AUTHORISED SIGNATORY) 
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3b. (For 3 B) FORM OF NOTIFICATION BY THE EMPLOYER TO THEBANK 

 

(Applicable for conditional claim pending extension of Bank Guarantee by the 

Bidder) 

 

To: (insert Name and Address of the issuing Bank) 

 

 

Ref..:ConditionalClaimagainstBankGuaranteeNo.…………………dated ........................ for 

……………..  valid  up to …………… issued  by  you on behalf ofM/s ................. (insert 

name of the Bidder) ………... 

 

Dear Sirs, 

 

Please refer to the subject Bank Guarantee executed by you in our favouron behalf of 

M/s. ……… (Insert name of theBidder) ........... who have  submitted  this BankGuarantee 

to  us  towards  Bid   Security  against  …..  (insert  name  of  the Package) ................... ; 

Specification No. ……………………. 

 

 

We, ………. (insert name oftheEmployer) ................... do hereby request you tolodge 

ourclaim/demandagainstthesubjectBankGuaranteeforfullguaranteedsum.Kindlynote that 

this claim/demand against the subject  Bank Guarantee is  without  any further  notice in   

case  the  amendment  to   Bank   Guarantee  No.   ……………..  dated  ………….. 

extendingitsvalidityupto……………….isnotgotarrangedby………(insertnameof 

theBidder)………...inourfavourandarenotreceivedbyusupto ...................................... In 

such an event you arerequestedto remit the full guaranteed amount in terms  of the subject 

guarantee in its letter and spirit and proceeds of this Bank Guarantee shall be forwarded to 

us in form of demand draft in favourof „Sr. Manager (F&A),EMPLOYER, Patna (insert 

name of the Employer) …….,  payableat Patna (insert place of the Employer)….‟. 

 

This is without prejudice to our right under this guarantee and under the law. Thanking you, 

 

 

 

For 

 

Designated office of the Employer, 

EMPLOYER as the case may be 

Vidyut Bhawan, Bailey Road, Patna 
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(Name of the Employer) (AUTHORISED SIGNATORY) 

Copy to: 

(insert Name and Address of the Bidder) 

 

 

You are requested to do the needful so that the amendment to the subject Bank 

Guarantee extending the validity up to ……………. is received by us by 

…………….. 
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4. (FORM 4) FOR NOTIFICATION OF AWARD OFCONTRACT 

 

4a. FORM OF 'NOTIFICATION OF AWARD OF CONTRACT' FOR SUPPLY OF 

PLANT ANDEQUIPMENT 

 

Ref.No.: Date: 

 

(insert Contractor's Name & Address)... 

…………………………………………… 

…………………………………………… 

………………………………………….... 

 

[In case of Joint Venture, the aforesaid details shall be of the Lead Partner and the 

following shall also be included: 

 

(Lead Partner of the Joint Venture of M/s. ……………… and M/s. 

…………………………)] 

Attn : Mr... 

Sub. : Notification of Award for Ex-works SupplyContractfor .................. (insertname 

of   the   Package)………. Specification No.: .................................... Domestic 

Competitive Bidding. 

(Project Funding: Domestic). 

 

Dear Sir, 

 

 1.0 REFERENCE 

 

1.1 This has reference to the following: 

 

1.2 Our Invitation for Bids (IFB) dated ………... 

 

 1.3 Bidding documents for the subject package issued to you vide our letter Ref.No. 

……………….. dated ..............., comprising thefollowing: 

 

a) ConditionsofContract Volume-I (DocumentCodeNo. ................................. ) 

b) TechnicalSpecifications Volume-II (DocumentCodeNo ................................... ) 

c) Bid Form,PriceSchedules Volume-III &Technical Data Sheets (Document CodeNo. 

……………………) 

 

 1.2.1       Amendment/ErrataNo ... to Bidding Documents issued to you vide our letterno. 

…………. dated ………… (Applicable only if any Errata/Amendment to the 

BiddingDocuments has been issued subsequently) 
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 1.2.2   Clarifications   to   the  Bidding  Documents, pursuant ......... to pre-

bidconference held on ………., issued to you vide our letters no.………….Dated

 (Useas 

applicable) 

 

(Applicable only if any clarification to the Bidding Documents has been issued 

subsequently) (INCLUDE AS FURTHER SUB-PARAGRAPHS ANY OTHER 

CORRESPONDENCE MADE TO THE BIDDER AFTER ISSUANCE OF 

BIDDING DOCUMENTS UP TO BID OPENING) 

 

 

 1.3   First envelope of your Bid submitted/the Bid submitted by the Joint Venture 

(JV) of M/s.  ………………………..

 (Lead  Partner)  and M/s. ……………………………. 

(Other  Partner)  for  the subjectpackage underProposal referenceno. ............................. dated 

……………….. wasopenedon ............................(Use asapplicable) 

 

 1.4    Intimation for Opening of Price Scheduleissued to you vide our letter no. 

…………dated …………… 

 

 1.5      Your Bid/the Bid by the Joint Venture (JV)ofM/s .............................. (Lead 

Partner)andM/s ...................................................(Other Partner) under proposal referenceno. 

…………….  Dated ………… wasopenedon .......................... (Use asapplicable) 

 

 1.6     Post bid discussions we had with you on variousdatesfrom ......... to 

……resulting into the Minutes of Meeting/ Record Notes of Post Bid Discussions 

enclosed as APPENDIX (NOA)-1 with this Notification of Award. 

 

 2.0 AWARD OF CONTRACT AND ITSSCOPE 

 2.1 We confirm having accepted your Bid/Bid of the Joint Venture (JV) ofM/s. 

………………… (Lead Partner) and M/s. ……………… (Other Partner) (Use as 

applicable) (referred to at para 1.3 &1.5 above) read in conjunction with all the 

specifications, terms & conditions of the Bidding Documents (referred to at para 1.2, 1.2.1 

& 1.2.2 [modify as applicable] above) and specific confirmations recorded in the Record 

NotesofPostBidDiscussions(referredtoatpara1.6above),andawardonyou/theJV(use as 

applicable) the „Ex-works Supply Contract‟ (also referred to as the „First Contract‟) 

covering inter-alia Ex-works supply of all equipment and materials including Type 

Testing to be conducted, required for  the  complete  execution  of  the  ……  (insert 

name of Package along with name of the Project) ……., as detailed in the documents 

referredhereinabove. 

The scope of work inter-alia includesthefollowing: ................................................ (Indicate 

brief Scope ofWork) ... ........................................................................ ..      The   scope  of 

work under this Notification of Award (NOA) shall also include all such items which are 

not specifically mentioned in the Bidding Documents and/or your bid but are necessary 

for the  successful completion of your  scope under the  Contract  for  the  constructionof 

……  (Insert name of Package along with name of the Project         , unless otherwise 
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specifically excluded in the Bidding Documents or in this NOA. 

 2.1.1   You, the Lead Partner of the JV, along with M/s. ……………………., the 

Other Partner of JV, shall be liable jointly and severally for the execution of the 

Contract in accordance with terms and conditions of the Contract. As per the Power of 

Attorney furnished in your favour by the Joint Venture, as enclosed with Bid Proposal 

of the JV, you shall act as the Partner In-charge (Lead Partner) of the above Joint 

Venture for execution of the Contract. (This provision shall be included only in case the 

Bidder is a JointVenture) 

 

 2.2   The notification for award of Contract for performance of all other activities, 

as set forth in the Bidding Documents, viz. .. ...…..(Indicate brief scope of work of the 

Second Contract) ... .. has been issued on you vide our 

NOAno.…………..dated……………. 

(Hereinafter called the “Second Contract” or “Services Contract”). 
 

 

Notwithstanding the award of work under two separate Contracts in the aforesaid 

manner,you/theJV(useasapplicable)shallbeoverallresponsibletoensuretheexecution of both 

the Contracts to achieve successful completion and taking over of the works under the 

package by the Employer as per the requirements stipulated in the Bidding Documents. 

It is expressly understood and agreed by you/the JV (use as applicable) that any default or 

breach under the „Second Contract‟ shall automatically be deemed as a 

defaultorbreachofthis „FirstContract‟alsoandvice-versa,andanysuchdefaultorbreach or 

occurrence giving us a right to terminate the „Second Contract‟, either in full  or in part, 

and/or recover damages  there  under,  shall  give  us  an  absolute  right  to  terminate  

this  Contract,  at  your/JV‟s (use  as  applicable)  risk,  cost  and  responsibility, either in 

full or in part and/or recover damages under this „First Contract‟ as well. However, such 

default or breach or occurrence inthe Second Contract‟, shall not automatically relieve 

you/the JV (use as applicable) of any of your/JV‟s (use as applicable) obligations under 

this „First Contract‟. It is also expressly understood and agreed by you/the JV (use as 

applicable) that the equipment/materials supplied by you/the JV (use as applicable) under 

this „First Contract‟, when erected, installed &commissioned by you under the „Second 

Contract‟ shall give satisfactory performance in accordance with the provisions of 

theContract 

 3.0 CONTRACTPRICE 

 

 3.1 The total Contract Price for the entire scope of work under this Contract 

shallbe…………..(Specifythecurrencyandtheamount infigures&words) .............. as perthe 

following break-up: 

 

 

S.No. Price Component Amount 

1. Total Supply Price including GST  

2. 
Total Freight & Insurance Charges including 
GST 

 

Total for Supply Contract including GST 
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 3.2 Notwithstanding the break-up of the Contract Price,  the  Contract  shall,  at  

all  times, be construed as a single source responsibility Contract and any breach in any 

part of the Contract shall be treated as a breach of the entireContract. 

 

4.0 You/The JV (use as applicable) are/is required to furnish at the earliest  a  

Performance Security(ies), as per the Bidding Documents, for an amount of …… (Specify 

the value) ………… i.e. equal to 10% (Ten percent) of the Contract Price, and valid 

uptoand including ………………….. and any other securities as per the  Bidding  

Documents. 

 

(In case any other performance security is required to be furnished, the same is to be 

mentioned here) 

 

5.0For release of advance payment (admissible as per the Bidding Documents) equal 

to …..% of the Ex-works Price component of the Contract Price, you are, inter-alia, 

required to furnish a Bank Guarantee for the equivalent advance amount.  The 

validity of the Advance Bank Guarantee shall be up to and including………….. 

Further, please note that furnishing of all the Contract Performance Securities under the 

„FirstContract‟and„SecondContract‟shallbeoneoftheconditionsprecedenttoreleaseof 

advance under thisContract. 

 

6.0 All the bank guarantees shall be furnished from an eligible bank as described in the 

Bidding Documents. 

 

 

7.0 The schedule for Taking Over/Completion of Facilities by the Employer upon 

successful completion of the …… (insert name of Package along with name of the 

Project) …. shall be … (indicate the completion schedule) …. months from the date of 

issue of this Notification of Award for all contractual purposes. 

 

 

8.0 This Notification of Award constitutes formation of the Contract and comes into 

forcewitheffectfromthedateofissuanceofthisNotificationofAward 

 

9.0 You shall enter into aContract Agreement with us within thirty (30) days from the 

date of this Notification ofAward. 

 

 

10.0 This Notification of Award is being issued to you in duplicate. We request you to 

return its duplicate copy duly signed and stamped on each page including the enclosed 

Appendix as a token of your acknowledgement. 

 

 

 

Please take the necessary action to commence the work and confirm action 
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Yours faithfully, 

 

 

 

For and on behalf of 

(Name of the Employer. 

(Authorised Signatory) 

 

Enclosures:  

 

APPENDIX (NOA) - 1- Record Notes of Post - Bid Discussions held on various 

datesfrom ................... to 
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5. (4B) FORM FOR NOTIFICATION OF AWARD OF CONTRACT 

FORINSTALLATION OF PLANT &EQUIPMENT 

 

Ref.No.: Date: 

 

(insert Contractor's Name & Address)... 

.................................................................... 

................................................................... 

.................................................................... 

 

 

[In case of Joint Venture, the aforesaid details shall be of the Lead Partner and the following 

shall also be included: 

(Lead Partner of the Joint Venture of M/s. ………………and M/s .................................)] 

 

 

Attn : Mr... 

 

Sub.:    Notification of Award for ServicesContractfor .................... (Insert name ofthe 

Package) ……….SpecificationNo. .................................. DomesticCompetitive 

Bidding. (Project Funding: Domestic). 

 

Dear Sir, 

 

 1.0 REFERENCE 

 

This has reference to the following: 

 

 1.1  Our Invitation for Bids (IFB) dated………... 

 

 1.2   BiddingdocumentsforthesubjectpackageissuedtoyouvideourletterRef.No. 

……………….. dated ..............., comprising thefollowing: 

 

a) ConditionsofContract Volume-I (DocumentCodeNo. ................................. ) 

b) TechnicalSpecifications Volume-II (DocumentCodeNo ................................... ) 

c) Bid Form,PriceSchedules Volume-III&Technical Data Sheets (Document Code No. 

……………………) 

 

 1.2.1   Amendment/ErrataNo ........ toBiddingDocumentsissuedtoyouvideourletter 

no. …………. dated …………. 

 

(Applicable only if any Errata/Amendment to the Bidding Documents has been issued 

subsequently) 
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 1.2.2   Clarifications to the Bidding Documents, pursuant  to pre-bid conference  

held   on …………., issued to you vide our letters no. …………. dated ………... . (Use as 

applicable) 

 

 

(Applicable only if any clarification to the Bidding Documents has been issued 

subsequently)  (INCLUDE  AS   FURTHER   SUB-PARAGRAPHS  ANY OTHER 

CORRESPONDENCE MADE TO THE BIDDER AFTER ISSUANCE OF 

BIDDING DOCUMENTS UP TO BIDOPENING) 

 

 

 1.3  First envelope of your Bid submitted/the Bid submitted by the Joint Venture 

(JV) of M/s.  ………………………..  (Lead Partner)andM/s ...................................... (Other 

Partner)   for   the subject package under   Proposal   reference  no. ................................. dated 

…………………….. wasopenedon ........................... (Use asapplicable) 

 

 1.4   IntimationforOpeningofPriceScheduleissuedtoyouvideourletterno.………….dated 

…………… 

 

 

 1.5   Your Bid/the Bid by the Joint Venture (JV)ofM/s ................................. (Lead 

Partner)andM/s ...................................................(Other Partner) under proposal referenceno. 

……………. dated ………… wasopenedon .......................... (Use asapplicable) 

 

 1.6    Post  bid  discussions  we  had  with  you  on  variousdatesfrom .................. to 

…………….resulting intotheMinutesofMeeting/ RecordNotesofPostBid Discussions 

enclosed as APPENDIX (NOA)-1 with this Notification ofAward. 

 

 2.0 AWARD OF CONTRACT AND ITSSCOPE 

 

 2.1   WeconfirmhavingacceptedyourBid/BidoftheJointVenture(JV)ofM/s. 

…………… (Lead Partner) and M/s. ………… (Other Partner) (Use as applicable) 

(referred to at para 1.3 & 1.5 above) read in conjunction with all the specifications, terms 

&conditions of the Bidding Documents (referred to at para 1.2, 1.2.1 &1.2.2 [modify as 

applicable] above) and specific confirmations recorded in the Record Notes of Post Bid 

Discussions (referred to at para 1.6 above), and award on you/the JV(use as applicable) 

the „Services Contract‟ (also referred to as the „Second Contract‟) for performance of all 

other activities, as set forth in the documents, viz. .. ...….. (Indicate brief scope of work)... 

. for the …… (insert name ofPackage along with name of the Project)…. 

 

The scope of work under this Notification of Award (NOA) shall also include all such 

items which are not specifically mentioned in the Bidding Documents and/or your bid but 

are necessary for the successful completion of your scope under the Contract for the 

construction of …… (insert name of Package along with name of the Project) , unless 

otherwise specifically excluded in the Bidding Documents or in this NOA 
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 2.1.1   You, the Lead Partner of the JV, along with M/s. ……………………., the 

Other Partner of JV, shall be liable jointly and severally for the execution of the 

Contract in accordance with terms and conditions of the Contract. As per the Power of 

Attorney furnished inyour favour by the Joint Venture, as enclosed with Bid Proposal 

of the JV, you shall act as the Partner In-charge (Lead Partner) of the above Joint 

Venture for execution of the Contract. (This provision shall be included only in case the 

Bidder is a JointVenture) 

 2.2   The notification for  award  of Contract  for  Ex-works Supply of all  

equipment and materials including Type Testing to be conducted, as set  forth in 

thedocuments,  viz. ..….. (Indicatebriefscope of work of theFirst Contract)has been issued 

on you vide our NOA no. ………….. dated ……………. (hereinafter called the “Ex-

works Supply Contract” or “First Contract”). Notwithstanding the award of work under 

two separate Contracts in the aforesaid manner, you/the JV (use as applicable) shall be 

overall responsible to ensure the execution of both the Contracts to achieve successful 

completion and taking over of the works under the package by the Employer as per the 

requirements stipulated in the Bidding Documents. It is expressly understood and agreed 

by you/the JV(use as applicable) that any default or breach under the „First Contract‟ shall 

automatically be deemed as a default or breach of this „Second Contract‟ also and vice-

versa, and any such default or breach or occurrence giving us a right to terminate the 

„First Contract‟, either in full or in part, and/or recover damages there under, shall give us 

an absolute right to terminate this Contract, at your/JV‟s  (use  as  applicable)  risk, cost 

and responsibility, either  in  full  or  in  part  and/or  recover damages under  this „Second 

Contract‟ as well. However, such default or breach or occurrence in the  „First Contract‟, 

shall not automatically relieve you/the JV(use as applicable) of any of your obligations 

under this „Second Contract‟. It is also expressly understood and agreed by you/the JV(use 

as applicable) that the equipment/materials supplied by  you/the  JV(use as applicable) 

under the „First Contract‟, when erected, installed & commissioned by you/the JV(use as 

applicable) under this „Second Contract‟ shall give satisfactory performance in 

accordancewiththeprovisionsoftheContract. 

 

 3.0 CONTRACTPRICE 

 

 3.1  The total Contract Price for the entire scope of work under this Contract 

shallbe………….. (Specify the currency and the amount  in figures &words) .......... asper 

the following break-up 

 

 

 

S.No. Price Component Amount 

1. Erection, Installation, Testing, Commissioning 

and all Civil works etc. including GST 

 

2. Training Chargesincluding GST (if any)  

Total for Service Contract including GST 
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 3.2 Notwithstandingthebreak-upoftheContractPrice,theContractshall,atalltimes,be 

construed as a single source responsibility Contract and any breach in any part of the 

Contractshallbetreatedasabreachoftheentire Contract. 

 

4.0 You/the JV(use as applicable) are/is required to  furnish  at  the  earliest  a 

Performance Security(ies), as per the Bidding Documents, for an amount of ……(Specify 

thevalue) ................... i.e. equal to 10% (Ten percent) of the Contract Price, and validupto 

andincluding ................................. and any other securities as per the BiddingDocuments. 

 

(In case any other performance security is required to be furnished, the same is to be 

mentioned here) 

 

5.0 All the bank guarantees shall be furnished from an eligible bank as described in the 

Bidding Documents. 

 

6.0 The schedule for Taking Over/Completion of Facilities by the Employer upon 

successfulcompletionofthe……(insertnameofPackagealongwithnameoftheProject) 

…. shall be … (indicate the completion schedule) …. months from the date of issue ofthis 

Notification of Award for all contractualpurposes. 

 

7.0 This Notification of Award constitutes formation of the Contract and comes into force 

with effect from the date of issuance of this Notification of Award. 

 

8.0 You shall  enter  into  a  Contract  Agreement  with us within  thirty (30)  

daysfromthedateofthisNotificationofAward. 

 

9.0 This Notification of Award is being issued to you in duplicate. We request you to 

return its duplicate copy duly signed and stamped on each page including the enclosed 

Appendix as a token of your acknowledgement. 

Please take the necessary action to commence the work and confirm action. Yours faithfully, 

For and on behalf of 

....................... (Name of the Employer) 

....................... (Authorised Signatory) 

 

Enclosures: 

 

APPENDIX (NOA) - 1- Record Notes of Post - Bid Discussions held on various dates 

from …………. to …………………. 

 

Note: (1) Instructions indicated in italics in this notification of award are to  be taken 

care of by the issuing authority. The Forms may be modified appropriately to suit the 

specific requirement of theContract. 
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6. (FORMS 5) FORM OF CONTRACTAGREEMENT 

 

[Alternative - a] 

 

EX-WORKS SUPPLY CONTRACT AGREEMENT BETWEEN ..... (Name of 

Employer) .......................... AND M/s..................(Name of Contractor) ... 

.........................................../JOINT VENTURE(JV) OF M/s................................…….. 

........................................(Name of Lead Partner)…. (THE LEAD PARTNER OF THE 

JV)AND M/s. ….. (Name of Other Partner)…… (THE PARTNER OF THE JV) [Use as 

applicable] 

 

 

THIS  CONTRACTAGREEMENT No. ………………… (also referred to 

as„Ex-WorksSupplyContract/the First Contract‟) is made on the ….. day of…………… 

20….. 
 

 

BETWEEN 

 

(1) ................................. (NameofEmployer) .................... a company incorporatedunder 

the  lawsofCompanies  Act  1956  and  having  its RegisteredOfficeat ................ (registered 

address  of  the Employer) ………………… and its Corporate Office at 

…………(address   of theEmployer) ....................... (hereinafter called "the Employer"and 

also referred to as “…..(insert abbreviated name oftheEmployer) ............ ”) 

 

and 

 

(2) M/s .......................... (Name of Contractor) ... ........, a company incorporated under 

the laws ofCompanies Act 1956 and having its Principal place of businessat 

………....(AddressofContractor)............................... and  Registered Office at 

...................................... ………....(Registered address ofContractor) ............... (hereinafter 

called "the Contractor" and also referred to as “…..(insert abbreviated name of the 

Contractor) ........... ”) 

 

or 

 

Joint Venture (JV) ofM/s.........................................(Name of Lead 

Partner) ..................... (The  LeadPartner of  JV), a  company incorporated  under thelaws 

of Companies Act  1956  andhavingits Principal place of businessat……….... 

(Address of Lead Partner)...........and RegisteredOfficeat ..................... (Registered 

address of Lead Partner).......  and  M/s ...(Name  ofOtherPartner)...... (the Partner ofJV), 

acompany incorporated under the lawsofCompanies Act1956 and having 

itsPrincipal place of business at ………....(Address    of Other  Partner) .... 

andRegistered Office at ………....(Registered address of Other Partner) 
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(hereinafter called "the Contractor" and also referred to as “Joint Venture”/the „JV””) 

(Applicable only in case of Joint Venture) 

WHEREAS the Employer desires to engage the Contractor for the Ex-works supply of all 

equipment  and materials  including Type Testing to be conducted inter-alia  including..….. 

(Indicate brief   scope   of   work) for  the   completeexecution  ofthe……(insert name 

of  Package  alongwith  name  of the Project) ............ as detailed in the ContractDocument 

("theFacilities"),andtheContractorhasagreedtosuchengagementuponandsubjecttothe terms and 

conditions hereinafterappearing. 

 

NOW IT IS HEREBY AGREED as follows:Article 1. ContractDocuments 

 

 1.1    Contract Documents (Reference GCC Clause3.3) 

 

The following documents shall constitute the Contract between the Employer and the 

Contractor, and each shall be read and construed as an integral part of the Contract: 

VOLUME - A 

 

1. This Contract Agreement and the Appendicesthereto. 

2. Notification of Award Ref. No.…………..…….dated ......................... VOLUME -B 

3. “Bidding Documents” comprising of thefollowing: 

 

The Bidding Document is a compilation of the following and shall include 

amendments…. to ……, if any, thereto: 

 

a. VOLUME - I:   Condition of contract (DocumentCodeNo.: ...................... ): 

Section I: Invitation for Bid (Section - IFB) 

Section II: Instructions to Bidders (Section - ITB) 

Section III:BidData sheets (BDS) 

Section IV: General Conditions of Contract (GCC) 

Section V:Special ConditionsofContract (SCC) 

Section VI:Sample Forms and Procedures (FP) 

 

1. Bid Form &PriceSchedule 

 1.1   BidForm 

 1.2  PriceSchedule 

 

2. Bid SecurityForm 

 

3. Form of Notification by the Employer to theBank 

 3.aApplicable for forfeiture of BankGuarantee 

 3.b  Applicable for conditional claim pending extension of Bank Guarantee by 

the bidder. Contract‟ for Installation of Plant andequipment 
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5.  Form of ContractAgreement 

Alternative AAlternative B 

 

 Appendix-1: Terms and Procedures ofPayment 

 

 Appendix-2: Price Adjustment 

 

 Appendix-3: InsuranceRequirements 

 

 Appendix-4: TimeSchedule 

 

 Appendix-5: List of ApprovedSubcontractors 

 Appendix-6: ScopeofWorksandSupplybythe Employer 

 Appendix-7: List of Document for Approval orReview 

 

 Appendix-8: Guarantees, Liquidated Damages forNon-Performance 

 

6. Performance SecurityForm 

 

7. Bank Guarantee Form for AdvancePayment 

 

8. Form of Taking overCertificate 

 

9. Form of Indemnity Bond to be executed by the Contractor for the Equipment 

handedoverinonelot byEmployerforperformanceofitscontract 

 

10. Form of Indemnity Bond to be executed by the Contractor for the Equipment 

handedoverininstalmentsbyEmployerForperformanceofitscontract 

11. Form of AuthorisationLetter 

12. Form of Trust Receipt for Plant, Equipment and Materialsreceived 

 

13. FormofExtensionofBankGuarantee 

 

14. Form of Power ofAttorney for Joint Venture 

 

15. FormofUndertaking bytheJointVenturePartners 

 

16. Format for Evidence of Access to or Availability ofCredit/ Facilities 

 

17. Form of OperationalAcceptance 

 

18. Form of Safety Plan to be submitted by the Contractor within sixty days of award of 

contract 

19. Form of joint deed of undertaking by the Sub- contractor along with thebidder 
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/contractor 

 

20. FormofCertificateofFinancialParameters forQR 

 

 

4. Bid Submitted by theContractor. 

 

(Only relevant extracts are attached herewith for easy reference. Should the 

circumstances warrant, the original Bid along with the enclosures thereof, shall be 

referred to.). 

 

 1.2    Order of Precedence (Reference GCCClause 2) 

 

Intheeventofanyambiguityor conflict betweentheContractDocumentslistedabove,the 

orderofprecedenceshallbetheorderinwhichtheContractDocumentsarelistedinArticle 

1.1 (Contract Documents) above. 

 

Article2. Contract Price and Terms ofPayment 

 

 2.1   Contract Price (Reference GCC Clause7) 

 

The Employer hereby agrees to pay to the Contractor the Contract Price in consideration 

oftheperformancebytheContractorofitsobligationshereunder.TheContractPrice 

shall be the aggregate of   .……. (amount in words) ............................( ........ (amountin 

figures) ....... ),orsuchothersumsasmaybedeterminedinaccordance withtheterms 

and conditions of the Contract. The break-up of the Contract price is as under: 

 

 

S.No. Price Component Amount 

1. Total Supply Price including GST  

2. 
Total Freight & Insurance Charges including 
GST 

 

Total for Supply Contract including GST 
 

 

 

 

 

The detailed break-up of Contract Price is given in the relevant Appendices hereto. 

 

 2.2  Terms of Payment (ReferenceGCC) 

 

The terms and procedures of payment according to which the Employer will reimburse the 

Contractor are given in Appendix 1 (Terms and Procedures of Payment) hereto. 

 

Article 3. Effective Date for Determining Time for Completion 
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3.1 Effective Date (Reference GCC1) 

The Time of Completion of Facilities shall be determined from the date of the 

NotificationofAwardi.e.,from ................................ Article4. Appendices 

 

The Appendices listed in the List of Appendices, as mentioned below, shall be 

deemed to form an integral part of this Contract Agreement. 

 

Reference in the Contract to any Appendix shall mean  the  Appendices  attached  

hereto, and the Contract shall be read and construedaccordingly. 

 

List of Appendices 

 

Appendix1 Terms and Procedures ofPayment 

Appendix 2PriceAdjustment 

Appendix3 Insurance Requirements 

Appendix 4TimeSchedule 

Appendix5 List of ApprovedSubcontractors 

Appendix6 ScopeofWorksandSupplybytheEmployer 

Appendix7 List of Document for Approval orReview 

Appendix 8 Guarantees, Liquidated Damages for Non-Performance 

Article 5. 

The Contract Agreement No. …………………….. has also been made on the …….. 

Day of ………….. 20…., between the Employer and the Contractor for the Services 

Contract (hereinafter referred to as the “Second Contract”) for the subject package which 

includes performance of all the services interalia including ……... ..….. (Indicate brief 

scope ofwork)... . for the complete execution of the …… (Insert name of Packagealong 

with name of the Project)……. 

 

Notwithstanding the award of contract under two separate contracts in the aforesaid 

manner, the Contractor shall be overall responsible to ensure the execution of both the 

contracts to achieve successful completion and taking over of the facilities by the 

Employer as per the requirements stipulated in the Contract. It is expressly understoodand 

agreed by the Contractor that any default or breach underthe 

 

„Second Contract‟ shall automatically be deemed as a default or breach of this „First 

Contract‟ also and vice-versa and any such breach or occurrence or default giving the 

Employer a right to terminate the „Second Contract‟ either in full or in part, and/or 

recover damages there under that Contract, shall give the Employer an absolute right to 

terminatethisContractattheContractor‟srisk,costandresponsibility,eitherinfullorinpart and /or 

recover damages under this „First Contract‟ as well. However, such breach or 

defaultoroccurrenceinthe„SecondContract‟shallnotautomaticallyrelievethe 
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Contractor of any of its responsibility/ obligations under this „First Contract‟. It is also 

expressly understood and agreed by the Contractor that the equipment /materials 

supplied by the Contractor under this „First Contract‟ when installed and commissioned by 

the Contractor under the „Second Contract‟ shall give satisfactory performance in 

accordance with the provisions of theContract. 

 

INWITNESSWHEREOFtheEmployerandtheContractorhave causedthisAgreementto be 

duly executed by their duly authorized representatives the day and year first above 

written. 

 

 

 

Signed by for and on behalf of the Employer 

 

Signature............................. 

(Name) .............................. 

(Designation) . ............................. 

 

In the presenceof 

1. 

2. 

Signed by for and on behalf of the Contractor 

 

Signature............................. 

(Name) .............................. 
(Designation) . ............................. 

 

In the presenceof 

1. 

2. 
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7. (FORM 6) FORM OF CONTRACT AGREEMENT [ALTERNATIVE -B] 

 

 

SERVICES CONTRACT AGREEMENT BETWEEN .........(Nameof Employer) ...AND 

M/s.  .....................................................................................................(Name of 

Contractor) ....../JOINT VENTURE (JV) OF M/s.…….. (Name of Lead Partner)…. 

(THE LEAD PARTNER OF THE JV)ANDM/s ........... (NameofOther Partner)……(THE 

PARTNER OF THE JV) [Use as applicable] 
 

 

THIS CONTRACTAGREEMENTNo .................................. (also referred toas„Services 

Contract/theSecondContract‟) is made on the ….. day of……………20 ......... BETWEEN 

 

(1) ................................(Name of Employer)................. a company incorporated under 

the laws  ofCompaniesAct  1956 and  having  its  RegisteredOfficeat ................. (registered 

addressof the Employer) …………………   and   its  CorporateOffice at ................ (address 

of the Employer)….………… (hereinafter called "the Employer" and also referred to as 

“…..(insert abbreviated name of theEmployer) ............ ”) 

 

and 

 

(2) M/s ........................... (Name of Contractor) ..........., a company incorporated under 

the   laws   ofCompanies   Act   1956   and   having   its   Principal   place   of  businessat 

………....(AddressofContractor)................................ and Registered Office at 

.......................................………....(Registered address ofContractor) ............... (hereinafter 

called "the Contractor" and also referred to as “…..(insertabbreviatedname of the 

Contractor) ........... ”) 

 

or 

 

Joint Venture (JV) of M/s (Name of Lead Partner)...........................(the LeadPartner 

of JV), a company incorporated under the laws of  Companies  Act  1956  and  

having its Principal  place  of  business  at ………....(Address  of  Lead  Partner) . 

and Registered Office at  ………....(Registered address of Lead Partner)        andM/s 

......................(Name of Other Partner) ...(the Partner of JV), acompany incorporated 

under  the  laws  of  Companies  Act1956  and  having  itsPrincipal  place  of businessat 

………....(Address of Other Partner)  ............ andRegistered   Office  at  (Registered 

address of Other Partner)(hereinafter called "the Contractor" and also referred to as “Joint 

Venture”/the „JV””) 

 

(Applicable only in case of Joint Venture) 

 

WHEREAS the Employer desires to engage the Contractor for providing all the services 

inter- alia including …….....….. (Indicate brief scope of work) for thecomplete execution 
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of   the   ……   (insert   name   of   Package   alongwithname    of   the   Project)…….    as 

detailed in the  Contract  Document  ("the  Facilities"),  and the  Contractor  has agreed  to 

such engagement upon and subject to the terms and conditions hereinafterappearing. 

 

NOW IT IS HEREBY AGREED as follows: Article 1. Contract Documents 

 

 1.1    Contract Documents (Reference GCC Clause3.3) 

 

The following documents shall constitute the Contract between the Employer and the 

Contractor, and each shall be read and construed as an integral part of the Contract: 

VOLUME - A 

 

1. This Contract Agreement and the Appendicesthereto. 

2. Notification of Award Ref. No.…………..…….dated ......................... VOLUME -B 

3. “Bidding Documents” comprising of thefollowing: 

 

The Bidding Document is a compilation of the following and shall include 

amendments…. to ……, if any, thereto: 

 

 

a. VOLUME - I:   Condition of contract (DocumentCodeNo.: .......................... ): 

Section I: Invitation for Bid (Section - IFB) 

Section II:Instructionsto Bidders (Section - ITB) 

Section III:BidData sheets(BDS) 

Section IV:GeneralConditions of Contract (GCC) 

Section V:Special ConditionsofContract (SCC) 

Section VI:SampleForms and Procedures (FP) 

1. Bid Form &PriceSchedule 

 

 1.1   BidForm 

 

 1.2  PriceSchedule 

 

2. Bid SecurityForm 

3. Form of Notification by the Employer to theBank 

 3.aApplicable for forfeiture of BankGuarantee 

 

 3.b Applicable for conditional claim pending extension of Bank Guarantee by the 

bidder. 

 

4. Formof„NotificationofAwardofContract 
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4(a) Form of „Notificationof Award of Contract‟  for  Supplyof  Plant  and equipment 

4(b) Form of „Notification of Award ofContract‟ for Installation of Plant andequipment 

 

5. Form of ContractAgreement 

AlternativeA AlternativeB 

 

 Appendix-1: Terms and Procedures ofPayment 

 

 Appendix-2: Price Adjustment 

 

 Appendix-3: InsuranceRequirements 

 

 Appendix-4: TimeSchedule 

 Appendix-5: List of ApprovedSubcontractors 

 Appendix-6: ScopeofWorksandSupplybythe Employer 

 Appendix-7: List of Document for Approval orReview 

 

 Appendix-8: Guarantees, Liquidated Damages forNon-Performance 

 

6. Performance SecurityForm 

 

7. Bank Guarantee Form for AdvancePayment 

 

8. Form of Taking overCertificate 

 

9. FormofIndemnityBondto beexecuted bythe ContractorfortheEquipmenthandedoverin one 

lot by Employer for performance of itscontract 

 

10. Form of Indemnity Bond to be executed by the Contractor for the Equipment 

handedoverininstalmentsbyEmployerForperformanceofitscontract 

 

11. Form of AuthorisationLetter 

12. Form of Trust Receipt for Plant, Equipment and Materialsreceived 

 

13. FormofExtensionofBankGuarantee 

 

14. Form of Power ofAttorney for Joint Venture 

 

15. FormofUndertaking bytheJointVenturePartners 

 

16. Format for Evidence of Access to or Availability of Credit/Facilities 
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17. Form of OperationalAcceptance 

 

18. Form of Safety Plan to be submitted by  the Contractor  within  sixty days of  

award ofcontract 

 

19. Form of joint deed of undertaking by the Sub- contractor along with thebidder 

/contractor 

20. Form of Certificate of Financial Parameters forQR 

 

VOLUME - C 

 

4. Bid Submitted by theContractor. 

 

(Only relevant extracts are attached herewith for easy reference. Should the 

circumstances warrant, the original Bid along with the enclosures thereof, shall be 

referred to.). 

 

 1.2    Order of Precedence (Reference GCCClause 3.3) 

 

Intheeventofanyambiguityor conflictbetweentheContractDocumentslistedabove, the 

orderofprecedenceshallbetheorderinwhichtheContractDocumentsarelistedinClause 

3.3 (Contract Documents) above. 

 

 1.3   Definitions (Reference GCC Clause 1/SCC Clause1) 

 

 1.3.1  Capitalized words and phrases used herein shall have the same meanings as 

are ascribed to them in the General Conditions of Contract/Special Conditions ofContract 

 

Article2. Contract Price and Terms ofPayment 

 

 2.1  Contract Price (Reference GCC Clause7) 

 

The Employer hereby agrees to pay to the Contractor the Contract Price in consideration 

oftheperformancebytheContractorofitsobligationshereunder.TheContractPrice 

shall be the aggregate of   .……. (amount in words) ............................( ....... (amountin 

figures) ....... ),orsuchothersumsasmaybedeterminedinaccordance withtheterms 

and conditions of the Contract. The break-up of the Contract price is as under: 

S.No. Price Component Amount 

1. Erection, Installation, Testing, Commissioning 

and all Civil works etc. including GST 

 

2. Training Chargesincluding GST(if any)  

Total for Service Contract including GST  
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The detailed break-up of Contract Price is given in the relevant Appendices hereto. 

 

 2.2  Terms of Payment (Reference GCC Clause8) 

 

The terms and procedures of payment according to which the Employer will reimburse the 

Contractor are given in Appendix 1 (Terms and Procedures of Payment) hereto. Article 

3. Effective Date for Determining Time forCompletion 

 

 3.1 Effective Date (Reference GCC Clause 1) The Time of Completion of 

Facilities shall be determined from the date of the Notification of Award i.e.,from 

………………… 

 

Article4. Appendices The Appendices listed in the List of Appendices, as mentioned 

below, shall be deemed to form an integral part of this Contract Agreement. 

 

Reference in the Contract to any Appendix shall mean the Appendices attached hereto, 

and the Contract shall be read and construedaccordingly 

 

List of Appendices 

 

Appendix1 Terms and Procedures ofPayment 

Appendix 2PriceAdjustment 

Appendix 3 Insurance Requirements 

Appendix 4Time Schedule 

Appendix5 List of ApprovedSubcontractors 

Appendix6 ScopeofWorksandSupplybytheEmployer 

Appendix7 List of Document for Approval orReview 

Appendix8 Guarantees, Liquidated Damages forNon-Performance 

 

 

Article 5.   The ContractAgreementNo ......................................... has also been made onthe 

…….. day of ………….. 20…., between the Employer and the Contractor for the Ex-

Works Supply Contract (hereinafter referred to as the “First Contract”) for the subject 

package which includes Ex-works supply of all equipment  and  materials  including  

Type Testing to be conducted interalia including ……... ..….. (Indicate brief scope of 

work)for the complete execution of the ……  (insert  name  of  Package  along  with 

name of the Project)……. Notwithstanding the award of contract under two separate 

contracts in the aforesaid manner, the Contractor shall be overall responsible to ensure  

the execution of both the contracts to achieve successful completion and taking over of 

the facilities by the Employer as per the requirements stipulated in the Contract. It is 

expresslyunderstoodandagreedbytheContractorthatanydefaultorbreachunderthe 
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„First Contract‟ shall automatically be deemed as a default or breach of this „Second 

Contract‟ also and vice-versa and any such breach or occurrence or default giving the 

Employer a right to terminate the „First Contract‟ either in full or in part, and/or recover 

damages there under that Contract, shall give the Employer an absolute right to 

terminate this Contract at the Contractor‟s risk, cost and responsibility, either in full or in 

part and /or recover damages under this „Second Contract‟ as well. However, such breach 

or default or occurrence in the „First Contract‟ shall not automatically relieve the 

Contractor of any of its responsibility/ obligations under this „Second Contract‟. It is also 

expressly understood and agreed by the Contractor that the equipment /materials supplied 

by the Contractor under the „First Contract‟ when installed and commissioned by the 

Contractorunderthis „Second Contract‟shallgive satisfactoryperformanceinaccordance 

with the provisions of theContract. 

 

INWITNESSWHEREOFtheEmployerandtheContractorhave causedthisAgreementto be 

duly executed by their duly authorized representatives the day and year first above 

written. 

 

 

Signed by for and on behalf of the Employer 

 

Signature............................. 

(Name) .............................. 
(Designation) . ............................. 

 

In the presenceof 

1. 

2. 

Signed by for and on behalf of the Contractor 

 

Signature............................. 

(Name) .............................. 

(Designation) . ............................. 

 

In the presenceof 

1. 

2. 

 

 

 

 

(Separate Contract Agreements shall be executed by the Employer and the Contractor in 

accordancewiththeConstructionoftheContractstipulatedatBDSClause[ITB30.4].The forms 

of Contract under both Alternative i.e., a & b shall beused). 
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8. APPENDIX-1: PAYMENTTERM 

Payment to the contractor for the performance of the contract will be made by the Senior 

Manager Finance and Accounts of the EMPLOYER as per the conditions specified here 

under.The finalpayment shall be madeoncompletionofalltheworksandfulfilmentbythe 

contractor of all his liabilities and responsibilities under the contractor. The bidder is required 

to submit measurement sheet and bills for the work done as per the actual work done 

following new procedure order. Proper item wise accountal of material supply,  erection 

and asset created has to be maintained by the contractor which will everified by Engineer in 

charge from time totime 

Payment Terms applicable to Turnkey Contracts:  

 

A. PAYMENT OF THE WORK 

A. 1: Supply Price Component: 

(i) Advance Payment(Optional): 

 

Interest bearing mobilization advance @15% of the contract value of ex-works 

componentofsupplyportionexcludingGSTshallbepaidaftercontractagreementis 

signed against submission of an irrevocable Bank Guarantee of 110% of the value 

of mobilization advance issued by any Nationalized Bank or Scheduled Bank 

(Volume-I, Section-III, Annexure-I) to the satisfaction of EMPLOYER. The Bank 

Guarantee shall be valid uptoscheduled completion period which will be extended 

till recovery of entire advance amount. 

 

The interest rate on advance payment shall be RBI's Base Rate prevailing on the 

date of disbursement of advance payment. The interest accrued on interest bearing 

advance shall be adjusted first before releasing any payment. 

 

The advance shall be deducted on pro-rata basis from the running bills of the contractor. 

At a later stage, if the contractor deposits revised irrevocable B.G. corresponding to 

balancemobilizationadvance,thesameshallbeacceptedandtheoriginal/previousB.G. shall 

be released. On adjustment of complete amount of mobilization advance from the bills, 

the B.G. submitted against advance payment will be released. 

 

The mobilization advance will be paid to the Contractor in two instalments of 7.5% each. 

The first instalment of 7.5% shall be released on presentation of the following 

documents: 

1) Contractor‟s Request Letter for Mobilization Advance along with theinvoice 

2) ExecutionoftheagreementbytheContractor 

3) Submission of Irrevocable Bank Guarantee asabove 

4) Detailed PERT Network/Bar chart and its approval by theEmployer 
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Thesecondinstalmentof7.5%shallbereleasedonpresentationofcontractorinvoiceand 

satisfactory utilization certificate of first advanceinstalment. 

 

This payment is an optional payment. 

 

(ii) InterimPayment: 

 

(a) An interim payment of 75% (Seventy five percent)** of the price components of 

supply portion including 100% GSTshall be made on the basis of actual supply 

made as per the bill (separate bill for each work) duly verified and admitted by the 

concerned A.E.E./A.Ex.E, duly signed by Work-in-Charge (i.e. concerned Electrical 

Executive Engineer) and countersigned by the concerned Engineer-in-Charge(i.e. 

concernedElectricalSuperintendingEngineer)orOfficerAuthorizedbyEMPLOYER 

after deduction/adjustment of the Mobilization advance on pro-rata basis and also on 

submission of documents indicated herein under subject to the conditions laid down 

in under notedsub-Para:- 

 Certificationofreceiptofmaterialatsite bytheEngineeroftheOwner. 

 Contractor‟sdetailedinvoice&packinglistidentifyingcontentsofeachshipment. 

 Insurancepolicy/certificate 

 Manufacturer‟s/Contractor‟s guarantee certificate ofQuality. 

 Material Inspection Clearance Certificate (MICC) for dispatch issued by the 

Employer‟srepresentativeandtheContractor‟sfactoryinspectionreport. 

 Testcertificate 

 

** However,iftheestimatedcostofthetenderisupto Rs.25.00Crs.(Rupees Twenty Five 

Crores),  then the above payment shall be 85% in place of75%. 

 

(b) Further, payment for next 15%(fifteen percent)** of supply portion for a particular 

itemexcludingGSTshallbe released against successful completion of erection of that 

particularitem. 

 

** However,iftheestimatedcostofthetenderisupto Rs.25.00Crs.(Rupees Twenty Five 

Crores), then the above payment shall be 10% in place of15%. 

 

(iii) The balance 10% (ten percent)** of the Supply Price component excluding 

GSTshall be paid after successful completion of the work and after obtaining 

certificate of successful commissioning of the project from the competent authorityas 

per scope of the tender and issuance of Taking Over Certificate by Engineer-in-

Charge (i.e. concerned ESE) and submission of performance guarantee and also 

acceptance of closure proposal of theproject. 

 

** However,iftheestimatedcostofthetenderisupto Rs.25.00Crs.(Rupees Twenty Five 

Crores), then the above payment shall be 5% in place of10%. 
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The above retention amount(as per sl. no.-A.1. (iii)) may be released on request of 

contractor against submission of Bank guarantee of equivalent amount which will 

be valid upto two months beyond completion and taking over of the project and will 

be extended upto two months beyond acceptance of closure proposal of the project. 

 

 

A.2. Erection Price Component (including civilworks): 

(i) Advance Payment(Optional):- 

Interest bearing mobilization advance @10% of contract value for erection items 

(including civil items) excluding GSTshallbe paid after contract agreement against 

Bank Guarantee of 110% of the value  of mobilization advance issued by any 

Nationalized Bank or Eligible Scheduled Bank as per list. The validity of Bank 

Guarantee will be scheduled completion period  whichwill  be extended till recovery 

of entire advanceamount. 

 

The interest rate on advance payment shall be RBI's Base Rate prevailing on the 

dateofdisbursementofadvancepayment.Theinterestaccruedoninterestbearing 

advance shall be adjusted first before releasing anypayment. 

 

The advance shall be deducted on pro-rata basis from the running bills of the 

contractor. At later  stage, if  the  contractor deposits revised  B.G. corresponding to 

balance mobilization advance, the same shall be accepted and theoriginal/previous 

B.G. shall be released. On adjustment of complete amount of mobilization advance from 

the bills, the B.G. submitted against advance payment will be released. 

 

The mobilization advance shall be released in two installments. The first installment 

of 5% of total erection price shall be paid on presentation of the following further 

documents: 

(a) Submission of detailed invoice for advance payment. 

(b) Establishment of Contractor‟s site offices, and certification by 

Engineer-in-charge that satisfactory mobilization for erectionexists. 

The second installmentof 5% shall be released on presentation of contractors  

invoice and satisfactory utilization certificate of first advanceinstalment. 

This payment is an optional payment. 

 

(ii) 90% (ninety percent) of the erection price component including 100% GSTwill be 

paidonprogressivebasisdependingontheactualworkdoneasagainsteachsuccessful 

completionofinstallation,erection,testing&commissioningetc.activityandasperthe bill 

duly verified and admitted by the concerned A.E.E./A.Ex.E, duly signed by Work-in-

Charge (i.e. concerned Electrical Executive Engineer) and countersigned by 

theconcernedEngineer-in-Charge(i.e.concernedElectricalSuperintendingEngineer) 

andafterdeduction/adjustmentoftheMobilizationadvanceandinterestonpro-ratabasis. 

The assets register is mandatorily to be submitted along with the bill for 
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capitalization of assets. 

 

(iii) Thebalance10%(tenpercent)oftheerectionpricecomponentexcludingGSTshall be 

paidafter successfulcompletion of installation, erection, testing & commissioning etc. 

of the work and after obtaining certificate of successful commissioning of the 

projectfromthecompetentauthorityasperscopeofthetenderandissuanceofTaking Over 

Certificate by Engineer-in-Charge (i.e. concerned ESE) and submission of 

performance guarantee and also acceptance of closure proposal of theproject. 

 

The above retention amount(as per sl. no.-A.2. (iii))may be released on request of 

contractor against submission of Bank guarantee of equivalent amount which will 

be valid upto two months beyond completion and taking over of the project and will 

be extended upto two months beyond acceptance of closure proposal of the project. 

Note: 

1. Commissioning, for the purpose of payments shall mean  satisfactory 

completion of all supplies, erection, commissioning checks and successful 

completion of all site tests and continuous energization of the 

equipment/materials  at  rated  voltage  as per the Contract and to the 

satisfaction/approval of theEmployer. 

 

 

 Payment towardsTaxes 

 

 Taxes applicable as per Indian Tax laws, in respect of direct transaction between 

EMPLOYER and the contractor and to be reimbursed by EMPLOYER as per the 

contract, will be reimbursed on receipt of materials and equipmentsin good 

condition against documentaryevidence. 

 

 Payment towards taxes shall be released by EMPLOYER directly to the 

Contractor against invoices along with documentary evidence, to be submitted by 

the Contractor as specified in theContract. 

 

 Where the word Sales Tax, Sale Vat, Local Taxes etc. have been used, which have 

beensubsumedunderGST,theprovisionofGSTshallprevailintotality.Further,the 

biddermustbeGSTcompliant.However,thiswillbesubjecttoadoptionbytheGovt. of 

Bihar. 

 

 

 

 

 

 

 

 

 

 

 



Page | 192 
 

Milestones for submission of bills of Supply, Erection and Civil Works: 

 

 

 

S.No. 
Period after award of 

work(Date of LOI/NOA)* 

Bill submission Schedule** 

1. 6 Months 25% of the awarded work value 

2. 9 Months 50% of the awarded work value 

3. 12 Months 75% of the awarded work value 

4. 15 Months 100% of the awarded work value 

 

 

For delay/ failure in submission of bills both for supply & erection as per above mentioned 

milestones,stagepenaltyshallbelevied&recoveredfromthebills@0.5%perweekfrom value of 

the non-submitted bills of supply & erection/ civil work which is scheduled to be submitted 

as per milestone subject to condition that limit of all penalties for delay shall not be exceed 

the limit of liquidated damage for delay i.e. maximum of 10% of contract value. 

 

The deducted amount towards stage penalty for a particular milestone shall be released 

immediately if that bill of un-executed items of supply or erection / civil works is submitted 

subsequently matching with the next milestone of project as specified in above table. 

 

Note: 

* &** Milestones for submission of bills of Supply, Erection and Civil Works shall 

change proportionately for each tender/ contract depending upon the 

definedtime for completion of the particularproject. 

 

 

VIII-6 Mode ofPayment 

     

V1III-6.1 Payments shall be made promptly by the Employer after receipt of Contractor‟s  

invoice complete in all respects and supported by the requisite documents and 

fulfilment of stipulated conditions, if any. All the payments made during  the  

contract shall be on account paymentonly. 
   
     
VIII-6.2 In case the Contract is awarded on a joint venture, the Advance Bank Guaranteesaswell 

as Contract Performance Guarantees referred above shall be in the name of the Joint Venture covering 

all the partners of the Joint Venture and not in thenameof the 

LeadPartneroranypartner(s)oftheJointVenture alone. 
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9. APPENDIX-3: INSURANCE (NOTUSED) 

 

 

 

10. APPENDIX-4: TIMESCHEDULE 

 

1. The Project Completion Schedule shall be asfollows: 
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S.No. Activities 
Duration in Months from

 theeffective date ofContract 

 Taking Over by the Employer 

upon successful Completion of: 

 

1. “Mention Project Name with Details” 

NIT No. ……/PR/BSPTCL/20…… 

For 15 (Fifteen) months project, 

25% work should getcompleted within  6 

months, 25% balanceworks should get 

completed in next 3months, 25% balance 

works should get completed in next 3 

months, and final 25% balance works should 

get completedin 
next 3 months. 

 

 

1.1 The activity(ies) under the Contractor‟s programme for Project Completion shall be in 

the form of a master network (MNW) and shall identify the various activities  like design,

 engineering, manufacturing, supply, installation, factory testing, 

transportation to site, site testing and commissioning, trial operation and  Taking Over 

etc. of the Facilities or specific part thereof (where specific parts are specified in SCC). 

The network shall conform to the above Project Completion Schedule. 

This master network will be discussed and agreed before Award in line with above, 

engineeringdrawinganddatasubmissionscheduleshallalsobediscussedandfinalisedbef

ore Award. Liquidated damages for delay in successful Completion of the 

Facilities or specific part thereof (where specific parts are specified in SCC) and 

OperationalAcceptance. 

 

1.2 The Employer reserves the right to request minor changes in the work schedule at the time 

of Award of Contract to the successful Bidder. 

1.3 The successful Bidder shall be required to prepare detailed Network(s) and project 

implementation plans &programmes and finalise the same with the Employer as per the 

requirement specified in Technical Specifications and scope of works, which shall from a 

part of the Contract. 

 

 

11. APPENDIX-5: LIST OF APPROVED SUBCONTRACTORS 

 

Prior to award of Contract, the following details  shall  be  completed  indicating  those 

sub- contractors proposed by the Bidder by Attachment  to  its bid  that  are  approved  by  

the Employer for engagement by the Contractor during the performance of thecontract. 
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The following Subcontractors are approved for carrying out the item of the facilities 

indicated. Where more than one Subcontractor is listed, the Contractor is free to choose 

between them, but it must notify the Employer of its choice in good time prior to  

appointing any selected Subcontractor. In accordance with GCC the Contractor is free to 

submit proposals for Subcontractors for additional items from time  to  time.  No 

Subcontracts shall be placed with any such Subcontractors for additional items until the 

Subcontractors have been approved in writing by  the  Employer  and  their  names  have  

been 

 

added to this list of Approved subcontractors. 

 

 
Item of Facilities Approved Subcontractors Nationality 

   

   

   

   

   

   

   

 

 

Further, erection portion of the contract shall not be subcontracted without the prior 

approval of the Employer. However, such approval shall not be necessary for engaging 

labour. 
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2. APPENDIX-6 : SCOPE OF WORKS AND SUPPLY BY THE EMPLOYER 

 

The following personnel, facilities, works and supplies will be provided/supplied by the 

Employer, as well  as  Employer  responsibilities  stated  in  technical specifications shall 

apply asappropriate. 

 

All personnel, facilities, works and supplies will be provided by the Employer in good time 

so as not to delay the performance of the Contractor in accordance with the approved Time 

Schedule and Program of Performance. 

 

Unless otherwise indicated, all personnel, facilities, works and supplies will be provided 

free of charge to the Contractor. 

 

Personnel Charge to Contractor -None 

 

 NIL  

 

Facilities Charge to Contractor - None except asnoted 

 

ElectricityandWater Charge to Contractor - asnoted 
   

 

 

The Contractor shall be entitled to use for the purposes of the facilities such 

suppliesofelectricityandwaterasmaybeavailableontheSiteandshallprovideany 

apparatus necessary for such use. The Contractor shall pay the Employer at the 

applicable tariff plus Employer's overheads, if any, for such use. Where such 

supplies are not available, the Contractor shall make his own arrangement for 

provisionofanysupplieshemayrequire. 

 

 

 

Works Charge to Contractor -None 

 

NIL  

 

 

 

Supplies Charge to Contractor -None 

 

 NIL  
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13.APPENDIX-7: LIST OF DOCUMENTS FOR APPROVAL ORREVIEW 

 

The Contractor shall prepare, or cause its Subcontractor to prepare, and present to the Project 

Manager in accordance with (Program of Performance),prescribe in GCC,. the following 

documents for: 

 

A. Approval 

B. Review 

 

3. Note: 

 

Biddershallfurnishtheexhaustivelist,whichshallbediscussedandfinalisedforincorporation into 

the ContractAgreement 
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14. APPENDIX-8: GUARANTEES, LIQUIDATED DAMAGES FOR NON 

PERFORMANCE 

 

1. The equipment offered shall meet the rating and performance requirementstipulated in 

Technical Specification for various equipmentor indicated in Datarequirement. 

 

 

2. The ratings and performance figures of the equipmentsare tobeguaranteed. 

 

 

3. If the mentioned guarantees are not established at factory tests, then theEmployer at his 

discretion may reject or accept  the  equipment  after assessing the liquidated damages 

against the Contract and such amounts shall be deducted from the Contract Price  or 

otherwise recovered from theContractor. 

 

 

In case of Transformer, the equipment under no circumstances shall be accepted if the total 

losses exceed the max. limit specified in Technical Specifications. 
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15A (FORM 7A) PERFORMANCE SECURITY FORM 

 

Bank Guarantee No. …………………… Date................... 

 

Contract No..................................... 

 

…………..[Name of Contract]……………………. 

 

To: [Name and address of Employer] 

Dear Ladies and/or Gentlemen, 

WerefertotheContract("theContract")issuedvideNOA(NotificationofAward)No. 

..............Dated ............. betweenM/s.XXXXX(NameofEmployer),havingitsRegistered 

Office at XXXXX (Registered Address of Employer) (“the Employer”/” XXXXX (Name 

of Employer)”) on behalf of XXXX (Name of Owner) (hereinafter referred to as „XXXX 

(ShortNameofOwner)‟/‟Owner‟),andM/s.................(NameofContractor) ........................... , 

having    its    Principal    place    of    business    at    ………....(Address    ofContractor) 

............................... and RegisteredOfficeat ................... (Registered address ofContractor) 

........................................................................................   ("the   Contractor") concerning 

…….................….. (Indicate brief scope of work) ............................... for the complete 

executionofthe……(insertnameofPackagealongwithnameoftheProject)…….. 

[Applicable for Bank Guarantees issued by Contractor/Associate for those Contracts 

awarded to them] 

Or 

 

WerefertotheContractsignedon..................................(insertdateoftheContract)…..... 

between M/s. XXXXX (Name of Employer), having its Registered Office at XXXXX 

(Registered Address of Employer) (“the Employer”/” XXXXX (Name of Employer)”) on 

behalf of XXXX (Name of Owner) (hereinafter referred to as „XXXX (Short Name of 

Owner)‟ /‟Owner‟), and M/s ... ...................................... (Name of Contractor)    , having 

its Principal place of business at ………....(Address of Contractor) ... . and Registered 

Office   at   ………....   (Registered   addressof Contractor) ....................................... ("The 

Contractor") and the Contract ("the Contract") signed on ... ..(Insert date of the 

Contract)….....  between XXXXX  (Name  of Employer)  on behalf  of Owner     andM/s 

...(Name of Associate) ... ................................................. ..., having its Principal place of 

business  at  ………....(Address  of  Associate)   ...  .............  .   and  Registered  Officeat 

………....(Registered ....................................................... address of Associate) ., the 

Associate    of    the    Contractor    for executing   the  Facilities  concerning …….....….. 

.................................................................................................  (Indicate    brief  scope  of 

work) 

 

for the complete execution of the …… (insert name of package along with name of the 

Project)…….. [Applicable for Bank Guarantees to be issued by Contractor against those 

Contracts awarded to their Associate] 
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By this  letter  we, the undersigned,  ………(insert name & address of the  issuing bank) 

………, a Bank (which expression shall include its successors, administrators, executors 

and assigns) organized under the laws of.........................................and having its 

Registered/Head Office at …..…….(insert address of registered office of thebank)……... 

do      hereby      irrevocably      guarantee      payment      to      the      Employer      up to 

………………………….. i.e., Ten/five percent 

 

(10/5%,as applicable) of the Contract Price until Sixty (60) days beyond the Scheduled 

Completion Period of the project and will be extended till actual successful completion of 

the entire work and taking over of the project and submission of performance guarantee 

i.e., up to andinclusiveof .................... (dd/mm/yy). 

We undertake to make payment under this Letter of Guarantee upon receipt by us of your 

first written demand signed by the Employer duly authorized officer or the authorized 

officer of Owner declaring the Contractor to be in default under the Contract and without 

cavil or argument any sum or sums within the above named limits, without your need to 

prove or show grounds or reasons for your demand and without the right of the 

Contractor to dispute or question such demand. Such payment shall be made by us on the 

samebankingdayasrequestwithoutdmuranddelayandwithoutreferringthematterback to the 

Contractor for what so reason it maybe 

Our liability under this Letter of Guarantee shall be to pay to the Employer whichever is 

the lesser of the sum so requested or the amount then guaranteed hereunder in respect of 

anydemanddulymadehereunderpriortoexpiryoftheLetterofGuarantee,without being 

entitled to inquire whether or not this payment is lawfullydemanded. 

This letter of Guarantee shall remain in full force and shall be valid from the date of issue 

until Sixty (60) days beyond the Scheduled Completion Period of the Facilities i.e. upto 

andinclusiveof ....................... (dd/mm/yy)andshallbeextendedfromtimetotimeforsuch 

period(notexceedingoneyear),asmaybedesiredbyM/s ....................................................... on 

whose behalf this Letter of Guarantee has been given. 

 

Except for the documents herein specified, no other documents or other action shall be 

required, notwithstanding any applicable law or regulation. 

Our liability under this Letter of Guarantee shall become null and void immediately upon 

its expiry, whether it is returned or not, and no claim may be made hereunder after such 

expiry or after the aggregate of the sums paid by us to the Employer shall equal the sums 

guaranteed hereunder, whichever is the earlier. 

Allnoticestobegivenundershallbegivenbyregistered(airmail)poststotheaddresseeat the 

address herein set out or as otherwise advised by and between the partieshereto. 

We hereby agree that any part of the Contract may be amended, renewed, extended, 

modified,compromised,releasedordischargedbymutualagreementbetweenyouandthe 

Contractor, and this security may be exchanged or surrendered without in any way 

impairingoraffectingourliabilitieshereunderwithoutnoticestousandwithoutthe 
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necessity for any additional endorsement, consent or guarantee by us, provided,  

however, that the sum guaranteed shall not be increased ordecreased. 

Noaction,eventorconditionwhichbyanyapplicablelawshouldoperatetodischargeus 

fromliabilityhereundershallhaveanyeffectandweherebywaiveanyright wemayhave to 

apply such law so that in all respects our liability hereunder shall be irrevocable and, 

except as stated herein, unconditional in allrespects. 

 

 

For and on behalf of the Bank 

 

[Signature of the authorised signatory(ies)] Signature 

 

 

Name 

Designation 

POANumber 

Contact Number(s): Tel. Mobile 

FaxNumber 

email 

 

Common Seal of the Bank Witness: 

 

Signature 

Name 

Address_ 

Contact Number(s): Tel. Mobile 

email 

Note : 

 

1. For the purpose of executing the Bank Guarantee, the non-judicial stamp papers of 

appropriate value shall be purchased in the name of Bank who issues the „Bank 

Guarantee‟. 

2. The Bank Guarantee shall be signed on all the pages by the Bank Authorities 

indicating their POA nos. and should invariably bewitnessed. 

3.  The Bank Guarantee should be in accordance with the Performa as provided. 

However, in case the issuing bank insists for additional paragraph for limitation of 

liability, the following may be added at the end of the Performa of theBank 
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Guarantee [i.e., end paragraph of the Bank Guarantee preceding the signature(s) of 

the issuing authority(ies) of the Bank Guarantee]: 

 

 

Quote 

 

“Notwithstanding anything contained herein: 

 

1. Our liability under this Bank Guarantee shallnotexceed. ............... (Value infigures) 

words) ..................................... ]. 

 

2. This Bank Guarantee shall bevalidupto. .................................... (validitydate) 

 

3.  We are liable to pay the guaranteed amount or any part thereof under this Bank 

Guaranteeonly&onlyifwereceiveawrittenclaimordemandonorbefore(validity date) 
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15B. (FORM 7B) PERFORMANCE GUARANTEE FORM 

 

Bank Guarantee No. …………………… Date................... 

 

Contract No..................................... 

 

…………..[Name of Contract]……………………. 

 

To: [Name and address of Employer] 

Dear Ladies and/or Gentlemen, 

We refer to the Contract ("the Contract") signed on ..............(insert date of  the  

Contract)          between M/s. XXXXX (Name of Employer), having its RegisteredOffice 

at XXXXX (Registered Address of Employer) (“the Employer”/” XXXXX (Name of 

Employer)”) on behalf of XXXX (Name of Owner) (hereinafter referred to as „XXXX 

(ShortNameofOwner)‟/‟Owner‟),andM/s.................(NameofContractor) ........................... , 

having    its    Principal    place    of    business    at    ………....(Address    ofContractor) 

............................... and RegisteredOffice at .................. (Registered address ofContractor) 

........................................................................................   ("the   Contractor") concerning 

…….................….. (Indicate brief scope of work) ............................... for the complete 

executionofthe……(insertnameofPackagealongwithnameoftheProject)…….. 

[Applicable for Bank Guarantees issued by Contractor/Associate for those Contracts 

awarded to them] 

Or 

 

We refer to the Contract signed on ... ............................. ..(insert date of the 

Contract)…..... between M/s. XXXXX (Name of Employer), having its Registered Office 

at XXXXX (Registered Address of Employer) (“the Employer”/” XXXXX (Name of 

Employer)”) on behalf of XXXX (Name of Owner) (hereinafter referred to as „XXXX 

(Short Nameof Owner)‟ /‟Owner‟), and M/s ... ...................................... (Name of 

Contractor) ... ..., having its Principal place of business at ………....(Address of 

Contractor) ... . and Registered Office at ……….... (Registered address of 

Contractor).................................. ("The Contractor") and the Contract ("the Contract") 

signed on ... ..(Insert date of the Contract)         between XXXXX (Name ofEmployer) on 

behalf of Owner    and  M/s  ...(NameofAssociate) ............................................................. , 

havingitsPrincipalplaceofbusinessat………....(AddressofAssociate) ............................. and 

Registered Office at ………....(Registered ....................................................... address of 

Associate) ., the   Associate  of  the  Contractor  for executing  the  Facilities concerning 

……... ..….. ................................................................................................. (Indicate brief 

scope ofwork) 

 

for the complete execution of the …… (insert name of package along with name of the 

Project)…….. [Applicable for Bank Guarantees to be issued by Contractor against those 

Contracts awarded to their Associate] 
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By this  letter  we, the undersigned,  ………(insert name & address of the  issuing bank) 

………, a Bank (which expression shall include its successors, administrators, executors 

and assigns) organized under the laws of.........................................and having its 

Registered/Head Office at …..…….(insert address of registered office of thebank)……... 

do      hereby      irrevocably      guarantee      payment      to      the      Employer      up to 

………………………….. i.e., five percent 

 

(5%) of the Contract Price until Sixty (60) days beyond the Defect Liability Period i.e., 

upto and inclusiveof ................. (dd/mm/yy). 

We undertake to make payment under this Letter of Guarantee upon receipt by us of your 

first written demand signed by the Employer duly authorized officer or the authorized 

officer of Owner declaring the Contractor to be in default under the Contract and without 

cavil or argument any sum or sums within the above named limits, without your need to 

prove or show grounds or reasons for your demand and without the right of the 

Contractor to dispute or question such demand. Such payment shall be made by us on the 

same banking day as request without demur and delay and without referring the matter 

back to the Contractor for what so reason it maybe 

Our liability under this Letter of Guarantee shall be to pay to the Employer whichever is 

the lesser of the sum so requested or the amount then guaranteed hereunder in respect of 

anydemanddulymadehereunderpriortoexpiryoftheLetterofGuarantee,without being 

entitled to inquire whether or not this payment is lawfullydemanded. 

This letter of Guarantee shall remain in full force and shall be valid from the date of issue 

until Sixty (60) days beyond the Defect Liability Period of the Facilities i.e. upto and 

inclusive of ……………. (dd/mm/yy) and shall be extended from time to time for such 

period(notexceedingoneyear),asmaybedesiredbyM/s ....................................................... on 

whose behalf this Letter of Guarantee has been given. 

 

Except for the documents herein specified, no other documents or other action shall be 

required, notwithstanding any applicable law or regulation. 

Our liability under this Letter of Guarantee shall become null and void immediately upon 

its expiry, whether it is returned or not, and no claim may be made hereunder after such 

expiry or after the aggregate of the sums paid by us to the Employer shall equal the sums 

guaranteed hereunder, whichever is the earlier. 

Allnoticestobegivenundershallbegivenbyregistered(airmail)poststotheaddresseeat the 

address herein set out or as otherwise advised by and between the partieshereto. 

We hereby agree that any part of the Contract may be amended, renewed, extended, 

modified,compromised,releasedordischargedbymutualagreementbetweenyouandthe 

Contractor, and this security may be exchanged or surrendered without in any way 

impairing or affecting our liabilities hereunder without notices to us and without the 

necessity for any additional endorsement, consent or guarantee by us, provided,  

however, that the sum guaranteed shall not be increased ordecreased. 
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Noaction,eventorconditionwhichbyanyapplicablelawshouldoperatetodischargeus 

fromliabilityhereundershallhaveanyeffectandweherebywaiveanyrightwe may have to 

apply such law so that in all respects our liability hereunder shall be irrevocable and, 

except as stated herein, unconditional in allrespects. 

 

 

For and on behalf of the Bank 

 

[Signature of the authorized signatory (ies)] Signature 

Name 

Designation 

POANumber 

Contact Number(s): Tel. Mobile 

FaxNumber 

email 

 

Common Seal of the Bank Witness: 

 

Signature 

Name 

Address_ 

 

Contact Number(s): Tel. Mobile 

email 

 

Note : 

 

1. For the purpose of executing the Bank Guarantee, the non-judicial stamp papers of 

appropriate value shall be purchased in the name of Bank who issues the „Bank 

Guarantee‟. 

2. The Bank Guarantee shall be signed on all the pages by the Bank Authorities 

indicating their POA nos. and should invariably bewitnessed. 

3. The Bank Guarantee should be in accordance with the Performa as provided. 

However, in case the issuing bank insists for additional paragraph for limitation of 

liability, the following may be added at the end of the Performa of theBank 
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Guarantee [i.e., end paragraph of the Bank Guarantee preceding the signature(s) of 

the issuing authority(ies) of the Bank Guarantee]: 

 

 

Quote 

 

“Notwithstanding anything contained herein: 

 

1. Our liability under this Bank Guarantee shall not exceed............... (Value in 

figures)words) ...................................... ]. 

2. This Bank Guarantee shall be valid upto. ................................... (Validitydate) 

 

3. We are liable to pay the guaranteed amount or any part thereof under this Bank 

Guarantee only & only if we receive a written claim or demand on or before 

validitydate. 
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16. (FORM 8) BANK GUARANTEE FORM FOR ADVANCEPAYMENT 

 

Bank GuaranteeNo.………………… Date... ......................... 

 

ContractNo... 

 

…………..[Name ofContract]……………………. 

 

To: [Name and address of the Employer] 

 

 

Dear Ladies and/or Gentlemen, 

 

We refer to the Contract  ("the Contract") signed on  ... ..............................................(Insert  date 

of theContract)…..... between you and M/s.............................................................(Name of 

Contractor)................................................................................................................, havingits 

Principal place of business at ………....(Address of Contractor) ............................... 

and............................................................................Registered Office at ................. (Registered 

address of Contractor) ............................................................... ("the Contractor")concerning 

……..........................................................................................................................….. 

...............................................................................................................................(Indicate 

brief  scope  of work).............................................................................................. for the 

complete execution of the …… (insert name of Package along with name of the Project)…….. 

 

 

Whereas, in accordance with the terms of the said Contract, the Employer has agreed to pay 

or   cause   to   be   paid   to   the   Contractor   an   Advance   Payment  in   the amount of 

………......….(amount  in figuresandwords) ......... and submit a Bank Guarantee of amount equal to 

110% of theAdvancePayment .......................................................... (amount in figures andwords). 

 

 

Bythisletterwe,theundersigned,........................(insertname&addressoftheissuingbank) 

………, a Bank (which expression shall include its successors, administrators, executors and 

assigns)   organized   under   the   laws   of andhaving    its  Registered/Head  Office  at…..……. 

(Insert address of registered office of the bank)……..... do hereby irrevocably guarantee 

repayment of the said amounts upon the first demand of the Employer without cavil or argument 

in the event that the Contractor fails to commence or fulfil its obligations under the terms of the 

said Contract, and in the event of such failure, refuses to repay all or part (as the case may be) of 

the said advance payment to the Employer. 

 

ProvidedalwaysthattheBank'sobligationshallbelimitedtoanamountequaltotheoutstanding 

balance of the advance payment, taking into account such amounts, which  have  been 

repaid by the Contractor from time  to  time  in accordance with  the terms of payment of 

the said Contract as evidenced by appropriate payment certificates. 



Page | 205  

This Guarantee shall remain in full force from the date upon which the said advance 

paymentisreceivedbytheContractoruptoninety(90)daysbeyondthedateonwhichtheentire 

advance so advanced along with  the interest  if  any due thereon has been  fully adjusted  

in terms of the Contract i.e.,  upto  of  ninety  (90) days beyond  the  date  of  Completion  

of the Facilities under the Contract. This Guarantee may be extended  from time to  time,  

as  may  be  desired  by M/s ........................................onwhosebehalfthisGuaranteehasbeen 

issued. 

 

 

Any  claims  to  be  made  under  this   Guarantee   must   be   received   by  the   Bank   during 

its  period  of  validity,  i.e.  uptoninety  (90)  days   beyond  the  date   of  Completion  of   the 

Facilities by the Employer i.e. upto andinclusive of ............................. (dd/mm/yy). 

 

 

For and on behalf oftheBank 

 

[Signature of the

 authorisedsignatory(ie

s)]Signature................... 

 

Name....................................... 

 

Designation................................ 

 

 

POANumber..................................... 

 

Contact  Number(s):Tel......................................Mobile................... 

 

 

Fax Number 

email 

Common Seal of the Bank 

Witness: 

 

Signature 

 

Name 

Address_ 
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ContactNumber(s):Tel. Mobile 

 

 

email 

 

Note: 

 

 

1. For the purpose of executing the Bank Guarantee, the non-judicial stamp papers of 

appropriate value shall be purchased in the name of Bank who issues the „Bank  

Guarantee‟. 

 

2. TheBankGuaranteeshallbesignedonallthepagesbytheBankAuthoritiesindicatingtheir POA 

nos. and should invariably bewitnessed. 

 

3. The Bank Guarantee should be in accordance with the proforma asprovided. 

 

However, in case the issuing bank insists for additional paragraph for limitation ofliability, 

the following may be added at the end of the proforma of the Bank Guarantee [i.e., end 

paragraph of the Bank Guarantee preceding the signature(s) of the issuing authority(ies) of 

the BankGuarantee]: 

 

 

Quote 

 

“Notwithstanding anything contained herein: 

 

1. Our  liability  under  this  Bank  Guarantee  shallnotexceed.................................... (Value 

infigures)[.........................words) .............................. ]. 

 

2. This Bank Guarantee shall bevalidupto ......................................................... (Validity 

date) 

 

3. We are liable to pay the guaranteed amount or any part thereof under this Bank 

Guarantee only & only if we receive a written claim or demand on or before (validity 

date) .................. ” 

 

Unquote 
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17. (FORM9). FORM OF TAKING OVERCERTIFICATE 

 

Date... 

 

Name of Contract... 

Contract No... 

 

 

To : 

 

(Name and address of the Contractor) 

 

 

 

Dear Ladies and/or Gentlemen, 

 

Pursuant to GCC 20 (Completion of the Facilities) of the General Conditions of the Contract 

entered    into    between    yourselves    and    the  Employer  dated .................................. relating 

to the............................................... (insert briefdescription of theFacilities)... 

.………………….. we hereby notify you that the followingpart(s) of the Facilities was (were) 

complete on the date specified below, and that, in accordance with the terms of the Contract, the 

Employer hereby takes over the said part(s) of the Facilities, together with the responsibility for 

care and custody and the risk of loss thereof on the date mentioned below : 

 

1. Description ofthe Facilities or part thereof ... 

 

2. Date of Completion:... 

 

However, you are required  to  complete  the  outstanding  items  listed  in  the attachment  

hereto as soon aspracticable. 

 

This letter does not relieve you of your obligation to complete the execution of the Facilities in 

accordance with the Contract nor of your obligations during the Defects Liability Period. 

 

Very truly 

yours,  

Title 

 

 

(Project 

Manager) 
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18. (FORM 10) FORM OF INDEMNITY BOND TO BE EXECUTED BY 

THECONTRACTOR FOR THE EQUIPMENT HANDED OVER IN ONE LOT 

BYEMPLOYER FOR PERFORMANCE OF ITS CONTRACT 

 

 

INDEMNITY BOND 

 

THIS  INDEMNITY  BOND  is  made  this...................................... day of.........20..... 

by .......................... a Company registered under the Companies Act,1956/Partnership 

firm/  proprietary  concern  having  its  RegisteredOfficeat ................................. (Hereinafter 

called as'Contractor' or "Obligor" which expression  shall  include  its  successors  and 

permitted assigns) in favour of ... (insert name of the Employer)... ., a Company incorporated 

under  the  Companies  Act,  1956  having  its   Registered  Office at .................. (insert 

registered address of the Employer)and     its    project    at .......................... (hereinaftercalled 

"......(abbreviated name of the Employer)... .." which expression shall include its successors and 

assigns): 

 

WHEREAS ......(abbreviated name of the Employer).................................... has awarded to 

theContractor  a  Contract  for………....vide   its  Notification  of   Award/Contract 

No..………... ............................ dated.......... and its Amendment No.………... 

........................................... (Applicable whenamendments have been issued) (hereinafter 

calledthe"Contract")intermsofwhich......(abbreviatednameoftheEmployer) ............. isrequired 

to hand over various Equipment to the Contractor for execution of the Contract. 

 

 

 

And WHEREAS by virtue ofClauseNo. ...................................... of the said Contract,the 

Contractor is required to execute an Indemnity Bond in favourof ........ (abbreviated name ofthe 

Employer).....fortheEquipmenthandedovertoit by......(abbreviatednameoftheEmployer)..... 

for the purpose of performance of the Contract/Erection portion of the contract (hereinafter called 

the "Equipment"). 

 

 

 

AND THEREFORE, This Indemnity Bond witnesseth as follows: 

 

1. That in consideration of various Equipment as mentioned in the Contract, valued at 

(amount in words... .…………... ..) handed over to theContractorfor the purpose of performance 

of the  Contract, the Contractor  hereby undertakes to indemnify    andshall    keep 

...(abbreviated name of the Employer)... .. indemnified,  for the full  value of the Equipment. 

The   Contractor   hereby   acknowledges   receipt   of   the   Equipment   as    per    despatch  

title documents handed overto  the Contractor  duly   endorsed in their  favour and   detailed  in  

the Schedule  appended  hereto.  It is  expressly  understoodby  theContractor  that handing   

over   of the despatchtitle documents   in   respect   of  the   said   Equipmentsduly 
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endorsed  by ...........(abbreviated name oftheEmployer) .......... in favourof the Contractor shallbe 

construedashandingoveroftheEquipmentpurportedtobecoveredbysuchtitledocumentsand 

theContractorshallholdsuchEquipmentintrust as a Trustee for and on behalf of 

......(abbreviated name of the Employer)... 

 

2. That the Contractor is obliged and shall remain absolutely responsible for the safe 

transit/protection and custody of the Equipment at  ......(abbreviated name of the Employer)..... 

project Site against all risks whatsoever till the Equipment are duly used/erected in 

accordance with the terms of the Contract and the Plant/Package duly erected and 

commissioned  in accordance    with    the    terms    of    the    Contract,    is  taken  overby 

.......(abbreviated name of the Employer)...  ...      The      Contractor      undertakes      to    keep 

......(abbreviated name of the Employer)... .. harmless against any loss or damage that may be 

caused to theEquipment. 

 

3. The Contractor undertakes that the Equipment shall be used exclusively for the 

performance/execution of the Contract strictly in accordance with its terms and conditions and 

no  part of the equipment  shall be utilised  for any other  work ofpurpose whatsoever. it is 

clearly understood by theContractor that non- observance of the obligations under this 

Indemnity Bond by the Contractor shall inter-alia constitute a criminal breach of trust on the part 

of the Contractor for all intents and purpose including legal/penalconsequences. 

 

4. That ......(abbreviated name of the Employer)... .. is and shall remain the exclusive 

EmployeroftheEquipment freefromallencumbrances,chargesorliensofanykind,whatsoever. The 

equipment shall at all times be open to inspection and checking by the Employee or Employer's 

Representative in this regard.  Further, ...(abbreviated  name  of  the  Employer)shall 

always   be   free   at    all    times    to    take    possession    of   the    Equipment    in    

whatever form the equipment may be, if in its opinion, the Equipment are likely to be 

endangered, misutilised or converted to uses other than those specified in the Contract, by any 

acts of omission or commission on the part of the Contractor or any other person  or  on 

account of any reason whatsoever and the Contractor  binds  himself  and  undertakes  to  

comply   with   the   directions   of  demand   of  ......(abbreviated   name   of  the  Employer)  to 

return the equipment without any demur or reservation. 

 

5. That this indemnity Bond is irrevocable. If at any time any loss or damage occurs to the 

Equipment or the same or any part thereof is misutilised in any manner whatsoever, then the 

Contractor hereby agrees that the decision of the Employer's Representative as to assessment of 

loss or damage to the Equipment shall be final and binding on the Contractor. The Contractor 

binds    itself    and    undertakes    to    replace    the     lost     and/or     damaged     Equipment  

at his own cost and/or shall pay the amount of loss to ......(abbreviated name  of  the 

Employer)... .. without any demur, reservation or protest. This is without prejudice  to  any  

other right or remedy that may be available to ...(abbreviated name of theEmployer)... 

against theContractor under the Contract and under this Indemnity Bond. 
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6. NOW THE CONDITION of this Bond is that if the Contractor shall duly and punctually 

comply  with  the  terms  and  conditions  of  this  Bond  to  the satisfactionof ......... (abbreviated 

name oftheEmployer) ....... ,THEN,theaboveBondshallbevoid,butotherwise,itshallremainin 

full force and virtue. 

 

 

 

IN WITNESS WHEREOF, the Contractor has hereunto set its hand through its authorized 

representative under the common seal of the Company, the day, month and year first above 

mentioned. 

 

SCHEDULE 

 

 

 

Particularso

f 

theEquipme

nthanded 

over 

 

 

Quantity 

Particulars ofDespatch  

title 

 

Value of 

theEquipme

nt 

Signature 

oftheAttorn

ey 

intokenof 

receipt 

RR/GR No.  

dateof 

 

      

 

 

 

 

WITNESS 

 

For and on behalf of 

M/s.............................. .………... 

 

 

1. Signature... Signature... 

 

 

Indemnity Bonds are to  be  executed  by  the  authorised  person  and  (i)  in  case  of  

contracting   Company   under   common   seal   of   the   Company   or    (ii)   having   the 

power  of  attorney  issued  under  common  seal  of  the  company  with  authority  to   

execute  Indemnity  Bonds,   (iii)       In   case   of  (ii),   the  original  Power  of  Attorney   if 

it    is   specifically     for  this  Contract  or  a  Photostat   copy  of  the  Power  of  Attorney  if    

it is General Power of Attorney and such documents should be attached to IndemnityBond. 
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19. (FORM 11) FORM OF INDEMNITY BOND TO BE EXECUTED BY THE 

CONTRACTORFORTHEEQUIPMENTHANDEDOVERININSTALLMENTSBY 

EMPLOYER FOR PERFORMANCE OF ITSCONTRACT 

 

INDEMNITY BOND 

 

 

THIS INDEMNITY BOND is made this ……….………... ... day of ….……..... 20 ....... by 

 

………….………………… a Company registered under the Companies Act, 1956/Partnership 

firm/proprietary  concern  having  its  Registered  Office at ........................... (hereinafter calledas 

„Contractor' or 'Obligor' which expression shall  include its successors and  permitted assigns)   

in favour of ...(insert name of the Employer)... .., a  company  incorporated  under  the 

Companies Act, 1956 having its Registered Office at ......(insert registered address of the 

Employer)... .. and its project at .……………….…... (hereinaftercalled "......(abbreviated name 

of the Employer)... .." which expression shall include itssuccessors andassigns): 

 

 

WHEREAS...... (Abbreviated name oftheEmployer) .................................. has awarded tothe 

Contractor aContractfor... ..vide its Notification of 

Award/Contract No. …...dated........and AmendmentNo... (applicable when 

amendments have beenissued) (hereinafter called the "Contract") in terms of which 

......(abbreviated name oftheEmployer) ........ is required to handover various Equipment tothe 

Contractor for execution of the Contract. 

 

 

 

AND WHEREAS  by virtue of Clause No...                ..of the saidContract, the Contractor is 

required to execute an Indemnity Bond in  favourof ......(abbreviated  name  of  the 

Employer)... .. for the Equipment handed over toitby ..................... (abbreviated name ofthe 

Employer)... .. for the purpose of performance of the contract/Erection portion of the Contract 

(hereinafter called the "Equipment".) 

 

 

 

NOW THEREFORE, This Indemnity Bond witnesseth as follows: 

 

1. That in consideration of various Equipmentsas mentioned in the Contract, valuedat 

(amount in words) to be handed over to the Contractor in instalments fromtime to time for the 

purpose of performance of the contract, the Contractor hereby undertakes  to indemnify and  

shall keep ...(abbreviated name of the Employer)... .....indemnified, for the full value of 

Equipment. The Contractor hereby acknowledgesreceiptof the initial instalment of the 

equipment per details in the schedule appended hereto. Further, the Contractor agrees to 

acknowledge receipt of the subsequent instalments of the Equipment as requiredby 
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.............(abbreviated name of the Employer)... .. in the form of Schedules consecutively 

numbered which shall be attached to  this  Indemnity bond  so  as to  form integral parts ofthis 

Bond. It is expressly understood by the Contractor that handing over the despatchtitle 

documents in respect of the said Equipmentsduly endorsed by .............(abbreviated name  of the 

Employer)... .. in favour of the Contractor shall be construed as handing over  the  Equipment 

purported to  be  covered  by  such  title documents and the Contractor shall hold 

suchEquipmentsintrustasaTrusteeforandonbehalfof......(abbreviatednameoftheEmployer)... 

 

2. That the Contractor is obliged and shall remain absolutely responsible for the safe 

transit/protection  and  custody  of  the  Equipment at ........................................... (abbreviated 

name   of  theEmployer)...  ...................................................................................   project     Site 

against      all      risks       whatsoever       till       the       Equipment       are       duly 

used/erected  in   accordance   with   the   terms   of  the   Contract   and   the   Plant/Package 

duly  erected  and  commissioned  in  accordance  with  the   terms   of   the   Contract,   is   

takenoverby......(abbreviatednameoftheEmployer)......TheContractorundertakestokeep...... 

(Abbreviated name oftheEmployer) ................................................................................ harmlessagainst 

any loss or damage that may be caused to the Equipment. 

 

3. The Contractor undertakes that the Equipment shall be used exclusively for the 

performance/execution  of  the  Contract  strictly  in  accordance  with  its  terms  and 

conditions and no part of the equipment shall be utilised for any other work or purpose 

whatsoever. It is clearly understood by the Contractor that non-observance of the obligations 

under this Indemnity Bond by the Contractor shall inter-alia constitute a criminal  breach  of 

trust on the part of the Contractor for all intents and purpose includinglegal/penal consequences. 

 

4. That ......(abbreviated name oftheEmployer) ............. is and shall remain theexclusive 

Employer of the Equipment free from all encumbrances, charges or liens of any kind, 

whatsoever. The equipment shall at all times be open to inspection and checking by the 

Employer or Employer's Representative  in  this  regard.  Further,  ......(abbreviated  name  of  

the Employer)... .. shall always be free at all times to take possession of the Equipment in 

whatever form the Equipment may be, if in its opinion, the Equipment are likely to be 

endangered, misutilised or converted to uses other than those specified in the Contract, by any 

acts of omission or commission on the part of the Contractor or any other person or on account 

of any reason whatsoever and the Contractor binds himself and undertakes to comply with the 

directions of demand of ......(abbreviated name of the Employer)... .. to return the equipment 

without any demur orreservation. 

 

5. That this indemnity Bond is irrevocable.  If at  any time any loss or  damage  occurs to 

the Equipment or the same or any  part  thereof  is  misutilisedin  any  manner  whatsoever,  then 

the  Contractor  hereby  agrees  that  the  decision  of  the  Employer‟s  Representative  as  to 

assessment of loss or damage to the Equipment shall be  final  and  binding  on  the Contractor.  

The  Contractor  binds  itself  and  undertakes  to  replace  the  lost  and/or   damaged Equipment 

at its own cost and/or shall pay the amount of lossto 
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...(abbreviated name oftheEmployer) ....................................... without any demur, reservationor 

protest. This is without prejudice to any other right or remedy that may be available to 

.............(abbreviated name oftheEmployer) ....... against the Contractor under the Contractand 

under this Indemnity Bond 

 

6. NOW THE CONDITION of this Bond is that if the Contractor shall duly and punctually 

comply  with  the  terms  and  conditions  of  this  Bond  to  thesatisfactionof .......... (abbreviated 

name oftheEmployer) ....... , THEN, the above Bond shall be void, but otherwise, itshall 

remain in full force and virtue. 

 

 

 

IN WITNESS WHEREOF, the Contractor has hereunto set its hand through its authorised 

representative under the common seal of the Company, the day, month and year first above 

mentioned. 

 

SCHEDULE No. 1 

 

 

Particularso

f 

theEquipme

nthanded 

over 

 

 

Quantity 

Particulars ofDespatch  

title 

 

Value of 

theEquipme

nt 

Signature 

oftheAttorn

ey 

intokenof 

receipt 

RR/GR No.  

dateof 

 

      

 

 

 

WITNESS 

For and on behalf of 

M/s.............................. .………... 

 

1. Signature... Signature... 

Name... Name... 

Address... Address... 

 

 

 

 

2. Signature... 

Name... 

Address... 

Authorised 

representative 
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Indemnity Bonds are to be executed by the authorised person and (i) in case of contracting 

Company under common seal of the Company or (ii) having the power of attorney issued under 

common seal of the company with authority to execute Indemnity Bonds, (iii) In case of (ii), the 

original Power of Attorney if it is specifically for this Contract or a photostat copy of the Power 

of Attorney if it is General Power of Attorney and such documents should be attached to 

Indemnity Bond. 
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20. (FORM 12) FORM OF AUTHORISATIONLETTER 

 

 

Ref. No Date: 

 

To 

M/s... 

 

REF.: Contract No. …………………….. dated .................................for ........................ awarded 

by.................. (Insert name of the Employer)... 

 

 

Dear Sir, 

 

Kindly refer to Contract No. ……………………………….dated ........................................... forYou 

are   hereby  authorisedon  behalf  of ...........................................................(Name  of Employer)

........................................................... a company incorporated under the  laws of Companies Act 

1956   andhaving   its   Registered   Office   at   ………(registered   address   of   theEmployer) 

…………………and its Project at ... . to take physical delivery of 

materials/equipmentscoveredunderDespatch Document/Consignment Note No. ……….*..... 

dated ..and  asdetailedin the enclosed schedule for the sole purpose of successful performance of 

the aforesaid contract and for no other purpose,whatsoever. 

 

(Signature of Project Authority) 

 

** Designation…... 

 

Date... ...…….. 

 

 

Encl: As Above. 

 

** To be signed not below the rank of Manager. 

 

 

*Mention LR/RR No. 
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Schedule of Material/Equipment covered under DespatchTitle Document 

(RRNo./LRNo. ............. ) 

 

 

 

 

 

S.No. 

 

Contract

Name 

 

NOA  

No./ 

CANo. 

 

Descriptiono

f Materials 

/Equipments 

 

Spec.N

o. 

 

 

Qty. 

 

 

Value 

 

 

Remarks 

        

 

 

 

 

(Signature 

oftheProjectAuthority)(

Designation) 

...................(Date) 
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21. FORM 13. FORM OF TRUST RECEIPT FOR PLANT, EQUIPMENT AND 

MATERIALSRECEIVED 

 

 

We M/s. …………….(insert name oftheContractor)................................. havingour 

Principalplace of business at................................................................ ... having been 

awarded a Contract No........ dated ... ................................................... ... for ……… 

(insert Package name along with nameoftheProject) ..................................... by 

………(insert name of the Employer) ... 

 

 

We do hereby  acknowledge  the  receipt  of  the  Plant,  Equipment  and  Materials  as  

are fully described and mentioned under Documents of Title/RR/LR etc. and in the 

schedule annexed hereto, which shall form an integral part of this receipt as "Trustee" of ... 

(insert name ofthe Employer) ................ The aforesaid materials etc. so received by usshall 

be exclusively used in the successful performance of the aforesaid Contract and for no 

other purpose whatsoever. We undertake not to create any charge, lien or encumbrance 

over the aforesaid materials etc, in favour of any otherperson/institution(s)/Banks. 

 

 

Dated : ... .................................. ... Place : ... 

 

 

For M/s.......................................................... 

 

(Contractor's Name) (AUTHORISED SIGNATORY) SEALOF 

COMPANY 
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22. (FORM 1) FORM OF EXTENSION OF BANKGUARANTEE 

 

 

 

Ref.No... Dated: ................ To: 

 

[Name and address of theEmployer] 

Dear Sirs, 

Sub.: Extension of Bank  Guarantee No.  ……  …………… dated…………for ........... issuedto 

you on behalf of M/s. ……… (Insert name of the Contractor)………...in respect of 

Contract No.  ……………. dated  ……………..for ............... (insert name of thePackage 

along with theProjectname) ................ (Hereinafter called original BankGuarantee). 
 

 

At  the  request  of  M/s.…………(insert  name  of  the Contractor)…......, We ................ (insert 

name & address of the issuing bank) ………, a Bank organized under thelawsof ............ and 

having its Registered/HeadOfficeat................... (insert address of registered office ofthe 

bank) .......................... do hereby extend our liability under the above- mentioned GuaranteeNo. 

………………... . Dated   ...………... for  a further  period of......... Years/Months from ............ 

to expire on............ Except as providedabove, all other terms and conditions of the 

original  Bank Guarantee No. .…………….....dated ......... shallremainunalteredandbinding. 

 

Please treat this as an integral part of the original Guarantee to which it would be attached. 

 

 

For and on behalf of the Bank 

 

[Signature of the authorised signatory(ies)] Signature 

Name 

Designation 
 

 

POA Number 

 

ContactNumber(s):Tel. Mobile 

FaxNumber 

email 
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Common Seal of the Bank 

Witness: 

 

 

Signature 

 

 

Name 

Address_ 

ContactNumber(s):Tel. Mobile 

email 

 

 

Note: 

 

1. For the purpose of executing the Bank Guarantee, the non-judicial stamp papers of 

appropriate value shall be purchased in the name of Bank who issues the „Bank  

Guarantee‟. 

 

2. The Bank Guarantee shall be signed on all the pages by the Bank Authorities 

indicatingtheirPOAnos.andshouldinvariablybewitnessed. 
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23. (FORM 15)-FORM OF POWER OF ATTORNEY FOR JOINT VENTURE 

 

 

KNOW ALL MEN BY THESE PRESENTS THAT WE, the Partners whose details are given 

here under have formed a Joint Venture under the laws of... .. And having our Registered 

Office(s)/HeadOffice(s)at ...................................................................................... (Hereinafter 

called the'Joint Venture' which expression shall unless repugnant to the context or meaning 

thereof, includeits successors, administrators and assigns) acting through M/s............... 

being the Partner in-charge do herebyconstitute, nominate and appoint M/s ................ a 

Companyincorporated  under  the laws of ........................................ and havingits 

Registered/Head Office at... ................................................................................ as our duly 

constituted lawfulAttorney (hereinafter called "Attorney" or "Authorized Representative" or 

"Partner In- charge") to exercise all or any of the powers for and on behalf of the Joint Venture in 

regard to Specification No... ................................................................................Package ......... the 

bidsfor which have beeninvitedby ................. (Insert name of the Employer alongwith 

address ................. (Hereinafter called the 'Employer') to undertake the followingacts: 

 

 

i) To submit proposal and participate in the aforesaid Bid Specification of theEmployeron 

behalf of the "JointVenture". 

 

 

 

ii) To negotiate with the Employer the terms and conditions for award of the Contract pursuant 

to the aforesaid Bid and to sign the Contract with the Employer for and on behalf of the "Joint 

Venture". 

 

 

iii) To do any other act or submit any document related to theabove. 

 

 

iv) To receive, accept and execute the Contract for and on behalf of the "Joint Venture". It is 

clearlyunderstood that the Partner In-charge (Lead Partner) shall ensure performance of the 

Contract(s) and if one or more Partner fail to perform their respective portions of the 

Contract(s), the same shall be deemed to be a default by all thePartners. 

 

 

It is expressly understood that this Power of Attorney shall remain valid binding and irrevocable 

till completion of the Defect Liability Period in terms of the Contract. 

 

 

The Joint Venture hereby agrees and  undertakes  to  ratify  and  confirm  all  the whatsoever 

the  said  Attorney/Authorized  Representatives/Partner  in-charge  quotes  in  the  bid, 

negotiates and signs the Contract with the Employer and/or proposes to act on behalf ofthe 
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Joint Venture by virtue of this Power of Attorney and the same shall bind the Joint Venture as if 

done by itself. 

 

IN WITNESS THEREOF the Partners Constituting the Joint Venture as aforesaid have 

executed these presents on this... ..................................Dayof ........................ Under theCommon 

Seal(s)of their Companies. 

 

 

for and on behalf of the 

Partners of Joint Venture 

 

The Common Seal of the above Partners of the Joint Venture: The Common Seal has been affixed 

there unto in the presence of: WITNESS 

 

1. Signature... 

 

 

Name ....................................................................... ...…... 

Designation............................................................... ..…... 

Occupation .......................................................... ..…... 

 

2. Signature... .................................................................…. 

 

 

Name...................................................................... ...…... 

Designation ............................................... . 

Occupation....................................................…... 

 

Note: 

 

1. ForthepurposeofexecutingtheAgreement,thenon-judicialstamppapersofappropriate 

valueshallbepurchasedinthenameofJoint Venture. 

 

2. TheAgreementshallbesignedonallthepagesbytheauthorizedrepresentativesofeachofthe 

partners and should invariably bewitnessed 



Page | 222 
 

24A. (FORM 16A): FORM OF UNDERTAKING BY THE JOINT VENTURES 

PARTNERS 

 

THIS JOINT DEED OF UNDERTAKING  executed  on this………. dayof .................. Two 

Thousand and………....by ......................................................................... a companyincorporated 

under   the   laws   of…………………   and having      its     Registered     Office   at 

............(hereinafter  called  the"Party  No.1"  which   expression   shall   include   its successors,  

executors  and   permitted   assigns)   and   M/s……………a   company incorporated under  the 

laws of ………..……………     and     having     its    Registered    Office at ………..………… 

(Hereinafter called the "Party No.2" which expression shall include its successors, executors and 

permitted assigns) and M/s... aCompany incorporated under the lawsof 

………………..  and having  its Registered 

Office at ……………. (Hereinafter called the "Party No.3" which expression shall 

include  its   successors,   executors   and   permitted   assigns)   for   the   purpose   of   making  

a  bid  and  entering  into  a  contract  [hereinafter  called  the  "Contract”  {in   case   of   

award)]  against  the  Specification  No……..………….  for ……  (Insert  name   of  the 

package  along  with  project  name……………of …….. (Insert  names  of  theEmployer) 

…... a Company incorporated under  the  Companies  Act  of 1956  having  its registered office 

at …………….  (Insert registered address of theEmployer) ........................ (Hereinafter calledthe 

"Employer"). 
 

 

WHEREAS the Party No.1, Party No.2 and Party No.3 have entered into  an  Agreement 

dated... 

 

 

AND  WHEREAS  the  Employer  invited  bids  as  per  the   above   mentioned   Specification 

for  thedesign,  manufacture,  supply,  erection,   testing   and   commissioning   of Equipment/ 

Materials stipulated in the Bidding Documents under …… (Insert name of the package along 

with project name)…………… 

 

 

AND WHEREAS Clause 9.3, Section-ITB and  BDS  (documents  establishing  the 

Qualification of Bidder) & Qualification Criteria forming part of the Bidding Documents, inter-

alia stipulates that an Undertaking of two or more qualified manufacturers as partners, meeting 

the requirements of Qualification Criteria, as applicable may bid, provided, the Joint 

VenturefulfillsallotherrequirementsunderClause9.3(c)ofITBandQualificationCriteriaandin 

suchacase,theBidFormsshallbesignedbyallthepartnerssoastolegallybindallthePartnersof the Joint 

Venture, who will be jointly and severally liable to perform the Contract and all 

obligationshereunder. 

 

The  above  Clause  further  states  that  this   Undertaking   shall   be   attached   to   the   bid and  

the   Contract   performance   guarantee   will   be   as   per   the   format   enclosed   with  the 

Bidding Documents without any restrictions or liability for eitherparty. 
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AND WHEREAS the bid is being submitted to the Employer vide proposal 

No…………………..dated ……..... by Party No.1 based on this Undertaking between all the 

parties;  under  these  presents  and  the  bid  in  accordance  with  the  requirements of 

Clause 

 

9.3, Section-ITB and BDS (documents establishing the Qualification of Bidder) &Qualification 

Criteria, has been signed by all the parties. 

 

 

NOW THIS UNDERTAKING WITNESSETH AS UNDER: 

 

 

In consideration of the above premises and agreements all the parties of this Deed of 

Undertaking do hereby declare and undertake: 

 

1. In requirement of the award of the Contract by the Employer to the Joint  Venture  

Partners, we, the Parties do hereby undertake that M/s………  the  Party  No.1,  shall  act  as 

Lead Partner and  further  declare  and  confirm  that  we  the  parties  to  the  Joint  Venture 

shall jointly and severally be bound  unto  the  Employer  for  the  successful  performance  of  

the Contract and shall be fully responsible  for  the  design,  manufacture,  supply  and  

successful performance of the equipment in accordance with theContract: 

 

2. In case of any breach or default  of  the  said  Contract  by  any  of  the  parties  to  the  

Joint  Venture,  theparty(s)  do  hereby  undertake  to  be  fully  responsible   for   the successful 

performance of the Contract and to carry out  all  the  obligations  and  responsibilities under the 

Contract in accordance with the requirements of theContract. 

 

3. Further, if the Employer suffers any loss or damage on account of any breach in the 

Contract or any shortfall in  theperformanceof  theequipment  inmeetingtheperformances 

guaranteed as per the specification in terms of the Contract, the Party(s) of these presents 

undertake to promptly make good such loss or damages caused to the Employer, on its demand 

without any demur. It shall not be necessary or obligatory for the Employer to proceed against 

Lead Partner to these presents before proceeding against or dealing with the other Party(s), the 

Employer can proceed against any of the parties who shall be jointly and severally liable for the 

performance and all other liabilities/obligations under the Contract to theEmployer. 

 

4. The financial liability of the Parties of this Deed of Undertaking to the Employer, with 

respect to any of the claims arising out of the performance or non-performance of 

theobligations set  forth  in  this  Deed  of  Undertaking,  read  in  conjunction  with  the 

relevant conditions of the Contract shall, however not be limited in any way so as to restrict 

or limit the liabilities or obligations of any of the Parties of this Deed of Undertaking. 

 

 

5. It is expressly understood and agreed between the Parties to this Undertaking that the 

responsibilities and obligations of each of the Parties shall beas delineated in Appendix - I 
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(to be suitably appended by the Parties along with this Undertaking in its bid) to this Deed of 

Undertaking. It is further undertaken by the parties that the above sharing of responsibilities and 

obligations shall not in any way be a limitation of joint and several responsibilities of the Parties 

under the Contract. 

 

 

6. It is also  understood  that  this  Undertaking  is  provided  for  the  purposes  of 

undertaking joint and  several  liabilities  of  the  partners  to  the  Joint  Venture  for  

submission  of the bid  and  performance of the Contract   and   that   this Undertaking shall not 

be deemed to give rise to any additional liabilities or obligations, in any manner or any law, on any 

of the Parties to this Undertaking or on the Joint Venture, other than the express provisions of the 

Contract. 

 

7. ThisUndertakingshallbeconstruedandinterpretedinaccordancewiththeprovisionsof 

theContract. 

 

8. In case of an award of a Contract, we the  parties  to  this  Deed  of  Undertaking  do  

hereby agree that we shall be jointly and severally responsible for furnishing a Contract 

performance security from a bank in favour of the Employer in the currency/currencies of the 

Contract. 

 

 

9. ItisfurtheragreedthatthisDeedofUndertakingshallbeirrevocableandshallforman integral 

part of the bid and shall continue  to be enforceable till the Employer  discharges  

thesameoruponthecompletionoftheContractinaccordancewithitsprovisions,whichever 

isearlier.Itshallbeeffectivefromthedatefirstmentionedaboveforallpurposesandintents. 

 

IN WITNESS WHEREOF, the Parties to this Deed of Undertaking have through their  

authorized representatives executed these presents and affixed Common Seals of their companies, 

on the day, month and year first mentionedabove. 

 

 

 

Common Seal of ………………………. has been affixed in my/ our presence pursuant to Board 

of    Director‟s    Resolution    dated  …………….  Name ................................................... Designation 

…………………. Signature ……………………. 

WITNESS: 

 

 

I. ……………………………… II. ……………………………… 

 

For Lead Partner (Party No.-1) for and on behalf of M/s ………………….. 

 

(Signature of the authorized representative) 



Page | 225 
 

CommonSealof ...................................... has been affixed in my/ our presence pursuant toBoard 

of Director‟s Resolution dated ……………. Name ……………………….. 

Designation …………………. Signature ……………………. 

WITNESS: 

 

I. ……………………………… 

 

II. 

 

For Party No.-2 

For and on behalf of 

M/s………………….. 

 

 

(Signature of the authorized representative) 

 

 

CommonSealof ...................................... has been affixed in my/ our presence pursuant toBoard 

of Director‟s Resolution dated ……………. Name ……………………….. 

Designation …………………. Signature ……………………. 

WITNESS: 

 

I. ……………………………… 

 

II. ……………………………… 

For Party No.-3 

For and on behalf of M/s. 

………………….. 

 

 

(Signature of the authorized representative) 

 

 

Note: 

 

1. ForthepurposeofexecutingtheJointDeedofUndertaking,thenon-judicialstamppapersof 

appropriate value shall be purchased in the name of JointVenture. 

 

2. The Undertaking shall be signed on all the pages  by  the  authorizedrepresentatives of 

each of the partners and should invariably bewitnessed 
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24B. (FORM 16B): FORM FOR CONSORTIUM AGRREMENT 

[TO BE EXECUTED ON A NON JUDICIAL STAMP PAPER 

WORTH RS. 1000/- (RUPEES ONE THOUSAND ONLY)] 

 

Consortium   Agreement between …………………………..and ........................................ for 

………………………………(insert name of thePackage/NITNo.) ......................................of 

BIHAR STATE POWER TRANSMISSION COMPANY LIMITED ( BSPTCL). 

 

THIS   Consortium   Agreement   executed   on   this……….   day   of .......................... Two 

Thousand and………......................................betweenM/s ............................................................. ,a 

company incorporated under  the  laws  of …………………  and   having   its   Registered 

Office  at ............................................................................................. (hereinafter called the"Partner 

No.1/Lead           Partner"           which           expression        shall         include its 

successors,             executors             and             permitted              assigns)              and  

M/s ........................................................................................................................... ,a 

company  incorporated under the laws of ………..……………  and  having  its   Registered 

Officeat ………..………… (Hereinafter called the Partner which expression shall include its 

successors, executors and permitted assigns) and M/s  a Company incorporated under the lawsof 

……………………………………………………………….and   having   its   Registered  

Office at …………….(Hereinaftercalledthe"PartyNo.3"whichexpressionshall include  its  

successors,   executors   and   permitted   assigns)   for   the   purpose   of   making  a  bid  and  

entering  into  a  contract  [hereinafter  called  the  "Contract”   {in   case   of  award)]  against  

theSpecificationNo ...................................................................................................................... for 

………………………………………………… (Insert name of the  package  along  with 

projectname ....................... of Bihar State Power Transmission CompanyLimited,Vidyut  Bhawan, 

Bailey Road, Patna-800021 ,(Hereinafter called the "Employer"). 
 

 

The Consortium shall hereinafter be legally referred to as “M/s 

………………………………………………  (hereinafter   called   the   "Party   No.1")&M/s 

…………………………………………..” (hereinafter called the "Party No.2") and the 

address of the consortium shall beat……………………………………………….. 

 

WHEREAS   the   Employer   invited   bids   as    per   the    above    mentioned    Specification 

for  thedesign,  manufacture,  supply,  erection,  testing  and   commissioning   of  Equipment/ 

Materials stipulated in the Bidding Documents under …… (Insert name of the package along 

with project name)………………………………………………… 

 

 

AND WHEREAS Clause 9.3, Section-ITB and  BDS  (documents  establishing  the 

Qualification of Bidder) & Qualification Criteria forming part of the Bidding Documents, a 

consortium of two or more qualified firms as partners,meeting the requirements of tender 

documents/ Qualification requirements may submit their bid and such in case, the bid 

documentsbe signed by all the partners so as to legally bind all the Partners of the Joint Venture, 

who will be jointly and severally liable to perform the Contract and all obligationshereunder. 
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AND WHEREAS the bid has been submitted to the employer by the lead partner of the 

consortium based on the consortium agreement between all the partner under these presents 

and bid has been signed by the authorized signatory of the consortium. 

NOW THIS UNDERTAKING WITNESSETH AS UNDER: 

 

In consideration of the above premises and agreements all the partners to this consortium do 

hereby now agree as follows: 

 

1. The Consortium shall hereinafter be legally referred to as“M/s 

……………………………………………… (hereinafter called the "Party No.1/Lead 

Partner") &M/s …………………………………………..” (hereinafter called the "Other 

Partner") and the address of the consortium shall be 

at……………………………………………….. 

 

2. In consideration of the award of the contract by the employer to the consortium partners, we, the 

partners to the consortium agreement do hereby agreed that …………(insert name of the Lead 

partner)………………… shall acts as lead partner and further declare and confirm that we shall 

jointly and severally be bound unto the employer for the successful performance of the contract and 

shall be fully responsible for the successful execution ofthe contract. 

 

3. In case of any beach of said contract by the lead partner or other partners(s) of the consortium 

agreement, the partners(s) do hereby agree to be fully responsible for the successful performance of 

the contract and to carry out all this obligation and responsibilities under the contract in accordance 

with the requirement of thecontract. 

 

4. Further, if the Employer suffers any loss or damage on account of any breach in the 

Contract of these presents undertake to promptly make good such loss or damages caused to the 

Employer, on its demand without any demur. It shall not be necessary or obligatory for the 

Employer to proceed against Lead Partner to these presents before proceeding  against  or  

dealing with the otherPartner(s). 

 

5. The financial liability of the Partners of this consortium agreement to the employer, with 

respect to any of the claims arising out of the performance or non-performance of  the  

obligations set forth in this consortium agreement, however shall be limited in the liabilities or 

obligations of any of the Partners of the consortiumagreement. 

 

6. The role and responsibilities of each party shall be asfollows: 

Name of the Party Responsibility 

Insert Lead Partner name  

 

 

Name of the Party  

Responsibility 
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Insert Other Partner name 

 

 

 

 

7. It isexpresslyunderstoodandagreedbetweenthePartnerstothisconsortiumagreementthat the 

responsibilities and obligations of each of the Partners shall be as stipulated under clause No.-6 

above, of this agreement. It is further undertaken by the Partners that the above sharing   of 

responsibilities and obligations shall not in any way be a limitation of joint and several 

responsibilities of the Parties under theContract. 

 

 

 

8. This consortium agreement shall be governed, construed and interpreted in accordance with Laws 

of India .Patna High court shall have exclusive jurisdiction in all matters arisinghereunder. 

 

 

 

9. In case of an award of a Contract, we the Partnersto this  consortium  agreement  do  

hereby agree that we shall be jointly and severally responsible for furnishing a Contract 

performance security from a bank in favour of the Employer in the form acceptable to the 

Employer for the value, as specified in the biddingdocument. 

 

 

 

10. ItisfurtheragreedthatthePartnerstothisconsortiumagreementshallbeirrevocableand shall 

form an integral part of the contract and shall continue to be enforceable till the Employer 

dischargesthesame. Itshallbeeffectivefromthedatefirst mentionedaboveforall purposes 

andintents. 

 

IN WITNESS WHEREOF, the Partners to this consortium agreement have through their 

authorized representatives executed these presents and affixed Common Seals of their companies, 

on the day, month and year first mentioned above. 

 

Common Seal of ………………………. has been affixed in my/ our presence pursuant to Board 

of    Director‟s    Resolution    dated  …………….  Name ................................................... Designation 

…………………. Signature ……………………. 

WITNESS: 

 

 

I. ……………………………… II. ……………………………… 

 

For Lead Partner (Party No.-1/Lead Partner) for and on behalf of M/s ………………….. 

 

(Signature of the authorized representative) 
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CommonSealof ...................................... has been affixed in my/ our presence pursuant toBoard 

of Director‟s Resolution dated ……………. Name ……………………….. 

Designation …………………. Signature ……………………. 

WITNESS: 

 

I. ……………………………… 

 

II. 

 

For Party No.-2 

For and on behalf of 

M/s………………….. 

 

 

(Signature of the authorized representative) 

 

CommonSealof ...................................... has been affixed in my/ our presence pursuant toBoard 

of Director‟s Resolution dated ……………. Name ……………………….. 

Designation …………………. Signature ……………………. 

WITNESS: 

 

I. ……………………………… 

 

II. ……………………………… 

For Party No.-3 

For and on behalf of M/s. 

………………….. 

 

 

(Signature of the authorized representative) 

Note: 

1. Forthepurposeofexecutingthethisconsortiumagreement,thenon-judicialstamppapersof 

appropriate value shall be purchased in the name of Joint Venture/Consortium. 

2. The Undertaking shall be signed on all the pages by  the  authorized representatives of 

each of the partners and should invariably bewitnessed. 
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25. (FORM17): FORMAT FOR EVIDENCE OF ACCESS OF TO 

ORAVAILABILITY OF CREDIT /FACILITIES 

 

BANK CERTIFICATE 

 

 

 

This is to certify that M/s …………………………………………………… (Full name 

&address) …………………………………. who are submitting their bid to Bihar 

StatePower Transmission Co. Ltd. (Employer)against their tender specification Videref. 

No. ……………………… for ………… (Insert name of the package along with the 

projectname………….isourcustomerforthepast................................ years. 

 

 

 

Their financial transactions with our Bank have been satisfactory. They enjoy the following fund 

based and non fund based limits including for guarantees, L/C and other credit facilities with us 

against which the extent of utilization as on date is also indicated below: 

 

S.No. Type of Facility Sanctioned Limit as on Utilization as on 

    

    

 

 

This letter is issued at the request of M/s. 

Signature 

 

Name of Bank 

Name of Authorized Signatory 

Designation 

Phone No. 

Address 

 

SEAL OF THE BANK 
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26. (FORM 18): FORM OF OPERATIONALACCEPTANCE 

 

Date... 

 

Name of Contract... 

Contract No... 

 

To 

 

(Name and address of the Contractor) Dear Ladies and/or Gentlemen, 

 

Pursuant to GCC 20 (Completion of the Facilities) of the General Conditions of the Contract 

entered into between yourselves and the Employer dated ………………… relating to 

the............................................... (Insert briefdescription of theFacilities)....………………….. 

We hereby notify you that the we Systemtests and Acceptance tests of the following part(s) of the 

Facilities were satisfactorily completed on the date specified below: 

 

1. Description of the Facilities or part thereof................. 

2. Date of OperationalAcceptance: 

 

This letter does not relieve you of your obligation during the Defects Liability Period and Latent 

Defectwarranty. 

 

 

Verytruly yours, 

(Project Manager) 
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27. (FORM 19): FORM OF SAFETY PLAN TO BE SUBMITTED BY THE 

CONTRACTOR WITHIN SIXTY DAYS OF THE AWARD OFCONTRACT 

 

[TO BE EXECUTED ON A NON JUDICIAL STAMP PAPER WORTH RS. TWENTY 

ONLY] 

 

 

 

SAFETY PLAN 

 

 

 

THIS SAFETY PLAN is made this……….………...... day of….……... 20...... 

by………….………………… a Company registered under the Companies 

Act,1956/Partnership  firm/proprietary concern having  its  RegisteredOfficeat........................ [to 

be modified suitably for JV Contractor] (Hereinafter called as„Contractor‟ which expression 

shall include its     successors    and     permittedassigns)   for approval  of ... (insert 

name of the Employer)....., a companyincorporated under  the  Companies  Act,  1956having its 

Registered Office at..............(insert registered address of the Employer)..... For its Contract for. 

(Insert package name, project name along with Specification number of 

theContract)....WHEREAS...(Abbreviated name of the Employer)..... has awarded tothe 

Contractor the aforesaid  Contract  vide      its       Notification of    Award/Contract No.    dated 

....…………..and Amendment No.................................... (Applicable whenamendments have 

been issued) (hereinafter called the "Contract") in terms of  which  the  Contractor  is  required 

to submit „Safety Plan‟ along with certain documents to the Engineer In-Charge/Project 

Manager of the Employer within Sixty (60) days of Notification of Award for its approval. 

 

 

 

NOW THEREFORE, the Contractor undertakes to execute the Contract as per the safety plan as 

follows: 

 

1. THAT the Contractor shall execute the works as per provisions of Bidding Documents 

includingthose inregardtoSafetyPrecautions/provisionsasperstatutoryrequirements. 

 

2. THAT the Contractor shall execute the works in a well planned manner from the 

commencementofContractasperagreedmile stonesofworkcompletionschedule so that 

planning and execution of construction works goes smoothly and consistently throughout the 

contract duration without handling pressure in last quarter of the financial year/last months of the 

Contract and the shall be finalized in association with XXXX (Name of Employer) Engineer In-

charge/Project Manager from time to time asrequired. 

 

3. THAT the Contractor has prepared the safe work procedure for each activity i.e. foundation 

works including civil works, erection, stringing (as applicable), testing &commissioning, 
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disposal of materials at site / store etc. to be executed at site, which is enclosed at Annexure 

- 1A (SP) for acceptance and approval of Engineer In- charge/Project Manager. The Contractor 

shall ensure that on approval of the same from Engineer In-charge/Project Manager , the 

approved       copies       will       be     circulated        to        Employer‟s        personnel        at site 

[Supervisor(s)/Executive(s)] and Contractor‟s personnel at site [Gang leader, supervisor(s) etc.] 

in their local language / language understood bygang. 

 

 

THAT the Contractor has prepared minimum manpower deployment plan, activity wise as  

stated above, which is enclosed at Annexure - 1B (SP) for approval of Engineer In-charge/Project 

Manager. 

 

 

4. THAT the Contractor shall ensure while executing works that they will deploy minimum 

25% of their  own  experienced  work  force  who  are  on  the permanent roll of the company  

and balance 75% can be a suitable mixed with the hired gangs / local workers / casualworkersif 

required. The above balance 75% work force should be provided with at least 10 days training by 

the construction agencies at sites and shall be issued with a certificate. No worker shall 

beengagedwithout avalidcertificate. Hired gang workers shall also follow safe working 

proceduresand safety norms as is being followed by company‟s workmen. It should also be 

ensured by thecontractorthat certified workers fitters who are climbing towers / doing  stringing 

operations can be easily identifiable with a system  like  issue  of  Badge  / Identification cards 

(ID cards) etc. Colour identification batches should be  worn  by  the workers. Contractor has to 

ensure that inexperience workers / unskilled workers should not be deployed for skilledjob. 

 

5. THAT the Contractor‟s Gang leader / Supervisor / Senior most  member  available  at 

every construction site shall brief to each worker daily before start of work about safety 

requirement and warn about imminent dangers and precautions to be taken against the imminent 

dangers(DailySafetyDrill).ThisistobeensuredwithoutfailbyContractorandmaintainrecordof each 

ang about daily safety instructions issued to workers and put up to EMPLOYER site In-charge 

for his review andrecord. 

 

 

6. THAT the Contractor shall ensure that working Gangs at site should not be leftat the 

discretion of their Gang Leaders who are generally hired and having little knowledge about 

safety. Gang leader should be experienced andwell versed with the safe working procedures 

applicable for transmission line/ Sub Station works. In case gang is having Gang leader not on 

permanent roll of the company then additional Supervisor from company‟s own roll having 

thorough knowledge about the  works would be deployed so as to percolate safety instructions  

up to the grass root level in healthy spirits.Contractor has to ensure close supervision while 

executing critical locations of transmission lines / sub stations and ensures that all safety 

instructions are in place and are beingfollowed. 
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7. THAT  the  Contractor  shall  maintain  in  healthy  and   working   condition  all   kind  

of  Equipments/  Machineries  /  Lifting  tools  /  Lifting  tackles  /  Lifting  gears  /  All  kind  of  

ropes  including  wire  ropes  /  Polypropylene   ropes  etc.   used   for  Lifting   purpose during 

execution of the  project  and  get  them  periodically  examined  and  load  tested  for  safe 

working load in accordance with  relevant  provisions  and  requirement  of  Building   &  other  

construction  workers  Regulation  of  Employment  and  Conditions  of  Services   Act  and  

Central  Rule  1998  or  latest,  Factories  Act  1948  or  latest,   Indian   Electricity  Act 2003 

before start  of  the  project.  A  register  of  such  examinations  and  tests  shall  be properly 

maintained by the  contractor  and  will  be  promptly  produced  as  and  when  desired  by  the  

Engineer  In-charge/Project  Manager  or   by   the   person   authorized   by  him.  The  

Contractor  has  to  ensure  to  give  special  attention  on  the  formation  /   condition of eye 

splices  of  wire  rope  slings  as  per  requirement  of  IS  2762  Specification  for wire rope slings 

and sling legs. 

 

THAT the Contractor has prepared a list of all Lifting machines, lifting Tools / LiftingTackles 

/ Lifting Gears etc. / All types of ropes and Slings which are subject to safe working load is 

enclosed at Annexure - 2 (SP) for review and approval of Engineer Incharge/Project Manager. 

 

8. THAT the Contractor has to procure sufficient  quantity  of  Personal  Protective  

Equipment(PPE)conformingtoIndian/Internationalstandardsandprovidethese equipment to every 

workman at site as per need and to the satisfaction of Engineer- in- charge/Project Manager of 

EMPLOYER .  The  Contractor‟s  Site  Supervisor/  Project Manager  has  to  ensure  that  all  

workmen  must  use  Personal  Protective   Equipment   at site. The Contractor shall also ensure 

that Industrial Safety helmets are being used  by  all workmen at site  irrespective  of  their  

working  (at  height  or  on  ground).  The  Contractor shall further ensure use  of  safety  shoes  

by  all  ground  level  workers  and  canvas  shoes  for  all workers working  at  height,  Rubber  

Gum  Boots  for  workers  working  in  rainy  season and concreting job, Use of  Twin  Lanyard  

Full  body  Safety  Harness  with  attachment  of light weight such as aluminium alloy etc. and 

having  features  of  automatic  locking arrangement of  snap  hook,  by  all  workers  working  at  

height  for  more  than  three  meters and  also  for  horizontal  movement  on  tower  shall  be  

ensured  by  contractor.  The  

Contractorshallnotuseordinaryhalfbodysafetyharnessatsite.TheContractorhastoensureuse of 

Retractable type fall arrestors by workers for ascending / descending on suspension insulator 

string and other similar works etc., Use of Mobile fall arrestor for ascending / descending from 

tower by all workers. The contractor has to provide cotton / leather hand gloves as per 

requirement, Electrical Resistance Hand gloves for operating electrical installations/Switches,  

Face shield for protecting eyes while doing welding works and Dust masks to workers as per 

requirement.     The     Contractor     will     have      to      take      action      against      the 

workers  not  using  Personal  Protective  Equipment  at  site  and  those  workers  shall  be 

asked to rest for that day  and  also  their  Salary  be  deducted  for  that  day.  EMPLOYER  

may issue warning letter to Project Manager of contractor in violation of above norms. 

 

 

THAT    the  Contractor  shall prepare a detailed list of PPEs, activity wise, to 

commensurate with manpower deployed, which is enclosed at Annexure - 3 (SP)for 
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review  and  approval  of  Engineer  In-charge/Project  Manager.  It  shall   also   be  ensured 

that the sampleof these equipmentshallbegotapprovedfromEMPLOYERsupervisory staff before 

being distributed to  workers.  The  contractor  shall  submit  relevant  test  certificates as per IS / 

International Standard as applicable to PPEs used during execution of work. All the PPE‟s to be 

distributed to the workers shall be checked by EMPLOYER supervisory staff before itsusage. 

 

 

TheContractoralsoagreesforaddition/modificationtothelistofPPE,ifany,asadvisedby Engineer 

In-Charge/ProjectManager. 

 

 

9. THAT the Contractor shall procure, if required  sufficient  quantity  of  Earthing 

Equipment / Earthing Devices complying with requirements of relevant IEC  standards 

(Generally IECs standards for Earthing Equipments / Earthing Devices are - 855,1230, 1235 etc.) 

and to the satisfaction of Engineer In-Charge/ Project Manager and contractor to ensures to 

maintained them in healthycondition. 

 

 

THATtheContractorhasprepared/workedoutminimumnumberofhealthyEarthingEquipments with 

Earthing lead confirming to relevant IS / European standards per gang wise during stringing 

activity/as per requirement, which is enclosed herewith at Annexure - 4 (SP) for review and 

acceptance of Engineer In-Charge/ Project Manager prior to execution ofwork. 

 

10. THAT the Contractor shall provide communication facilities i.e. Walky Talkie / Mobile 

Phone, Display of Flags / whistles for easy communication among workers during Tower erection / 

stringing activity, as perrequirement. 

 

 

11. THAT the Contractor undertakes to deploy qualified safety personnel responsible for safety as 

per requirements of Employer/StatutoryAuthorities. 

 

 

THAT the Contractor employing more than 250 workmen whether temporary, casual, 

probationer, regular or permanent or on contract, shall employ at least one full time officer 

exclusively as qualified safety officer having diploma in safety to supervise safety aspects of the 

equipment and workmen who will coordinate with Engineer In- charge /Project Manager/Safety 

Co-coordinatoroftheEmployer.Incaseofworkbeingcarriedoutthroughsubcontractorsthesub 

- contractor‟s workmen / employees will also be considered as the contractor‟s employees / 

workmen for the above purpose. If the number of workers is less than 250 then one qualified 

safety officer is to be deployed for each contract. He will report directly to his head of 

organization and not the Project Manager of contractor He shall also not be assigned any other 

workexcept assigningtheworkofsafety. Thecurriculumvitaeofsuchpersonshallbe gotcleared from 

EMPLOYER Project Manager / Constructionstaff. 
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Thenameandaddressofsuchsafetyofficersofcontractorwillbepromptlyinformedinwriting to 

Engineer In-charge with a copy to safety officer - In-charge before startofwork or immediately 

afteranychangeoftheincumbentismadeduringthecurrencyofthecontract.Thelistisenclosed at 

Annexure - 5A(SP). 

 

 

THATtheContractorhasalsopreparedalistincludingdetailsofExplosiveOperator(if required), Safety 

officer / Safety supervisor / nominated person for safety for each  erection / stringinggang, list of 

personnel trained in First Aid Techniques as well as copy of organization structure of the 

Contractor in regard to safety. The list is enclosed at Annexure - 5B(SP). 

 

 

12. The Project Manager shall have the right  at  his  sole  discretion to  stop the  work,  if  in 

his opinion the work is being carried out in such a way that it  may  cause  accidents  and 

endanger  the  safety  of  the  persons  and/or  property,   and/or   equipment.   In  such   cases, 

the Contractor shall be informed in writing about the nature of hazards and possible 

injury/accident and  he  shall  comply  to  remove  shortcomings  promptly.  The  Contractor  

after stopping the specific work can,  if  felt  necessary,  appeal  against  the  order  of  

stoppage of work to the Project Manager within 3 days of such stoppage of work and decision 

of the Project Manager in this respect shall be conclusive and binding onthe Contractor. 

 

 

13. THAT, if, any Employer‟s Engineer/ supervisor at site observes that the Contractor is 

failing  to  provide  safe  working  environment  at  site  as  per  agreed  Safety  Plan / 

EMPLOYER  Safety  Rule/  Safety  Instructions  /  Statutory safetyrequirement and creates 

hazardous conditions at  site  and there is possibility  of  an accident  to workmen or workmen  

of the other contractor or public or the work is being carried out in an un safe manner or he 

continuestoworkevenafterbeinginstructedtostoptheworkbyEngineer/Supervisoratsite/RHQ 

/Corp.Centre,theContractorshallbeboundtopayapenaltyofRs.10,000/-perincidentperday till the 

instructions are compliedand as certified by Engineer / Supervisor of Employer at site. The work 

will remain suspended and no activity will take place without compliance and 

obtainingclearance/certificationoftheSiteEngineer/SupervisoroftheEmployertostartthework. 

 

 

14. THAT, if the investigation committee of Employer observes any accident or  the  

Engineer In-charge/Project Manager of the Employer based on the report of the 

Engineer/Supervisor of  the  Employer  at  site  observes  any  failure  on  the  Contractor‟s  

part to comply with safetyrequirement / safety rules/ safety standards/ safety 

instruction as prescribed by the Employer or as prescribed under the applicable law for the safety 

of the equipment, plant and personnel and the Contractor does not take adequate  steps  to 

prevent hazardous conditions which may cause injury to its own Contractor‟s employees or 

employee of any other Contractors or Employer or any other person at site or adjacent thereto, or 

public involvement because of the Contractor‟s negligence of safety norms, the Contractorshall 
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be liable to pay a compensation of Rs. 10,00,000/-(Rupees  Ten  Lakh  only)  per  person  

affected  causing  death  and  Rs. 1,00,000/- (Rupees One Lakh only) per person for seriousinjuries 

/ 25% or more permanent disability to the Employer for further disbursement to the deceased 

family/ injured persons. The permanent disability has the same meaning as indicated in 

Workmen‟s Compensation Act 1923 or latest. The above stipulations is in addition to all other 

compensation       payable        to       sufferer     as       per       workmen     compensation     Act 

/ Rules 

 

 

THATaspertheEmployer‟sinstructions,theContractoragreesthatthisamountshallbededucted from 

their running bill(s) immediately after the accident, That the Contractor understands that this 

amount shall be over and above the compensation amount liable to be paid as per the Workmen‟s 

Compensation Act /other statutory requirement/ provisions of the BiddingDocuments. 

 

15. THAT the Contractor shall submit Near-Miss-Accident report along with action plan for 

avoidance such incidence /accidents to Engineer -  In-charge/  Project  Manager.  Contractor 

shall also submit Monthly Safety Activities report to Engineer - In-charge/ Project Manager and 

copy of the Monthly Safety Activities report also to be sent to Safety In-charge at RHQ of the 

Employer for his review record andinstructions. 

 

 

16. THAT the Contractor is submitting a copy of Safety Policy/ Safety Documents of its 

Company which is enclosed at Annexure - 6 (SP) and ensure that the safety Policy and safety 

documents are implemented in healthyspirit. 

 

 

17. THAT the Contractor shall make available of First Aid Box [Contents of which shall be as per 

Building & other construction workers (Regulation of Employment and Conditions of Services Act 

and Central Rule 1998 or latest / EMPLOYER Guidelines)] to the satisfaction of Engineer In-

Charge/ Project Manager with each gang at site and not at camp and ensures that trained persons 

in First Aid Techniques with each gang before execution ofwork. 

 

 

18. THAT the Contractor shall submit an „Emergency Preparedness Plan‟ for different 

incidences i.e. Fall from height, Electrocution, Sun Stroke, Collapse of pit, Collapse of Tower, 

Snake bite, Fire in camp / Store, Flood, Storm, Earthquake, Militancy etc. while carrying out 

different activities under execution i.e. foundation works including civil works, erection, 

stringing(asapplicable),testing&commissioning,disposalofmaterialsat site/storeetc.whichis 

enclosed at Annexure - 7 (SP) for approval of the Engineer InCharge/ Project Manager before start 

ofwork. 

 

 

19. THAT the Contractor shall organize Safety Training Programs on Safety, Health and 

Environment and for safe execution of different activities of works i.e. foundation works 

including civilworks,erection, stringing (as applicable),testing&commissioning, 
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disposalofmaterialsatsite/storeetc.fortheirownemployees includingsubcontractorworkerson 

regularbasis. 

 

The Contractor, therefore, submits copy of the module of training program, enclosed at Annexure 

- 9 (SP), to Engineer In-charge/Project Manager for its acceptance and approval and records 

maintained. 

 

 

20. THAT the Contractor shall conduct safety audit, as per Safety Audit Check  Lists  

enclosed at Annexure - 8 (SP), by his Safety Officer(s) every month during construction of 

Transmission Lines  / Sub  Stations  /  any  other  work  and  copy  of  the  safety  audit  report  

will  be  forwarded  to  the  Employer‟s  Engineer  In-charge  /  Site  In-  charge/Project   

Manager for his comments and feedback. During safety audit, healthiness of all Personal 

Protective Equipments (PPEs) shall be checked individually by safety officer ofcontractor and 

issue   a   certificate    of    its    healthiness    or    rejection    of    faulty    PPEs    and   

contractor has to ensure that  all  faulty  PPEs  and  all  faulty  lifting  tools  and  tackles  should 

be destroyed in the presence of  EMPLOYER  construction  staff.  Contractor  has  to  ensure  

that each gang be safety audited at least once in two months. During safety audit by the 

contractor, Safety officer‟s feedback from EMPLOYER concerned shall  be  taken  and  

recorded. The Employer‟s site officials shall also  conduct  safety  audit  at  their  own  from  

time to time when construction activities are  under  progress.  Apart  from  above,  the  

Employer may also conduct surveillance safety audits.  The  Employer  may  take  action 

against  the  person  /  persons  as   deemed   fit   under   various   statutory   acts/provisions 

under the Contract for any violation of safety norms / safetystandards. 

 

 

21. THATtheContractorshalldevelopanddisplaySafetyPostersofconstructionactivityat site and 

also at camp where workers are generallyresiding. 

22. THAT the Contractor shall ensure to provide potable and safe drinking water for workers at 

site / atcamp. 

 

23. THAT the Contractor shall do health check up of all workers from competent  agencies  

and reports will be submitted to Engineer In-Charge within fifteen (15) days of health check upof 

workers as per statutoryrequirement. 

 

24. THAT the Contractor shall submit information along with documentary evidences in regard to 

compliance to various statutory requirements as applicable which are enclosed at Annexure - 10A 

(SP). 

The Contractor shall also submitdetails of Insurance Policies taken by the Contractor for 

insurance coverage against accident for all employees are enclosed at Annexure10B (SP). 

 

 

25. THAT a check-list in respect of aforesaid enclosures alongwith the Contractor‟s remarks, 

wherever required, is attached as Annexure - Check Listherewith. 
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THE CONTRACTOR shall incorporate modifications/changes in this  „Safety  Plan‟ 

necessitated on the basis of review/comments of the Engineer  In-Charge/Project Manager  

withinfourteen(14)daysofreceiptofreview/commentsandonfinalapproval ofthe EngineerIn- 

Charge/Project Manager of this „Safety Plan‟, the Contractor shall execute the  works  under 

the Contract as per approved „Safety Plan‟. Further, the Contractor has also noted that the first 

progressive payment towards Services Contract shall be made on submission of „Safety Plan‟ 

along with all requisite documents and approval of the same by the Engineer In- Charge/Project 

Manager. 

 

 

IN WITNESS WHEREOF, the Contractor has hereunto set its hand through its authorised 

representative under the common seal of the Company, the day, month and year first above 

mentioned. 

 

 

For and on behalf of 

 

M/s .................................................................WITNESS 

 

 

Signature............... Signature........................ 

Name..................... Name.............................. 

Address................... Address.......................... 

Signature... 

Name... 

Address... Authorisedrepresentative 

(Common Seal) (In case of Company) 

 

Note: 

 

Alltheannexurereferredtointhis“SafetyPlan“arerequiredtobeenclosedbythecontractor as per 

the attached “Check List “ 

1. Safety Plan is to be executed by the authorised person and (i) in case of contracting Company 

under common seal of the Company or (ii) having the power of attorney issued undercommon 

sealofthecompanywithauthoritytoexecutesuchcontractdocumentsetc.,(iii)Incaseof(ii), the 

original Power of Attorney if it is specifically for this Contract or a Photostat copy of the 

PowerofAttorneyif itisGeneralPowerofAttorneyandsuch documentsshouldbeattachedto this 

SafetyPlan. 

2. For all safety monitoring/ documentation, Engineer In-charge /  Regional  In-charge  of 

safety at RHQ will be the nodal Officers forcommunication 
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28. CHECK LIST FOR SAFETYPLAN 

 

 

 

S.No. 

 

Details of Enclosure 

Status 

ofsubmission/ 

ofinformation/ 
documents 

 

Remarks 

 

 

1. 

Annexure - 1A (SP) 

Safe work procedure for each activity i.e. 

foundation works including  civil  works, 

erection, stringing (as applicable), testing 

&commissioning, disposal of materials atsite. 

 

 

Yes/No 

 

 

 

2. 

Annexure - 1B (SP) 

Manpower deployment plan, activity wise 

foundation  works including civil works, 

erection, stringing (as applicable), testing 

&commissioning, disposal of materials atsite 

 

 

Yes/No 

 

 

 

 

3. 

Annexure - 2 (SP) 

 

List of Lifting Machines i.e. Crane, Hoist, 

Triffor, Chain Pulley Blocks etc. and Lifting 

Tools and Tackles i.e. D shackle, Pulleys, come 

along clamps, wire rope slings etc. and all types 

of ropes i.e. Wire ropes, Poly propylene Rope 

etc. used for lifting  purposes along with test 
certificates. 

 

 

 

Yes/No 
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4. 

Annexure - 3 (SP) 

 

List of Personal Protective Equipment (PPE), 

activity wise including the following along with 

test certificate of each as applicable: 

 

1. Industrial Safety Helmet to all 

workmen at site. (EN 395 / IS 2925) with 

chin strap and back stayarrangement. 

 

2. Safety shoes without steel toe to all 

ground level workers andcanvas 

3. Twin lanyard Full Body Safetyharness 

with  shock  absorber  and leg strap 

arrangementforallworkersworkingatheight 

for more  than three   meters. Safety 

Harness should  be with attachments 

of light weight such as of aluminium alloy 

etc. and having a feature of automatic 

locking arrangement of snap hook and 

complywithEN361/IS3521standards. 

 

 

 

 

 

 

 

 

 

 

Yes/No 
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 4. Mobile fall arrestors for safety of workers 

during their ascending / descending from 

tower / on tower. EN 353 -2 (Guided type 

fall arresters on a flexible anchorageline.) 

 

5. Retractable type fall arrestor (EN360: 2002) 

for ascending / descending on suspension 

insulator stringetc. 

 

6. Providing of good quality cotton 

handgloves / leather hand gloves for 

workersengagedin handling of tower parts or 

asper requirement atsite. 

 

7. Electrical Resistance hand gloves to 

workers for handling 

electricalequipment/ Electricalconnections. 
IS : 4770 

  

 

 

 

5. 

Annexure - 4 (SP) 

 

List of Earthing Equipment / Earthing devices 

with Earthing lead conforming to IECs for 

earthing equipments are - (855, 1230, 1235 etc.) 

gang wise for stringing activity/as  per  

requirement 

 

 

 

Yes/No 

 

 

 

6. 

Annexure - 5A (SP) 

 
List of Qualified Safety Officer(s) along with 

their contact details 

 

 

Yes/No 

 

 

 

 

 

7. 

Annexure - 5B (SP) 

 

Details of Explosive Operator (if required), 

Safety officer / Safety supervisor for every 

erection / stinging gang, any other person 

nominated for safety, list of  personnel 

trained in First Aid as well as brief 

information about safety set up by the 

Contractoralongwithcopyoforganizationofthe 
Contractor in regard to safety 

 

 

 

 

Yes/No 

 

 

8. 
Annexure - 6 (SP) 

 

Copy of Safety Policy/ Safety Document of 

the Contractor‟scompany 

 

Yes/No 

 

 

9. 
Annexure - 7 (SP) 

 

„Emergency Preparedness Plan‟ for different 

incidences i.e. Fall from height, Electrocution, 

 

Yes/No 
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 Sun Stroke, Collapse of pit,  Collapse  of  

Tower, Snake bite, Fire  in  camp /  Store,  

Flood, Storm,  Earthquake,  Militancy  etc. 

while carrying out different activities under 

execution i.e.  foundation  works including 

civil works,   erection, stringing  (as 

applicable), testing &   commissioning, 

disposal of materials at site / storeetc. 

  

 

10. 
Annexure - 8 (SP) 

 

Safety Audit Check Lists ( Formats to be 

enclosed) 

 

Yes/No 

 

 

 

 

11. 

Annexure - 9 (SP) 

 

Copy of the module of Safety Training 

Programs on  Safety, Health   and 

Environment,  safe execution of  different 

activities of works for Contractor‟s own 

employees  on regular basis and  sub 
contractor employees. 

 

 

 

Yes/No 

 

 

 

12. 

Annexure - 10A (SP) 

 

Information  along  with documentary 

evidences in  regard to the  Contractor‟s 

compliance to various statutory 
requirements including thefollowing: 

  

 

(i) 
Electricity Act 2003 

 

[Name of Documentary evidence in support of 

compliance] 

 

Yes/No 

 

 

(ii) 
Factories Act 1948 or latest 

 

[Name of Documentary evidence in support of 

compliance] 

 

Yes/No 

 

 

 

 

(iii) 

Building & other construction workers 

(Regulation  of  Employment  and  Conditions 

of Services Act and  Central  Act 1996  or 

latest) and Welfare Cess Act 1996 or latest with 

Rules. 

 

[Name of Documentary evidence in support of 

compliance] 

 

 

 

Yes/No 

 

 

 

(iv) 

Workmen Compensation Act 1923 or latest and 

Rules. 

 

[Name of Documentary evidence in support of 

compliance] 

 

 

Yes/No 
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(v) 

Public Insurance Liabilities Act 1991 or latest 

and Rules. 

 

[Name of Documentary evidence in support of 

compliance] 

 

 

Yes/No 

 

 

(vi) 
Indian Explosive Act 1948 or latest and Rules. 
[Name of Documentary evidence in supportof 
compliance] 

 

Yes/No 

 

 

 

(vii) 

Indian Petroleum Act 1934 or latest and 

Rules._ 

 

[Name of Documentary evidence in support of 

compliance] 

 

 

Yes/No 

 

 

 

(viii) 

License  underthe contract Labour(Regulation 

&Abolition) Act 1950 or latest and Rules. 

 

[Name of Documentary evidence in support of 

compliance] 

 

 

Yes/No 

 

 

(ix) 

Indian Electricity Rule 2003 and 
amendments if any, from time totime. 

 

[Name of Documentary evidence in support of 

compliance] 

 

Yes/No 

 

 

 

(x) 

The Environment (Protection) Act 1986 or latest 

and Rules. 

 

[Name of Documentary evidence in support of 

compliance] 

 

 

Yes/No 

 

 

(xi) 
Child Labour(Prohibition &Regulation) Act 1986 

or latest._ 
[Name of Documentary evidence in support] 

 

Yes/No 

 

 

 

(xii) 

 

National Building Code of India 2005 or latest 

(NBC 2005). 

 

[Name of Documentary evidence in support of 

compliance] 

 

 

Yes/No 

 

 

 

(xiii) 

Indian standards for construction of Low/ 

Medium/ High/ Extra High Voltage 

Transmission Line 

 

[Name of Documentary evidence in support of 

compliance] 

 

 

Yes/No 

 

 

 

(xiv) 

Any other statutory 

requirement(s) [pleasespecify] 

 

 
[Name of Documentary evidence in support of 

 

 

Yes/No 
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 compliance]   

 

 

13. 

Annexure - 10B (SP) 

 

Details of Insurance Policies along with 

documentary evidences taken by the 

Contractor  for  the  insurance   coverage 

againstaccidentforallemployeesasbelow: 

 

 

Yes/No 

 

 

 

(i) 

Under Workmen Compensation Act 1923 or 

latest andRules. 

 

[Name of Documentary evidence in support of 

insurancetaken] 

 

 

Yes/No 

 

 

(ii) 
Public Insurance Liabilities Act 1991 or latest 

 

[Name of Documentary evidence in support of 

insurance taken] 

 

Yes/No 

 

 

(iii) 
Any Other Insurance Policies 

 

[Name of Documentary evidence in support of 

insurance taken] 

 

Yes/No 
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29. (FORM 20) FORM OF JOINT DEED OF UNDERTAKING BY THE SUB-

CONTRACTOR ALONGWITH THEBIDDER/CONTRACTOR 

 

THIS DEED OF UNDERTAKING executed this ……………. day of …………………..     
TwoThousandand …………byM/s ............. a Company incorporated under the lawsof 

…………………… and having its Registered Office at……………………………….. 

(Hereinafter called the “Sub-contractor” which expression shall include its successors, 

executors and permitted assigns),andM/s ............ a Company incorporated under thelaws 

of 

…………………. having its Registered Office at …………………. (hereinafter called 

the “Bidder”/”Contractor” which expression  shall  include  its  successors,  executors  

and permitted assigns) in favourof XXXX (Name of the Employer) a Company 

incorporated under the Companies  Act  of  1956  having  its  registered  office  at  

XXXX (Registered Address of the Employer) (hereinafter  called  the  “Employer”  

which expression shall include its successors, executors and permittedassigns) 

 

WHEREAS the “Employer” invited Bid as per its SpecificationNo ........................... for 

Turnkey Contract of ……………….…. 

 

AND  WHEREAS  Clause  No.  …………..,  Section   …………,of .......................... , 

Vol.-I… forming part of the Bid Documents inter-alia stipulates that the Bidder and/or 

Sub-contractor must fulfil the Qualifying Requirements and be jointly and severally 

bound and responsible for the quality and timely execution of Turnkey Contract in the 

event the Bid submitted by the Bidder is  accepted  by  the Employer resulting in a  

Contract. 

 

AND WHEREAS the Bidder has submitted its Bid to the Employer vide Proposal 

No.………..….…….dated................ based on tie-up with the Sub-contractor forexecution 

of aforesaid Turnkey Contract. 

 

NOW THEREFORE THIS UNDERTAKING WITNESSETH as under: 

 

 

1.0  In consideration of the award of Contract by the Employer to the Bidder (hereinafter 

referred to as the “Contract”) we, the Sub-contractor and the Bidder/Contractor do hereby 

declare that we shall be jointly and severally bound unto the XXXX (Name of the ployer), 

for execution of Turnkey Contract in accordance with the ContractSpecifications. 

 

2.0 Without in any way affecting the generality  and  total  responsibility in  terms of this 

Deed of Undertaking, the Sub-contractor hereby agrees to depute their representatives 

from time to time to the Employer‟s Projectsiteas mutually considered necessary 

by the Employer, Bidder/Contractor and the Sub-contractor  to  ensure  proper 

quality, manufacture, testing and supply on FOR destination delivery at site basis and 

successful performance of The Turnkey Contract in accordance withContract 
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Specifications. Further, if the Employer suffers any loss or damage on accountof 

non-performance  of  the  material  fully  meeting  the performance guaranteed as per 

Bid Specification in terms of thecontract. 

 

We the Sub-contractor and the Contractor jointly and severally undertake to pay such loss or 

damages to the Employer on its demand without any demur. 

 

3.0 This Deed of Undertaking shall be construed and interpreted in accordance with the laws 

of India and  the  Courts  in  Delhi  shall  have  exclusive  jurisdiction in all matters  

arising under theUndertaking. 

 

4.0 We, the Bidder/Contractor and Sub-contractor agree that this Undertaking shall be 

irrevocable and shall form an integral part of the Contract and further agree that this 

Undertakingshallcontinueto beenforceabletilltheEmployer dischargesit.Itshallbecome 

operative from the effective date ofContract. 

 

IN WITNESS WHEREOF the Sub-contractor and/or the Bidder/Contractor have through 

their Authorised Representatives executed these presents and affixed Common seals of 

their respective Companies, on the day, month and year first above mentioned. 

 

WITNESS 

 

Signature……………………. 

Name……………………….. 

Office Address ………………. 

 

 

 

(For Sub-contractor) 

 

 

 

(Signature of the authorizedrepresentative) 

 

 

 

Name …………………….. 

 

Common Seal of Company 

 

 

 

WITNESS 
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Signature……………………. 

Name……………………….. 

Office Address ………………. 

(For Bidder) 

 

 

 

(Signature of the authorizedrepresentative) 

 

 

 

Name …………………….. 

 

Common Seal of Company … 

...…………… 

Note 

1. For the purpose of executing the Deed of Joint Undertaking, the non-judicial stamp papers 

of appropriate value shall be purchased in the nameof executant(s). 

 

2. The Undertaking shall  be  signed  on  all  the  pages  by  the  authorisedrepresentatives of 

each of the partners and should invariably bewitnessed. 

 

3. This Deed of Joint Undertaking duly attested by Notary Public of theplace(s) of the 

respective executant(s), shall be submitted alongwiththebid. 

 

4. In case the bid is submitted by a Joint Venture (JV) of two firms as partners, then the 

Joint deed of undertaking shall be modifiedaccordingly. 
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30. (FORM 21): FORM OF CERTIFICATE OF FINANCIAL PARAMETERS FOR QR 

 

(as per Clause ref. no. 1.02 and 2.0 of Annexure-A(BDS)) 

 

(Rupees in Lakhs) 

 

S.No.  
Financial 

parameters 

1. NetWorth 

a) Paid upCapital 

b) Free Reservesand 

Misc expenses to 

c) the extent not 

writtenoff 

Net Worth (a+b-c) 

2. Annual Turnover 

Liquid Asset 

3. (Total Current 
Asset-Inventories) 

 

 

 

2017-16 2016-15 2015-14 2014-13 2013-12 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

* Free Reserve and Surplus should be Exclusive of Revaluation Reserve, written back of 

Depreciation Provision and Amalgamation. 

 

** Annual total Income/ turnover as incorporated in the Profit and Loss Account excluding 

nonrecurring income, i.e. sale of fixed asset etc. 

 

It is certified that all the figures  are  based  on  audited  accounts  read  with  auditor‟s report 

and Notes to Accountsetc. 

 

Date 

Place 

(Certified By Chartered Accountants) 

Membership No. 

 

Seal 
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31. (FORM 22A): FORMAT FOR THE BIDDER FOR QR(TECHNICAL) 

 

 

Format for the Bidder (Single Firm / Partner in case of Joint Venture) 

[In case of Joint Venture bidder, the QR data of each of the partner is also is to 

furnished, as applicable, using this format] 

Name of the Bidder (Single Firm/Lead 

partner/Partners of a JV) 

 

1. Name of Contract (Executed during the last 07 

Years as on the originally scheduled date of 

bid opening). 

 

2. Contract Reference No. & Date of Award 

(for each contract seperately) 

 

3. Name and Address of the Employer/Utility for 

whom the Contract was executed by bidder/ 

Parent Company (Principals)/ Collaborator 

e-mail ID 

TelephoneNo. 

FaxNo. 

 

…………………. 

…………………. 

…………………. 

…………………. 

…………………. 

4. Details/features of the Contract undertaken 

relevant to the stipulated QR (the experience 

related to the Voltage Level equal to or above 

of the voltage rating of tendered Substation/ 

Line project only, should be furnished): 

 

Name of Substation/Switchyard/Line 

 

Details of Substation/ Switchyard/

 Line commissioned:- 

Voltage Level of Substation/ Switchyard/ Line 

No. of Transformers commissioned for the 

above Substation/Switchyard 

MVA rating of Transformers commissioned 

for the above Substation/Switchyard 

Type of Conductors strung /commissioned for 

the above Line 

Length of Transmission Line strung 

/commissioned for the above Line (to be 

furnished for each line of each contract) 

No. of Pile foundations done for River 

Crossing the above Line (to be furnished for 

each line of each contract) 

Depth of Pile foundations done for River 

Crossing the above Line (to be furnished for 

each line of each contract) 
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 Type of Earthwire/OPGW cables used for the 

above Line (to be furnished for each line of 

each contract) 

(a) Nos. of Circuit BreakerBays 

(Attach proof of nos. of Circuit Breaker Bays) 

(b) Nos. of Single Phase CTs or Bushing 

CTs in theBay 

(Attach proof of nos. of CTs in the Bays) 

(c) Nos. of Disconnectors/ Isolators in the Bay 

(Attach proof of nos. of Disconnectors/ 

Isolatorsin the Bays) 

Whether scope also include civil works of 

tower foundations, equipment foundations, 

control room building etcand erection, 

testingand 

commissioning. 

 

5. Date of Commissioning 

Period (no. of years) of satisfactory operation 

of Substation/ Switchyard/ Line as on the 

originally scheduled date of bid opening. 

“Satisfactory Operation” means Certificate 

issued by the Employer i.e. Central/State 

Power Utility certifying the operation without 

any adverse remark 

  
 

 years 

6. Scope of work involved in the above Contract □ Design 

□ Manufacture 

□ Supply 

□ Testing 

□ Erection 

Installation & commissioning 

(Tick only whichever is/are 

applicable) 

7. Capacity in which the Contract was 

undertaken (Check One) 

P rime Contractor 

Sub - contractor 

Partner of JV. (In case of 

JVcopy of JV agreement, 

against which the work 

experience have been claimed, 

should be furnished) 

(Tick whichever is applicable) 

8. Details of documents submitted in the Bid in 

support of stated experience/Contract 
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32. (FORM 22B): FORMAT FOR THE BIDDER FOR QR(FINANCIAL) 

 

 

 

Name of the Bidder 

(Single Firm/ Lead partner of JV/ JV 

Partner other than Lead partner 

 

A. Turnover / Networth details: 

Sl. 

No. 

Financial year Annual Turnover 

(in Rs. Crs.) 

Net worth 

(in Rs. Crs.) 

01    

02    

03    

04    

05    

Average annual turnover for best three 

years is: 

  

B. Liquid Assets details: 

Details of evidence of having Liquid assets 

(LA) 

OR, 

Details of evidence of access to or availability 

of credit facilities 
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33. (FORM 23): FORMAT FOR PRE-CONTRACT INTEGRITYPACT 

 

 

Attachment-11 

 

 

INTEGRITY PACT 

 

Between 

 

Bihar State Power Transmission Company Limited 

having its Registered Office at Vidyut Bhawan, 4th Floor, Jawahar Lal Nehru Marg, 

Patna (Bihar) PIN 800001 

 

hereinafter referred to as 

"BSPTCL", 

 

and 

 

 

 

[Insert the name of the Sole Bidder/Lead Partner of Joint Venture] 

 

having its RegisteredOfficeat

 

(Insert fullAddress) 

 
and 

 

 

[Insert the name of the Partner(s) of Joint Venture, as applicable] 

 

having its RegisteredOfficeat

 

(Insert fullAddress) 

 
hereinafter referred to as 

 

"The Bidder/Contractor" 
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Preamble 

 

 

BSPTCL intends to award, under laid-down organisational procedures, contract(s) for 

 

[Insert the name of the package] 

  Package and Specification 

Number BSPTCL values full compliance withall 

[Insert Specification Number of the package] 

 

relevant laws and regulations, and the principles of economical use of resources, and of fairness 

and transparency in its relations with its Bidders/ Contractors. 

 

In order to achieve these goals, BSPTCL and the above named Bidder/Contractor enter into this 

agreement called 'Integrity Pact' which will form a part of the bid. 

 

It is hereby agreed by and between the parties as under: 

 

Section I - Commitments ofBSPTCL 

(1) BSPTCLcommitsitselftotakeallmeasuresnecessarytopreventcorruptionandtoobserve the 
following principles: 

a) No employee of BSPTCL, personally or through family members, will in connection 

withthetender,ortheexecutionofthecontract,demand,takeapromisefororaccept,for 

him/herself or third person, any material or other benefit which he/she is not legally 

entitledto. 

b) BSPTCL will, during the tender process treat all Bidder(s) with equity and fairness. 

BSPTCLwillinparticular,beforeandduringthetenderprocess,provideto allBidder(s) the 

same information and will not provide to any Bidder(s) confidential/ additional 

information through which the Bidder(s) could obtain an advantage in relation to the 

tender process or the contractexecution. 

(c) BSPTCL will exclude from evaluation of Bids its such employee(s) who has any 

personnel interest in the Companies/Agencies participating in the Bidding/Tendering 

process 

(2) IfChairmanandManagingDirectorobtainsinformationontheconductofanyemployeeof 

BSPTCLwhichisacriminaloffenceundertherelevantAnti-CorruptionLawsofIndia,orif 

therebeasubstantivesuspicioninthisregard,hewillinformtotheVigilanceandinaddition can 

initiate disciplinary actions under itsRules. 

 

Section II - Commitments of the Bidder/Contractor 

(1) The Bidder/Contractor commits himself to take all measures necessary to prevent 

corruption. He commits himself toobserve the following principles during his participation 

in the tender process and during the contractexecution: 
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a) The Bidder/Contractor will not, directly or through any other person or firm, offer, 

promise or give to BSPTCL , or to any of BSPTCL's employees involved in the tender 

process or the execution of the contract or to any third person any material or other 

benefitwhichhe/sheisnotlegallyentitledto,inordertoobtaininexchangeanadvantage during 

the tender process or the execution of thecontract. 

b) The Bidder/Contractor will not enter into any illegal agreement or understanding, 

whether formal or informal with other Bidders/Contractors. This applies in particular to 

prices, specifications, certifications, subsidiary contracts, submission or non-submission 

of bids or actions to restrict competitiveness or to introduce cartelization in the bidding 

process. 

c) The Bidder/Contractor will not commit any criminal offence under the relevant Anti-

corruptionLawsofIndia;further,theBidder/Contractorwillnotuseforillegitimate 

purposesorforpurposesofrestrictive competitionorpersonalgain,orpassontoothers, any 

information provided by BSPTCL as part of the business relationship, regarding plans, 

technical proposals and business details, including information contained or 

transmittedelectronically. 

d) The Bidder/Contractor of foreign origin shall disclose the name and address of the 

Agents/representatives in India, if any, involved directly or indirectly in the Bidding. 

Similarly,theBidder/ContractorofIndianNationalityshallfurnishthenameandaddress of 

the foreign principals, if any, involved directly or indirectly in theBidding. 

e) The Bidder/Contractor will, when presenting his bid, disclose any and all payments he 

has made, or committed to or intends to make to agents, brokers or any other 

intermediaries in connection with the award of the contract and/or with the execution of 

the contract. 

f) The Bidder/Contractor will not misrepresent facts or furnish false/forged 

documents/informationsin order to influence the bidding process or the execution ofthe 

contract to the detriment ofBSPTCL. 

(2) TheBidder/Contractorwillnotinstigatethirdpersonstocommitoffencesoutlinedaboveor be an 

accessory to suchoffences. 

 

Section III- Disqualification from tender process and exclusion from future contracts 

(1) If the Bidder, before contract award, has committed a serious transgression through a 

violation of Section II or in any other form such as to put his reliability or credibility as 

Bidder into question, BSPTCL may disqualify the Bidder from the tender process or 

terminate the contract, if already signed, for suchreason. 

(2) If the Bidder/Contractor has committed a serious transgression through a violation of 

Section II such as to put his reliability or credibility into question, BSPTCL may after 

following due procedures also exclude the Bidder/Contractor from future contract award 

processes. The imposition and duration of the exclusion will be determined by the severity 

of the transgression. The severity will be determined by the circumstances of the case, in 

particularthenumberoftransgressions,thepositionofthetransgressorswithinthecompany 

hierarchy of the Bidder/Contractor and the amount of the damage. The exclusion will be 

imposed for a minimum of 12 months and maximum of 3years. 
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(3) If the Bidder/Contractor can prove that he has restored/recouped the damage caused byhim 

and has installed a suitable corruption prevention system, BSPTCL may revoke the 

exclusionprematurely. 

 

Section IV - Liability for violation of Integrity Pact 

(1) If BSPTCL has disqualified the Bidder from the tender process prior to the award under 

Section III, BSPTCL may forfeit the Bid Guarantee under theBid. 

(2) IfBSPTCLhasterminatedthecontractunderSectionIII,BSPTCLmayforfeittheContract 

Performance Guarantee of this contract besides resorting to other remedies under the 

contract. 

 

Section V- Previous Transgression 

(1) The Bidder shall declare in his Bid that no previous transgressions occurred in the last 3 

years with any other Public Sector Undertaking or Government Department that could 

justify his exclusion from the tenderprocess. 

(2) If the Bidder makes incorrect statement on this subject, he can be disqualified from the 

tender process or the contract, if already awarded, can be terminated for suchreason. 

 

Section VI - Equal treatment to all Bidders / Contractors 

(1) BSPTCL will enter into agreements with identical conditions as this one with allBidders. 

(2) BSPTCL will disqualify from the tender process any bidder who does not sign this Pact or 

violate its provisions. 

 

Section VII - Punitive Action against violating Bidders / Contractors 

IfBSPTCLobtainsknowledgeofconductofaBidderoraContractororhissubcontractoror of an 

employee or a representative or an associate of a Bidder or Contractor or his Subcontractor 

which constitutes corruption, or if BSPTCL has substantive suspicion in this regard, 

BSPTCL will inform theVigilance. 

 

(*) Section VIII - Independent External Monitor/Monitors 

(*) This Section shall be applicable for only those packages wherein the IEMs have been 

identifiedinSection–I:InvitationforBidsand/orClauseITB9.3inSection–III:BidData Sheets of 

Conditions of Contract, Volume-I of the BiddingDocuments. 

 

(1) BSPTCL has consulted a panel of Independent External Monitors (IEMs) for this Pact in 

consultation with the Vigilance Department, out of which one of the IEMs has been 

indicated in theNIT/IFB. 

(2) The IEM is to review independently and objectively, whether and to what extent theparties 

comply with the obligations under this agreement. He has right of access to all project 

documentation. The IEM may examine any complaint received by him and submit a report 

toChairman-cum-ManagingDirector,BSPTCL,attheearliest.Hemayalsosubmitareport 

directly to the Vigilance, in case of suspicion ofserious irregularities attracting the 
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provisionsofthePCAct.However, forensuringthedesiredtransparencyandobjectivityin 

dealingwiththecomplaintsarisingoutofanytenderingprocess,themattershallbereferred to the 

full panel of IEMs, who would examine the records, conduct the investigations and submit 

report to Chairman-cum-Managing Director, BSPTCL, giving jointfindings. 

(3) The IEM is not subject to instructions by the representatives of the parties and performs his 

functionsneutrallyandindependently.HereportstotheChairman-cum-ManagingDirector, 

BSPTCL. 

(4) The Bidder(s)/Contractor(s) accepts that the IEM has the right to access without restriction 

to all documentation of BSPTCL related to this contract including that provided by the 

Contractor/Bidder. The Bidder/Contractor will also grant the IEM, upon his request and 

demonstration of a valid interest, unrestricted and unconditional access to his  

documentation. The same is applicable to Subcontractors. The IEM is under contractual 

obligation to treat the information and documents of the 

Bidder(s)/Contractor(s)/Subcontractor(s) withconfidentiality. 

(5) BSPTCLwillprovidetotheIEMinformationassought byhimwhichcouldhaveanimpact on the 

contractual relations between BSPTCL and the Bidder/Contractor related to this contract. 

(6) As soon as the IEM notices, or believes to notice, a violation of this agreement, he will so 

inform the Chairman-cum-Managing Director, BSPTCL and request the Chairman-cum-

Managing Director, BSPTCL to discontinue or take corrective action, or to take other 

relevant action. The IEM can in this regard submit non-binding recommendations. Beyond 

this, the IEM has no right to demand from the parties that they 

actinaspecificmanner,refrainfromactionortolerateaction.However,theIEMshallgive an 

opportunity to BSPTCL and the Bidder/Contractor, as deemed fit, to present its case before 

making its recommendations toBSPTCL. 

(7) The IEM will submit a written report to the Chairman-cum-Managing Director, BSPTCL 

within8to10weeksfromthedateofreferenceorintimationtohimbyBSPTCLand,should the 

occasion arise, submit proposals for correcting problematicsituations. 

(8) IftheIEMhasreportedtotheChairman-cum-ManagingDirector,BSPTCL,asubstantiated 

suspicion of an offence under relevant Anti-Corruption Laws of India, and the Chairman-

cum-Managing Director, BSPTCL has not, within the reasonable time taken visible action 

to proceed against such offence or reported it to the Vigilance, the Monitor may also 

transmit this information directly to theVigilance. 

(9) The word „IEM‟ would include both singular andplural. 

 

Section IX - Pact Duration 

This Pact begins when both parties have legally signed it. It expires for the Contractor after 

the closure of the contract and for all other Bidder's six month after the contract has been 

awarded. 

 

Section X - Other Provisions 

(1) This agreement is subject to Indian Law. Place of performance and jurisdiction is the 

establishment of BSPTCL. The Arbitration clause provided in the main tender document / 

contract shall not be applicable for any issue / dispute arising under IntegrityPact. 
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(2) Changes and supplements as well as termination notices need to be made inwriting. 

(3) IftheContractorisapartnershipfirmoraconsortiumorJointVenture,thisagreementmust be 

signed by all partners, consortium members and Joint Venturepartners. 

(4) Nothing in this agreement shall affect the rights of the parties available under the General 

Conditions of Contract (GCC) and Special Conditions of Contract(SCC). 

(5) Views expressed or suggestions/submissions made by the parties and the recommendations 

oftheVigilance/IEM#inrespectoftheviolationofthisagreement,shallnot bereliedonor 

introduced as evidence in the arbitral or judicial proceedings (arising out of the arbitral 

proceedings) by the parties in connection with the disputes/differences arising out of the 

subjectcontract. 

# Vigilance shall be applicable for packages wherein IEM are not identified inSection 

IFB/ BDS of Condition of Contract, Volume-I. IEM shall be applicable for packages 

wherein IEM are identified in Section IFB/BDS of Condition of Contract,Volume-I. 

(6) Should one or several provisions of this agreement turn out to be invalid, the remainder of 

this agreement remains valid. In this case, the parties will strive to come to an agreementto 

their originalintentions. 

 

 

 

(Signature)  (Signature)  

(For & On behalfofBSPTCL) (For & On behalf of Bidder/Partner(s) 

of Joint Venture/Contractor) 

(OfficeSeal) (Office Seal) 

 

 

 

Name: Name:  

 

Designation: Designation:  

 

 

 

Witness1 : Witness 1:  

 

(Name&Address) (Name &Address)  

 

 

 

 

Witness2 : Witness 2:  

 

(Name&Address) (Name &Address)  
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34. (FORM 24): FORMAT FOR PROVISIONAL TIMEEXTENSION 

 

 

Ref No: 

……………….(insert Contractor‟s name and address)……. 

………………………………………………………………. 

………………………………………………………………. 

………………………………………………………………. 

[in case of joint venture, the aforesaid details shall be of the Lead Partner and the following 

shall also be included: 

 

(Lead Partner of the joint venture of M/s……………….andM/s .................................. )] 

 

Attn: Mr……………………….. 

 

Sub: Provisional Time Extension under Ex works supply/ erection contractor for 

…………….(insert name of the package) ................................ Specification 

number:…………………. 

 

Ref: i) Our letter of award No……………….. dated………………. 

ii)  Your requestletterNo………………….dated… ......................... for provisionaltime 
extension 

Ma‟M/Sir, 

Please refer  to  our  letter of award referred above,  whereinworksfor ........................ (insert 

name of the package)………… under…………………Plan were awarded with time 

schedule of………….. months. The scheduled completion period is going to finish 

on…………..(insert date of completion)………. 

 

Based on your request vide letter No…….dated………., we are pleased to grant you 

provisional time extension upto……………(insert date)…………….. justto keep the 

contractlivewithoutprejudicetoourrighttolevyLD/compensationatthetimeoffinaltime 

extension. 

 

In view of above, you are requested to unconditionally extend the duration of contract 

performance guarantee up to 90 days beyond provisional time extension period. 

 

Thanking You,  

Yours Faithfully, 

For and behalfof 

 

…….(Name ofemployer)……. 

 

AuthorisedSignatory 
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PROFROMA OF LETTER OFUNDERTAKINGS 

 

(To be submitted by the Bidder alongwith his Bid) 

(To be executed on no-judicial paper of requisitevalue) 

Ref................................... Date........................... 

 

To 

 

Chief Engineer (Project I/II) 

 

Bihar State Power Transmission Co. ltd. 

Vidyut Bhavan, J.L. Nehru Marg. 

Patna- 800021, 

Dear Sir, 

I/We have read and examined the following bid documents relating to the …………………… 

(Full scope of work) 

 

a) Notice InvitingTender. 

 

b) Conditions ofContract 

 

c) All the terms and conditions stipulated in the tenderdocuments. 

 

d) TechnicalSpecification. 

 

I/We hereby submit our Bid and undertake to keep our Bid Valid for a period of six (6) months 

from the date of bidi.e.upto ............................. I/We hereby further undertake that duringsaid 

period I/We shall not vary/alter or revoke my/our Bid. 
 

This undertaking is in consideration of BSPTCL agreeing to open my Bid and consider and 

evaluate the same for the purpose of award of work in terms of provision of tender specifications. 

Should this Bid be accepted, I/We also agree to abide by and fulfill all the terms conditions of 

provision of the above mentioned bid documents. 

 

 

Signature alongwith Seal of Co. 

 

…………………………………………….. 

 

(Duly authorisedto sign the Tender on behalf of theContractor) 

Name ……………………………………… 

Designation ………………………………... 
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Name of Co. ……………………………... 

 

(in Block Letters.) 

WITNESS 

Signature ................................... Date & PostalAddress 
 

 

Date………………………….……………………………………………. 

 

 

Name & Address…………….……………………………………………. 

 

 

………………………………. Telegraphic Address 

 

 

………………………………. ……………………………………………… 

 

……………………………………………… 

TelephoneNo………………………………. 

 

Telex No.…………………………………... 
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PROFORMA FOR POWER OF ATTORNEY IN RESPECT OF 

TENDERERSIGNATURE 

(To be stamped in accordance with the Stamp Act) 

(To be executed on non-judicial stamp of requisite value) 

 

KNOW ALL MEN BY THESE PRESENTS,THAT WE, ........................ (Name ofCompany) 

……………………… hereby appoint and authorize. 

 

…………………………………... 

 

…………………………………… 

 

…………………………………… 

 

as our true and lawful attorney or attorneys, for us and in our name, Place and stead, to do the 

following acts and things, jointly and each of them severally, in respect of the Tender for 

------------------------ invited by Bihar State Power Transmission Co. Ltd., Patna vide Specification 

No. 

(1) To sign, execute and deliver the tender documents and other documents relatedthereto, 

 

(2) To negotiate and determine the terms and conditions of the contract,and 

 

(3) To sign, execute and deliver the contract and relateddocuments. 

This power of Attorney shall remain in full force and effect for the above stated project. 

IN WITNESS WHEREOF, we have caused the signature of our Representative 

…………………………………………….. to be affixed hereunto on this ……………… 

(Date)………………….. 

 

WITNESS 

 

……………………………….. ……………………………….. 

(Signature) (Signature) 

……………………………….. ……………………………….. 

(Name) (Name) 

……………………………….. ……………………………….. 

(OfficialAddress) (Designation with OfficialStamp) 

…………………………………. 

(Address) 
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PROFORMA FOR POWER OF ATTORNEY IN RESPECT OF JOINT VENTURES 

 

(On Non-Judicial Stamp paper of appropriate value) 

 

TO WHOM SOEVER IT MAY CONCERN 

 

 

 

 

 

N.I.T.No.  

 

With reference to the captioned tender invited by Bihar State Power Transmission Co. Ltd 

(hereinafter referred to as theEmployer), we, ................. (Nameof 

company)……………………….. a company incorporated under thelawof ..................... , 

having its principal businessofficeat ................................................ , are participating inthe 

captioned tender as a joint venture partner and hereby authorize: 

 

……………………………………………………………………………………… 

 

……………………………………………………………………………………… 

 

………………………………………………………………………………………… 

 

as the lead partner to prepare and submit tender, reply to any questions on the submitted tender, 

negotiate and conclude the Contract with the Employer and to act and work as our representative 

and on our behalf in the execution of the Contract. 

We hereby confirm that we agree to extend the guarantee to the Employer for the turnkey 

execution of the above stated tender. 

This POWER OF ATTORNEY is effective from…………(Date) .................. and remains infull 

force and effect for the above stated project. 

 

 

WITNESS 

 

……………………………….. ……..……………………………….. 

(Signature) (Signature ofauthorized 

representative of main bidder) 
 

……………………………….. ……………………………….. 

(NameandAddress) (Name) 

………………………………. 

(Common seal of the Company) 
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PROFORMA FOR QUALIFICATION 

 

 

 

Ref................................... Date........................... 

To 

Chief Engineer (Project I/II) 

Bihar State Power Transmission Co. ltd. 

Vidyut Bhavan, J.L. Nehru Marg. 

Patna- 800021, 

Dear Sir, 

 

N.I.T.No.  

 

 

1. We have noted that to be qualified for award, tenderers shall provide evidence satisfactory to 

BiharStatePowerTransmissionCo.Ltdoftheircapabilityandadequacyofresourcestocarryout the 

contract effectively. The following information/ documents are furnished/submitted along with 

our bid: 

a) Copies of original documents defining the constitution of legal status, place of registrationand 

principal place of business; written power of attorney of the signatory of the bid to commit the 

bidder. 

b) The audited balance sheets for the last fiveyears. 

 

2. Other details in support of Qualifying Requirement have been filled in formats given at the 

subsequent pages of this Schedule. All individual firms and each Partner of a Joint Venture 

bidding for the package are requested to complete the information in the form. The requisite 

informationtobeprovidedforallfirms(individualsolebiddersaswellaspartnerofJointVenture bidder). 

a) Joint Venture Summary: If bidder is a joint Venture of two or more Partners. 

Name of all Partners of joint Venture 

1. Partner 

 

2. Partner 

 

3. Partner 

 

The Joint Venture Agreement as per specified format is enclosedat  

 M/s  is nominated as lead Partner and 

Power of AttorneyauthorisingM/s as lead Partner, signed by legally 

authorised signatories of  all Partners isenclosed at   . 
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P-XX (2) 

 

1. (b) (i). The following is the list of orders executed by us for 220 KV and above 

voltage Sub-

StationthedetailsofwhicharefurnishedinthesupportofQualifyingRequirements. 

 
Sl. 
No. 

Custom

er 

Ord

er 

Ref.  

& 

Dat

e 

Ord

er 

Valu

e 

(Lak

hs) 

(Rs.) 

Sub 

Stn.V

oltag

e 

(KV) 

Total 

Sub 

StnCa
pacity 

Scope of work in case of 

Sub Stn. 

Date of 

Commissio

ning of 
Sub-Stn. 

No 

of 

220 

KV 

or 

abo

ve 

line 

Bay

s 

No of 

220/132/

33 

KV or 

above 
Transfor

mer 
Bays 

Transfor
mer 
Capacity 

1 2 3 4 5 6 7 8 9 1
0 

          

          

          

          

 

 

Note :- 
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P-XX (3) 

 

 

4. (B) (ii). Our Annual Turnover for the last five years are as follows: 

 

Sl. No. Financial Year 

(Specify) 

Annual Turnover for 

Sub Stn. (in Rs. ) 

Crores 

Annual Turnover for 

Trans. line (in Rs. 

Crores) 

1. 

 

2. 

3. 

 

4. 

 

5. 

2017-18 

 

2016-17 

2015-16 

 

20014-15 

 

20013-14 

  

 

Average Annual Turnover for best three years out of last five financial years is : 

Rs. Crores. 

 

5. Weherebyconfirmthattheliquidassets(currentassetsminimuminventories)and/orevidence of 

excess to or availability of credit facilities of our company,i.e. 

 as on (date)in Rs. Crores 
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P-XX (4) 

 

6.00 In accordance with the tender documents, Certificate(s) from Banker issuedon 

 (date)asperrequisiteformat,variousfundbased/non-fundbasedlimits 

sanctioned to the Bidder or each member of the Joint Venture and the extent of 
utilisation as on date is/areenclosedat . 

 

7.00 ThemonthlycashflowprojectionforexecutionoftheContractisasfollows: 

 

Sl. No. Month Anticipated Cash 

Flow 

Source 

    

 

 

8.00 Details of Bidder's Banks: 

 

Name of Banker 

Address of Banker 

Telephone Contact Name andTitle 

Fax 

9.00 Details of LitigationHistory 

 

Year Award for or 

against 

Applicant 

Name of Client, 

cause of litigation 

and matter in 

dispute 

Disputed 

amount 

(current 

value in 

Indian 

Rupees) 

    

10.0 Certify that the 

aboveinformations furnished by me are true 

andcorrect 

 

to the best of my knowledge. 

Signature 

 

Place: Name 
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Date: Status 

 

Whether authorised attorney of the tendering 

company. 

 

Name of the tendering company 



Page | 269 
 

P-XXI 

 

NAME OF CONTRACT : 

NAME OF PACKAGE : 

N.I.T. No. : 

To, 

THE CHIEF ENGINEER, (PROJECTSI/II) 

(BIHAR STATE POWER TRANSMISSION CO. LTD.) 

VIDYUT BHAWAN, J.L. NEHRUMARG, 

PATNA- 800021 

1. HavingexaminedtheTenderDocumentsincludingtheInstructionstoTenderers,Conditionsof 

Contract, Specification, Employer's Tender Drawings, Technical Schedules and Schedules of 

Prices for the execution of the above-named contract, we, the undersigned, hereby offer to 

execute, complete and remedy defects in the whole of the works in conformity with the said 

documents. 

2. We undertake, if our Tender is accepted, to complete and deliver the whole of the Works 

comprised in the Contract within the time or times stated in the Contract, subject to the said 

Conditions. 

3. We agree to abide by this Tender- Technical Bid, together with the Tender- Price Bid, for the 

period of 180 days from the date fixed for receiving the Technical Bid same and it shall remain 

binding upon us and may be accepted at any time before the expiration of thatperiod. 

4. This Tender is submitted under our coveringletterreference ............................. dated 

…………………….. and the completed tender documents and other information, required bythe 

InstructiontoTenderers,whichareenclosedtherewithallofwhichshall bereadandconstruedas 

forming a parthereof. 

5. This Tender, together with your written acceptance thereof, shall constitute a binding Contract 

between us. Valid from the date of your written letter ofAcceptance. 

6. We understand that you are not bound to accept the lowest or any Tender you may receive. 

Dated this………………………dayof ................................. 2014. 

Signature …………………in the capacity of …………………… 

 

duly authorized to sign tenders for and on behalf of ……………. 

 

Witness 

 

Address ……………………………………………………………………………… 

 

…………………………………………………………………………… 

……………………………………………………………………………… 

Occupation………………………………………………………………… 
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FORMAT FOR MANUFACTURER'S AUTHORISATION FORM 

GIS EQUIPMENTS 

(To be submitted on the Rs. 1000 Non Judicial Stamp Paper) 
 

Ref:No. Dated: 

 

 

In respect of ………(NAME OF WORK AND NIT NO.) ………………… ………… 

…………………………… 

 

To Dt.………. 

Chief Engineer (Project-I/II) 

Bihar State Power Transmission CompanyLtd. 

4th Floor, VidyutBhawan, 

BaileyRoad,Patna-1 Fax No. : 0612-2504305 

Phone No. :0612-2504442 

 

Dear Sir, 

 

We........................................... Who are established and reputable 

manufacturers of  ....................................................... .... (Name &descriptions of 

Materials/equipment  offered) having  manufacturing factories at  ........................................ 

(Address  of factory) do herebyauthorizeM/s .......................................................... (Nameand 

addressofContractor)tosubmitabid,andsignthecontractwithyoufortheaboveMaterials/ 

equipment manufactured by us against the Tender Specification ..………….. 

 

 

We hereby extend our full guarantee and warranty  as  per  General  Conditions  of  

Contract for the Materials/equipment and services offered by us to the above Contractor 

against this Specification No..……………………………………………….. 

 

 

WeherebyagreetodeputeourrepresentativesfromtimetotimetotheBSPTCL'sProjectsite to 

ensure successful performance of the material in accordance with Tender Specifications. 

Further, if the BSPTCL suffers any loss or damage on account of non performance of the 

material, including warranty/defect Liability period as per bid specification in terms of the 

contract,wetheManufacturerandtheContractorarejointlyandseverally(asperthescopeof work 

and services assigned to us) bound to undertake to pay such loss or dam ages to the 

BSPTCL on its demand without any demur as per warranty/ Guarantee clause o f GCC of 

Tenderdocument. 

 

 

As a security, we the Manufacturer shall furnish Performance Guarantee in favour of the 

BSPTCL in a form acceptable to the BSPTCL. The value of such guarantee shall be 
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equivalent to 10% of the contract value of such materials/ equipment to be supplied by the 

ManufacturerasidentifiedintheContractawardedbytheBSPTCLtotheBidder/Contractor and it 

shall be part of guarantee towards the faithful performance/compliance in terms of the 

Contract. The guarantee shall be unconditional, irrevocable and valid for the entire period of 

the Contract, as per the provisions of theContract. 

 

 

Yours faithfully, 

 

For and on behalf of M/s…………………………….. 

Signature:…………………………….. 

Name:……………………………. 

Designation:……………………….. 

Seal:……………………………………. 

 

Note: The signatory should have the authorisationfromtheir Board of Director of the concerned 

Firm & a copy of the same also to be submitted along with thebid. 
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ANNEXURE-D1(A) 

CONSENT LETTER FROM ERECTOR 

(To be submitted on the Rs. 1000 Non Judicial Stamp Paper) 

 

In respect of ………(NAME OF WORK AND NIT 

NO.)………………………………………………………… 

 

To Dt.………. 

Chief Engineer (Project-I/II) 

Bihar State Power Transmission CompanyLtd. 

4th Floor, VidyutBhawan, 

BaileyRoad,Patna-1 Fax No. : 0612-2504305 

Phone No. :0612-2504442 

 

Dear Sir, 

The undersigned on behalfofM/s ................................................... having its registeredoffice 

at ......................................................................... wish to confirm asunder: 

1. That, we shall carry out Stringing, testing andcommissioning of .......................... type of 

conductor for which tender/bids are invited on turnkey basis for M/s 

……………………………….. meeting the technical specification as specified in BSPTCL 

said Tender No. ………... 

 

2. That, we as a Erector meet the qualifying criteria as specified in Qualifying Criteria 

Clause ofSBD 

of the said Tender No. NIT No……… 

 

3. That, we shall carry out Stringing, testing andcommissioning of .......................... type of 

conductor for which tender/bids are invited on turnkey basis in line with the agreed Time 

Schedule between BSPTCL and M/s………….. 

 

4. That, documentation in respect of our qualification and experience is enclosed with this 

consent letter as per the requirement of TenderSpecifications. 

 

That, Undersigned is authorized to submit this consent/confirmation letter on behalf of 

M/s ........... (Authorization letterenclosed). 

 

For and on behalf of M/s…………………………….. 

Signature:…………………………….. 

Name:……………………………. 

Designation:……………………….. 

Seal:……………………………………. 

 

Note : The signatory should have the authorisation from their Board of Director of the 

concerned Firm & a copy of the same also to be submitted along with the bid. 
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ANNEXURE-D1(B) 

CONSENT LETTER FROM ERECTOR 

(To be submitted on the Rs. 1000 Non Judicial Stamp Paper) 

 

In respect of ………(NAME OF WORK AND NIT 

NO.)………………………………………………………… 

 

To Dt.………. 

Chief Engineer (Project-I/II) 

Bihar State Power Transmission CompanyLtd. 

4th Floor, VidyutBhawan, 

BaileyRoad,Patna-1 Fax No. : 0612-2504305 

Phone No. :0612-2504442 

 

Dear Sir, 

The undersigned on behalfofM/s ................................................... having its registeredoffice 

at ......................................................................... wish to confirm asunder: 

1. That, we shall carry out construction of Transmission line projects involvingtower 

foundations, erection, stringing, testing andcommissioningof ........................... type of 

conductor for which tender/bids are invited on turnkey basis for M/s 

……………………………….. meeting the technical specification as specified in BSPTCL 

said Tender No. ………... 

2. That, we as a Erector meet the qualifying criteria as specified in Qualifying Criteria 

Clause ofSBD 

of the said Tender No. NIT No……… 

3. That, we shall carry out construction of Transmission line projects involving tower 

foundations, erection, stringing, testing andcommissioningof ........................... type of 

conductor for which tender/bids are invited on turnkey basis in line with the agreed Time 

Schedule between BSPTCL and M/s………….. 

4. That, documentation in respect of our qualification and experience is enclosed with this 

consent letter as per the requirement of TenderSpecifications. 

 

That, Undersigned is authorized to submit this consent/confirmation letter on behalf of 

M/s ........... (Authorization letterenclosed). 

 

For and on behalf of M/s…………………………….. 

Signature:…………………………….. 

Name:……………………………. 

Designation:……………………….. 

Seal:……………………………………. 

 

Note : The signatory should have the authorisation from their Board of Director of the 

concerned Firm & a copy of the same also to be submitted along with the bid. 
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ANNEXURE-D2 

CONSENT LETTER FROM HTLS CONDUCTOR MANUFACTURER 

(To be submitted on the Rs. 1000 Non Judicial Stamp Paper) 

 

In respect of ………(NAME OF WORK AND NIT 

NO.)………………………………………………………… 

To Dt.………. 

Chief Engineer (Project-I/II) 

Bihar State Power Transmission CompanyLtd. 

4th Floor, VidyutBhawan, 

BaileyRoad,Patna-1 Fax No. : 0612-2504305 

Phone No. :0612-2504442 

 

Dear Sir, 

The undersigned on behalfofM/s ................................................... having its registeredoffice 

at ......................................................................... wish to confirm asunder: 

1. That, we shall supply HTLS ConductortoM/s ....................................................... meeting 

the technical 

specification as specified in as specified in BSPTCL said Tender No. ………... 

 

2. That, we as a HTLS Conductor Manufacturer meet qualifying criteria as specifiedin 

Qualifying Criteria Clause of SBD of the said Tender No. NITNo……… 

 

3. That,weshallsupplytheHTLSConductorinlinewiththeagreedTimeSchedulebetween 

BSPTCL andM/s………….. 

 

4. That, we shall undertake supervision and ensure quality work of HTLSconductor 

stringing and commissioning in case of award of Contract toM/s……………... 

 

5. That, documentation in respect of our qualification and experience is enclosed with this 

consent letter as per the requirement of TenderSpecifications. 

 

That, Undersigned is authorized to submit this consent/confirmation letter on behalf of 

M/s ........... (Authorization letterenclosed). 

 

For and on behalf of M/s…………………………….. 

Signature:…………………………….. 

Name:……………………………. 

Designation:……………………….. 

Seal:……………………………………. 

 

Note : The signatory should have the authorisation from their Board of Director of the 

concerned Firm & a copy of the same also to be submitted along with the bid. 
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ANNEXURE(DIPP) 

 

Format for Affidavit of Self certification regarding Minimum Local Content in line with 

PPP-MII    order   No.    P-45021/2/2017-BE-II    dated    15.06.2017,    PPP-MIIorder   No. 

P-45021/2/2017-PP(B.E-II) dated 28.05.2018 and Ministry of PowerOrderno.11/05/2018-

Coord dated 20.12.2018 if applicable, to be provided on a non-judicial stamp paper of Rs. 

1000/-. 

 

Date: 

 

I  S/o, D/o,W/o, Resident 

of hereby solemnlyaffirm 

and declare asunder: 

 

That I will agree to abide by the terms and conditions of the Public Procurement (Preference to 

Make in India) Order, 2017 (hereinafter PPP-MII order) of Government of India issued vide 

Notification No:P-45021/2/2017 -BE-II dated 15/06/2017, its revision dated 28/05/2018 , 

Ministry of Power order no.11/05/2018-Coord dated 20.12.2018 and any subsequent 

modifications/Amendments, if anyand 

 

 

That the information furnished hereinafter is correct to the best of my knowledge and belief and I 

undertake to produce relevant records before the procuring entity/BSPTCL or any other 

Government authority for the purpose of assessing the local contentofgoods/services/works 

supplied bymefor.............................................................. (Enter the name of thepackage). 

 

That the local content for all inputs which constitute the said goods/services/works has been 

verified by me and I am responsible for the correctness of the claims made therein. 

 

That the goods/services/works supplied bymefor ............................................................. (Enterthe 

name of the package) meet the „Minimum Local Content „as defined in the PPP-MII order as 

amended up to date. 

 

That the value addition for the purpose of meeting the „Minimum Local Content „has been made 

by me at ……………………… (Enter the details of the location(s) at which value addition is 

made). 

 

Thatintheeventofthelocalcontentofthegoods/services/worksmentionedhereinisfoundtobe incorrect 

and not meeting the prescribed Minimum Local Content criteria, based on the assessment of 

procuring agency (ies)/BSPTCL/Government Authorities for the purpose of assessing the local 

content, action shall be taken against me in line with the PPP-MII order as amended up to date 

and provisions of the Integrity pact/ BiddingDocuments. 

 

I agree to maintain the following information in the Company's record for a period of 8 years and 

shall make this available for verification to any statutory authority. 
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i Name and details of the LocalSupplier 

(Registered Office, Manufacturing unit location, nature of legal entity) 

 

ii. Date on which this certificate isissued 

 

iii. Goods/services/works for which the certificate isproduced 

 

iv. Procuring entity to whom the certificate isfurnished 

v. Percentage of local content claimed and whether it meets the Minimum Local Content 

prescribed 

vi. Name and contact details of the unit of the Local Supplier(s) 

vii. Sale Price of theproduct 

viii Ex-Factory Price of theproduct 

ix. Freight, insurance andhandling 

x. Total Bill ofMaterial 

xi List and total cost value of inputused to manufacture the Goods/to provide services/in 

construction ofworks 

xii. List and total cost of input which are domestically sourced. Value addition certificatesfrom 

suppliers, if the input is not in-house to ebattached 

xiii. List and cost of inputs which are imported, directly orindirectly 

 

For and onbehalfof .......................................................................... (Name offirm/entity) 

Authorized signatory (To be duly authorized by the Board of Directors) 

<Insert Name, Designation and Contact No.> 
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ANNEXURE (DIPP) 

 

 

Certificatefromstatutoryauditororcostauditorofthecompany(inthecaseofcompanies) or 

from a practicing cost accountant or practicing chartered accountant (in respect of 

suppliers other than companies) giving the percentage of Local Content, in line with PPP-

MII order, if applicable[to be submitted on the letter head of theissuer.] 

Dear Sir, 

 

Wehavereadandunderstoodtheprovisionsof“PublicProcurement(PreferencetoMakeinIndia) Order, 

2017” dated 15/06/2017, its revision dated 28/05/2018,20.12.2018 and any subsequent 

modifications/Amendments, if any [hereinafter, “PPP-MII Order”] issued by Department of 

Industrial Policy and Promotion (DIPP), Ministry of Commerce and Industry, Government of 

India. 

InlinewiththeprovisionsofthePPP-MIIOrderanditsamendedasuptodate,M/s .......................... [Enter 

the name of the Bidder] [herein after, “Local Supplier”] have submitted an Affidavit of self-

certification to Bihar State Power Transmission Company Limited [hereinafter, 

BSPTCL]regardingLocalContentinGoods/Services/WorkstobesuppliedbytheLocalSupplier for 

……………… [Enter the name of the package], wherein they have agreed to abide by the terms 

and conditions of the PPP-MIIOrder. 

Further, in line with the PPP-MII Order, as amended as up to date the statutory auditor or cost 

auditor of the company (in the case of companies) or a practicing cost accountant or practicing 

chartered accountant (in respect of suppliers other than companies) shall provide a certificate 

giving the percentage of Local Content in the Goods/Service/Works to be supplied by the Local 

Supplierfor .......................... [Enter the name of thepackage]. 

Accordingly, we, the Statutory Auditor(s) /Cost auditor (applicable in the case of companies)of 

theLocalSupplier/apracticingcostaccountantorpracticingcharteredaccountant(applicablein respect 

of suppliers other than companies), certify that the Local Content as defined under the PPP-

MII,intheGoods/Service/WorkstobesuppliedbytheLocalSupplierfor……………… 

[Enter the name ofthepackage]is..................percentage [specify the percentage of Local content]. 
 

 

For and onbehalfof, Date: 

 

<<Statutory Auditor‟s/Cost auditor‟s/Cost accountant‟s/Chartered accountant‟sattestation>> 

Firm Reg No.Membership No. 

Note:Thisisaguidingformat.Incasethebiddersubmitsthecertificateinaformatdifferentfrom the 

above, the same may be considered provided it meets the intent and purpose, as may be 

ascertained byBSPTCL. 
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Declaration of Bidders/ Manufacturers/ EPC Contractors to be submitted 

along with Bids 

(To be submitted on the Rs. 1000 Non - Judicial Stamp Paper) 

(FORMAT-A with MAF for Tenders like GIS, HTLS. Monopole, 

etc.) 
 

In respect of ……………….……(NAME OF WORK AND NIT 

NO.)……………………………….. 

 

To

 Dt.………………
……. 

Chief Engineer (P&E/Project-I/Project-II) 

Bihar State Power Transmission CompanyLtd.  

4th Floor, VidyutBhawan, 

BaileyRoad,Patna-1  

Fax No. : 0612-2504305  

Phone No. :0612-2504442 

 

WeM/S………………………………………………………………………..…(Name of Bidder/ 

Manufacturer/ EPC Contractor)having its registered office atwish to confirm that  

 

1. All equipments/ components/ parts/ services complying the instructions in respect of 

communicable/non-communicable/ testings and their protocols/safe to connect and cyber 

security from the designated testing centres/ labs as per protocols decided by MoP, CEA and 

BSPTCL and all other relevant orders to be issued from time to time by MoP, MoF, DPIIT 

and CEA. 

 

2. No such proposals for vendor approvals/adoptions or/and supply of equipments shall 

besubmitted to BSPTCL which is non-compliantto the above-mentioned orders/ guidelines/ 

clarifications. 

 

3. All compliances of the directives issued by MoP, DPIIT, CEA and MoF as well as successful 

testing of the equipment/components/parts in terms of specified qualities and its type test/ 

checks as per Tender Documents/ Tender Specifications shall be complied and shall be 

furnished for vendor approval/adoption by all Manufacturers and EPC contractor/ Bidders. 

 

4. Manufacturer‟s Authorization Format (MAF):  

4.1: That, we shall supply …………………………… (Item Name) of 

M/S……………meeting the technicalspecification as specified in as specified in 

BSPTCL said Tender No. ………... 

 

4.2: That, we as a …………………………… (Item Name) Manufacturer meet qualifying 

criteria as specified in Qualifying Criteria Clause of SBD of the said Tender No. 

NITNo……………….. 
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4.3: That,we shall supply the …………………………… (Item Name) 

inlinewiththeagreedTimeSchedulebetween BSPTCL and M/s……………………. 

 

4.4: That, documentation in respect of our qualification and experience is enclosed with this 

consent letter as per the requirement of Tender Specifications. 

 

5. If at any point, the above declarations or/and undertaking submitted by the Bidder/ 

Manufacturer/ EPC Contractor are found incorrect/ wrong/ false, actions as deemed fit, will 

be taken by BSPTCL against Bidder/ Manufacturer/ EPC Contractor. 

              

 

That, Undersigned is authorized to submit this consent/confirmation letter on behalf of M/s

 .................. ………………………………(Authorization letter enclosed). 

For and on behalf of M/s……………………………… 

Signature:……………………………………………… 

Name:…………………………………………………. 

Designation:…………………………………………… 

Seal:…………………………………………………… 

 

Note : The signatory should have the authorization from their Board of Director of the concerned 

Firm & a copy of the same also to be submitted along with the bid. 
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Declaration of Bidders/ Manufacturers/ EPC Contractors to be submitted 

along with Bids 

(To be submitted on the Rs. 1000 Non - Judicial Stamp Paper) 

(FORMAT-B without MAF) 
 

In respect of ……………….……(NAME OF WORK AND NIT 

NO.)……………………………….. 
 

To

 Dt.………………
……. 

Chief Engineer (P&E/Project-I/Project-II) 

Bihar State Power Transmission CompanyLtd.  

4th Floor, VidyutBhawan, 

BaileyRoad,Patna-1  

Fax No. : 0612-2504305,Phone No. : 0612-2504442 
 

WeM/S……………………………………………………………………….…(Name of Bidder/ 

Manufacturer/ EPC Contractor)having its registered office atwish to confirm that  
 

6. All equipments/ components/ parts/ services complying the instructions in respect of 

communicable/non-communicable/ testings and their protocols/safe to connect and cyber 

security from the designated testing centres/ labs as per protocols decided by MoP, CEA and 

BSPTCL and all other relevant orders to be issued from time to time by MoP, MoF, DPIIT 

and CEA. 
 

7. No such proposals for vendor approvals/adoptions or/and supply of equipments shall 

besubmitted to BSPTCL which is non-compliantto the above-mentioned orders/ guidelines/ 

clarifications. 

 

8. All compliances of the directives issued by MoP, DPIIT, CEA andMoFas well as successful 

testing of the equipment/components/parts in terms of specified qualities and its type test/ 

checks as per Tender Documents/ Tender Specifications shall be complied and shall be 

furnished for vendor approval/adoption by all Manufacturers and EPC contractor/ Bidders. 
 

9. If at any point, the above declarations or/and undertaking submitted by the Bidder/ 

Manufacturer/ EPC Contractor are found incorrect/ wrong/ false, actions as deemed fit, will 

be taken by BSPTCL against Bidder/ Manufacturer/ EPC Contractor. 

That, Undersigned is authorized to submit this consent/confirmation letter on behalf of M/s

 .................. ………………………………(Authorization letter enclosed). 

For and on behalf of M/s……………………………… 

Signature:……………………………………………… 

Name:…………………………………………………. 

Designation:…………………………………………… 

Seal:…………………………………………………… 

Note : The signatory should have the authorization from their Board of Director of 

the concerned Firm & a copy of the same also to be submitted along with the bid. 

 

****** 


